
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK168 Estimate Number: 0003 Pay Period: 10/01/2011
to: 03/27/2012

Contract Location: Time Allowed: 55.0 days
THE RESURFACING ON SR 52 FROM NEAR OLD SR 52 (LM 3.32) TO Time Charged: 49.0 days

Elapsed Calendar Days: 49.0 days
Percent Time: 89.09 %

Contractor: Date Let: 05/06/2011
LOJAC ENTERPRISES, INC. Date Awarded: 05/12/2011
P.O. Box 998 Date Contract Executed: 06/01/2011
Lebanon, TN 37088 Date Notice to Proceed: 08/13/2011
Phone: Date Work Began: 08/13/2011

Date to be Completed: 10/06/2011
Date Time Stopped: 09/30/2011
Date Accepted: 11/29/2011

Estimate Paid: NO 

Counties:
MACON 

= 
Project Number PCT Fed State Project Number Description 1

56003-3259-94 13.66 STP/HSIP-52(63) From Near Old SR-52 (L.M. 3.32) To Near Old SR-52 (L.M.
56003-8259-14 86.34 STP/HSIP-52(63) From Near Old SR-52 (L.M. 3.32) To Near Old SR-52 (L.M.

Current Contract Amount $ 1,427,290.50 
Original Contract Amount $ 1,427,290.50 

Percent Complete ($) 92.81 %

Total to Date Prev to Date This Estimate
Participating $ 1,324,706.31 $ 1,324,777.42 $ -71.11 

Total Earnings $ 1,324,706.31 $ 1,324,777.42 $ -71.11 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,324,706.31 $ 1,324,777.42 $ -71.11 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,324,706.31 $ 1,324,777.42 $ -71.11 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,324,706.31 $ 1,324,777.42 $ -71.11 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
56003-3259-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
56003-8259-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
56003-3259-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -74.610 $ -74.61 -74.610 $ -74.61 

  
56003-8259-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,043.970 $ -8,043.97 

  

56003-3259-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56003-8259-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 35,965.060 $ 35,965.06 

  

56003-3259-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,400.000 0.000 $ 0.00 554.670 $ 9,984.06

$18.000 
  

56003-8259-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
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56003-8259-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 
  
56003-8259-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56003-8259-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56003-8259-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56003-8259-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 55.000 0.000 $ 0.00 23.080 $ 11,540.00

$500.000 
  

56003-8259-14 0100 0040 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 73.000 0.000 $ 0.00 46.970 $ 24,659.25

$525.000 
  
56003-8259-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56003-8259-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56003-8259-14 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 10,410.000 0.000 $ 0.00 10,513.090 $ 873,112.12

$83.050 
  

56003-8259-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -36,126.970 $ -36,126.97 

  
56003-8259-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56003-8259-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,529.000 $ 4,529.00 
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56003-8259-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56003-3259-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 14.340 0.000 $ 0.00 17.197 $ 4,299.25

$250.000 
  
56003-8259-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 10,274.000 0.000 $ 0.00 10,636.000 $ 132,950.00

$12.500 
  
56003-3259-94 0100 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 19.000 $ 632.70 

$33.300 
  
56003-3259-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 600.000 0.000 $ 0.00 612.500 $ 10,198.13

$16.650 
  
56003-3259-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.975 
  

56003-3259-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 56.000 0.000 $ 0.00 54.000 $ 105,300.00

$1,950.000 
  
56003-3259-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 3,213.000 0.000 $ 0.00 3,287.500 $ 3,287.50

$1.000 
  
56003-8259-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
56003-8259-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
56003-8259-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
56003-8259-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,004.000 0.000 $ 0.00 964.500 $ 8,680.50

$9.000 
  
56003-3259-94 0100 0060 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 783.000 0.000 $ 0.00 1,297.000 $ 25,940.00

$20.000 
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56003-3259-94 0100 0070 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 183.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

56003-8259-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 350.000 0.000 $ 0.00 345.111 $ 5,866.89

$17.000 
  

56003-8259-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 800.00 

$100.000 
  
56003-8259-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 31.790 0.007 $ 3.50 36.856 $ 18,428.00

$500.000 
  

56003-3259-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 14.340 0.000 $ 0.00 19.362 $ 36,787.80

$1,900.000 
  

56003-8259-14 0100 0140 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 17.450 0.000 $ 0.00 17.364 $ 32,991.60

$1,900.000 
  
56003-8259-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

Project Number: 56003-3259-94 Project Current Amount $ -74.61 
Project Number: 56003-8259-14 Project Current Amount $ 3.50 

Contract Current Amount $ -71.11 
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