
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNK253 Estimate Number: 0005 Pay Period: 12/14/2011
to: 12/14/2011

Contract Location: Time Allowed: 62.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR 22A BEGINNING AT Time Charged: 62.0 days

Elapsed Calendar Days: 62.0 days
Percent Time: 100.00 %

Contractor: Date Let: 06/17/2011
DELTA CONTRACTING COMPANY, LLC Date Awarded: 07/06/2011
P O Box 1812 Date Contract Executed: 07/25/2011
Jackson, TN 38302 Date Notice to Proceed: 08/15/2011
Phone: 731-424-6306 Date Work Began: 09/12/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 10/15/2011
Date Accepted: 11/02/2011

Estimate Paid: NO 

Counties:
HENDERSON 

= 
Project Number PCT Fed State Project Number Description 1

39006-3218-94 11.79 HSIP-22 (65) FROM: L.M. 0.00 (CHESTER CO. LINE) TO: 10.55 (JCT. S.R. 22)
39006-4218-04 88.21 N/A FROM: L.M. 0.00 (CHESTER CO. LINE) TO: 10.55 (JCT. S.R. 22)

Current Contract Amount $ 1,177,544.26 
Original Contract Amount $ 1,162,499.56 

Percent Complete ($) 100.71 %

Total to Date Prev to Date This Estimate
Participating $ 1,185,945.47 $ 1,173,383.32 $ 12,562.15

Total Earnings $ 1,185,945.47 $ 1,173,383.32 $ 12,562.15 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,185,945.47 $ 1,173,383.32 $ 12,562.15 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,185,945.47 $ 1,173,383.32 $ 12,562.15 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,185,945.47 $ 1,173,383.32 $ 12,562.15 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
39006-3218-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
39006-4218-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
39006-3218-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39006-4218-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,045.210 $ -3,045.21 

  

39006-3218-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

39006-4218-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39006-4218-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 300.000 0.000 $ 0.00 161.330 $ 3,263.71

$20.230 
  
39006-4218-04 0100 0020 203-06 WATER M.G. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

39006-4218-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 1,543.000 0.000 $ 0.00 1,888.950 $ 37,816.78
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(C OR D) $20.020 
  

39006-4218-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 138.000 0.000 $ 0.00 97.380 $ 10,911.43

$112.050 
  
39006-4218-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 108.450 $ 108.45 

  
39006-4218-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 47.780 $ 47.78 

  

39006-4218-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

39006-4218-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 16.000 0.000 $ 0.00 16.080 $ 12,156.48

$756.000 
  
39006-4218-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

39006-4218-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39006-4218-04 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,208.000 0.000 $ 0.00 818.720 $ 80,889.54

$98.800 
  
39006-4218-04 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 7,613.000 0.000 $ 0.00 7,864.690 $ 777,031.37

(PG70-22) $98.800 
  

39006-4218-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,386.710 $ 22,386.71 

  
39006-3218-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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39006-4218-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
39006-4218-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39006-4218-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,266.330 $ 6,266.33 

  

39006-4218-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
39006-4218-04 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 8,400.000 3,100.000 $ 11,594.00 8,250.200 $ 30,855.75

$3.740 
  
39006-4218-04 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
39006-4218-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,206.000 118.000 $ 944.00 1,188.000 $ 9,504.00

$8.000 
  

39006-4218-04 0100 0110 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 697.000 0.000 $ 0.00 686.000 $ 5,488.00

$8.000 
  
39006-3218-94 0100 0010 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 62.000 $ 620.00 

$10.000 
  

39006-3218-94 0100 0020 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 

$160.000 
  

39006-3218-94 0100 0030 716-03.03 PLASTIC WORD PAVEMENT MARKING 
(STOP AHEAD) EACH 3.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
39006-4218-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 13.499 $ 5,399.60

$400.000 
  

39006-3218-94 0100 0040 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 40.090 0.000 $ 0.00 39.516 $ 134,354.40
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$3,400.000 
  
39006-4218-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,100.00

$24,100.000 
  
39006-4218-04 0100 9500 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 630.00 

$630.000 
  
39006-4218-04 0100 9501 730-03.21 INSTALL PULL BOX (TYPE B) EACH 0.000 0.000 $ 0.00 1.000 $ 420.00 

$420.000 
  
39006-4218-04 0100 9502 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 0.000 0.000 $ 0.00 1.000 $ 1,575.00

$1,575.000 
  
39006-4218-04 0100 9503 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 0.000 0.000 $ 0.00 30.000 $ 472.50 

$15.750 
  
39006-4218-04 0100 9504 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 146.000 $ 1,149.02

$7.870 
  
39006-4218-04 0100 9505 730-14.03 LOOP WIRE L.F. 0.000 23.000 $ 24.15 508.000 $ 533.40 

$1.050 
  
39006-4218-04 0100 9506 730-15.09 CABINET (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 10,052.70

Cabinet for traffic counter $10,052.700 
  

Project Number: 39006-4218-04 Project Current Amount $ 12,562.15
Contract Current Amount $ 12,562.15 

Page 5 of 5Estimate Summary to Contractor

5/2/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy3F7.htm


