
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007653 Vendor Name: NEWPORT PAVING COMPANY, INC.

Contract ID: CNK261 Estimate Number: 0006 Pay Period: 11/20/2011
to: 11/20/2011

Contract Location: Time Allowed: 98.0 days
THE RESURFACING ON SR 35 FROM US 25 (US 70, SR 9) (LM 1.60) Time Charged: 101.0 days

Elapsed Calendar Days: 101.0 days
Percent Time: 103.06 %
Percent Complete ($) 94.54 %
Percent Behind: 8.52 %

Contractor: Date Let: 06/17/2011
NEWPORT PAVING COMPANY, INC. Date Awarded: 07/06/2011
351 Industrial Road Date Contract Executed: 07/20/2011
Newport, TN 37821 Date Notice to Proceed: 08/10/2011
Phone: 423-623-8671 Date Work Began: 08/10/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/18/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15008-3233-94 1.97 STP/HSIP-35(50) From SR-9 (US-25/70) To Saint Tide Hollow Road
15008-8233-14 41.60 STP/HSIP-35(50) From SR-9 (US-25/70) To Saint Tide Hollow Road
15009-4228-04 56.43 N/A From Good Hope Road to Near Old Parrottsville Hwy

Current Contract Amount $ 2,193,758.90 
Original Contract Amount $ 2,193,758.90 

Total to Date Prev to Date This Estimate
Participating $ 2,085,888.39 $ 2,080,451.64 $ 5,436.75 

Total Earnings $ 2,085,888.39 $ 2,080,451.64 $ 5,436.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 2,085,888.39 $ 2,080,451.64 $ 5,436.75 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,085,888.39 $ 2,080,451.64 $ 5,436.75 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,085,888.39 $ 2,080,451.64 $ 5,436.75 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
15008-3233-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
15008-8233-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
15009-4228-04 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -3,300.00

$1,100.000 
  
15008-8233-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 3.800 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
15009-4228-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 15.400 0.000 $ 0.00 15.400 $ 23,100.00

$1,500.000 
  

15008-8233-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 483.000 0.000 $ 0.00 454.130 $ 10,899.12

$24.000 
  

15009-4228-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,049.000 0.000 $ 0.00 2,131.190 $ 51,148.56

$24.000 
  

15009-4228-04 0100 0030 307-01.10 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING C-W TON 8,687.000 0.000 $ 0.00 7,928.430 $ 832,485.15

$105.000 
  
15008-8233-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,140.000 0.000 $ 0.00 1,151.360 $ 126,649.60
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$110.000 
  
15008-8233-14 0100 9011 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,918.570 $ -1,918.57 

  
15009-4228-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,534.000 $ -4,534.00 

  
15008-8233-14 0100 9012 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,270.210 $ 1,270.21 

  
15009-4228-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -1,539.340 $ -1,539.34 4,145.270 $ 4,145.27

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,836.610 $ 2,836.61 

  

15008-8233-14 0100 9013 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15009-4228-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15008-8233-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 12.000 10.450 $ 7,837.50 17.010 $ 12,757.50

$750.000 
  

15009-4228-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 10.000 0.000 $ 0.00 17.990 $ 13,492.50

$750.000 
  
15008-8233-14 0100 9009 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15009-4228-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15008-8233-14 0100 9010 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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15009-4228-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15008-8233-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,529.000 0.000 $ 0.00 22.020 $ 2,422.20

$110.000 
  
15009-4228-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,092.000 -2.010 $ -221.10 2,645.820 $ 291,040.20

$110.000 
  
15008-8233-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,249.000 0.000 $ 0.00 3,946.890 $ 414,423.45

$105.000 
  

15008-8233-14 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,370.050 $ 10,370.05 

  

15009-4228-04 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 3.340 $ 3.34 -4,446.240 $ -4,446.24 

  
15008-8233-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15009-4228-04 0100 9015 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15008-8233-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -643.650 $ -643.65 264.870 $ 264.87 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,001.440 $ 4,001.44 

  
15009-4228-04 0100 9016 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,965.120 $ 1,965.12 

  

15008-8233-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15009-4228-04 0100 9017 411-05.41 HYDRATED LIME ANTI-STRIP AGENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

4/29/2013



PAYMENT 
$1.000 

  
15008-8233-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 21,599.000 0.000 $ 0.00 22,622.510 $ 50,900.65

$2.250 
  
15008-3233-94 0100 0010 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 4.000 0.000 $ 0.00 5.970 $ 5,970.00

$1,000.000 
  

15008-3233-94 0100 0020 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 
2) L.F. 20.000 0.000 $ 0.00 20.000 $ 660.00 

$33.000 
  
15008-3233-94 0100 9021 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 40.500 $ 2,004.75

$49.500 
  

15008-3233-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 9.000 0.000 $ 0.00 7.000 $ 17,710.00

$2,530.000 
  

15008-3233-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 4.000 0.000 $ 0.00 3.000 $ 3,600.00

$1,200.000 
  
15008-8233-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

$10,500.000 
  
15009-4228-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,500.00

$24,500.000 
  
15008-8233-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 190.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
15008-8233-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 718.000 0.000 $ 0.00 861.000 $ 6,888.00

$8.000 
  
15009-4228-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 900.000 0.000 $ 0.00 1,157.500 $ 9,260.00

$8.000 
  
15008-8233-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$605.000 
  
15008-3233-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 770.00 
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(W11-3) $192.500 
  
15008-3233-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 192.50 

(W3-3) $192.500 
  
15008-3233-94 0100 0070 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 176.00 

(W10-2) $176.000 
  
15008-3233-94 0100 0080 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 176.00 

(W10-4) $176.000 
  
15008-3233-94 0100 0090 713-16.24 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 4.000 $ 638.00 

(R8-8) $159.500 
  
15008-3233-94 0100 0100 713-16.25 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 3.000 $ 495.00 

(R10-6) $165.000 
  

15008-3233-94 0100 0110 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 120.000 0.000 $ 0.00 151.000 $ 2,159.30

$14.300 
  

15008-8233-14 0100 0120 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 40.000 0.000 $ 0.00 38.000 $ 355.30 

$9.350 
  

15008-8233-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 7.667 $ 168.67 

$22.000 
  
15008-3233-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 590.000 0.000 $ 0.00 490.000 $ 4,581.50

$9.350 
  
15009-4228-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 325.000 0.000 $ 0.00 148.000 $ 1,383.80

$9.350 
  

15008-8233-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 7.000 $ 731.50 

$104.500 
  
15008-3233-94 0100 0130 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 4.000 $ 1,760.00

$440.000 
  
15008-8233-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 17.975 $ 9,391.94
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$522.500 
  
15009-4228-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.000 0.000 $ 0.00 25.052 $ 13,089.67

$522.500 
  

15008-8233-14 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 13.000 0.000 $ 0.00 9.624 $ 35,993.76

$3,740.000 
  

15008-8233-14 0100 0170 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$1.270 
  

15008-8233-14 0100 0180 716-12.04 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN DOTTED LINE) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$0.940 
  

15009-4228-04 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 31.000 0.000 $ 0.00 28.564 $ 47,759.01

$1,672.000 
  
15008-8233-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
15009-4228-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 31,500.00

$31,500.000 
  
15008-8233-14 0100 0200 730-14.02 SAW SLOT L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$4.400 
  
15008-8233-14 0100 0210 730-14.03 LOOP WIRE L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 

$0.550 
  

Project Number: 15008-8233-14 Project Current Amount $ 7,193.85
Project Number: 15009-4228-04 Project Current Amount $ -1,757.10

Contract Current Amount $ 5,436.75 
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