
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNK275 Estimate Number: 0004 Pay Period: 12/01/2011
to: 02/21/2012

Contract Location: Time Allowed: 98.0 days
THE RESURFACING ON SR 12 BEGINNING AT THE CHEATHAM COUNTY Time Charged: 98.0 days

Elapsed Calendar Days: 98.0 days
Percent Time: 100.00 %

Contractor: Date Let: 06/17/2011
HMA CONTRACTORS, LLC Date Awarded: 07/06/2011
PO Box 1001 Date Contract Executed: 07/20/2011
Mt Juliet, TN 37121 Date Notice to Proceed: 08/10/2011
Phone: Date Work Began: 09/28/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/15/2011
Date Accepted: 12/13/2011

Estimate Paid: NO 

Counties:
MONTGOMERY 

= 
Project Number PCT Fed State Project Number Description 1

63003-3221-94 5.05 HSIP-12(45) SR 12 from Cheatham Co. line LM 0.00 to Big McAdoo Creek LM
63003-4221-04 94.95 N/A SR 12 from Cheatham Co. line LM 0.00 to Big McAdoo Creek LM

Current Contract Amount $ 729,236.05 
Original Contract Amount $ 729,236.05 

Percent Complete ($) 91.87 %

Total to Date Prev to Date This Estimate
Participating $ 669,967.18 $ 669,967.18 $ 0.00 

Total Earnings $ 669,967.18 $ 669,967.18 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 669,967.18 $ 669,967.18 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 669,967.18 $ 669,967.18 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 669,967.18 $ 669,967.18 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
63003-3221-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
63003-4221-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
63003-3221-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4221-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,356.700 $ -4,356.70 

  

63003-3221-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63003-4221-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63003-3221-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 25.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 
  

63003-4221-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,125.000 0.000 $ 0.00 1,144.350 $ 13,160.03

$11.500 
  

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
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63003-4221-04 0100 0020 307-01.07 HM) GRADING B-M TON 500.000 0.000 $ 0.00 50.220 $ 3,013.20
$60.000 

  
63003-4221-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -223.160 $ -223.16 

  
63003-4221-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14.300 $ 14.30 

  
63003-4221-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63003-4221-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 39.000 0.000 $ 0.00 22.190 $ 10,984.05

$495.000 
  
63003-4221-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63003-4221-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4221-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,514.000 0.000 $ 0.00 8,048.540 $ 482,912.40

$60.000 
  

63003-4221-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -26,823.370 $ -26,823.37 

  
63003-3221-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4221-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4221-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63003-4221-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,402.100 $ 3,402.10 

  

63003-4221-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63003-3221-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 7.900 0.000 $ 0.00 5.040 $ 4,284.00

$850.000 
  
63003-4221-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,439.000 0.000 $ 0.00 6,677.890 $ 89,149.83

$13.350 
  
63003-3221-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 24.000 0.000 $ 0.00 12.500 $ 375.00 

$30.000 
  
63003-3221-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
63003-3221-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 675.00 

$675.000 
  

63003-3221-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
63003-3221-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 36.000 0.000 $ 0.00 62.500 $ 250.00 

$4.000 
  
63003-4221-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
63003-4221-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
63003-4221-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
63003-4221-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 694.000 0.000 $ 0.00 688.000 $ 4,196.80

$6.100 
  
63003-3221-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 537.000 0.000 $ 0.00 520.000 $ 12,480.00
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$24.000 
  
63003-4221-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.700 0.000 $ 0.00 21.680 $ 10,840.00

$500.000 
  

63003-3221-94 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 8.000 0.000 $ 0.00 8.000 $ 12,400.00

$1,550.000 
  

63003-4221-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 14.700 0.000 $ 0.00 13.054 $ 20,233.70

$1,550.000 
  
63003-4221-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
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