
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNK299 Estimate Number: 0003 Pay Period: 12/01/2011
to: 02/08/2012

Contract Location: Time Allowed: 49.0 days
THE RESURFACING ON SR 64 BEGINNING NEAR POTTS ROAD Time Charged: 48.0 days

Elapsed Calendar Days: 48.0 days
Percent Time: 97.96 %

Contractor: Date Let: 08/05/2011
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 08/18/2011
372 Shelbyville Highway Date Contract Executed: 09/07/2011
Fayetteville, TN 37334 Date Notice to Proceed: 09/28/2011
Phone: 931-433-7938 Date Work Began: 10/03/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/14/2011
Date Accepted: 12/08/2011

Estimate Paid: NO 

Counties:
BEDFORD 

= 
Project Number PCT Fed State Project Number Description 1

02009-3241-94 13.20 STP/HSIP-64(15) S.R. 64 FROM NEAR POTTS ROAD TO COFFEE COUNTY LINE
02009-8241-14 86.80 STP/HSIP-64(15) S.R. 64 FROM NEAR POTTS ROAD TO COFFEE COUNTY LINE

Current Contract Amount $ 1,316,846.61 
Original Contract Amount $ 1,312,677.86 

Percent Complete ($) 103.72 %

Total to Date Prev to Date This Estimate
Participating $ 1,365,863.93 $ 1,364,071.18 $ 1,792.75 

Total Earnings $ 1,365,863.93 $ 1,364,071.18 $ 1,792.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,365,863.93 $ 1,364,071.18 $ 1,792.75 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,365,863.93 $ 1,364,071.18 $ 1,792.75 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,365,863.93 $ 1,364,071.18 $ 1,792.75 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
02009-3241-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
02009-8241-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
02009-3241-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02009-8241-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02009-3241-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02009-8241-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,907.000 $ -23,907.00 

  

02009-3241-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 875.000 0.000 $ 0.00 4,684.240 $ 77,149.43

$16.470 
  

02009-8241-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$16.470 
  

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
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02009-8241-14 0100 0020 307-01.08 HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 511.600 $ 39,265.30
$76.750 

  
02009-8241-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,334.000 0.000 $ 0.00 2,284.440 $ 190,065.41

$83.200 
  
02009-8241-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,273.350 $ -2,273.35 

  
02009-8241-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 1.500 $ 1.50 2,904.000 $ 2,904.00 

  

02009-8241-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02009-8241-14 0100 0040 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 5.000 0.000 $ 0.00 44.550 $ 31,197.47

$700.280 
  
02009-8241-14 0100 0050 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 130.000 0.000 $ 0.00 136.390 $ 1,909.46

$14.000 
  

02009-8241-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 52.000 0.000 $ 0.00 46.650 $ 25,011.40

$536.150 
  
02009-8241-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02009-8241-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02009-8241-14 0100 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 9,889.000 0.000 $ 0.00 9,956.630 $ 774,426.68

$77.780 
  

02009-8241-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,527.400 $ 5,527.40 

Page 3 of 6Estimate Summary to Contractor

3/8/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy402.htm



  
02009-8241-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02009-8241-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 22.500 $ 22.50 9,618.000 $ 9,618.00 

  

02009-8241-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02009-3241-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 12.000 0.000 $ 0.00 12.495 $ 3,217.46

$257.500 
  
02009-8241-14 0100 0080 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 500.000 0.000 $ 0.00 529.970 $ 12,263.51

$23.140 
  
02009-3241-94 0100 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 35.000 $ 1,262.10

$36.060 
  
02009-3241-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 350.000 -312.500 $ -5,634.38 0.000 $ 0.00 

$18.030 
  
02009-3241-94 0100 9501 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 312.500 $ 7,403.13 312.500 $ 7,403.13

$23.690 
  
02009-3241-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.045 
  
02009-3241-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 1.000 $ 1,957.00

$1,957.000 
  
02009-3241-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 1.000 $ 669.50 

$669.500 
  

02009-3241-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 35.000 0.000 $ 0.00 35.000 $ 79,490.25

$2,271.150 
  
02009-3241-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 1,738.000 0.000 $ 0.00 1,662.500 $ 1,712.38

$1.030 
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02009-3241-94 0100 0080 706-06.03 RADIUS RAIL L.F. 50.000 0.000 $ 0.00 12.500 $ 334.75 

$26.780 
  
02009-8241-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
02009-8241-14 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 5.000 $ 50.00 

$10.000 
  
02009-8241-14 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
02009-8241-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 437.000 0.000 $ 0.00 207.000 $ 1,035.00

$5.000 
  
02009-8241-14 0100 9500 713-16.03 CHANGEABLE MESSAGE SIGN EACH 0.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
02009-3241-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 30.000 0.000 $ 0.00 30.000 $ 4,017.00

(CHEVRON) $133.900 
  

02009-3241-94 0100 0100 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 550.000 0.000 $ 0.00 548.000 $ 3,951.08

$7.210 
  
02009-8241-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$8.240 
  

02009-8241-14 0100 0140 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$412.000 
  
02009-8241-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 30.000 0.000 $ 0.00 33.970 $ 17,494.55

$515.000 
  

02009-3241-94 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 30.000 0.000 $ 0.00 31.865 $ 54,975.09

$1,725.250 
  
02009-8241-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 27,736.92

$27,736.920 
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Project Number: 02009-3241-94 Project Current Amount $ 1,768.75
Project Number: 02009-8241-14 Project Current Amount $ 24.00 

Contract Current Amount $ 1,792.75 
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