Rpt-1D: RCPCSUM1
User:

Vendor ID: 0000027047
Contract ID: CNK302

Contract Location:

Tennessee

Department of Transportation
Estimate Summary to Contractor

Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

BRIDGE REHABILITATION ON SR 36 OVER THE CSX RAILROAD

Contractor:

SIMPSON CONSTRUCTION COMPANY, INC.
PO Box 2727

Cleveland, TN 37311

Phone:
Estimate Paid: NO
Counties:
SULLIVAN
Project Number BID PCT
82006-3278-94 77.64
82006-4278-04 22.36

Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due

Fed State Project Number
BH-STP-36(49)
N/A
1,359,393.16
1,267,835.51

Total to Date

$ 1,424,147.31
$ 1,424,147.31
$ 0.00
$ 0.00
$ 1,424,147.31

Estimate Number: 0013

©®r B B P B

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1

SR 36 over CSX Railroad (Left Bridge)
SR 36 over CSX Railroad (Right Bridge)

Prev to Date This Estimate
1,424,147.31 $ 0.00
1,424,147.31 $ 0.00

0.00 $ 0.00
0.00 $ 0.00
1,424,147.31 $ 0.00

09/16/2011
10/04/2011
10/20/2011
10/31/2011
10/31/2011
11/20/2012
10/16/2012
00/00/0000

Date: 02/10/2014

Pay Period: 10/18/2012
to: 10/18/2012

387.0 days

352.0 days

352.0 days
90.96 %
104.89 %
- %

2/10/2014



Test Report Payment Adjustment

Project Number

82006-3278-94

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

Total Adjusted Earnings
Retainage
Payment Due

Line
Category
Number Item Item Code
Number

0500 9501 104-03

0500 0010 105-01

0500 0010 105-01

0500 9026 105-03

0500 9027 105-03

0500 9032 108-07

0500 9033 108-07

0500 9028 109-01.01
0500 9028 ADJUSTMENT
0500 9029 109-01.01
0500 9029 ADJUSTMENT

®h B L P

-2,360.00 $
1,421,787.31 $
0.00 $
1,421,787.31 $

De:

Supplemental Description

-6,080.00 $
1,418,067.31 $
0.00 $
1,418,067.31 $

scription

ADDITIONAL WORK (DESCRIPTION)

Force account to construct slopes to provide a proper base

CONSTRUCTION STAKES, LINES AND GRADES

CONSTRUCTION STAKES, LINES AND GRADES

RAILROAD FLAGGING (DEDUCT)

RAILROAD FLAGGING (DEDUCT)

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

3,720.00
3,720.00

0.00
3,720.00

Units

LS

LS

LS

DOLL

DOLL

DAY

DAY

DOLL

DOLL

DOLL

DOLL

Bid Qty

Unit Price
0.000
$62,323.000

1.000
$5,800.000

1.000
$5,800.000

0.000
$1.000

0.000
$1.000

0.000
$470.000

0.000
$470.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

1.000

1.000

0.000

0.000

0.000

0.000

0.000

288.330

0.000

494.160

Total Amt

62,323.00

5,800.00

5,800.00

0.00

0.00

0.00

0.00

0.00
288.33
0.00

494.16

2/10/2014



82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

9030

9031

0020

9506

9507

9504

0030

0040

0050

0020

0060

0060

0030

0070

0040

109-01.02

109-01.02

202-04.01

203-01

203-07

204-08.01

204-10.01

204-10.02

204-11

204-11

209-08.03

ADJUSTMENT

209-08.03

209-08.07

209-08.07

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

REMOVAL OF STRUCTURES (DESCRIPTION, STA.)
(BR. NO. 82-SR36-3.23)

ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED)

FURNISHING & SPREADING TOPSOIL

BACKFILL MATERIAL (FLOWABLE FILL)

FOUNDATION PREPARATION(PR NO. ,STA)

(ABUTMENT NO. 1)

FOUNDATION PREPARATION(PR NO. ,STA)

(ABUTMENT NO. 2)

BRIDGE EXCAVATION (UNCLASSIFIED)

BRIDGE EXCAVATION (UNCLASSIFIED)

TEMPORARY SILT FENCE (WITHOUT BACKING)

TEST REPORT PAYMENT ADJUSTMENT

TEMPORARY SILT FENCE (WITHOUT BACKING)

ROCK CHECK DAM PER

ROCK CHECK DAM PER

DOLL

DOLL

LS

CY.

CY.

CY.

LS

LS

CY.

CY.

L.F.

L.F.

L.F.

EACH

EACH

0.000
$1.000

0.000
$1.000

1.000
$168,000.000

0.000
$34.500

0.000
$61.000

0.000
$213.500

1.000
$1.000

1.000
$1.000

176.000
$28.000

32.000
$28.000

127.500
$2.500
$2.500

127.500
$2.500

2.000
$425.000

2.000
$425.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

80.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

200.00

0.00

0.00

0.00

0.000

0.000

1.000

185.000

66.070

2.490

1.000

1.000

0.000

0.000

80.000

0.000

0.000

0.000

0.000

0.00

0.00

168,000.00

6,382.50

4,030.27

531.62

1.00

1.00

0.00

0.00

200.00
0.00

0.00

0.00

0.00

2/10/2014



82006-3278-94

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

82006-4278-04

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0080

0090

0050

0100

0060

0110

0120

0070

0080

0130

0090

0140

0100

9019

209-08.08

209-40.33

209-40.33

303-01

303-01

303-01.02

303-10.01

303-10.01

307-02.08

307-03.01

307-03.01

307-03.08

307-03.08

307-03.20

ENHANCED ROCK CHECK DAM

CATCH BASIN PROTECTION (TYPE D)

CATCH BASIN PROTECTION (TYPE D)

MINERAL AGGREGATE, TYPE A BASE, GRADING D

MINERAL AGGREGATE, TYPE A BASE, GRADING D

GRANULAR BACKFILL (BRIDGES)

MINERAL AGGREGATE (SIZE 57)

MINERAL AGGREGATE (SIZE 57)

ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2

ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING A

ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING A

ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2

ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

EACH

EACH

EACH

TON

TON

TON

TON

TON

TON

TON

TON

TON

TON

DOLL

1.000
$500.000

1.000
$400.000

1.000
$400.000

170.000
$36.000

170.000
$36.000

501.000
$25.000

2.500
$55.000

2.500
$55.000

93.000
$155.000

52.000
$155.000

52.000
$155.000

34.000
$155.000

34.000
$155.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

1.000

1.000

323.950

157.040

118.050

6.030

0.000

144.480

64.810

65.060

158.430

52.780

113.610

0.00

400.00

400.00

11,662.20

5,653.44

2,951.25

331.65

0.00

22,394.40

10,045.55

10,084.30

24,556.65

8,180.90

113.61

2/10/2014



82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

9019

9010

9010

9020

9020

9011

9011

9021

9012

0150

0110

0160

0120

9008

9013

9009

9014

ADJUSTMENT

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

307-05.41

402-01

402-01

402-02

402-02

407-07

407-07

407-09

407-09

307 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

AGGREGATE FOR COVER MATERIAL (PC)

AGGREGATE FOR COVER MATERIAL (PC)

DENSITY DEDUCTION

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

$1.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.500
$500.000

0.500
$500.000

2.000
$50.000

2.000
$50.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

348.730

37.410

-369.980

0.000

67.500

0.000

93.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

348.73
37.41
-369.98
0.00
67.50
0.00
93.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2/10/2014



82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0170

0130

9004

9004

9015

9015

9005

9016

9006

9006

9017

9017

9007

9018

0180

0140

411-02.10

411-02.10

411-03.20

ADJUSTMENT

411-03.20

ADJUSTMENT

411-03.40

411-03.40

411-05.40

ADJUSTMENT

411-05.40

ADJUSTMENT

411-05.41

411-05.41

415-01.02

415-01.02

ACS MIX(PG70-22) GRADING D

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

COLD PLANING BITUMINOUS PAVEMENT

COLD PLANING BITUMINOUS PAVEMENT

$1.000

TON 69.000
$210.000

TON 55.000
$210.000

DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL $1.000
DOLL 0.000
$1.000

DOLL 0.000
$1.000

S.Y. 227.000
$13.000

S.Y. 810.000
$13.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

78.920

158.440

0.000

-52.280

0.000

-104.970

0.000

0.000

0.000

73.500

0.000

145.500

0.000

0.000

794.440

720.000

16,573.20

33,272.40

0.00

-52.28

0.00

-104.97

0.00

0.00

0.00

73.50

0.00

145.50

0.00

0.00

10,327.72

9,360.00

2/10/2014



82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

82006-4278-04

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

9000

9002

0190

0200

0150

0210

0160

0220

0230

0240

0170

0250

0260

0180

604-01.08

604-01.08

604-02.03

604-03.01

604-03.01

604-03.02

604-03.02

604-03.04

604-03.09

604-04.02

604-04.02

604-04.03

604-05.31

604-05.31

CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING)

CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING)

EPOXY COATED REINFORCING STEEL

CLASS A CONCRETE (BRIDGES)

CLASS A CONCRETE (BRIDGES)

STEEL BAR REINFORCEMENT (BRIDGES)

STEEL BAR REINFORCEMENT (BRIDGES)

PAVEMENT @ BRIDGE ENDS

CLASS D CONCRETE (BRIDGE DECK)

APPLIED TEXTURE FINISH (EXISTING STRUCTURES)

APPLIED TEXTURE FINISH (EXISTING STRUCTURES)

BRIDGE END DRAINS(2'X8")

BRIDGE DECK GROOVING (MECHANICAL)

BRIDGE DECK GROOVING (MECHANICAL)

CY.

CY.

LB.

CY.

C.Y.

LB.

LB.

SY.

CY.

SY.

S.Y.

EACH

SY.

SY.

0.000
$216.000

0.000
$216.000

72,571.000
$0.910

171.000
$540.000

80.000
$540.000

27,720.000
$0.850

5,414.000
$0.850

220.000
$214.000

201.000
$685.000

1,235.000
$7.000

973.000
$7.000

1.000
$3,500.000

854.000
$3.100

783.000
$3.100

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

4.990

72,571.000

169.460

89.900

27,720.000

5,414.000

283.340

201.000

1,235.000

973.000

1.000

855.000

0.000

0.00

1,077.84

66,039.61

91,508.40

48,546.00

23,562.00

4,601.90

60,634.76

137,685.00

8,645.00

6,811.00

3,500.00

2,650.50

0.00

2/10/2014



82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-4278-04

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

82006-3278-94

82006-4278-04

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0270

0190

0280

0200

0210

0220

0290

0230

9001

9003

0300

0310

0320

0240

604-10.05

604-10.05

604-10.14

604-10.14

604-10.30

604-10.50

604-10.54

604-10.54

604-22.50

604-22.50

606-03.03

606-03.06

607-37.01

607-37.01

CONCRETE

CONCRETE

REMOVE EXISTING WEARING SURFACE

REMOVE EXISTING WEARING SURFACE

BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB)

BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB)

CONCRETE REPAIRS

CONCRETE REPAIRS

DEFECTIVE CONCRETE

DEFECTIVE CONCRETE

STEEL PILES (12 INCH)

PILE TIPS (STEEL PILES, 12 INCH)

15" CORRUGATED METAL PIPE CULVERT

15" CORRUGATED METAL PIPE CULVERT

S.F.

SF.

LS

LS

S.Y.

SY.

S.F.

S.F.

DOLL

DOLL

L.F.

EACH

L.F.

L.F.

10.000
$150.000

10.000
$150.000

1.000
$7,250.000

1.000
$7,250.000

10.000
$550.000

75.000
$125.000

10.000
$90.000

10.000
$90.000

0.000
$1.000

0.000
$1.000

734.000
$48.000

14.000
$123.000

40.000
$29.000

40.000
$29.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

1.000

1.000

0.000

10.340

0.000

0.000

-4,574.010

0.000

770.300

14.000

40.000

40.000

0.00

0.00

7,250.00

7,250.00

0.00

1,292.50

0.00

0.00

-4,574.01

0.00

36,974.40

1,722.00

1,160.00

1,160.00

2/10/2014



82006-3278-94

82006-3278-94

82006-4278-04

82006-4278-04

82006-4278-04

82006-3278-94

82006-4278-04

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0330

0330

0340

0250

9502

9503

0350

0260

9505

0360

0270

9023

9022

0370

0280

610-07.03

ADJUSTMENT

615-02.04

617-01

617-02

617-05

620-05.01

620-10.01

625-02.43

705-01.01

705-01.01

705-01.50

705-01.50

705-02.02

705-02.02

18" PIPE DRAIN (BRIDGE DRAIN)

TEST REPORT PAYMENT ADJUSTMENT

PRESTRESSED CONCRETE BOX BEAM (27" X 36")

BRIDGE DECK SEALANT

BRIDGE DECK CRACK SEALING

SEALANT (DESCRIPTION)

(HMWM)

CONC PARAPET SINGLE SLOPE (STD-1-1SS)

CONCRETE PARAPET (BRIDGERAIL REPLACEMENT)

CONCRETE CORING

GUARDRAIL AT BRIDGE ENDS

GUARDRAIL AT BRIDGE ENDS

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

L.F.

L.F.

L.F.

S.Y.

L.F.

GAL.

L.F.

L.F.

V.F.

L.F.

L.F.

L.F.

L.F.

L.F.

L.F.

70.000
$59.000
$59.000

704.000
$188.000

639.000
$11.000

0.000
$4.880

0.000
$172.000

300.000
$71.500

270.000
$96.000

0.000
$221.000

81.000
$63.000

81.000
$63.000

0.000
$78.750

0.000
$78.750

144.000
$18.000

263.000
$18.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

70.000

-40.000

703.755

640.000

80.000

1.000

352.000

288.000

14.460

106.000

81.000

0.000

0.000

137.500

262.500

4,130.00
-2,360.00

132,305.94

7,040.00

390.40

172.00

25,168.00

27,648.00

3,195.66

6,678.00

5,103.00

0.00

0.00

2,475.00

4,725.00

2/10/2014



82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

9025

9024

0380

0290

0390

0300

0400

0310

0410

0320

0420

0330

0430

0440

705-02.50

705-02.50

705-04.07

705-04.07

705-04.50

705-04.50

705-08.51

705-08.51

706-01

706-01

707-07.01

707-07.01

709-01.01

709-04

SHOP CURVED GUARDRAIL

SHOP CURVED GUARDRAIL

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

PORTABLE BARRIER RAIL DELINEATOR

PORTABLE BARRIER RAIL DELINEATOR

PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3

PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3

GUARDRAIL REMOVED

GUARDRAIL REMOVED

CHAIN-LINK FENCE (BRIDGES)

CHAIN-LINK FENCE (BRIDGES)

RUBBLE STONE RIP-RAP

REINFORCED CONCRETE SLOPE PAVEMENT

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

L.F.

S.F.

S.F.

CY.

C.Y.

0.000
$27.000

0.000
$27.000

3.000
$2,400.000

2.000
$2,400.000

18.000
$22.000

17.000
$22.000

1.000
$6,500.000

1.000
$6,500.000

719.000
$2.200

415.000
$2.200

533.000
$21.500

528.000
$21.500

3.000
$40.000

110.000
$550.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

3.000

1.000

18.000

17.000

3.000

1.000

736.000

415.000

582.000

576.000

0.000

115.770

0.00

0.00

7,200.00

2,400.00

396.00

374.00

19,500.00

6,500.00

1,619.20

913.00

12,513.00

12,384.00

0.00

63,673.50

2/10/2014



82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0450

0340

0460

0460

0470

0480

0350

0490

0360

0360

0500

0370

0510

0380

0520

709-05.06

709-05.06

710-09.01

ADJUSTMENT

710-09.02

712-01

712-01

712-02.02

712-02.02

ADJUSTMENT

712-04.01

712-04.01

712-05.01

712-05.01

712-06

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS A-1)

6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM

TEST REPORT PAYMENT ADJUSTMENT

6" PIPE UNDERDRAIN

TRAFFIC CONTROL

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

INTERCONNECTED PORTABLE BARRIER RAIL

TEST REPORT PAYMENT ADJUSTMENT

FLEXIBLE DRUMS (CHANNELIZING)

FLEXIBLE DRUMS (CHANNELIZING)

WARNING LIGHTS (TYPE A)

WARNING LIGHTS (TYPE A)

SIGNS (CONSTRUCTION)

TON

TON

L.F.

L.F.

L.F.

LS

LS

L.F.

L.F.

L.F.

EACH

EACH

EACH

EACH

S.F.

11.500
$46.000

11.500
$46.000

101.000
$26.000
$26.000

34.000
$11.000

1.000
$12,000.000

1.000
$12,000.000

350.000
$20.000

350.000
$20.000
$20.000

19.000
$40.000

18.000
$40.000

2.000
$40.000

2.000
$40.000

188.000
$8.000

0.000

0.000

0.000

20.000

0.000

0.000

0.000

0.000

0.000

150.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

520.00

0.00

0.00

0.00

0.00

0.00

3,000.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

120.000

0.000

34.000

1.000

1.000

1,180.000

450.000

0.000

19.000

38.000

2.000

2.000

208.250

0.00

0.00

3,120.00
0.00

374.00

12,000.00

12,000.00

23,600.00

9,000.00
0.00

760.00

1,520.00

80.00

80.00

1,666.00

2/10/2014



82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0390

0530

0400

0540

0410

0550

0420

9500

0560

0430

0570

0440

0580

0450

712-06

712-07.03

712-07.03

712-08.03

712-08.03

712-09.02

712-09.02

716-05.02

716-13.01

716-13.01

717-01

717-01

740-10.03

740-10.03

SIGNS (CONSTRUCTION)

TEMPORARY BARRICADES (TYPE IlI)

TEMPORARY BARRICADES (TYPE I1I)

ARROW BOARD (TYPE C)

ARROW BOARD (TYPE C)

REMOVABLE PAVEMENT MARKING (8" BARRIER LINE)

REMOVABLE PAVEMENT MARKING (8" BARRIER LINE)

PAINTED PAVEMENT MARKING (8" BARRIER LINE)

SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE)

SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE)

MOBILIZATION

MOBILIZATION

GEOTEXTILE (TYPE I1I)(EROSION CONTROL)

GEOTEXTILE (TYPE I1I)(EROSION CONTROL)

SF.

L.F.

L.F.

EACH

EACH

L.F.

L.F.

L.F.

L.M.

L.M.

LS

LS

SY.

SY.

188.000
$8.000

24.000
$15.000

24.000
$15.000

1.000
$1,500.000

1.000
$1,500.000

4,395.000
$2.100

4,090.000
$2.100

0.000
$0.440

1.000
$2,900.000

1.000
$2,900.000

1.000
$28,000.000

1.000
$28,000.000

27.000
$6.000

27.000
$6.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

147.000

24.000

24.000

1.000

1.000

3,993.000

3,406.000

3,080.000

0.305

0.305

1.000

1.000

0.000

0.000

1,176.00

360.00

360.00

1,500.00

1,500.00

8,385.30

7,152.60

1,355.20

884.50

884.50

28,000.00

28,000.00

0.00

0.00

2/10/2014



82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

82006-3278-94

82006-4278-04

Project Number:
Project Number:

0500

0500

0500

0500

0500

0500

0590

0460

0600

0470

0610

0480

740-11.03

740-11.03

801-01.07

801-01.07

803-01

803-01

82006-3278-94
82006-4278-04

TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION)
(SEE PLANS)

TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION)

(SEE PLANS)

TEMPORARY SEEDING (WITH MULCH)

TEMPORARY SEEDING (WITH MULCH)

SODDING (NEW SOD)

SODDING (NEW SOD)

Project Current Amount
Project Current Amount
Contract Current Amount

©

L.F.

L.F.

UNIT

UNIT

S.Y.

SY.

720.00
3,000.00
3,720.00

100.000
$6.000

100.000
$6.000

7.500
$33.000

7.500
$33.000

827.500
$5.000

827.500
$5.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

2.450

673.800

508.240

0.00

0.00

0.00

80.85

3,369.00

2,541.20

2/10/2014



