
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000025755 Vendor Name: THOMAS CONSTRUCTION COMPANY, INC

Contract ID: CNK307 Estimate Number: 0001 Pay Period: 10/05/2011
to: 02/17/2012

Contract Location: Time Allowed: 240.0 days
THE REPAIR OF THE BRIDGE ON I-26 OVER GARLAND ROAD Time Charged: 127.0 days

Elapsed Calendar Days: 127.0 days
Percent Time: 56.67 %
Percent Complete ($) 0.48 %
Percent Behind: -56.19 %

Contractor: Date Let: 08/05/2011
THOMAS CONSTRUCTION COMPANY, INC Date Awarded: 08/18/2011
PO Box 4806 Date Contract Executed: 09/14/2011
Johnson City, TN 37602 Date Notice to Proceed: 10/05/2011
Phone: Date Work Began: 10/05/2011

Date to be Completed: 05/31/2012
Date Time Stopped: 02/08/2012
Date Accepted: 00/00/0000

Estimate Paid: YES 

Counties:
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
86004-4154-04 100.00 N/A Interstate 26 over NFA A369 (Garland Road) (L.M. 1.25)

Current Contract Amount $ 460,790.84 
Original Contract Amount $ 458,659.72 

Total to Date Prev to Date This Estimate
Participating $ 2,131.12 $ 0.00 $ 2,131.12 

Total Earnings $ 2,131.12 $ 0.00 $ 2,131.12 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,131.12 $ 0.00 $ 2,131.12 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,131.12 $ 0.00 $ 2,131.12 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,131.12 $ 0.00 $ 2,131.12 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total 
Qty Total Amt

Supplemental Description Unit Price
86004-4154-04 0500 9500 104-04 ADDITIONAL COMPENSATION LS 0.000 1.000 $ 2,131.12 1.000 $ 2,131.12

Reimbursement of Administrative costs due to project $2,131.120 
  
86004-4154-04 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
86004-4154-04 0500 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86004-4154-04 0500 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-4154-04 0500 0010 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 168.000 0.000 $ 0.00 0.000 $ 0.00 

$132.340 
  
86004-4154-04 0500 0020 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$3.030 
  
86004-4154-04 0500 0030 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.400 0.000 $ 0.00 0.000 $ 0.00 

$1,061.350 
  
86004-4154-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86004-4154-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-4154-04 0500 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 248.000 0.000 $ 0.00 0.000 $ 0.00 
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$215.910 
  

86004-4154-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-4154-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-4154-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-4154-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-4154-04 0500 0050 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 0.300 0.000 $ 0.00 0.000 $ 0.00 

$8,733.400 
  
86004-4154-04 0500 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,734.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

86004-4154-04 0500 9006 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$619.748 
  
86004-4154-04 0500 0070 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,549.370 
  
86004-4154-04 0500 0080 604-03.06 BRIDGE DRAIN APRON S.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$775.190 
  
86004-4154-04 0500 0090 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 2,804.000 0.000 $ 0.00 0.000 $ 0.00 

$8.490 
  
86004-4154-04 0500 0100 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,783.000 0.000 $ 0.00 0.000 $ 0.00 

$1.920 
  
86004-4154-04 0500 0110 604-10.05 CONCRETE S.F. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$336.820 
  
86004-4154-04 0500 0115 604-10.20 HYDRODEMOLITION S.Y. 1,873.000 0.000 $ 0.00 0.000 $ 0.00 

$23.960 
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86004-4154-04 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$336.820 
  
86004-4154-04 0500 9007 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86004-4154-04 0500 0130 617-02 BRIDGE DECK CRACK SEALING L.F. 1,240.000 0.000 $ 0.00 0.000 $ 0.00 

$6.510 
  
86004-4154-04 0500 0140 617-05 SEALANT (DESCRIPTION) GAL. 8.000 0.000 $ 0.00 0.000 $ 0.00 

(HMWM) $195.530 
  
86004-4154-04 0500 0150 619-01 BRIDGE DECK OVERLAY (PMC) S.Y. 1,873.000 0.000 $ 0.00 0.000 $ 0.00 

$69.370 
  
86004-4154-04 0500 0160 625-02.43 CONCRETE CORING V.F. 32.000 0.000 $ 0.00 0.000 $ 0.00 

$307.030 
  
86004-4154-04 0500 0170 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$7,520.430 
  
86004-4154-04 0500 0180 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 60.000 0.000 $ 0.00 0.000 $ 0.00 

$38.490 
  
86004-4154-04 0500 0190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$727.780 
  
86004-4154-04 0500 0200 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,080.000 0.000 $ 0.00 0.000 $ 0.00 

$9.930 
  
86004-4154-04 0500 0210 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 108.000 0.000 $ 0.00 0.000 $ 0.00 

$41.240 
  
86004-4154-04 0500 0220 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 112.000 0.000 $ 0.00 0.000 $ 0.00 

$12.130 
  
86004-4154-04 0500 0230 712-06 SIGNS (CONSTRUCTION) S.F. 588.000 0.000 $ 0.00 0.000 $ 0.00 

$8.130 
  
86004-4154-04 0500 0240 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$970.380 
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86004-4154-04 0500 0250 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 13,640.000 0.000 $ 0.00 0.000 $ 0.00 

$2.370 
  
86004-4154-04 0500 0275 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5,337.080 
  
86004-4154-04 0500 0260 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$758.110 
  

86004-4154-04 0500 0270 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN 
LINE) L.M. 1.580 0.000 $ 0.00 0.000 $ 0.00 

$9,097.290 
  
86004-4154-04 0500 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$16,906.600 
  

Project Number: 86004-4154-04 Project Current Amount $ 2,131.12
Contract Current Amount $ 2,131.12 
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