Rpt-1D: RCPCSUM1
User:

Vendor ID: 0070029491
Contract ID: CNK349

Contract Location:

Vendor Name: APAC-ATLANTIC, INC.

Tennessee

Department of Transportation
Estimate Summary to Contractor

RESURFACING ON I-75 FROM MM 147 TO RARITY MT ROAD OVERPASS

Contractor:
APAC-ATLANTIC, INC.
PO Box 6390

Knoxville, TN 37914
Phone:

Estimate Paid: NO
Counties:
CAMPBELL
Project Number BID PCT
07100-8122-44 100.00
Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Fed State Project Number
IME-75-3(153)
5,335,237.52
5,324,428.95

R R A R AR

Total to Date
5,543,237.27
5,543,237.27

0.00
0.00
5,543,237.27
0.00

Estimate Number: 0007

R R - A

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1
North of Mile Marker #147 to South of Rarity Mt. Road

Prev to Date This Estimate
5,543,237.27 $ 0.00
5,543,237.27 $ 0.00

0.00 $ 0.00
0.00 $ 0.00
5,543,237.27 $ 0.00
0.00 $ 0.00

09/16/2011
10/04/2011
10/26/2011
11/16/2011
05/02/2012
10/19/2012
10/29/2012
00/00/0000

Date: 06/04/2013

Pay Period: 10/28/2012
to: 05/14/2013

339.0 days

349.0 days

349.0 days
102.95 %
105.40 %
- %

6/4/2013



Project Number

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

Total Adjusted Earnings

Retainage

Payment Due

Category

Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

Line
Item
Number

9012

9011

9009

9009

9010

9013

0010

0020

0030

0040

0050

Item Code

108-07

108-08.04

109-01.01

ADJUSTMENT

109-01.02

109-04.21

201-01

208-01

209-08.03

303-01

307-01.08

©¥

5,543,237.27 $ 5,543,237.27 $ 0.00

0.00 $ 0.00 $ 0.00

5,543,237.27 $ 5,543,237.27 $ 0.00
Description

Supplemental Description
LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

FORCE ACCOUNT

Force Account for paving at emergency slide location

CLEARING AND GRUBBING

SHOULDERS AND DITCHES

TEMPORARY SILT FENCE (WITHOUT BACKING)

MINERAL AGGREGATE, TYPE A BASE, GRADING D

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2

Units

DAY

HOUR

DOLL

DOLL

DOLL

DOLL

LS

L.M.

L.F.

TON

TON

Bid Qty

Unit Price
0.000
$1,100.000

0.000
$1,000.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

1.000
$15,000.000

29.200
$150.000

500.000
$0.500

10,508.000
$24.000

13,711.000
$56.070

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

0.000

57,141.820

0.000

10,808.570

1.000

29.200

0.000

5,354.860

13,124.330

Total Amt

0.00

0.00

0.00
57,141.82

0.00

10,808.57

15,000.00

4,380.00

0.00

128,516.64

735,881.18

6/4/2013



07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0060

9000

9000

9001

9001

9002

0070

9003

9004

0080

0090

9005

9005

9014

9006

9007

307-03.08

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

403-01

407-07

407-09

411-01.07

411-03.10

411-03.20

ADJUSTMENT

411-03.32

411-03.40

411-05.40

ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR TACK COAT (TC)

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG76-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

RIDEABILITY (SP411B)

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

TON

DOLL

DOLL

DOLL

DOLL

DOLL

TON

DOLL

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

27,244.000
$61.840

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

61.000
$575.000

0.000
$1.000

0.000
$1.000

6,258.000
$64.380

16,021.000
$88.780

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

29,154.780

0.000

-138,436.590

14.000

23,798.600

0.000

72.450

-16,544.420

0.000

7,184.590

18,380.500

0.000

-38,817.370

127,624.660

0.000

0.000

1,802,931.60

0.00
-138,436.59
14.00
23,798.60

0.00

41,658.75

-16,544.42

0.00

462,543.90

1,631,820.79

0.00
-38,817.37

127,624.66

0.00

0.00

6/4/2013



07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9007

9008

0100

0110

0120

0130

0140

0150

0160

0170

0180

0190

0200

0210

0220

ADJUSTMENT

411-05.41

411-12.01

415-01.01

705-04.07

705-04.09

712-01

712-04.01

712-05.01

712-06.10

712-06.16

712-08.03

713-02.04

713-02.14

713-16.01

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH)

COLD PLANING BITUMINOUS PAVEMENT

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

EARTH PAD FOR TYPE 38 GR END TREATMENT

TRAFFIC CONTROL

FLEXIBLE DRUMS (CHANNELIZING)

WARNING LIGHTS (TYPE A)

NEW SIGNS (CONSTRUCTION)

SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING)

ARROW BOARD (TYPE C)

DELINEATOR (MILE MARKER) & STEEL POST

FLEXIBLE DELINEATOR (WHITE)

CHANGEABLE MESSAGE SIGN UNIT

DOLL

DOLL

L.M.

TON

EACH

EACH

LS

EACH

EACH

S.F.

EACH

EACH

EACH

EACH

EACH

$1.000

0.000
$1.000

29.200
$300.000

25,193.000
$10.000

6.000
$2,100.000

4.000
$300.000

1.000
$90,000.000

300.000
$5.000

20.000
$5.000

3,608.000
$7.000

6.000
$300.000

4.000
$500.000

14.000
$135.000

250.000
$27.000

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

21,399.000

0.000

32.209

17,476.810

10.000

0.000

1.000

300.000

20.000

1,970.000

6.000

4.000

14.000

256.000

2.000

21,399.00

0.00

9,662.70

174,768.10

21,000.00

0.00

90,000.00

1,500.00

100.00

13,790.00

1,800.00

2,000.00

1,890.00

6,912.00

5,000.00

6/4/2013



07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

07100-8122-44

0100

0100

0100

0100

0100

0230

0240

0250

0260

0270

716-01.22

716-01.30

716-05.50

716-12.02

717-01

Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color)

REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER

PAINTED PAVEMENT MARKINGS(8" LINE)

ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)

MOBILIZATION

EACH

EACH

L.F.

L.M.

LS

$2,500.000

960.000
$22.500

960.000
$6.000

348,480.000
$0.160

33.000
$4,450.000

1.000
$100,000.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

1,031.000

960.000

353,604.000

35.856

1.000

23,197.50

5,760.00

56,576.64

159,559.20

100,000.00

6/4/2013



