
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK366 Estimate Number: 0030 Pay Period: 01/31/2015
to: 03/20/2015

Contract Location: Time Allowed: 903.0 days
ON US 31E (SR 6, GALLATIN ROAD) OVER THE CSX RR Time Charged: 901.0 days

Elapsed Calendar Days: 901.0 days
Percent Time: 99.78 %
Percent Complete ($) 99.26 %
Percent Behind: 0.52 %

Contractor: Date Let: 09/16/2011
ROGERS GROUP, INC. Date Awarded: 10/04/2011
PO Box 25250 Date Contract Executed: 10/20/2011
Nashville, TN 37202 Date Notice to Proceed: 11/10/2011
Phone: Date Work Began: 12/09/2011

Date to be Completed: 04/30/2014
Date Time Stopped: 04/28/2014
Date Accepted: 05/15/2014

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19025-3226-94 100.00 BR-STP-6(50) (GALLATIN RD) BRIDGE OVER CSX R/R LM 19.43(SBL) AND LM

Current Contract Amount $ 8,952,932.07 
Original Contract Amount $ 8,813,498.71 

Total to Date Prev to Date This Estimate
Participating $ 8,879,205.45 $ 8,879,205.45 $ 0.00 

Total Earnings $ 8,879,205.45 $ 8,879,205.45 $ 0.00 
Stockpiled Materials $ 0.01 $ 0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Amount Due $ 8,879,205.46 $ 8,879,205.46 $ 0.00 
Test Report Payment Adjustment $ -12,009.43 $ -12,009.43 $ 0.00 

Total Adjusted Earnings $ 8,867,196.03 $ 8,867,196.03 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 8,867,196.03 $ 8,867,196.03 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

19025-3226-94 0100 9509 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 74,095.82
utlity $74,095.820 

19025-3226-94 0100 9502 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 3,501.84
catchbasin no. 4 $3,501.840 

19025-3226-94 0500 9025 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 5.540 $ 9,608.47
(Removal of obstrct in drill shaft SP625-25) $1,734.380 

19025-3226-94 0100 9504 104-04.02 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 7,694.52
Additional compensation for added storm drainage work $7,694.520 

19025-3226-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 46,561.73
$46,561.730 

19025-3226-94 0100 9021 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3226-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,100.000 

19025-3226-94 0100 9022 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19025-3226-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 726.630 $ 726.63 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

19025-3226-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3226-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3226-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3226-94 0500 9503 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 211,379.350 $ 211,379.35
$1.000 

19025-3226-94 0100 0020 109-10.01 TRAINEE HOUR 2,140.000 0.000 $ 0.00 2,306.000 $ 1,844.80
$0.800 

19025-3226-94 0100 9505 201-01.01 ADDITIONAL CLEARING & GRUBBING LS 0.000 0.000 $ 0.00 1.000 $ 5,586.00
$5,586.000 

19025-3226-94 0100 9506 202-01.01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 0.000 0.000 $ 0.00 1.000 $ 5,400.00
$5,400.000 

19025-3226-94 0100 0040 202-01.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 56.000 0.000 $ 0.00 56.000 $ 749.28 
(18" ,STA. 38+95) $13.380 

19025-3226-94 0100 0050 202-01.14 REMOVAL OF PIPE (SIZE, STA.) L.F. 79.000 0.000 $ 0.00 79.000 $ 1,057.81
(18" ,STA. 51+80 and Sta 51.90) $13.390 

19025-3226-94 0100 0060 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 1,125.000 0.000 $ 0.00 2,138.880 $ 21,987.69
$10.280 

19025-3226-94 0500 1330 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 427,466.70
(EXIST. BR. NO. 19-SR006-19.43L & 19. $427,466.700 

19025-3226-94 0100 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 3,970.000 0.000 $ 0.00 14,169.950 $ 287,508.29
$20.290 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19025-3226-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.348 

19025-3226-94 0100 0080 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 24,801.000 0.000 $ 0.00 23,335.640 $ 331,832.80
$14.220 

19025-3226-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 35.200 $ 1,071.31
$30.435 

19025-3226-94 0100 0090 203-06 WATER M.G. 346.000 0.000 $ 0.00 0.000 $ 0.00 
$8.440 

19025-3226-94 0500 1340 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 403.000 0.000 $ 0.00 443.340 $ 3,285.15
$7.410 

19025-3226-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$11.115 

19025-3226-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.338 

19025-3226-94 0100 0100 209-03.20 FILTER SOCK (8 INCH) L.F. 3,410.000 0.000 $ 0.00 3,470.000 $ 7,668.70
$2.210 

19025-3226-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 521.000 0.000 $ 0.00 0.000 $ 0.00 
$5.060 

19025-3226-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,524.000 0.000 $ 0.00 3,854.000 $ 11,985.94
$3.110 

0100 0120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 3.110 0.000 $ 0.00 -131.000 $ -407.41 

19025-3226-94 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 4,487.000 0.000 $ 0.00 1,535.000 $ 1,289.40
$0.840 

19025-3226-94 0100 0140 209-08.07 ROCK CHECK DAM PER EACH 12.000 0.000 $ 0.00 4.000 $ 1,252.52
$313.130 

0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 313.130 0.000 $ 0.00 -4.000 $ -1,252.52 
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Line 
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Paid Total Qty Total Amt

Supplemental Description Unit Price

19025-3226-94 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 3.000 $ 1,565.67
$521.890 

0100 0150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 521.890 0.000 $ 0.00 -2.000 $ -1,043.78 

19025-3226-94 0100 0160 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 0.000 $ 0.00 
$10.440 

19025-3226-94 0100 0170 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 1.000 $ 204.99 
$204.990 

0100 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 204.990 0.000 $ 0.00 -1.000 $ -204.99 

19025-3226-94 0100 0180 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 8.000 0.000 $ 0.00 38.000 $ 8,412.82
$221.390 

19025-3226-94 0100 0190 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$30.410 

19025-3226-94 0100 0200 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$395.320 

19025-3226-94 0100 0210 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$184.490 

19025-3226-94 0100 0220 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 11.000 0.000 $ 0.00 0.000 $ 0.00 
$448.030 

19025-3226-94 0100 0230 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$368.970 

19025-3226-94 0100 0240 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 12,405.000 0.000 $ 0.00 9,186.220 $ 202,096.84
$22.000 

19025-3226-94 0500 1350 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 60.000 0.000 $ 0.00 274.680 $ 6,163.82
$22.440 

19025-3226-94 0100 0250 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 42.000 0.000 $ 0.00 0.000 $ 0.00 
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Supplemental Description Unit Price
$23.980 

19025-3226-94 0100 0260 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 3,331.000 0.000 $ 0.00 1,996.000 $ 127,744.00
$64.000 

19025-3226-94 0100 0270 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 100.000 0.000 $ 0.00 54.490 $ 43,592.00
$800.000 

19025-3226-94 0100 0280 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 2,751.000 0.000 $ 0.00 1,891.780 $ 83,238.32
$44.000 

19025-3226-94 0100 0290 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 2,387.000 0.000 $ 0.00 1,781.590 $ 133,619.25
$75.000 

19025-3226-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,858.650 $ -11,858.65 

19025-3226-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,471.500 $ 1,471.50 

19025-3226-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3226-94 0100 0300 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 22.000 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

19025-3226-94 0100 0310 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 7.507 $ 4,248.96
$566.000 

19025-3226-94 0100 0320 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$653.000 

19025-3226-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Supplemental Description Unit Price
19025-3226-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

19025-3226-94 0100 0330 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,417.000 0.000 $ 0.00 1,977.440 $ 189,834.24
$96.000 

19025-3226-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,564.070 $ -2,564.07 

19025-3226-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3226-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,815.000 $ 1,815.00 

19025-3226-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3226-94 0100 0340 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,696.990 

19025-3226-94 0100 0350 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 175.000 0.000 $ 0.00 0.000 $ 0.00 
$46.400 

19025-3226-94 0500 1360 602-04.01 STEEL STRUCTURES (LOCATION & DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 3,389,009.69
(STA 45+31.22) $3,389,009.690 

0500 1360 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

19025-3226-94 0500 9005 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 70.050 $ 6,387.44
$91.184 

19025-3226-94 0500 1370 604-02.03 EPOXY COATED REINFORCING STEEL LB. 425,688.000 0.000 $ 0.00 425,688.000 $ 374,605.44
$0.880 

19025-3226-94 0500 1380 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 655.000 0.000 $ 0.00 655.000 $ 149,313.80
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Supplemental Description Unit Price
$227.960 

19025-3226-94 0500 1390 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 103,214.000 0.000 $ 0.00 103,214.000 $ 80,506.92
$0.780 

19025-3226-94 0500 1400 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 501.000 0.000 $ 0.00 490.700 $ 54,580.56
$111.230 

19025-3226-94 0500 1410 604-03.35 CLASS L CONCRETE C.Y. 1,494.000 0.000 $ 0.00 1,523.170 $ 523,087.04
$343.420 

19025-3226-94 0500 1420 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,358.000 0.000 $ 0.00 1,501.200 $ 10,583.46
$7.050 

19025-3226-94 0100 0360 604-04.04 BRIDGE END DRAINS(4'X8') EACH 4.000 0.000 $ 0.00 4.000 $ 12,684.48
$3,171.120 

19025-3226-94 0500 1430 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 5,287.000 0.000 $ 0.00 5,287.180 $ 9,041.08
$1.710 

19025-3226-94 0500 1440 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,894.000 0.000 $ 0.00 1,593.900 $ 64,568.89
(NO. 1) $40.510 

19025-3226-94 0500 1450 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 701.000 0.000 $ 0.00 0.000 $ 0.00 
(NO. 2) $51.990 

19025-3226-94 0500 9006 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3226-94 0500 1460 606-02.03 STEEL PILES (10 INCH) L.F. 1,301.000 0.000 $ 0.00 1,024.900 $ 43,957.96
$42.890 

19025-3226-94 0500 9026 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 0.600 $ 13.21 
$22.010 

19025-3226-94 0500 1470 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 60.000 0.000 $ 0.00 48.000 $ 3,919.20
$81.650 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

19025-3226-94 0100 0370 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,818.000 0.000 $ 0.00 1,463.500 $ 67,101.48
$45.850 

19025-3226-94 0100 0380 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 232.000 0.000 $ 0.00 80.000 $ 4,892.00
$61.150 

19025-3226-94 0100 0390 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 63.000 0.000 $ 0.00 48.000 $ 3,794.88
$79.060 

19025-3226-94 0100 0400 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 656.000 0.000 $ 0.00 603.000 $ 88,990.74
$147.580 

0100 0400 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 147.580 0.000 $ 0.00 -19.000 $ -2,804.02 

19025-3226-94 0100 0410 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 157.000 0.000 $ 0.00 174.000 $ 6,902.58
$39.670 

0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 39.670 0.000 $ 0.00 -34.000 $ -1,348.78 

19025-3226-94 0100 9500 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3,861.250 

19025-3226-94 0100 9501 611-02.10 JUNCTION BOX, TYPE 1 EACH 0.000 0.000 $ 0.00 1.000 $ 2,858.10
$2,858.100 

19025-3226-94 0100 0420 611-02.12 JUNCTION BOX, TYPE 3 EACH 1.000 0.000 $ 0.00 2.000 $ 9,804.18
$4,902.090 

19025-3226-94 0100 0430 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 8.620 $ 6,906.34
$801.200 

19025-3226-94 0100 0440 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 93.000 0.000 $ 0.00 133.000 $ 400.33 
$3.010 

19025-3226-94 0100 0450 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 5.000 $ 12,782.30
$2,556.460 

19025-3226-94 0100 0460 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 10.000 0.000 $ 0.00 7.000 $ 23,503.62
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Supplemental Description Unit Price
$3,357.660 

19025-3226-94 0100 0470 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,430.70
$6,430.700 

19025-3226-94 0100 0480 611-13.02 CATCH BASINS, TYPE 13, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$4,559.470 

19025-3226-94 0100 0490 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 30,045.04
$7,511.260 

19025-3226-94 0500 1480 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 1,388.000 0.000 $ 0.00 1,388.000 $ 132,345.80
$95.350 

19025-3226-94 0500 1490 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 56.000 0.000 $ 0.00 45.950 $ 9,234.11
$200.960 

19025-3226-94 0500 1500 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 170.000 0.000 $ 0.00 155.510 $ 134,856.72
$867.190 

19025-3226-94 0500 1510 625-02.40 DRILLED SHAFT CONCRETE C.Y. 170.000 0.000 $ 0.00 147.030 $ 23,260.15
$158.200 

19025-3226-94 0500 1520 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 29,047.000 0.000 $ 0.00 29,047.000 $ 27,013.71
$0.930 

0500 1520 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.930 0.000 $ 0.00 -3,289.000 $ -3,058.77 

19025-3226-94 0500 1530 625-02.46 SONIC LOGGING TESTING EACH 8.000 0.000 $ 0.00 8.000 $ 32,432.88
$4,054.110 

19025-3226-94 0100 0500 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 18,208.000 0.000 $ 0.00 15,693.340 $ 35,153.08
$2.240 

19025-3226-94 0100 9507 701-02 CONCRETE DRIVEWAY S.F. 0.000 0.000 $ 0.00 2,857.470 $ 15,544.64
$5.440 

19025-3226-94 0100 0510 701-02.03 CONCRETE HANDICAP RAMP S.F. 608.000 0.000 $ 0.00 970.620 $ 13,006.31
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$13.400 

19025-3226-94 0100 9508 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 0.000 0.000 $ 0.00 744.000 $ 3,437.28
$4.620 

19025-3226-94 0100 0520 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 265.000 0.000 $ 0.00 241.920 $ 36,031.56
$148.940 

19025-3226-94 0100 0530 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,764.04
$62.630 

19025-3226-94 0100 9024 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 137.76 
$34.440 

19025-3226-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$78.287 

19025-3226-94 0100 0540 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 375.000 0.000 $ 0.00 1,162.500 $ 20,018.25
$17.220 

19025-3226-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 645.75 
$25.830 

19025-3226-94 0100 9510 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

19025-3226-94 0100 0550 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 5.000 $ 12,003.40
$2,400.680 

19025-3226-94 0100 0560 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 125.000 0.000 $ 0.00 0.000 $ 0.00 
$20.870 

19025-3226-94 0100 0570 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 5.000 $ 34,114.30
$6,822.860 

19025-3226-94 0100 0580 706-01 GUARDRAIL REMOVED L.F. 1,433.000 0.000 $ 0.00 1,275.000 $ 2,664.75
$2.090 
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19025-3226-94 0100 9511 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 1.000 $ 143.75 
$143.750 

19025-3226-94 0500 1540 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 1,858.000 0.000 $ 0.00 1,953.000 $ 28,689.57
$14.690 

19025-3226-94 0100 0590 709-01.01 RUBBLE STONE RIP-RAP C.Y. 56.000 0.000 $ 0.00 0.000 $ 0.00 
$55.400 

19025-3226-94 0500 1550 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 136.000 0.000 $ 0.00 108.050 $ 30,764.00
$284.720 

19025-3226-94 0100 0600 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 540.000 0.000 $ 0.00 46.250 $ 1,457.80
$31.520 

19025-3226-94 0100 0610 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 45.000 0.000 $ 0.00 318.340 $ 10,721.69
$33.680 

19025-3226-94 0100 0620 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 2,841.000 0.000 $ 0.00 0.000 $ 0.00 
$5.220 

19025-3226-94 0500 1560 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 252.000 0.000 $ 0.00 252.000 $ 9,155.16
$36.330 

0500 1560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 36.330 0.000 $ 0.00 -52.000 $ -1,889.16 

19025-3226-94 0500 1570 710-09.02 6" PIPE UNDERDRAIN L.F. 38.000 0.000 $ 0.00 38.000 $ 236.74 
$6.230 

19025-3226-94 0100 0630 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 45,276.33
$45,276.330 

19025-3226-94 0100 0640 712-01.51 PORTABLE BARRIER RAIL DELINEATOR (DOUBLE) EACH 250.000 0.000 $ 0.00 0.000 $ 0.00 
$13.770 

19025-3226-94 0100 0650 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,977.000 0.000 $ 0.00 2,468.500 $ 27,622.52
$11.190 
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19025-3226-94 0100 0660 712-02.36 REMOVE AND RELOCATE PORTABLE BARRIER RAIL L.F. 1,250.000 0.000 $ 0.00 1,060.000 $ 4,547.40
$4.290 

19025-3226-94 0100 0670 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 269.000 0.000 $ 0.00 177.000 $ 6,750.78
$38.140 

19025-3226-94 0100 0680 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 125.000 0.000 $ 0.00 230.000 $ 2,194.20
$9.540 

19025-3226-94 0100 0690 712-06 SIGNS (CONSTRUCTION) S.F. 239.000 0.000 $ 0.00 381.500 $ 2,830.73
$7.420 

19025-3226-94 0100 0700 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 610.56 
$12.720 

19025-3226-94 0100 0710 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,754.54
$1,377.270 

19025-3226-94 0100 0720 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 18,580.000 0.000 $ 0.00 2,888.000 $ 9,126.08
$3.160 

19025-3226-94 0100 0730 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 7,500.000 0.000 $ 0.00 0.000 $ 0.00 
$4.220 

19025-3226-94 0100 0740 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 130.000 0.000 $ 0.00 0.000 $ 0.00 
$21.080 

19025-3226-94 0500 1580 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 523.000 0.000 $ 0.00 0.000 $ 0.00 
$31.910 

19025-3226-94 0100 0750 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$211.890 

19025-3226-94 0100 0760 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 2.000 $ 16,950.90
$8,475.450 
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19025-3226-94 0100 0770 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 6.000 $ 1,176.00

(R1-1 W/ 1-U3 SUPPORT) $196.000 

19025-3226-94 0100 0780 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 196.00 
(R10-7 W/ 1-U3 SUPPORT) $196.000 

19025-3226-94 0100 0790 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 3.000 $ 667.47 
(R10-7 & R10-6 W/1-P8 SUPPORT) $222.490 

19025-3226-94 0500 1590 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 13,265.54
(BR. NO. 1) $13,265.540 

19025-3226-94 0100 0800 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 900.000 0.000 $ 0.00 1,390.000 $ 7,408.70
$5.330 

19025-3226-94 0100 0810 714-05.03 PULL BOXES (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,490.48
$372.620 

19025-3226-94 0100 0820 714-06.05 CABLE (1/C # 6 AWG) L.F. 5,750.000 0.000 $ 0.00 5,755.000 $ 5,524.80
$0.960 

19025-3226-94 0100 0830 714-08.03 LIGHT STANDARDS (35' M.H., 6' ARM) EACH 8.000 0.000 $ 0.00 8.000 $ 20,952.32
$2,619.040 

19025-3226-94 0100 0840 714-09.01 LUMINAIRES (150 WATT) EACH 8.000 0.000 $ 0.00 8.000 $ 2,384.80
$298.100 

19025-3226-94 0100 0850 714-25.01 ELECTRICAL CONNECTION LS 1.000 0.000 $ 0.00 1.000 $ 2,661.63
(SEE FOOTNOTE) $2,661.630 

19025-3226-94 0100 0860 714-25.22 INSTALL SVC RISER EACH 2.000 0.000 $ 0.00 2.000 $ 2,555.16
(SEE PLANS) $1,277.580 

19025-3226-94 0100 0870 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 78.000 0.000 $ 0.00 80.000 $ 6,324.80
$79.060 

19025-3226-94 0100 0880 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 60.000 0.000 $ 0.00 91.000 $ 7,194.46
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$79.060 

19025-3226-94 0100 0890 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 27.000 0.000 $ 0.00 142.000 $ 1,198.48
$8.440 

19025-3226-94 0100 0900 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 272.000 0.000 $ 0.00 313.000 $ 6,598.04
$21.080 

19025-3226-94 0100 0910 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 14.000 $ 2,951.76
$210.840 

19025-3226-94 0100 0920 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 214.000 0.000 $ 0.00 402.000 $ 12,715.26
$31.630 

19025-3226-94 0100 9512 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 0.000 0.000 $ 0.00 14.000 $ 4,410.00
$315.000 

19025-3226-94 0100 0930 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 5.120 $ 10,795.11
$2,108.420 

19025-3226-94 0100 0940 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 4.000 0.000 $ 0.00 3.428 $ 14,455.36
$4,216.850 

19025-3226-94 0100 9513 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.000 0.000 $ 0.00 1.301 $ 8,196.30
$6,300.000 

19025-3226-94 0100 0950 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 247.000 0.000 $ 0.00 214.000 $ 676.24 
$3.160 

19025-3226-94 0100 9514 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 152.000 $ 238.64 
$1.570 

19025-3226-94 0100 0960 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 440,000.00
$440,000.000 

19025-3226-94 0100 0970 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,980.25
$1,980.250 
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19025-3226-94 0100 0980 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,277.58
$1,277.580 

19025-3226-94 0100 0990 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 6,396.40
$799.550 

19025-3226-94 0100 1000 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,351.03
$1,351.030 

19025-3226-94 0100 1010 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 6.000 $ 2,235.72
$372.620 

19025-3226-94 0100 1020 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 1.000 0.000 $ 0.00 4.000 $ 6,217.56
$1,554.390 

19025-3226-94 0100 1030 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,341.46
$1,341.460 

19025-3226-94 0100 1040 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 300.000 0.000 $ 0.00 370.000 $ 395.90 
$1.070 

19025-3226-94 0100 1050 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 590.000 0.000 $ 0.00 1,920.000 $ 2,553.60
$1.330 

19025-3226-94 0100 1060 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 355.000 0.000 $ 0.00 420.000 $ 672.00 
$1.600 

19025-3226-94 0100 1070 730-08.32 INTERCONNECT CABLE (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 1,900.000 $ 5,358.00
(6-PAIR COMMUNICATIONS CABLE) $2.820 

19025-3226-94 0100 1080 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 372.62 
$372.620 

19025-3226-94 0100 1090 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 65.000 0.000 $ 0.00 150.000 $ 799.50 
$5.330 
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19025-3226-94 0100 1100 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,705.000 0.000 $ 0.00 4,190.000 $ 22,332.70

$5.330 

19025-3226-94 0100 1110 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 5,576.64
$5,576.640 

19025-3226-94 0100 1120 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 642.00 
(2-CHANNEL, 8 POSITION CARD RACK) $214.000 

19025-3226-94 0100 1130 730-14.01 SHIELDED DETECTOR CABLE L.F. 515.000 0.000 $ 0.00 680.000 $ 727.60 
$1.070 

19025-3226-94 0100 1140 730-14.02 SAW SLOT L.F. 2,100.000 0.000 $ 0.00 0.000 $ 0.00 
$3.200 

19025-3226-94 0100 1150 730-14.02 SAW SLOT L.F. 662.000 0.000 $ 0.00 1,437.000 $ 4,598.40
$3.200 

19025-3226-94 0100 1160 730-14.03 LOOP WIRE L.F. 4,600.000 0.000 $ 0.00 3,424.000 $ 1,814.72
$0.530 

19025-3226-94 0100 1170 730-14.03 LOOP WIRE L.F. 1,662.000 0.000 $ 0.00 0.000 $ 0.00 
$0.530 

19025-3226-94 0100 1180 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 13,222.96
$13,222.960 

19025-3226-94 0100 1190 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,406.88
$3,406.880 

19025-3226-94 0100 1200 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,555.16
(PEDESTRIAN SIGNAL SUPPORT) $1,277.580 

19025-3226-94 0100 1210 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,634.78
(1 ARM @ 52') $10,634.780 

19025-3226-94 0100 1220 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 21,606.00
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(1 ARM @ 55') $10,803.000 

19025-3226-94 0100 1230 730-23.38 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 11,432.22
(1 ARM @ 60') $11,432.220 

19025-3226-94 0100 1240 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 4.000 0.000 $ 0.00 4.000 $ 2,597.76
$649.440 

19025-3226-94 0100 1250 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 334.000 0.000 $ 0.00 361.020 $ 877.28 
$2.430 

19025-3226-94 0100 1260 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 346.000 0.000 $ 0.00 75.000 $ 177.75 
(SLOPE APPLICATION) $2.370 

19025-3226-94 0900 1620 773-15.63 4 IN GALVINIZED STEEL PIPE L.F. 880.000 0.000 $ 0.00 1,520.000 $ 34,944.80
$22.990 

19025-3226-94 0900 1630 773-15.64 DUCT 4-(4 DUCT FORMATION W/SWPNG BENDS) L.F. 220.000 0.000 $ 0.00 380.000 $ 7,280.80
$19.160 

19025-3226-94 0900 1640 773-15.65 REMOVE POLES ALL SIZES EACH 4.000 0.000 $ 0.00 1.000 $ 159.70 
$159.700 

19025-3226-94 0900 1650 773-15.66 35FT CLASS 4 POLE EACH 4.000 0.000 $ 0.00 2.000 $ 2,129.30
$1,064.650 

19025-3226-94 0900 1660 773-15.67 BORE ROADWAY L.F. 220.000 0.000 $ 0.00 220.000 $ 16,394.40
$74.520 

19025-3226-94 0900 1670 773-15.68 MARKER POST (PROVIDED BY AT&T) EACH 1.000 0.000 $ 0.00 1.000 $ 127.75 
$127.750 

19025-3226-94 0100 1270 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 12.000 0.000 $ 0.00 251.600 $ 13,131.00
$52.190 

19025-3226-94 0100 1280 801-02 SEEDING (WITHOUT MULCH) UNIT 6.000 0.000 $ 0.00 21.630 $ 790.14 
$36.530 
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19025-3226-94 0100 1290 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$10.440 

19025-3226-94 0100 1300 803-01 SODDING (NEW SOD) S.Y. 5,296.000 0.000 $ 0.00 5,208.060 $ 11,666.05
$2.240 

19025-3226-94 0100 1310 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 5,241.000 0.000 $ 0.00 4,558.810 $ 5,014.69
$1.100 

19025-3226-94 0100 1320 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 1.000 $ 1,043.77
$1,043.770 

19025-3226-94 0500 1600 908-21.01 BEARINGS (DESCRIPTION) EACH 22.000 0.000 $ 0.00 22.000 $ 100,323.08
(FIXED, BENT NO. 1 AND 2) $4,560.140 
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