
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070040997 Vendor Name: JOSH LEFEVRE CONSTRUCTION COMPANY, LLC

Contract ID: CNK373 Estimate Number: 0008 Pay Period: 08/01/2012
to: 10/03/2012

Contract Location: Time Allowed: 198.0 days
IMPROVEMENT OF THE INTERSECTION ON SR 374 AT JORDAN RD Time Charged: 198.0 days

Elapsed Calendar Days: 198.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.50 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
JOSH LEFEVRE CONSTRUCTION COMPANY, LLC Date Awarded: 10/04/2011
80 Malone Rd Date Contract Executed: 10/26/2011
Jackson, TN 38305 Date Notice to Proceed: 11/16/2011
Phone: 731-425-9222 Date Work Began: 12/21/2011

Date to be Completed: 05/31/2012
Date Time Stopped: 05/31/2012
Date Accepted: 06/07/2012

Estimate Paid: NO 

Counties:
MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
63374-3221-14 100.00 STP-SIP-NHE-374(15) SR-374, INTERSECTION AT JORDAN ROAD IN CLARKSVILLE

Current Contract Amount $ 226,959.95 
Original Contract Amount $ 226,959.95 

Total to Date Prev to Date This Estimate
Participating $ 234,559.39 $ 234,572.76 $ -13.37 

Total Earnings $ 234,559.39 $ 234,572.76 $ -13.37 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 234,559.39 $ 234,572.76 $ -13.37 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

10/29/2012



 
 

 
 

Total Adjusted Earnings $ 234,559.39 $ 234,572.76 $ -13.37 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 234,559.39 $ 234,572.76 $ -13.37 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
63374-3221-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
63374-3221-14 0110 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
63374-3221-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3221-14 0110 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.070 $ -0.07 39.430 $ 39.43 

  

63374-3221-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63374-3221-14 0110 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63374-3221-14 0110 0360 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 500.000 -1.330 $ -13.30 347.470 $ 3,474.70

$10.000 
  

63374-3221-14 0110 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
63374-3221-14 0110 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 

10/29/2012



  

63374-3221-14 0110 0370 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 16.000 0.000 $ 0.00 113.350 $ 8,501.25

$75.000 
  

63374-3221-14 0110 0380 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$293.750 
  

63374-3221-14 0110 0390 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$296.200 
  
63374-3221-14 0110 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3221-14 0110 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3221-14 0110 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63374-3221-14 0110 0400 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
63374-3221-14 0110 0410 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
63374-3221-14 0110 0420 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
63374-3221-14 0110 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63374-3221-14 0110 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3221-14 0110 0430 411-02.10 ACS MIX(PG70-22) GRADING D TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$315.000 
  

63374-3221-14 0110 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

10/29/2012



CONTENT 
$1.000 

  
63374-3221-14 0110 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3221-14 0110 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63374-3221-14 0110 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63374-3221-14 0110 0440 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 50.000 0.000 $ 0.00 50.000 $ 1,750.00

$35.000 
  
63374-3221-14 0110 0450 611-09.02 REWORK CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
63374-3221-14 0110 0460 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
63374-3221-14 0110 0470 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 1.000 0.000 $ 0.00 8.980 $ 8,980.00

$1,000.000 
  
63374-3221-14 0110 0480 702-01 CONCRETE CURB C.Y. 3.000 0.000 $ 0.00 3.470 $ 1,735.00

$500.000 
  
63374-3221-14 0110 0490 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
63374-3221-14 0110 0500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 12.000 0.000 $ 0.00 14.000 $ 420.00 

$30.000 
  
63374-3221-14 0110 0510 712-06 SIGNS (CONSTRUCTION) S.F. 497.000 0.000 $ 0.00 347.000 $ 2,168.75

$6.250 
  
63374-3221-14 0110 0520 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 

$700.000 
  

63374-3221-14 0100 0010 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 

10/29/2012



$300.000 
  
63374-3221-14 0100 0020 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 6.000 0.000 $ 0.00 5.000 $ 425.00 

$85.000 
  
63374-3221-14 0100 0030 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
63374-3221-14 0100 0040 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 

(R6-3) $155.000 
  
63374-3221-14 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 158.000 0.000 $ 0.00 104.000 $ 2,080.00

$20.000 
  

63374-3221-14 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 5.000 0.000 $ 0.00 7.000 $ 1,400.00

$200.000 
  
63374-3221-14 0100 0070 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 325.000 0.000 $ 0.00 159.000 $ 159.00 

$1.000 
  

63374-3221-14 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.900 0.000 $ 0.00 0.108 $ 324.00 

$3,000.000 
  
63374-3221-14 0110 0530 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
63374-3221-14 0100 0090 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 2.000 0.000 $ 0.00 2.000 $ 758.00 

$379.000 
  

63374-3221-14 0100 0100 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 5,464.00

$683.000 
  

63374-3221-14 0100 0110 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,466.00

$1,233.000 
  

63374-3221-14 0100 0120 730-02.36 SGNL AHD SGN W/FLSHNG LGHTS (GRND 
MNTD) EACH 2.000 0.000 $ 0.00 2.000 $ 8,960.00

$4,480.000 
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63374-3221-14 0100 0130 730-03.21 INSTALL PULL BOX (TYPE B) EACH 15.000 0.000 $ 0.00 17.000 $ 5,525.00
$325.000 

  
63374-3221-14 0100 0140 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
63374-3221-14 0100 0150 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$3.250 
  
63374-3221-14 0100 0160 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,780.000 0.000 $ 0.00 1,490.000 $ 1,862.50

$1.250 
  
63374-3221-14 0100 0170 730-08.10 SIGNAL CABLE - (DESCRIPTION) L.F. 4,430.000 0.000 $ 0.00 6,750.000 $ 6,277.50

(1/C #6 AWG) $0.930 
  
63374-3221-14 0100 0180 730-08.11 SIGNAL CABLE - (DESCRIPTION) L.F. 2,215.000 0.000 $ 0.00 0.000 $ 0.00 

(#6 COPPER SOFT DRAWN BARE SOLID) $0.900 
  
63374-3221-14 0100 0190 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 575.000 0.000 $ 0.00 664.000 $ 3,320.00

$5.000 
  
63374-3221-14 0100 0200 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 2,160.000 0.000 $ 0.00 2,044.000 $ 10,220.00

$5.000 
  
63374-3221-14 0100 0210 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 670.000 0.000 $ 0.00 857.000 $ 20,568.00

$24.000 
  
63374-3221-14 0100 0220 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 304.00 

$152.000 
  
63374-3221-14 0100 0230 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 19,594.00

$19,594.000 
  
63374-3221-14 0100 0240 730-14.01 SHIELDED DETECTOR CABLE L.F. 340.000 0.000 $ 0.00 1,900.000 $ 1,900.00

$1.000 
  
63374-3221-14 0100 0250 730-14.02 SAW SLOT L.F. 170.000 0.000 $ 0.00 158.000 $ 474.00 

$3.000 
  
63374-3221-14 0100 0260 730-14.03 LOOP WIRE L.F. 1,775.000 0.000 $ 0.00 522.000 $ 261.00 

$0.500 
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63374-3221-14 0100 0270 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 7,799.00
$7,799.000 

  
63374-3221-14 0100 0280 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,260.00

$4,260.000 
  
63374-3221-14 0100 0290 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
63374-3221-14 0100 0300 730-21.10 WOOD POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(CLASS 3, 30') $1,000.000 
  
63374-3221-14 0100 0310 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 1.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
63374-3221-14 0100 0320 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 8,221.00

$8,221.000 
  

63374-3221-14 0100 0330 730-23.96 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 9,743.00

(1 ARM @ 55') $9,743.000 
  

63374-3221-14 0100 0340 730-23.97 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,601.00

(1 ARM @ 60') $10,601.000 
  

63374-3221-14 0100 0350 730-23.98 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 25,898.00

(1 ARM @ 65') $12,949.000 
  

63374-3221-14 0110 0540 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 2,500.000 0.000 $ 0.00 1,330.250 $ 6,651.25

(SLOPE) $5.000 
  
63374-3221-14 0110 0550 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
63374-3221-14 0110 0560 803-01 SODDING (NEW SOD) S.Y. 262.000 0.000 $ 0.00 500.000 $ 7,500.00

$15.000 
  

Project Number: 63374-3221-14 Project Current Amount $ -13.37 
Contract Current Amount $ -13.37 

10/29/2012


