
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074649 Vendor Name: BLEVINS ENTERPRISES, INC.

Contract ID: CNK455 Estimate Number: 0013 Pay Period: 03/01/2013
to: 10/14/2013

Contract Location: Time Allowed: 379.0 days
THE SWEEPING AND DRAIN CLEANING AT VARIOUS LOCATIONS Time Charged: 379.0 days

Elapsed Calendar Days: 379.0 days
Percent Time: 100.00 %
Percent Complete ($) 108.79 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
BLEVINS ENTERPRISES, INC. Date Awarded: 12/21/2011
P O Box 98 Date Contract Executed: 01/26/2012
Hwy 56 -108 Date Notice to Proceed: 02/16/2012
Altmont, TN 37301-0098 Date Work Began: 02/16/2012
Phone: Date to be Completed: 02/28/2013

Date Time Stopped: 02/28/2013
Date Accepted: 02/28/2013

Estimate Paid: NO 

Counties:
BRADLEY 
GRUNDY 
HAMILTON 
MARION 
PUTNAM 
SEQUATCHIE 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98027-4174-04 100.00 N/A The sweeping and drain cleaning on various Interstate and

Current Contract Amount $ 321,064.68 
Original Contract Amount $ 321,064.68 

Total to Date Prev to Date This Estimate
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Participating $ 349,280.24 $ 349,280.24 $ 0.00 
Total Earnings $ 349,280.24 $ 349,280.24 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 349,280.24 $ 349,280.24 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 349,280.24 $ 349,280.24 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 349,280.24 $ 349,280.24 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4174-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98027-4174-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(drains) $100.000 
  
98027-4174-04 0700 9001 108-08.03 LIQUIDATED DAMAGES (SWEEPING) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$381.300 
  
98027-4174-04 0700 9002 108-08.03 LIQUIDATED DAMAGES (SWEEPING) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$190.650 
  
98027-4174-04 0700 9003 108-08.09 LIQUIDATED DAMAGES EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

(drains incomplete) $100.000 
  
98027-4174-04 0700 0010 611-07.10 CLEAN DRAIN (TRENCH DRAIN) L.F. 7,400.000 0.000 $ 0.00 7,466.000 $ 14,932.00

$2.000 
  
98027-4174-04 0700 0020 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 400.000 0.000 $ 0.00 481.000 $ 12,987.00

$27.000 
  
98027-4174-04 0700 0030 611-07.12 CLEAN DRAIN(WALL DRAIN) EACH 110.000 0.000 $ 0.00 66.000 $ 1,188.00

$18.000 
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98027-4174-04 0700 0040 611-07.13 PIPE CLEANING (<18IN DIA.) L.F. 4,000.000 0.000 $ 0.00 4,542.000 $ 4,542.00
$1.000 

  
98027-4174-04 0700 0050 611-07.14 PIPE CLEANING (>OR=18IN DIA.) L.F. 2,000.000 0.000 $ 0.00 872.000 $ 872.00 

$1.000 
  
98027-4174-04 0700 0060 712-01.02 LANE CLOSURE EACH 80.000 0.000 $ 0.00 107.000 $ 25,680.00

$240.000 
  
98027-4174-04 0700 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

$1.000 
  
98027-4174-04 0700 0080 717-01.04 MOBILIZATION (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1.00 

(PIPE CLEANING) $1.000 
  
98027-4174-04 0700 0090 719-01 SWEEPING L.M. 7,036.000 0.000 $ 0.00 7,581.360 $ 289,077.26

$38.130 
  

Project Number: 98027-4174-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

1/6/2014


