
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNK457 Estimate Number: 0007 Pay Period: 04/01/2013
to: 04/02/2013

Contract Location: Time Allowed: 419.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 419.0 days

Elapsed Calendar Days: 419.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.62 %
Percent Behind: 5.38 %

Contractor: Date Let: 12/09/2011
LOJAC, INC. Date Awarded: 12/21/2011
P O Box 998 Date Contract Executed: 01/17/2012
Lebanon, TN 37088 Date Notice to Proceed: 02/07/2012
Phone: Date Work Began: 02/27/2012

Date to be Completed: 03/31/2013
Date Time Stopped: 03/31/2013
Date Accepted: 03/31/2013

Estimate Paid: NO 
Counties:

BRADLEY 
COFFEE 
CUMBERLAND 
GRUNDY 
HAMILTON 
MCMINN 
MARION 
PUTNAM 
SEQUATCHIE 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98027-4175-04 100.00 N/A Consisting of the random on-call concrete pavement repair

Current Contract Amount $ 629,087.00 
Original Contract Amount $ 629,087.00 

8/3/2015



Total to Date Prev to Date This Estimate
Participating $ 595,670.00 $ 595,670.00 $ 0.00 

Total Earnings $ 595,670.00 $ 595,670.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 595,670.00 $ 595,670.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 595,670.00 $ 595,670.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 595,670.00 $ 595,670.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4175-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 

98027-4175-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,500.000 

98027-4175-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98027-4175-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 4,200.000 0.000 $ 0.00 4,245.780 $ 445,806.90
$105.000 

98027-4175-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$2.500 

98027-4175-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 7,200.000 0.000 $ 0.00 6,767.162 $ 54,137.30
$8.000 

98027-4175-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 2,420.000 0.000 $ 0.00 3,554.000 $ 33,763.00
$9.500 

8/3/2015



98027-4175-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 1,800.000 0.000 $ 0.00 2,109.000 $ 15,817.50
$7.500 

98027-4175-04 0700 0060 502-07 SPALL REPAIR S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

98027-4175-04 0700 0070 502-08 PRE-ROLLING S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

98027-4175-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 7,460.000 0.000 $ 0.00 2,117.000 $ 3,598.90
$1.700 

98027-4175-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,900.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

98027-4175-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE SEALANT) L.F. 1,800.000 0.000 $ 0.00 0.000 $ 0.00 
$1.750 

98027-4175-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

98027-4175-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 5,120.000 0.000 $ 0.00 237.000 $ 47.40 
$0.200 

98027-4175-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98027-4175-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 210.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

98027-4175-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

98027-4175-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 114.000 $ 3,192.00
$28.000 

98027-4175-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 224.000 $ 2,184.00
$9.750 

98027-4175-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 5.000 $ 3,750.00
$750.000 

8/3/2015



98027-4175-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

98027-4175-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

98027-4175-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98027-4175-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.000 0.000 $ 0.00 2.442 $ 15,873.00
$6,500.000 

98027-4175-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98027-4175-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

8/3/2015


