
 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038976 Vendor Name: LINKEL COMPANY

Contract ID: CNK493 Estimate Number: 0014 Pay Period: 03/04/2013
to: 03/05/2013

Contract Location: Time Allowed: 386.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 386.0 days

Elapsed Calendar Days: 386.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.26 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
LINKEL COMPANY Date Awarded: 12/21/2011
1081 Morris Road Date Contract Executed: 01/19/2012
Batesville, IN 47006 Date Notice to Proceed: 02/09/2012
Phone: Date Work Began: 02/26/2012

Date to be Completed: 02/28/2013
Date Time Stopped: 02/28/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
COCKE 
GRAINGER 
JEFFERSON 
KNOX 
LOUDON 
MONROE 
ROANE 
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
98018-4108-04 100.00 NA Consisting of the sweeping and drain cleaning on various

Current Contract Amount $ 494,667.00 
Original Contract Amount $ 494,667.00 
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Total to Date Prev to Date This Estimate
Participating $ 515,640.31 $ 515,640.31 $ 0.00 

Total Earnings $ 515,640.31 $ 515,640.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 515,640.31 $ 515,640.31 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 515,640.31 $ 515,640.31 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 515,640.31 $ 515,640.31 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4108-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98018-4108-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98018-4108-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
98018-4108-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
98018-4108-04 0700 9003 108-08.03 LIQUIDATED DAMAGES (SWEEPING) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$270.000 
  
98018-4108-04 0700 0010 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 1,054.000 0.000 $ 0.00 1,007.000 $ 35,245.00

$35.000 
  
98018-4108-04 0700 0020 611-07.12 CLEAN DRAIN(WALL DRAIN) EACH 141.000 0.000 $ 0.00 141.000 $ 3,384.00

$24.000 
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98018-4108-04 0700 0030 611-07.13 PIPE CLEANING (<18IN DIA.) L.F. 3,000.000 0.000 $ 0.00 1,143.000 $ 2,286.00

$2.000 
  
98018-4108-04 0700 0040 611-07.14 PIPE CLEANING (>OR=18IN DIA.) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$2.800 
  
98018-4108-04 0700 0050 712-01.02 LANE CLOSURE EACH 60.000 0.000 $ 0.00 62.000 $ 19,840.00

$320.000 
  
98018-4108-04 0700 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
98018-4108-04 0700 0070 717-01.04 MOBILIZATION (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(PIPE CLEANING) $1,000.000 
  
98018-4108-04 0700 0080 719-01 SWEEPING L.M. 15,739.000 0.000 $ 0.00 16,773.530 $ 452,885.31

$27.000 
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