
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNK932 Estimate Number: 0009 Pay Period: 04/16/2012
to: 04/17/2012

Contract Location: Time Allowed: 260.0 days
THE MISCELLANEOUS SAFETY IMPROVEMENTS ON US 51 (SR 3), Time Charged: 247.0 days

Elapsed Calendar Days: 247.0 days
Percent Time: 95.00 %
Percent Complete ($) 68.21 %
Percent Behind: 26.79 %

Contractor: Date Let: 06/17/2011
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 07/06/2011
9303 Cordova Park Road Date Contract Executed: 07/25/2011
Cordova, TN 38018 Date Notice to Proceed: 08/15/2011
Phone: 901-737-9958 Date Work Began: 09/12/2011

Date to be Completed: 04/30/2012
Date Time Stopped: 04/17/2012
Date Accepted: 04/17/2012

Estimate Paid: NO 

Counties:
LAUDERDALE 
SHELBY 
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
49131-3201-94 66.14 HSIP-NHE-3(114) Safety Improvements on State Route 3 from the Ripley City
79946-3597-94 8.60 HSIP-2819(2) Safety Improvements on Hawkins Mill Road east of University
84014-3219-94 7.20 HRRR-206(8) Safety Improvements on State Route 206 from Atoka City
84015-3409-94 9.46 HRRR-810(1) Safety Improvements on Gainsville Road from State Route 14
84945-3587-94 8.60 HSIP-8400(71) Guardrail installation on Richardson Valley Road from

Current Contract Amount $ 955,927.05 
Original Contract Amount $ 932,879.55 

Total to Date Prev to Date This Estimate

2/15/2013



 
 

 
 

Participating $ 664,203.99 $ 663,230.79 $ 973.20 
Total Earnings $ 664,203.99 $ 663,230.79 $ 973.20 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 664,203.99 $ 663,230.79 $ 973.20 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 664,203.99 $ 663,230.79 $ 973.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 664,203.99 $ 663,230.79 $ 973.20 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
49131-3201-94 0100 9045 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
49131-3201-94 0110 9046 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
79946-3597-94 0100 9047 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
79946-3597-94 0110 9048 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
84014-3219-94 0100 9049 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
84014-3219-94 0110 9050 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
84015-3409-94 0100 9051 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
84015-3409-94 0110 9052 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  

2/15/2013



84945-3587-94 0100 9053 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

  
49131-3201-94 0100 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49131-3201-94 0110 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9028 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8.250 $ -8.25 

  
79946-3597-94 0100 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79946-3597-94 0110 9030 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84014-3219-94 0100 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84014-3219-94 0110 9032 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84015-3409-94 0100 9033 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84015-3409-94 0110 9034 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84945-3587-94 0100 9035 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49131-3201-94 0100 9036 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49131-3201-94 0110 9037 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79946-3597-94 0100 9038 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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79946-3597-94 0110 9039 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

84014-3219-94 0100 9040 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

84014-3219-94 0110 9041 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

84015-3409-94 0100 9042 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

84015-3409-94 0110 9043 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

84945-3587-94 0100 9044 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49131-3201-94 0110 0210 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 6,100.00

$6,100.000 
  
84014-3219-94 0110 0160 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 6,100.00

$6,100.000 
  
49131-3201-94 0100 9500 202-01.50 REMOVAL OF STRUCTURES AND OBSTRUCTIONS EACH 0.000 2.000 $ 315.00 7.000 $ 1,102.50

$157.500 
  
49131-3201-94 0110 0220 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 70.000 0.000 $ 0.00 65.570 $ 3,934.20

$60.000 
  
84014-3219-94 0110 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 25.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  

79946-3597-94 0110 0100 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 98.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
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79946-3597-94 0110 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 64.000 0.000 $ 0.00 41.040 $ 7,387.20

$180.000 
  

49131-3201-94 0110 0230 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 27.000 0.000 $ 0.00 22.580 $ 5,419.20

$240.000 
  

49131-3201-94 0110 0240 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 18.000 0.000 $ 0.00 15.440 $ 3,705.60

$240.000 
  
49131-3201-94 0110 9017 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79946-3597-94 0110 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -68.560 $ -68.56 

  
49131-3201-94 0110 9018 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9018 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13.200 $ 13.20 

  
79946-3597-94 0110 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -33.600 $ -33.60 -33.600 $ -33.60 

$1.000 
0110 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 16.800 $ 16.80 50.400 $ 50.40 

  
49131-3201-94 0110 9019 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79946-3597-94 0110 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49131-3201-94 0110 9020 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79946-3597-94 0110 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84015-3409-94 0110 9015 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

2/15/2013



49131-3201-94 0110 9021 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79946-3597-94 0110 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

84015-3409-94 0110 9016 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79946-3597-94 0110 0120 411-01.10 ACS MIX(PG64-22) GRADING D TON 142.000 0.000 $ 0.00 148.620 $ 28,237.80

$190.000 
  
84015-3409-94 0110 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 49.000 0.000 $ 0.00 54.420 $ 10,339.80

$190.000 
  
49131-3201-94 0110 0250 411-02.10 ACS MIX(PG70-22) GRADING D TON 11.000 0.000 $ 0.00 9.550 $ 3,438.00

$360.000 
  

49131-3201-94 0110 9023 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79946-3597-94 0110 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -331.020 $ -331.02 

  

84015-3409-94 0110 9011 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9011 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -121.210 $ -121.21 

  
49131-3201-94 0110 9024 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79946-3597-94 0110 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84015-3409-94 0110 9012 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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49131-3201-94 0110 9025 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9025 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4.800 $ 4.80 

  
79946-3597-94 0110 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -94.800 $ -94.80 -94.800 $ -94.80 

$1.000 
0110 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 69.600 $ 69.60 164.400 $ 164.40 

  
84015-3409-94 0110 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 25.200 $ 25.20 25.200 $ 25.20 

  
49131-3201-94 0110 9026 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79946-3597-94 0110 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84015-3409-94 0110 9014 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79946-3597-94 0110 0130 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 374.000 0.000 $ 0.00 373.330 $ 9,333.25

$25.000 
  
49131-3201-94 0110 0260 604-04.20 PAINTING CONCRETE SURFACES S.F. 530.000 0.000 $ 0.00 492.300 $ 1,752.59

$3.560 
  
49131-3201-94 0110 0270 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 46.000 0.000 $ 0.00 46.000 $ 2,185.00

$47.500 
  
49131-3201-94 0110 0280 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 6.600 $ 7,920.00

$1,200.000 
  
49131-3201-94 0110 0290 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 708.000 0.000 $ 0.00 708.000 $ 2,478.00

$3.500 
  
49131-3201-94 0110 0300 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 840.000 0.000 $ 0.00 840.000 $ 5,880.00

$7.000 
  
84014-3219-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 100.000 0.000 $ 0.00 100.000 $ 6,475.00

$64.750 
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49131-3201-94 0100 9501 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 37.500 $ 3,622.50

$96.600 
  
84014-3219-94 0100 9022 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$80.937 
  
49131-3201-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 5,200.000 0.000 $ 0.00 500.000 $ 9,475.00

$18.950 
  
84945-3587-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,650.000 0.000 $ 0.00 1,175.000 $ 22,266.25

$18.950 
  
49131-3201-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,065.94

$28.425 
  
84945-3587-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.425 
  
49131-3201-94 0100 0020 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 12.000 0.000 $ 0.00 5.000 $ 3,250.00

$650.000 
  
84014-3219-94 0100 0020 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
49131-3201-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 44.000 0.000 $ 0.00 37.000 $ 86,950.00

$2,350.000 
  
84014-3219-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 5.000 $ 11,750.00

$2,350.000 
  
84945-3587-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 2.000 $ 4,700.00

$2,350.000 
  
49131-3201-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 44.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
84014-3219-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
84945-3587-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
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49131-3201-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 5,200.000 0.000 $ 0.00 437.500 $ 1,465.63

$3.350 
  
49131-3201-94 0100 9502 706-05 GUARDRAIL ADJUSTMENT L.F. 0.000 0.000 $ 0.00 15,985.000 $ 36,925.35

$2.310 
  
84014-3219-94 0100 0050 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 135.00 

$135.000 
  
49131-3201-94 0100 0060 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,800.00

(SEE GENERAL NOTES) $6,800.000 
  
79946-3597-94 0100 0010 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,800.00

(SEE GENERAL NOTES) $6,800.000 
  
84014-3219-94 0100 0060 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,800.00

(SEE GENERAL NOTES) $6,800.000 
  
84015-3409-94 0100 0010 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,800.00

(SEE GENERAL NOTES) $6,800.000 
  
84945-3587-94 0100 0040 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,800.00

(SEE GENERAL NOTES) $6,800.000 
  
49131-3201-94 0100 0070 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 13.000 0.000 $ 0.00 13.000 $ 364.00 

$28.000 
  
84014-3219-94 0100 0070 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 7.000 0.000 $ 0.00 7.000 $ 196.00 

$28.000 
  
84015-3409-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 22.000 0.000 $ 0.00 22.000 $ 616.00 

$28.000 
  
49131-3201-94 0100 0080 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 208.000 0.000 $ 0.00 219.000 $ 6,132.00

$28.000 
  
49131-3201-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 13,403.000 0.000 $ 0.00 12,543.800 $ 24,460.41

$1.950 
  
79946-3597-94 0100 0020 713-11.01 "U" SECTION STEEL POSTS LB. 350.000 0.000 $ 0.00 162.500 $ 316.88 

$1.950 

2/15/2013



  
84014-3219-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 350.000 0.000 $ 0.00 204.000 $ 397.80 

$1.950 
  
84015-3409-94 0100 0030 713-11.01 "U" SECTION STEEL POSTS LB. 1,211.000 0.000 $ 0.00 760.700 $ 1,483.37

$1.950 
  
49131-3201-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 14,116.000 0.000 $ 0.00 16,043.300 $ 58,558.05

$3.650 
  
79946-3597-94 0100 0030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 61.000 0.000 $ 0.00 72.900 $ 266.09 

$3.650 
  
84014-3219-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 606.000 0.000 $ 0.00 630.000 $ 2,299.50

$3.650 
  
84015-3409-94 0100 0040 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 758.000 0.000 $ 0.00 895.200 $ 3,267.48

$3.650 
  
49131-3201-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 3,224.000 0.000 $ 0.00 3,136.930 $ 29,800.84

$9.500 
  
79946-3597-94 0100 0040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 35.000 0.000 $ 0.00 34.500 $ 327.75 

$9.500 
  
84014-3219-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 31.000 0.000 $ 0.00 33.000 $ 313.50 

$9.500 
  
84015-3409-94 0100 0050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 150.000 0.000 $ 0.00 136.000 $ 1,292.00

$9.500 
  
49131-3201-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 3,392.000 0.000 $ 0.00 3,433.000 $ 36,046.50

$10.500 
  
79946-3597-94 0100 0050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 18.000 0.000 $ 0.00 18.000 $ 189.00 

$10.500 
  
84014-3219-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 195.000 0.000 $ 0.00 185.500 $ 1,947.75

$10.500 
  
84015-3409-94 0100 0060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 228.000 0.000 $ 0.00 306.500 $ 3,218.25

$10.500 

2/15/2013



  
49131-3201-94 0100 0130 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 1,145.000 0.000 $ 0.00 625.000 $ 12,500.00

$20.000 
  
79946-3597-94 0100 0060 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 3.000 0.000 $ 0.00 3.000 $ 60.00 

$20.000 
  
84014-3219-94 0100 0120 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 15.000 0.000 $ 0.00 14.000 $ 280.00 

$20.000 
  
84015-3409-94 0100 0070 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 7.000 0.000 $ 0.00 8.000 $ 160.00 

$20.000 
  
84015-3409-94 0100 0080 713-15.35 METAL BARRICADE (TYPE III) EACH 2.000 0.000 $ 0.00 2.000 $ 850.00 

$425.000 
  

79946-3597-94 0100 0070 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 14.000 0.000 $ 0.00 14.000 $ 280.00 

$20.000 
  

49131-3201-94 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 336.000 0.000 $ 0.00 242.000 $ 6,050.00

$25.000 
  

84015-3409-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 18.000 $ 450.00 

$25.000 
  
49131-3201-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 968.000 50.000 $ 675.00 844.000 $ 11,394.00

$13.500 
  
84014-3219-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 220.000 0.000 $ 0.00 225.000 $ 3,037.50

$13.500 
  
84015-3409-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 169.000 $ 2,281.50

$13.500 
  

49131-3201-94 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 76.000 0.000 $ 0.00 79.000 $ 12,245.00

$155.000 
  
49131-3201-94 0100 0170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 760.00 

$190.000 
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84015-3409-94 0100 0110 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 9.000 0.000 $ 0.00 9.000 $ 360.00 

$40.000 
  
49131-3201-94 0100 0180 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 11.000 0.000 $ 0.00 10.668 $ 24,536.40

$2,300.000 
  
79946-3597-94 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.600 0.000 $ 0.00 0.600 $ 1,380.00

$2,300.000 
  
84014-3219-94 0100 0140 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.140 0.000 $ 0.00 0.133 $ 305.90 

$2,300.000 
  
84015-3409-94 0100 0120 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 23.000 0.000 $ 0.00 20.459 $ 47,055.70

$2,300.000 
  

49131-3201-94 0100 0190 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
DOTTED LINE) L.F. 1,611.000 0.000 $ 0.00 2,788.000 $ 2,230.40

$0.800 
  
49131-3201-94 0100 0200 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,800.00

$7,800.000 
  
79946-3597-94 0100 0090 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,800.00

$7,800.000 
  
84014-3219-94 0100 0150 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,800.00

$7,800.000 
  
84015-3409-94 0100 0130 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,800.00

$7,800.000 
  
84945-3587-94 0100 0050 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,800.00

$7,800.000 
  

Project Number: 49131-3201-94 Project Current Amount $ 990.00 
Project Number: 79946-3597-94 Project Current Amount $ -42.00 
Project Number: 84015-3409-94 Project Current Amount $ 25.20 

Contract Current Amount $ 973.20 
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