
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK950 Estimate Number: 0005 Pay Period: 03/02/2012
to: 03/02/2012

Contract Location: Time Allowed: 47.0 days
MISC SAFETY IMPROVEMENTS ON CRESTON ROAD Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 74.47 %
Percent Complete ($) 81.32 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
HIGHWAYS, INC. Date Awarded: 10/04/2011
PO Box 96 Date Contract Executed: 10/25/2011
Brentwood, TN 37024 Date Notice to Proceed: 11/15/2011
Phone: Date Work Began: 11/15/2011

Date to be Completed: 12/31/2011
Date Time Stopped: 12/19/2011
Date Accepted: 01/31/2012

Estimate Paid: NO 

Counties:
CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18029-3408-94 100.00 HSIP-1170(10) From Fredonia Road To West Creston Road

Current Contract Amount $ 102,791.00 
Original Contract Amount $ 102,791.00 

Total to Date Prev to Date This Estimate
Participating $ 85,541.53 $ 85,541.53 $ 0.00 

Total Earnings $ 85,541.53 $ 85,541.53 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 85,541.53 $ 85,541.53 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 85,541.53 $ 85,541.53 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 85,541.53 $ 85,541.53 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
18029-3408-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
18029-3408-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18029-3408-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18029-3408-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 79.000 0.000 $ 0.00 146.550 $ 7,620.60

$52.000 
  
18029-3408-94 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 40.000 0.000 $ 0.00 60.910 $ 9,014.68

$148.000 
  
18029-3408-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -241.870 $ -241.87 

  
18029-3408-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 37.500 $ 37.50 

  
18029-3408-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18029-3408-94 0100 0030 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
18029-3408-94 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.470 $ 352.50 
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$750.000 
  
18029-3408-94 0100 0050 406-04.01 POLYMER MODIFIED EPOXY PAVEMENT OVERLAY S.Y. 700.000 0.000 $ 0.00 0.000 $ 0.00 

$43.000 
  
18029-3408-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18029-3408-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18029-3408-94 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 56.000 0.000 $ 0.00 114.420 $ 19,222.56

$168.000 
  
18029-3408-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -259.630 $ -259.63 

  
18029-3408-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18029-3408-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 99.000 $ 99.00 

  
18029-3408-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18029-3408-94 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 700.000 0.000 $ 0.00 485.330 $ 8,735.94

$18.000 
  
18029-3408-94 0100 0075 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 40.000 $ 2,480.00

$62.000 
  
18029-3408-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
18029-3408-94 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
18029-3408-94 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 270.000 0.000 $ 0.00 219.500 $ 1,865.75

$8.500 
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18029-3408-94 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 5.000 $ 1,425.00

(R1-1 STOP SIGN AND SUPPORT) $285.000 
  
18029-3408-94 0100 0120 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 4.000 $ 820.00 

(R1-4 ALL WAY SIGN AND SUPPORT) $205.000 
  
18029-3408-94 0100 0130 713-16.22 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 4.000 $ 1,180.00

(W3-1 STOP AHEAD SIGN AND SUPPORT) $295.000 
  
18029-3408-94 0100 0140 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 265.00 

(W1-1R TURN SIGN AND SUPPORT) $265.000 
  
18029-3408-94 0100 0150 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(W1-1L TURN SIGN AND SUPPORT) $250.000 
  
18029-3408-94 0100 0160 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 570.00 

(W13-1 ADVISORY SPEED SIGN AND SUPPORT) $285.000 
  
18029-3408-94 0100 0170 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 530.00 

(R2-1 SPEED LIMIT SIGN AND SUPPORT) $265.000 
  
18029-3408-94 0100 0180 713-16.27 SIGNS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 10.000 $ 2,550.00

(W1-8R CHEVRON ALIGNMENT SIGN AND SUP $255.000 
  
18029-3408-94 0100 0190 713-16.28 SIGNS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 10.000 $ 2,550.00

(W1-8L CHEVRON ALIGNMENT SIGN AND SUP $255.000 
  
18029-3408-94 0100 0200 713-16.29 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 265.00 

(W2-3R SIDE ROAD SIGN AND SUPPORT) $265.000 
  
18029-3408-94 0100 0210 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 67.000 $ 1,675.00

$25.000 
  
18029-3408-94 0100 0220 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.150 $ 900.00 

$6,000.000 
  
18029-3408-94 0100 0230 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.500 0.000 $ 0.00 0.557 $ 4,734.50

$8,500.000 
  
18029-3408-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,400.00

$12,400.000 
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