
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNL101 Estimate Number: 0003 Pay Period: 09/13/2012
to: 11/19/2012

Contract Location: Time Allowed: 35.0 days
BEGINNING AT MILES ROAD (LM 18.87) EXTENDING TO THE Time Charged: 34.0 days

Elapsed Calendar Days: 34.0 days
Percent Time: 97.14 %
Percent Complete ($) 87.26 %
Percent Behind: 9.88 %

Contractor: Date Let: 03/23/2012
HIGHWAYS, INC. Date Awarded: 04/03/2012
PO Box 96 Date Contract Executed: 05/01/2012
Brentwood, TN 37024 Date Notice to Proceed: 07/16/2012
Phone: Date Work Began: 07/16/2012

Date to be Completed: 08/19/2012
Date Time Stopped: 08/18/2012
Date Accepted: 08/21/2012

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33021-3230-94 10.62 STP/HSIP-8(47) From Miles Road To Sequatchie County Line
33021-8230-14 89.38 STP/HSIP-8(47) From Miles Road To Sequatchie County Line

Current Contract Amount $ 694,329.75 
Original Contract Amount $ 694,329.75 

Total to Date Prev to Date This Estimate
Participating $ 623,108.49 $ 622,563.21 $ 545.28 

Total Earnings $ 623,108.49 $ 622,563.21 $ 545.28 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 623,108.49 $ 622,563.21 $ 545.28 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 623,108.49 $ 622,563.21 $ 545.28 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 623,108.49 $ 622,563.21 $ 545.28 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33021-3230-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
33021-8230-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
33021-3230-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-8230-14 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-3230-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-8230-14 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-8230-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 500.000 22.720 $ 545.28 68.780 $ 1,650.72

$24.000 
  
33021-8230-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 13.510 $ 6,755.00

$500.000 
  
33021-8230-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,337.000 0.000 $ 0.00 4,662.690 $ 438,292.86

(PG64-22) $94.000 
  
33021-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,953.030 $ 10,953.03 
  
33021-3230-94 0100 9006 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-8230-14 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-8230-14 0100 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,392.000 $ 4,392.00 

  
33021-3230-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.000 0.000 $ 0.00 6.216 $ 4,662.00

$750.000 
  
33021-8230-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 102,078.000 0.000 $ 0.00 92,395.830 $ 46,197.92

$0.500 
  
33021-3230-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 350.000 0.000 $ 0.00 375.000 $ 6,000.00

$16.000 
  
33021-3230-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
33021-3230-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
33021-8230-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
33021-3230-94 0100 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
33021-3230-94 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
33021-8230-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,201.000 0.000 $ 0.00 1,045.200 $ 7,316.40

$7.000 
  
33021-3230-94 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
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33021-3230-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 455.000 0.000 $ 0.00 348.000 $ 11,136.00
$32.000 

  
33021-3230-94 0100 0080 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 325.000 0.000 $ 0.00 339.000 $ 1,695.00

$5.000 
  
33021-3230-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 9.888 $ 177.98 

$18.000 
  
33021-3230-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 360.000 0.000 $ 0.00 230.993 $ 2,309.93

$10.000 
  
33021-3230-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
33021-8230-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.000 0.000 $ 0.00 25.059 $ 13,782.45

$550.000 
  
33021-3230-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 19.000 0.000 $ 0.00 15.454 $ 27,817.20

$1,800.000 
  
33021-3230-94 0100 0130 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 781.000 0.000 $ 0.00 0.000 $ 0.00 

$0.750 
  
33021-8230-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

Project Number: 33021-8230-14 Project Current Amount $ 545.28 
Contract Current Amount $ 545.28 
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