
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007990 Vendor Name: PATTY CONSTRUCTION INC.

Contract ID: CNM043 Estimate Number: 0004 Pay Period: 07/17/2013
to: 03/20/2014

Contract Location: Time Allowed: 106.0 days
SR-335 Time Charged: 106.0 days

Elapsed Calendar Days: 106.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.57 %
Percent Behind: 4.43 %

Contractor: Date Let: 02/15/2013
PATTY CONSTRUCTION INC. Date Awarded: 03/04/2013
P.O. Box 396 Date Contract Executed: 03/27/2013
Lenoir City, TN 37771 Date Notice to Proceed: 04/17/2013
Phone: Date Work Began: 04/22/2013

Date to be Completed: 07/31/2013
Date Time Stopped: 07/31/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05022-3235-94 100.00 STP-SIP-335(6) SR 335: Intersection at Morganton Road

Current Contract Amount $ 199,533.71 
Original Contract Amount $ 196,084.35 

Total to Date Prev to Date This Estimate
Participating $ 190,184.04 $ 190,184.04 $ 0.00 

Total Earnings $ 190,184.04 $ 190,184.04 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 190,184.04 $ 190,184.04 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 190,184.04 $ 190,184.04 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 190,184.04 $ 190,184.04 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
05022-3235-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
05022-3235-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
05022-3235-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05022-3235-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05022-3235-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 2,750.00

$2,750.000 
  
05022-3235-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,274.000 0.000 $ 0.00 1,077.190 $ 19,389.42

$18.000 
  
05022-3235-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
05022-3235-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 51.000 0.000 $ 0.00 51.200 $ 1,228.80

$24.000 
  
05022-3235-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 62.500 $ 1,687.50

$27.000 
  
05022-3235-94 0100 0050 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
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05022-3235-94 0100 0060 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

  
05022-3235-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
05022-3235-94 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 5.000 $ 2,375.00

$475.000 
  
05022-3235-94 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 540.000 0.000 $ 0.00 686.090 $ 15,334.11

$22.350 
  
05022-3235-94 0100 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
05022-3235-94 0100 0110 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 165.000 0.000 $ 0.00 163.600 $ 13,971.44

$85.400 
  
05022-3235-94 0100 0120 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 105.000 0.000 $ 0.00 92.970 $ 9,561.96

$102.850 
  
05022-3235-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,015.140 $ -1,015.14 

  
05022-3235-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 141.000 $ 141.00 

  
05022-3235-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05022-3235-94 0100 0130 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$425.000 
  
05022-3235-94 0100 0140 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 1.050 $ 787.50 

$750.000 
  
05022-3235-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05022-3235-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
05022-3235-94 0100 0150 411-02.10 ACS MIX(PG70-22) GRADING D TON 325.000 0.000 $ 0.00 375.700 $ 38,697.10

$103.000 
  
05022-3235-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -490.290 $ -490.29 

  
05022-3235-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05022-3235-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 355.500 $ 355.50 

  
05022-3235-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05022-3235-94 0100 0160 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.300 0.000 $ 0.00 0.102 $ 1,667.19

$16,345.000 
  
05022-3235-94 0100 0170 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 9.000 0.000 $ 0.00 9.000 $ 315.00 

$35.000 
  
05022-3235-94 0100 0180 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 1.000 0.000 $ 0.00 1.080 $ 2,835.00

$2,625.000 
  
05022-3235-94 0100 0190 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 98.000 0.000 $ 0.00 98.000 $ 98.00 

$1.000 
  
05022-3235-94 0100 0200 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 22.000 0.000 $ 0.00 19.450 $ 7,293.75

$375.000 
  
05022-3235-94 0100 0210 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 65.800 $ 2,204.30

$33.500 
  
05022-3235-94 0100 0220 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 181.000 0.000 $ 0.00 44.550 $ 1,492.43

$33.500 
  
05022-3235-94 0100 0230 709-05.08 MACHINED RIP-RAP (CLASS B) TON 20.000 0.000 $ 0.00 19.010 $ 636.84 

$33.500 
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05022-3235-94 0100 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
05022-3235-94 0100 0250 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,625.00

$32.500 
  
05022-3235-94 0100 0260 712-06 SIGNS (CONSTRUCTION) S.F. 400.000 0.000 $ 0.00 400.000 $ 2,800.00

$7.000 
  
05022-3235-94 0100 0270 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 8.000 0.000 $ 0.00 8.000 $ 640.00 

$80.000 
  
05022-3235-94 0100 0280 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 14.000 0.000 $ 0.00 7.440 $ 122.76 

$16.500 
  
05022-3235-94 0100 0290 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 149.000 $ 1,266.50

$8.500 
  
05022-3235-94 0100 0300 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 11.000 $ 1,210.00

$110.000 
  
05022-3235-94 0100 0310 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.800 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
05022-3235-94 0100 0320 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.800 0.000 $ 0.00 0.968 $ 2,904.00

$3,000.000 
  
05022-3235-94 0100 0330 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE) L.F. 110.000 0.000 $ 0.00 118.000 $ 129.80 

$1.100 
  
05022-3235-94 0100 0332 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,176.00

$11,176.000 
  
05022-3235-94 0100 0334 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
05022-3235-94 0100 0335 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,900.00

$725.000 
  
05022-3235-94 0100 0336 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 4,800.00

$1,200.000 
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05022-3235-94 0100 9500 730-02.41 SIGNAL HEAD MODIFICATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 8.000 $ 3,449.36

Install Quick Disconnect $431.170 
  
05022-3235-94 0100 0337 730-03.20 INSTALL PULL BOX (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 1,500.00

$375.000 
  
05022-3235-94 0100 0338 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
05022-3235-94 0100 0341 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
05022-3235-94 0100 0342 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 601.000 0.000 $ 0.00 719.000 $ 1,617.75

$2.250 
  
05022-3235-94 0100 0343 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 427.000 0.000 $ 0.00 434.000 $ 477.40 

$1.100 
  
05022-3235-94 0100 0344 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 595.000 0.000 $ 0.00 615.000 $ 2,613.75

$4.250 
  
05022-3235-94 0100 0346 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 64.000 0.000 $ 0.00 58.000 $ 493.00 

$8.500 
  
05022-3235-94 0100 0347 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 2.000 0.000 $ 0.00 4.000 $ 900.00 

$225.000 
  
05022-3235-94 0100 0348 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,230.000 0.000 $ 0.00 1,461.000 $ 1,314.90

$0.900 
  
05022-3235-94 0100 0349 730-14.02 SAW SLOT L.F. 748.000 0.000 $ 0.00 878.000 $ 3,731.50

$4.250 
  
05022-3235-94 0100 0351 730-14.03 LOOP WIRE L.F. 1,844.000 0.000 $ 0.00 1,978.000 $ 1,186.80

$0.600 
  
05022-3235-94 0100 0352 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 875.00 

(REWORK CABINET) $875.000 
  
05022-3235-94 0100 0355 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 333.000 0.000 $ 0.00 102.780 $ 822.24 

$8.000 
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05022-3235-94 0100 0360 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
05022-3235-94 0100 0370 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 5.000 $ 2,250.00

$450.000 
  
05022-3235-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 8.550 $ 961.88 

$112.500 
  
05022-3235-94 0100 0380 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  
05022-3235-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
05022-3235-94 0100 0390 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 875.000 0.000 $ 0.00 950.000 $ 2,850.00

$3.000 
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