
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNM090 Estimate Number: 0003 Pay Period: 10/01/2013
to: 01/09/2014

Contract Location: Time Allowed: 55.0 days
AT VARIOUS LOCATIONS Time Charged: 55.0 days

Elapsed Calendar Days: 55.0 days
Percent Time: 100.00 %
Percent Complete ($) 88.84 %
Percent Behind: 11.16 %

Contractor: Date Let: 04/05/2013
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/17/2013
1615 Sholar Avenue Date Contract Executed: 05/02/2013
Chattanooga, TN 37406 Date Notice to Proceed: 08/07/2013
Phone: Date Work Began: 08/12/2013

Date to be Completed: 09/30/2013
Date Time Stopped: 09/30/2013
Date Accepted: 10/23/2013

Estimate Paid: NO 

Counties:
BEDFORD 
MARSHALL 
MOORE 

Project Number BID PCT Fed State Project Number Description 1
02014-3213-94 6.79 HSIP-130(23) FROM EAST OF LITTLE FLAT CREEK (L.M. 17.00) TO MOORE COUNTY
02014-4213-04 25.14 N/A FROM EAST OF LITTLE FLAT CREEK (L.M. 17.00) TO MOORE COUNTY
59013-3216-94 9.90 HSIP-129(11) FROM GILES COUNTY LINE (L.M. 0.00) TO SR-11 (L.M. 6.20)
59013-4216-04 34.99 N/A FROM GILES COUNTY LINE (L.M. 0.00) TO SR-11 (L.M. 6.20)
64007-3205-94 5.40 HSIP-130(22) FROM BEDFORD COUNTY LINE (L.M. 0.00) TO COFFEE COUNTY LINE
64007-4205-04 17.78 NA FROM BEDFORD COUNTY LINE (L.M. 0.00) TO COFFEE COUNTY LINE

Current Contract Amount $ 848,934.91 
Original Contract Amount $ 848,934.91 

2/7/2014



 
 

 
 

Total to Date Prev to Date This Estimate
Participating $ 756,170.24 $ 756,170.24 $ 0.00 

Total Earnings $ 756,170.24 $ 756,170.24 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 756,170.24 $ 756,170.24 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 756,170.24 $ 756,170.24 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 756,170.24 $ 756,170.24 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
02014-3213-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
02014-4213-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
59013-3216-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
59013-4216-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
64007-3205-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
64007-4205-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
02014-3213-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02014-4213-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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59013-3216-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59013-4216-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-3205-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-4205-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02014-3213-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02014-4213-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59013-3216-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59013-4216-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-3205-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
64007-4205-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02014-3213-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 39.560 $ 1,384.60

$35.000 
  
59013-3216-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 175.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
64007-3205-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
02014-4213-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 8.000 0.000 $ 0.00 4.650 $ 1,395.00

$300.000 
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59013-4216-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 11.000 0.000 $ 0.00 8.020 $ 2,406.00

$300.000 
  
64007-4205-04 0100 0020 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 5.000 0.000 $ 0.00 4.490 $ 1,347.00

$300.000 
  
02014-3213-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 6.690 0.000 $ 0.00 5.559 $ 2,537.35

$456.440 
  
59013-3216-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 8.850 0.000 $ 0.00 7.090 $ 3,236.16

$456.440 
  
64007-3205-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 4.290 0.000 $ 0.00 3.525 $ 1,608.95

$456.440 
  
02014-4213-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 129.000 0.000 $ 0.00 132.483 $ 96,712.59

$730.000 
  
59013-4216-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 183.000 0.000 $ 0.00 156.360 $ 114,142.80

$730.000 
  
64007-4205-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 85.000 0.000 $ 0.00 83.187 $ 60,726.51

$730.000 
  
02014-4213-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,078.000 0.000 $ 0.00 1,112.900 $ 97,378.75

$87.500 
  
59013-4216-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,529.000 0.000 $ 0.00 1,317.870 $ 115,313.63

$87.500 
  
64007-4205-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 710.000 0.000 $ 0.00 698.780 $ 61,143.25

$87.500 
  
02014-4213-04 0100 0040 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
02014-3213-94 0100 9020 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
59013-3216-94 0100 9021 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 33.00 

$33.000 
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64007-3205-94 0100 9022 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
59013-3216-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 110.000 0.000 $ 0.00 75.000 $ 1,237.50

$16.500 
  
64007-3205-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 263.000 0.000 $ 0.00 275.000 $ 4,537.50

$16.500 
  
59013-3216-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 618.75 

$24.750 
  
64007-3205-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.750 
  
59013-3216-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 1.000 $ 1,950.00

$1,950.000 
  
59013-3216-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 1.000 $ 625.00 

$625.000 
  
02014-3213-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,200.00

$2,300.000 
  
59013-3216-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 13,800.00

$2,300.000 
  
64007-3205-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,600.00

$2,300.000 
  
02014-3213-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 187.500 $ 562.50 

$3.000 
  
59013-3216-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 362.500 0.000 $ 0.00 375.000 $ 1,125.00

$3.000 
  
64007-3205-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 363.000 0.000 $ 0.00 375.000 $ 1,125.00

$3.000 
  
59013-3216-94 0100 0080 706-06.03 RADIUS RAIL L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$18.500 
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02014-4213-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
59013-4216-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
64007-4205-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
02014-4213-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
59013-4216-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
64007-4205-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
02014-4213-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
59013-4216-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
64007-4205-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
02014-4213-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 258.000 0.000 $ 0.00 72.000 $ 496.80 

$6.900 
  
59013-4216-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 411.000 0.000 $ 0.00 211.500 $ 1,459.35

$6.900 
  
64007-4205-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 249.000 0.000 $ 0.00 63.000 $ 434.70 

$6.900 
  
02014-3213-94 0100 0050 713-15.41 SIGN REMOVAL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
02014-3213-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 17.000 0.000 $ 0.00 17.000 $ 2,720.00

(W1-8 CHEVRON) $160.000 
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59013-3216-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,280.00

(W1-8 CHEVRON) $160.000 
  
02014-3213-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 20.000 $ 2,800.00

(OM3 TYPE 3 OBJECT MARKERS) $140.000 
  
59013-3216-94 0100 0100 713-16.21 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,120.00

(OM3 TYPE 3 OBJECT MARKERS) $140.000 
  
02014-3213-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 295.000 0.000 $ 0.00 296.000 $ 5,920.00

$20.000 
  
59013-3216-94 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 410.000 0.000 $ 0.00 408.000 $ 8,160.00

$20.000 
  
64007-3205-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 189.000 0.000 $ 0.00 186.000 $ 3,720.00

$20.000 
  
59013-4216-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 10.000 $ 200.00 

$20.000 
  
64007-4205-04 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 90.000 0.000 $ 0.00 74.000 $ 1,480.00

$20.000 
  
64007-4205-04 0100 0130 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$360.000 
  
64007-4205-04 0100 0150 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
64007-4205-04 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
02014-4213-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.840 0.000 $ 0.00 12.604 $ 5,671.80

$450.000 
  
59013-4216-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 24.570 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
64007-4205-04 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.160 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
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64007-4205-04 0100 0180 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 56.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
02014-3213-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 17.840 0.000 $ 0.00 17.662 $ 29,142.30

$1,650.000 
  
59013-3216-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 24.570 0.000 $ 0.00 23.536 $ 38,834.40

$1,650.000 
  
64007-3205-94 0100 0170 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 17.160 0.000 $ 0.00 10.657 $ 17,584.05

$1,650.000 
  
02014-4213-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
59013-4216-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
64007-4205-04 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
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