
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032772 Vendor Name: J & M GRADING DIVISION LLC

Contract ID: CNM196 Estimate Number: 0006 Pay Period: 11/02/2013
to: 03/04/2014

Contract Location: Time Allowed: 122.0 days
AT S.R. 63 Time Charged: 77.0 days

Elapsed Calendar Days: 77.0 days
Percent Time: 63.11 %
Percent Complete ($) 90.63 %
Percent Behind: - %

Contractor: Date Let: 05/24/2013
J & M GRADING DIVISION LLC Date Awarded: 06/12/2013
PO Box 339 Date Contract Executed: 06/25/2013
Friendsville, TN 37737 Date Notice to Proceed: 07/17/2013
Phone: Date Work Began: 07/17/2013

Date to be Completed: 11/15/2013
Date Time Stopped: 10/01/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SCOTT 

Project Number BID PCT Fed State Project Number Description 1
76001-3278-94 100.00 NH-SIP-29(83) State Route 29 Intersection at State Route 63

Current Contract Amount $ 143,139.00 
Original Contract Amount $ 143,139.00 

Total to Date Prev to Date This Estimate
Participating $ 131,374.09 $ 131,374.09 $ 0.00 

Total Earnings $ 131,374.09 $ 131,374.09 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 131,374.09 $ 131,374.09 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 131,374.09 $ 131,374.09 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 131,374.09 $ 131,374.09 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
76001-3278-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
76001-3278-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
76001-3278-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76001-3278-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76001-3278-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
76001-3278-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,280.000 0.000 $ 0.00 1,140.000 $ 10,260.00

$9.000 
  
76001-3278-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
76001-3278-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 200.000 0.000 $ 0.00 128.070 $ 384.21 

$3.000 
  
76001-3278-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
76001-3278-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

4/1/2014



76001-3278-94 0100 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 150.000 0.000 $ 0.00 142.000 $ 426.00 
$3.000 

  
76001-3278-94 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
76001-3278-94 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  
76001-3278-94 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 730.000 0.000 $ 0.00 707.290 $ 17,116.42

$24.200 
  
76001-3278-94 0100 0100 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 90.000 0.000 $ 0.00 68.380 $ 6,598.67

$96.500 
  
76001-3278-94 0100 0110 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 3.000 0.000 $ 0.00 2.033 $ 1,595.91

$785.000 
  
76001-3278-94 0100 0120 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 64.000 0.000 $ 0.00 65.727 $ 6,244.07

$95.000 
  
76001-3278-94 0100 0130 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 55.000 0.000 $ 0.00 60.980 $ 6,341.92

$104.000 
  
76001-3278-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -381.750 $ -381.75 

  
76001-3278-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 98.000 $ 98.00 

  
76001-3278-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76001-3278-94 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$625.000 
  
76001-3278-94 0100 0150 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
76001-3278-94 0100 0160 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$540.000 
  
76001-3278-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76001-3278-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76001-3278-94 0100 0170 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 30.000 0.000 $ 0.00 44.990 $ 5,443.79

$121.000 
  
76001-3278-94 0100 0180 411-02.10 ACS MIX(PG70-22) GRADING D TON 55.000 0.000 $ 0.00 22.370 $ 3,254.84

$145.500 
  
76001-3278-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -105.920 $ -105.92 

  
76001-3278-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76001-3278-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 74.200 $ 74.20 

  
76001-3278-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76001-3278-94 0100 0190 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 430.000 0.000 $ 0.00 430.000 $ 6,772.50

$15.750 
  
76001-3278-94 0100 0200 710-05 LATERAL UNDERDRAIN L.F. 40.000 0.000 $ 0.00 52.000 $ 468.00 

$9.000 
  
76001-3278-94 0100 0210 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
76001-3278-94 0100 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
76001-3278-94 0100 0230 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 75.000 $ 2,100.00

$28.000 
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76001-3278-94 0100 0240 712-06 SIGNS (CONSTRUCTION) S.F. 184.000 0.000 $ 0.00 215.690 $ 1,509.83

$7.000 
  
76001-3278-94 0100 0250 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
76001-3278-94 0100 0260 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 1.000 0.000 $ 0.00 0.600 $ 360.00 

$600.000 
  
76001-3278-94 0100 0270 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 132.000 0.000 $ 0.00 132.000 $ 528.00 

$4.000 
  
76001-3278-94 0100 0280 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 260.000 0.000 $ 0.00 292.000 $ 1,460.00

$5.000 
  
76001-3278-94 0100 0290 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 26.000 0.000 $ 0.00 25.690 $ 333.97 

$13.000 
  
76001-3278-94 0100 0300 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 27.000 0.000 $ 0.00 27.000 $ 405.00 

$15.000 
  
76001-3278-94 0100 0310 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
76001-3278-94 0100 0320 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 5.000 0.000 $ 0.00 5.000 $ 500.00 

$100.000 
  
76001-3278-94 0100 0330 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 12.000 $ 144.00 

$12.000 
  
76001-3278-94 0100 0340 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
76001-3278-94 0100 0350 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 390.000 0.000 $ 0.00 353.000 $ 2,118.00

$6.000 
  
76001-3278-94 0100 0360 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 50.000 0.000 $ 0.00 58.000 $ 87.00 

$1.500 
  
76001-3278-94 0100 0370 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
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76001-3278-94 0100 0380 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.155 0.000 $ 0.00 0.089 $ 445.00 

$5,000.000 
  
76001-3278-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  
76001-3278-94 0100 0400 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 6.000 0.000 $ 0.00 6.000 $ 1,200.00

$200.000 
  
76001-3278-94 0100 0410 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 6,000.00

$1,000.000 
  
76001-3278-94 0100 0420 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,750.00

$1,750.000 
  
76001-3278-94 0100 0430 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,500.000 0.000 $ 0.00 1,500.000 $ 2,700.00

$1.800 
  
76001-3278-94 0100 0440 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 480.000 0.000 $ 0.00 480.000 $ 1,680.00

$3.500 
  
76001-3278-94 0100 0450 801-01 SEEDING (WITH MULCH) UNIT 11.000 0.000 $ 0.00 13.830 $ 1,383.00

$100.000 
  
76001-3278-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
76001-3278-94 0100 0460 801-03 WATER (SEEDING & SODDING) M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
76001-3278-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
76001-3278-94 0100 0470 803-01 SODDING (NEW SOD) S.Y. 580.000 0.000 $ 0.00 212.220 $ 1,379.43

$6.500 
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