
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNM264 Estimate Number: 0002 Pay Period: 12/01/2013
to: 02/14/2014

Contract Location: Time Allowed: 81.0 days
(L.M. 0.97) Time Charged: 81.0 days

Elapsed Calendar Days: 81.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.99 %
Percent Behind: 0.01 %

Contractor: Date Let: 07/12/2013
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 07/29/2013
9190 Bradford Hicks Drive Date Contract Executed: 08/21/2013
Livingston, TN 38570 Date Notice to Proceed: 09/11/2013
Phone: Date Work Began: 11/01/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 11/30/2013
Date Accepted: 12/09/2013

Estimate Paid: NO 

Counties:
CHEATHAM 

Project Number BID PCT Fed State Project Number Description 1
11945-4191-04 100.00 NA Bridge No.11-A363-0.97

Current Contract Amount $ 148,923.33 
Original Contract Amount $ 125,374.33 

Total to Date Prev to Date This Estimate
Participating $ 148,903.63 $ 148,903.63 $ 0.00 

Total Earnings $ 148,903.63 $ 148,903.63 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 148,903.63 $ 148,903.63 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 148,903.63 $ 148,903.63 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 148,903.63 $ 148,903.63 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
11945-4191-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
11945-4191-04 0500 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
11945-4191-04 0500 0010 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 73,508.10

$73,508.100 
  
11945-4191-04 0500 0020 602-10.06 STRUCTURAL STEEL LB. 360.000 0.000 $ 0.00 380.000 $ 8,994.60

$23.670 
  
11945-4191-04 0500 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,696.99

$16,696.990 
  
11945-4191-04 0500 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 45.000 0.000 $ 0.00 35.000 $ 1,438.85

$41.110 
  
11945-4191-04 0500 0050 712-06 SIGNS (CONSTRUCTION) S.F. 240.000 0.000 $ 0.00 240.000 $ 2,272.80

$9.470 
  
11945-4191-04 0500 0060 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 903.28 

$903.280 
  
11945-4191-04 0500 0070 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.970 
  
11945-4191-04 0500 9500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 13,706.00

$6,853.000 
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11945-4191-04 0500 9501 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR (W/FLASHING ARROW BOARD) EACH 0.000 0.000 $ 0.00 2.000 $ 19,686.00
$9,843.000 

  
11945-4191-04 0500 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,697.01

$11,697.010 
  

Project Number: 11945-4191-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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