
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNM301 Estimate Number: 0005 Pay Period: 03/21/2014
to: 03/21/2014

Contract Location: Time Allowed: 59.0 days
. Time Charged: 153.0 days

Elapsed Calendar Days: 153.0 days
Percent Time: 259.32 %
Percent Complete ($) 89.46 %
Percent Behind: 169.86 %

Contractor: Date Let: 08/30/2013
HIGHWAY MARKINGS, INC. Date Awarded: 09/11/2013
PO BOX 70966 Date Contract Executed: 09/27/2013
Knoxville, TN 37938 Date Notice to Proceed: 10/18/2013
Phone: Date Work Began: 12/16/2013

Date to be Completed: 12/15/2013
Date Time Stopped: 03/19/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
37946-3404-94 100.00 HRRR/HSIP-3700(32) The miscellaneous safety improvements on various local roads

Current Contract Amount $ 261,298.05 
Original Contract Amount $ 259,298.05 

Total to Date Prev to Date This Estimate
Participating $ 234,289.79 $ 233,205.00 $ 1,084.79 

Total Earnings $ 234,289.79 $ 233,205.00 $ 1,084.79 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 234,289.79 $ 233,205.00 $ 1,084.79 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 234,289.79 $ 233,205.00 $ 1,084.79 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 234,289.79 $ 233,205.00 $ 1,084.79 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
37946-3404-94 0100 9002 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37946-3404-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -94.000 $ -15,980.00

$170.000 
  
37946-3404-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,290.00

$67.500 
  
37946-3404-94 0100 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$84.375 
  
37946-3404-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,100.000 0.000 $ 0.00 325.000 $ 6,093.75

$18.750 
  
37946-3404-94 0100 9004 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 800.000 $ 17,000.00

Long Post $21.250 
  
37946-3404-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 87.500 $ 2,460.94

$28.125 
  
37946-3404-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,050.00

$2,050.000 
  
37946-3404-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 4.000 $ 2,300.00

$575.000 
  
37946-3404-94 0100 0050 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
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37946-3404-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 550.000 0.000 $ 0.00 725.000 $ 1,087.50
$1.500 

  
37946-3404-94 0100 0070 706-10.26 ROUNDED END ELEMENT EACH 34.000 0.000 $ 0.00 34.000 $ 2,125.00

$62.500 
  
37946-3404-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
37946-3404-94 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 119.000 0.000 $ 0.00 127.000 $ 3,619.50

$28.500 
  
37946-3404-94 0100 0100 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 815.000 0.000 $ 0.00 828.000 $ 4,305.60

$5.200 
  
37946-3404-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 7,518.000 0.000 $ 0.00 8,316.500 $ 24,117.85

$2.900 
  
37946-3404-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 12,266.000 0.000 $ 0.00 8,305.200 $ 25,746.12

$3.100 
  
37946-3404-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,218.000 -8.560 $ -100.58 1,187.940 $ 13,958.30

$11.750 
  
37946-3404-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,519.000 -7.725 $ -94.63 1,495.575 $ 18,320.79

$12.250 
  
37946-3404-94 0100 0150 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 153.000 0.000 $ 0.00 71.000 $ 1,952.50

$27.500 
  
37946-3404-94 0100 0160 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 740.00 

$370.000 
  
37946-3404-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,465.000 0.000 $ 0.00 1,417.000 $ 31,882.50

$22.500 
  
37946-3404-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 375.000 0.000 $ 0.00 486.000 $ 4,374.00

$9.000 
  
37946-3404-94 0100 0190 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 850.00 

$425.000 
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37946-3404-94 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 75.000 0.000 $ 0.00 75.511 $ 27,372.74
$362.500 

  
37946-3404-94 0100 0210 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 34.000 0.000 $ 0.00 31.820 $ 31,342.70

$985.000 
  
37946-3404-94 0100 0220 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 38.000 32.000 $ 1,280.00 32.000 $ 1,280.00

$40.000 
  
37946-3404-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
37946-3404-94 0100 0240 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 7,500.00

$3,750.000 
  

Project Number: 37946-3404-94 Project Current Amount $ 1,084.79
Contract Current Amount $ 1,084.79 
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