
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNM332 Estimate Number: 0006 Pay Period: 06/20/2014
to: 10/29/2014

Contract Location: Time Allowed: 143.0 days
om north of Beech Street to S.R. 374 in Clarksville. Time Charged: 178.0 days

Elapsed Calendar Days: 178.0 days
Percent Time: 124.48 %
Percent Complete ($) 94.13 %
Percent Behind: 30.35 %

Contractor: Date Let: 10/18/2013
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 11/04/2013
1630 Church Street Alley Date Contract Executed: 11/18/2013
Nashville, TN 37203-2995 Date Notice to Proceed: 12/09/2013
Phone: Date Work Began: 02/03/2014

Date to be Completed: 04/30/2014
Date Time Stopped: 06/04/2014
Date Accepted: 06/27/2014

Estimate Paid: NO 
Counties:

MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
97063-3247-04 100.00 NHTSA-HE-12(50) The improvement of the intersection on U.S. 41A (S.R. 12) fr

Current Contract Amount $ 287,551.25 
Original Contract Amount $ 287,551.25 

Total to Date Prev to Date This Estimate
Participating $ 271,486.00 $ 272,449.52 $ -963.52 

Total Earnings $ 271,486.00 $ 272,449.52 $ -963.52 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 271,486.00 $ 272,449.52 $ -963.52 
Test Report Payment Adjustment $ 0.00 $ -1,639.94 $ 1,639.94 

11/6/2014



Total Adjusted Earnings $ 271,486.00 $ 270,809.58 $ 676.42 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 271,486.00 $ 270,809.58 $ 676.42 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97063-3247-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 14,362.00

$14,362.000 

97063-3247-04 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 -35.000 $ -5,950.00 -35.000 $ -5,950.00
$170.000 

97063-3247-04 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

97063-3247-04 0100 0020 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 9,150.00
$9,150.000 

97063-3247-04 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2.000 2.000 $ 480.00 4.040 $ 969.60 
$240.000 

97063-3247-04 0100 0040 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 6,009.00
(EPSC) $6,009.000 

97063-3247-04 0100 0050 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 200.000 0.000 $ 0.00 924.660 $ 5,732.89
$6.200 

0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 6.200 16.120 $ 99.94 0.000 $ 0.00 

97063-3247-04 0100 0060 701-02.03 CONCRETE CURB RAMP S.F. 2,500.000 0.000 $ 0.00 2,444.700 $ 21,757.83
$8.900 

97063-3247-04 0100 0070 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 60.000 2.500 $ 540.00 58.550 $ 12,646.80
$216.000 

97063-3247-04 0100 0080 702-01 CONCRETE CURB C.Y. 12.000 0.000 $ 0.00 10.760 $ 4,981.88
$463.000 
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97063-3247-04 0100 0090 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 25.000 0.000 $ 0.00 22.730 $ 8,410.10
$370.000 

97063-3247-04 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,522.00
$8,522.000 

97063-3247-04 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 250.000 0.000 $ 0.00 264.000 $ 8,448.00
$32.000 

97063-3247-04 0100 0120 712-05.03 WARNING LIGHTS (TYPE C) EACH 250.000 0.000 $ 0.00 264.000 $ 8,976.00
$34.000 

97063-3247-04 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 1,344.000 0.000 $ 0.00 592.000 $ 4,144.00
$7.000 

97063-3247-04 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

97063-3247-04 0100 0150 713-16.20 SIGNS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 2,340.00
(NO PEDESTRIAN CROSSING (R9-3) $180.000 

97063-3247-04 0100 0160 713-16.21 SIGNS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 390.00 
(USE CROSSWALK PLAQUE (R9-3bP) $30.000 

97063-3247-04 0100 0170 713-16.22 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,290.00
(TURNING VEHICLES YIELD TO PEDS (R10-15) $258.000 

97063-3247-04 0100 0180 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 516.00 
(SCHOOL (S1-1) $258.000 

97063-3247-04 0100 0190 713-16.24 SIGNS (DESCRIPTION) EACH 28.000 0.000 $ 0.00 28.000 $ 6,720.00
(PEDESTRIAN (W11-2) $240.000 

97063-3247-04 0100 0200 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 48.00 
(SUPPLEMENTAL ARROW PLAQUE (W16-6P) $24.000 

97063-3247-04 0100 0210 713-16.26 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 96.00 
(DOWNWARD DIAGONAL ARROW PLQ (W16-7P) $24.000 

97063-3247-04 0100 0220 713-16.27 SIGNS (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 4,752.00
(WATCH FOR PEDESTRIANS PLAQUE (CUSTOM) $198.000 
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97063-3247-04 0100 0230 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 580.000 0.000 $ 0.00 551.000 $ 5,510.00
$10.000 

97063-3247-04 0100 0240 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 10.000 $ 1,750.00
$175.000 

97063-3247-04 0100 0250 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 375.000 0.000 $ 0.00 116.000 $ 348.00 
$3.000 

97063-3247-04 0100 0260 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 1,200.000 0.000 $ 0.00 1,128.000 $ 33,840.00
$30.000 

97063-3247-04 0100 0270 716-02.12 PLASTIC PAVEMENT MARKING (8IN LINE) L.M. 0.110 0.000 $ 0.00 0.268 $ 2,680.00
$10,000.000 

97063-3247-04 0100 0280 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 430.000 0.000 $ 0.00 734.000 $ 734.00 
$1.000 

97063-3247-04 0100 0290 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 520.000 0.000 $ 0.00 486.000 $ 972.00 
$2.000 

97063-3247-04 0100 0300 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 10.000 $ 600.00 
$60.000 

97063-3247-04 0100 0310 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 20.000 0.000 $ 0.00 20.000 $ 740.00 
$37.000 

0100 0310 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 37.000 20.000 $ 740.00 0.000 $ 0.00 

97063-3247-04 0100 0320 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.250 0.000 $ 0.00 1.113 $ 6,762.59
$6,076.000 

97063-3247-04 0100 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00
$14,000.000 

97063-3247-04 0100 0340 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 8.000 $ 3,200.00
$400.000 

0100 0340 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 400.000 2.000 $ 800.00 0.000 $ 0.00 

97063-3247-04 0100 0350 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 3,000.000 0.000 $ 0.00 2,545.000 $ 2,417.75
$0.950 
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97063-3247-04 0100 0360 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,800.000 0.000 $ 0.00 1,095.000 $ 1,204.50
$1.100 

97063-3247-04 0100 0370 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,400.000 0.000 $ 0.00 2,190.000 $ 2,847.00
$1.300 

97063-3247-04 0100 0380 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 485.000 0.000 $ 0.00 70.000 $ 462.00 
$6.600 

97063-3247-04 0100 0390 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 475.000 0.000 $ 0.00 400.000 $ 2,760.00
$6.900 

97063-3247-04 0100 0400 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$8.700 

97063-3247-04 0100 0410 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 80.000 0.000 $ 0.00 80.000 $ 2,320.00
$29.000 

97063-3247-04 0100 0420 730-14.01 SHIELDED DETECTOR CABLE L.F. 785.000 0.000 $ 0.00 2,810.000 $ 2,669.50
$0.950 

97063-3247-04 0100 0430 730-14.02 SAW SLOT L.F. 2,750.000 0.000 $ 0.00 137.000 $ 548.00 
$4.000 

97063-3247-04 0100 0440 730-14.03 LOOP WIRE L.F. 5,500.000 0.000 $ 0.00 354.000 $ 354.00 
$1.000 

97063-3247-04 0100 0450 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 12,000.00
(PEDESTRIAN) $1,500.000 

97063-3247-04 0100 0460 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 30.000 0.000 $ 0.00 30.000 $ 19,500.00
$650.000 

97063-3247-04 0100 0470 730-26.06 PEDESTRIAN PUSHBUTTON POST EACH 8.000 0.000 $ 0.00 8.000 $ 4,200.00
$525.000 

97063-3247-04 0100 0480 730-26.09 PEDESTRIAN PUSHBUTTON WITH 15IN SIGN EACH 14.000 0.000 $ 0.00 14.000 $ 3,500.00
$250.000 

97063-3247-04 0100 0490 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00
$3,500.000 
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97063-3247-04 0100 0500 801-01 SEEDING (WITH MULCH) UNIT 7.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

97063-3247-04 0100 9000 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

97063-3247-04 0100 0510 801-03 WATER (SEEDING & SODDING) M.G. 1.000 9.000 $ 540.00 10.000 $ 600.00 
$60.000 

97063-3247-04 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

97063-3247-04 0100 0520 803-01 SODDING (NEW SOD) S.Y. 12.000 142.770 $ 3,426.48 506.440 $ 12,154.56
$24.000 

Project Number: 97063-3247-04 Project Current Amount $ 676.42 
Contract Current Amount $ 676.42 
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