
Rpt-ID: RCPCSUM1 Tennessee Date: 11/19/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNN040 Estimate Number: 0004 Pay Period: 07/27/2014
to: 11/10/2014

Contract Location: Time Allowed: 50.0 days
from S.R. 16 (L.M. 15.80) Time Charged: 45.0 days

Elapsed Calendar Days: 45.0 days
Percent Time: 90.00 %
Percent Complete ($) 96.88 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 02/24/2014
372 Shelbyville Highway Date Contract Executed: 03/19/2014
Fayetteville, TN 37334 Date Notice to Proceed: 06/12/2014
Phone: Date Work Began: 06/16/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/26/2014
Date Accepted: 09/05/2014

Estimate Paid: NO 
Counties:

BEDFORD 

Project Number BID PCT Fed State Project Number Description 1
02009-3242-94 25.80 STP/HSIP-64(19) From S.R. 16 (L.M.15.80) to East of Sims Ave.(L.M. 22.70)
02009-8242-14 74.20 STP/HSIP-64(19) The resurfacing on S.R. 64 from U.S. 41A (S.R. 16) (L.M. 15.

Current Contract Amount $ 753,693.10 
Original Contract Amount $ 753,504.10 

Total to Date Prev to Date This Estimate
Participating $ 751,041.49 $ 750,915.49 $ 126.00 

Total Earnings $ 751,041.49 $ 750,915.49 $ 126.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 751,041.49 $ 750,915.49 $ 126.00 

11/19/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 751,041.49 $ 750,915.49 $ 126.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 751,041.49 $ 750,915.49 $ 126.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
02009-3242-94 0100 9007 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

02009-8242-14 0100 9008 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02009-3242-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

02009-8242-14 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

02009-3242-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02009-8242-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02009-3242-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02009-8242-14 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,487.620 $ 9,487.62 

02009-3242-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 550.000 0.000 $ 0.00 21.690 $ 656.12 
$30.250 

02009-8242-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
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$30.250 

02009-8242-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 44.000 0.000 $ 0.00 23.470 $ 13,819.14
$588.800 

02009-8242-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 16.000 0.000 $ 0.00 17.000 $ 16,868.25
$992.250 

02009-8242-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,315.000 0.000 $ 0.00 4,491.450 $ 385,905.38
$85.920 

02009-8242-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,922.920 $ 7,922.92 

02009-3242-94 0100 9005 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02009-8242-14 0100 9006 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02009-8242-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,479.500 $ 2,479.50 

02009-8242-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02009-3242-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 9.000 0.000 $ 0.00 7.214 $ 17,097.18
$2,370.000 

02009-8242-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,839.000 0.000 $ 0.00 4,497.230 $ 69,707.07
$15.500 

02009-3242-94 0100 0030 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 1,869.000 0.000 $ 0.00 1,543.000 $ 26,231.00
$17.000 

02009-3242-94 0100 9500 705-01.14 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 2.000 $ 126.00 3.000 $ 189.00 
$63.000 

02009-3242-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 22.000 0.000 $ 0.00 23.000 $ 58,632.75
$2,549.250 
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02009-3242-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,150.000 0.000 $ 0.00 1,150.000 $ 4,439.00
$3.860 

02009-8242-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

02009-8242-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 500.00 
$20.000 

02009-8242-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

02009-8242-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 704.000 0.000 $ 0.00 539.000 $ 4,312.00
$8.000 

02009-3242-94 0100 0060 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 1,297.80
$324.450 

02009-3242-94 0100 0070 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 428.000 0.000 $ 0.00 463.000 $ 13,352.92
$28.840 

02009-8242-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 42.926 $ 1,105.34
$25.750 

02009-3242-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 29.000 $ 358.44 
$12.360 

02009-3242-94 0100 0090 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 2,781.00
$695.250 

02009-8242-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.500 0.000 $ 0.00 24.557 $ 20,234.97
$824.000 

02009-3242-94 0100 0100 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 24.000 0.000 $ 0.00 88.000 $ 2,266.00
$25.750 

02009-3242-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 22.500 0.000 $ 0.00 21.618 $ 44,533.08
$2,060.000 

02009-8242-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 31,865.00
$31,865.000 
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Project Number: 02009-3242-94 Project Current Amount $ 126.00 
Contract Current Amount $ 126.00 

11/19/2014


