
Rpt-ID: RCPCSUM1 Tennessee Date: 06/05/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070036754 Vendor Name: TWIN K CONSTRUCTION, INC.

Contract ID: CNN086 Estimate Number: 0007 Pay Period: 09/29/2014
to: 05/12/2015

Contract Location: Time Allowed: 174.0 days
Drive, including grading, drainage, and paving. Time Charged: 169.0 days

Elapsed Calendar Days: 169.0 days
Percent Time: 97.13 %
Percent Complete ($) 97.45 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
TWIN K CONSTRUCTION, INC. Date Awarded: 02/24/2014
3705 River Road Date Contract Executed: 03/20/2014
Huntsville, TN 37756 Date Notice to Proceed: 04/10/2014
Phone: Date Work Began: 04/14/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/25/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47954-3539-54 100.00 CM-1281(2) The construction of turn lanes on Ebenezer Road at North Wes

Current Contract Amount $ 483,010.48 
Original Contract Amount $ 464,013.55 

Total to Date Prev to Date This Estimate
Participating $ 471,849.33 $ 414,688.75 $ 57,160.58

Total Earnings $ 471,849.33 $ 414,688.75 $ 57,160.58 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 471,849.33 $ 414,688.75 $ 57,160.58 
Test Report Payment Adjustment $ -4,804.20 $ -15,635.84 $ 10,831.64 
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Total Adjusted Earnings $ 467,045.13 $ 399,052.91 $ 67,992.22 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 467,045.13 $ 399,052.91 $ 67,992.22 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47954-3539-54 0100 9023 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 14,845.68 1.000 $ 14,845.68

Additional Signal Work- Redesign Foundation $14,845.680 

47954-3539-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

47954-3539-54 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

47954-3539-54 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47954-3539-54 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47954-3539-54 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 21.320 $ 21.32 21.320 $ 21.32 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 559.520 $ 559.52 1,516.380 $ 1,516.38 

47954-3539-54 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

47954-3539-54 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$8,500.000 

47954-3539-54 0100 9017 202-01.50 REMOVAL OF STRUCTURES AND OBSTRUCTIONS EACH 0.000 1.000 $ 550.00 1.000 $ 550.00 
endwall $550.000 

47954-3539-54 0100 9018 202-02.24 REMOVAL OF PIPE (DESCRIPTION) L.F. 0.000 24.000 $ 360.00 24.000 $ 360.00 
15 " RCP $15.000 
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47954-3539-54 0100 0040 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 17.000 0.000 $ 0.00 17.000 $ 510.00 
$30.000 

47954-3539-54 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,170.000 3,831.670 $ 30,653.36 4,992.570 $ 39,940.56
$8.000 

47954-3539-54 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

47954-3539-54 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 184.410 $ 2,212.92
$12.000 

47954-3539-54 0100 0060 203-06 WATER M.G. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

47954-3539-54 0100 9019 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 0.000 75.000 $ 731.25 75.000 $ 731.25 
$9.750 

47954-3539-54 0100 0070 209-03.22 FILTER SOCK (18 INCH) L.F. 1,500.000 0.000 $ 0.00 1,180.500 $ 7,673.25
$6.500 

47954-3539-54 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 65.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

47954-3539-54 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 750.000 0.000 $ 0.00 160.500 $ 321.00 
$2.000 

47954-3539-54 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

47954-3539-54 0100 0110 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 5.000 0.000 $ 0.00 3.000 $ 1,050.00
$350.000 

47954-3539-54 0100 0120 209-40.31 CATCH BASIN PROTECTION (TYPE B) EACH 2.000 0.000 $ 0.00 1.000 $ 225.00 
$225.000 

47954-3539-54 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,700.000 -22.810 $ -547.44 1,722.110 $ 41,330.64
$24.000 

47954-3539-54 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 39.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 
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47954-3539-54 0100 0150 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 9.000 0.000 $ 0.00 8.050 $ 6,037.50
$750.000 

47954-3539-54 0100 0160 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 260.000 0.000 $ 0.00 279.580 $ 19,570.60
$70.000 

0100 0160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 70.000 0.004 $ 0.28 0.000 $ 0.00 

47954-3539-54 0100 0170 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 225.000 0.000 $ 0.00 253.840 $ 24,876.32
$98.000 

47954-3539-54 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -537.070 $ -537.07 -537.070 $ -537.07
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -894.790 $ -894.79 

47954-3539-54 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 136.500 $ 136.50 136.500 $ 136.50 
$1.000 

47954-3539-54 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47954-3539-54 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.250 0.000 $ 0.00 0.000 $ 0.00 
$525.000 

47954-3539-54 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

47954-3539-54 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.350 0.000 $ 0.00 0.000 $ 0.00 
$625.000 

47954-3539-54 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47954-3539-54 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47954-3539-54 0100 0210 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 12.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

47954-3539-54 0100 0220 411-02.10 ACS MIX(PG70-22) GRADING D TON 132.000 0.000 $ 0.00 174.050 $ 24,367.00
$140.000 
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47954-3539-54 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -246.900 $ -246.90 

47954-3539-54 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47954-3539-54 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 156.000 $ 156.00 156.000 $ 156.00 
$1.000 

47954-3539-54 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47954-3539-54 0100 9020 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 0.000 22.000 $ 1,760.00 22.000 $ 1,760.00
$80.000 

47954-3539-54 0100 0230 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 206.000 0.000 $ 0.00 204.200 $ 6,126.00
$30.000 

47954-3539-54 0100 0240 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 73.000 0.000 $ 0.00 74.000 $ 2,812.00
$38.000 

0100 0240 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 38.000 74.000 $ 2,812.00 0.000 $ 0.00 

47954-3539-54 0100 0250 607-16.01 23"X 14" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 214.000 0.000 $ 0.00 216.100 $ 8,644.00
$40.000 

0100 0250 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 40.000 0.000 $ 0.00 -0.100 $ -4.00 

47954-3539-54 0100 0260 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,800.00
$4,800.000 

47954-3539-54 0100 9021 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 0.000 1.000 $ 750.00 1.000 $ 750.00 
$750.000 

47954-3539-54 0100 0270 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 2.570 $ 2,827.00
$1,100.000 

0100 0270 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 1,100.000 2.570 $ 2,827.00 0.000 $ 0.00 

47954-3539-54 0100 0280 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 304.000 0.000 $ 0.00 304.000 $ 608.00 
$2.000 

47954-3539-54 0100 0290 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 
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47954-3539-54 0100 0300 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,400.00
$3,400.000 

47954-3539-54 0100 0310 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 9,600.00
$4,800.000 

0100 0310 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 4,800.000 0.000 $ 0.00 -1.000 $ -4,800.00 

47954-3539-54 0100 0320 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,800.00
$4,800.000 

47954-3539-54 0100 0330 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 5,436.000 0.000 $ 0.00 5,203.240 $ 20,552.80
$3.950 

47954-3539-54 0100 0340 701-02.03 CONCRETE CURB RAMP S.F. 97.000 0.000 $ 0.00 71.000 $ 923.00 
$13.000 

47954-3539-54 0100 0350 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 47.000 0.000 $ 0.00 60.070 $ 23,427.30
$390.000 

47954-3539-54 0100 0360 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 14.000 0.000 $ 0.00 16.130 $ 4,839.00
$300.000 

47954-3539-54 0100 0370 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 55.000 0.000 $ 0.00 0.000 $ 0.00 
$26.000 

47954-3539-54 0100 0380 709-05.08 MACHINED RIP-RAP (CLASS B) TON 80.000 0.000 $ 0.00 42.980 $ 1,203.44
$28.000 

47954-3539-54 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00
$14,500.000 

47954-3539-54 0100 0400 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 2,100.00
$42.000 

47954-3539-54 0100 0410 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 25.000 $ 950.00 
$38.000 

47954-3539-54 0100 0420 712-06 SIGNS (CONSTRUCTION) S.F. 135.000 0.000 $ 0.00 153.000 $ 1,224.00
$8.000 

47954-3539-54 0100 0430 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
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$16.000 

47954-3539-54 0100 9022 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 2,669.100 $ 2,669.10 2,669.100 $ 2,669.10
$1.000 

47954-3539-54 0100 0440 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

47954-3539-54 0100 0450 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$3.250 

47954-3539-54 0100 0460 713-11.01 "U" SECTION STEEL POSTS LB. 45.000 0.000 $ 0.00 156.000 $ 1,092.00
$7.000 

47954-3539-54 0100 0470 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 10.000 0.000 $ 0.00 20.000 $ 340.00 
$17.000 

47954-3539-54 0100 0480 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

47954-3539-54 0100 0490 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 60.000 0.000 $ 0.00 60.500 $ 726.00 
$12.000 

47954-3539-54 0100 0500 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 76.000 0.000 $ 0.00 12.900 $ 219.30 
$17.000 

0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 17.000 0.000 $ 0.00 -0.012 $ -0.20 

47954-3539-54 0100 0510 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 50.700 $ 608.40 
$12.000 

47954-3539-54 0100 0520 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 15.000 $ 2,325.00
$155.000 

47954-3539-54 0100 0530 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 513.000 0.000 $ 0.00 88.000 $ 198.00 
$2.250 

47954-3539-54 0100 0540 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 78.000 0.000 $ 0.00 82.000 $ 1,476.00
$18.000 

47954-3539-54 0100 0550 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.270 0.000 $ 0.00 0.710 $ 607.05 
$855.000 
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47954-3539-54 0100 0560 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

47954-3539-54 0100 0570 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 4.000 0.000 $ 0.00 4.000 $ 4,800.00
$1,200.000 

47954-3539-54 0100 0580 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 3,750.00
$3,750.000 

47954-3539-54 0100 0590 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 2.000 0.000 $ 0.00 2.000 $ 1,850.00
$925.000 

47954-3539-54 0100 0600 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 

47954-3539-54 0100 0610 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 525.00 
$525.000 

47954-3539-54 0100 0620 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 550.000 0.000 $ 0.00 580.000 $ 870.00 
$1.500 

47954-3539-54 0100 0630 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 530.000 0.000 $ 0.00 570.000 $ 1,111.50
$1.950 

47954-3539-54 0100 0640 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 600.000 0.000 $ 0.00 394.000 $ 1,182.00
$3.000 

47954-3539-54 0100 0650 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 220.000 0.000 $ 0.00 189.750 $ 1,043.63
(SEE PLANS) $5.500 

47954-3539-54 0100 0660 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 80.000 0.000 $ 0.00 28.500 $ 199.50 
$7.000 

47954-3539-54 0100 0670 730-14.01 SHIELDED DETECTOR CABLE L.F. 75.000 0.000 $ 0.00 264.000 $ 528.00 
$2.000 

47954-3539-54 0100 0680 730-14.02 SAW SLOT L.F. 420.000 0.000 $ 0.00 420.000 $ 2,940.00
$7.000 

47954-3539-54 0100 0690 730-14.03 LOOP WIRE L.F. 840.000 0.000 $ 0.00 840.000 $ 840.00 
$1.000 
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47954-3539-54 0100 0700 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,600.00
(CABINET SIGNAL AND LOOP WIRING) $3,600.000 

47954-3539-54 0100 0710 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 6,500.00
(30') $6,500.000 

47954-3539-54 0100 0720 730-24.08 FOUNDATION (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 4,800.00
(SIGNAL STRAIN POLE) $4,800.000 

47954-3539-54 0100 0730 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 8.000 0.000 $ 0.00 8.000 $ 4,800.00
$600.000 

47954-3539-54 0100 0740 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 8.000 0.000 $ 0.00 8.000 $ 5,600.00
$700.000 

47954-3539-54 0100 0750 730-41.25 REWORK OF CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,800.00
$3,800.000 

47954-3539-54 0100 0760 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 200.000 0.000 $ 0.00 135.550 $ 474.43 
$3.500 

47954-3539-54 0100 0770 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 40.000 0.000 $ 0.00 60.000 $ 420.00 
(8IN) $7.000 

0100 0770 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 7.000 20.000 $ 140.00 0.000 $ 0.00 

47954-3539-54 0900 0860 791-02.06 8IN MDPE GAS MAIN L.F. 403.000 0.000 $ 0.00 360.000 $ 10,800.00
$30.000 

47954-3539-54 0900 0870 791-06.26 CONNECT TO 8IN EX. PE MAIN EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00
$800.000 

47954-3539-54 0900 0880 791-10.07 RETIRE IN PLACE 8IN SERV CUT & PLUG EACH 1.000 0.000 $ 0.00 1.000 $ 850.00 
$850.000 

47954-3539-54 0900 0890 791-99.01 ADDER FOR FULL CLEAN STONE BACKFILL L.F. 403.000 0.000 $ 0.00 360.000 $ 12,600.00
$35.000 

47954-3539-54 0900 0900 791-99.02 CLEAN UP RESTORATION & CLOSEOUT LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,500.000 

47954-3539-54 0100 0780 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 
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47954-3539-54 0100 0790 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 22.500 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

47954-3539-54 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

47954-3539-54 0100 0800 801-03 WATER (SEEDING & SODDING) M.G. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

47954-3539-54 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

47954-3539-54 0100 0810 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

47954-3539-54 0100 0820 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

47954-3539-54 0100 0830 803-01 SODDING (NEW SOD) S.Y. 3,112.000 1,263.090 $ 5,052.36 2,526.180 $ 10,104.72
$4.000 

0100 0830 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 4.000 1,263.090 $ 5,052.36 0.000 $ 0.00 

47954-3539-54 0100 0840 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

47954-3539-54 0100 0850 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$1.750 

Project Number: 47954-3539-54 Project Current Amount $ 67,992.22
Contract Current Amount $ 67,992.22 
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