
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNN176 Estimate Number: 0005 Pay Period: 11/16/2014
to: 11/20/2014

Contract Location: Time Allowed: 102.0 days
and from the I-40 bridge to the Carroll County line Time Charged: 81.0 days

Elapsed Calendar Days: 81.0 days
Percent Time: 79.41 %
Percent Complete ($) 92.79 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
DELTA CONTRACTING COMPANY, LLC Date Awarded: 06/06/2014
P O Box 1812 Date Contract Executed: 07/01/2014
Jackson, TN 38302 Date Notice to Proceed: 07/22/2014
Phone: Date Work Began: 08/01/2014

Date to be Completed: 10/31/2014
Date Time Stopped: 10/10/2014
Date Accepted: 10/14/2014

Estimate Paid: NO 

Counties:
HENDERSON 

Project Number BID PCT Fed State Project Number Description 1
39004-3229-94 2.67 HSIP-22(79) FROM: L.M. 11.45 (WILSON STREET) TO: L.M. 12.62 (SOUTH OF JA
39004-4229-04 27.33 N/A The resurfacing on S.R. 22 from Wilson Street (L.M. 11.45) t
39005-3220-94 6.18 HSIP-22(78) From I-40 Bridge to Carroll County Line
39005-4220-04 63.83 N/A The resurfacing on S.R. 22 from the I-40 bridge (L.M. 21.16)

Current Contract Amount $ 1,878,626.00 
Original Contract Amount $ 1,878,626.00 

Total to Date Prev to Date This Estimate
Participating $ 1,813,829.70 $ 1,813,993.41 $ -163.71 
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Total Earnings $ 1,813,829.70 $ 1,813,993.41 $ -163.71 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,813,829.70 $ 1,813,993.41 $ -163.71 
Test Report Payment Adjustment $ -225.36 $ -225.36 $ 0.00 

Total Adjusted Earnings $ 1,813,604.34 $ 1,813,768.05 $ -163.71 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,813,604.34 $ 1,813,768.05 $ -163.71 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

39004-3229-94 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

39004-4229-04 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

39005-3220-94 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

39005-4220-04 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

39004-3229-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39004-4229-04 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-3220-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-4220-04 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
39004-3229-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

39004-4229-04 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -163.710 $ -163.71 10,274.670 $ 10,274.67 

39005-3220-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-4220-04 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28,663.940 $ 28,663.94 

39004-4229-04 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 27.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

39005-4220-04 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 88.000 0.000 $ 0.00 6.780 $ 203.40 
$30.000 

39004-4229-04 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 50.000 0.000 $ 0.00 30.670 $ 1,073.45
$35.000 

39005-4220-04 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 60.000 $ 2,100.00
$35.000 

39004-4229-04 0100 0030 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

39005-4220-04 0100 0030 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

39004-4229-04 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 34.000 0.000 $ 0.00 0.000 $ 0.00 
(C OR D) $45.000 

39005-4220-04 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 68.000 0.000 $ 0.00 0.000 $ 0.00 
(D) $45.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

39004-4229-04 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 23.000 0.000 $ 0.00 26.710 $ 3,872.95
$145.000 

39005-4220-04 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 46.000 0.000 $ 0.00 24.020 $ 3,482.90
$145.000 

39004-4229-04 0100 0060 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,024.000 0.000 $ 0.00 853.100 $ 84,218.03
$98.720 

39005-4220-04 0100 0060 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,331.000 0.000 $ 0.00 1,958.190 $ 193,312.52
$98.720 

39004-4229-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 32.750 $ 32.75 

39005-4220-04 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29.210 $ 29.21 

39004-4229-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 710.220 $ 710.22 

39005-4220-04 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,611.620 $ 1,611.62 

39004-4229-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-4220-04 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39004-4229-04 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 36.000 0.000 $ 0.00 28.950 $ 19,830.75
$685.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
0100 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 685.000 0.000 $ 0.00 -0.329 $ -225.36 

39005-4220-04 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 75.000 0.000 $ 0.00 56.860 $ 38,949.10
$685.000 

39004-4229-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-4220-04 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39004-4229-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-4220-04 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39004-4229-04 0100 0080 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 345.000 0.000 $ 0.00 0.000 $ 0.00 
$96.660 

39005-4220-04 0100 0080 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,133.000 0.000 $ 0.00 0.000 $ 0.00 
$96.660 

39004-4229-04 0100 0090 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,448.000 0.000 $ 0.00 2,199.370 $ 212,591.10
$96.660 

39005-4220-04 0100 0090 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,654.000 0.000 $ 0.00 6,960.440 $ 672,796.13
$96.660 

39004-4229-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,679.970 $ 4,679.97 

39005-4220-04 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,809.140 $ 14,809.14 
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Supplemental Description Unit Price
39004-3229-94 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

39004-4229-04 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,798.780 $ -1,798.78
$1.000 

39005-3220-94 0100 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-4220-04 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39004-4229-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-4220-04 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39004-4229-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,714.140 $ 1,714.14 

39005-4220-04 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,422.240 $ 5,422.24 

39004-4229-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-4220-04 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39005-3220-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.000 0.000 $ 0.00 2.250 $ 2,250.00
$1,000.000 

39004-4229-04 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 39,847.000 0.000 $ 0.00 38,473.250 $ 63,480.86
$1.650 
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Supplemental Description Unit Price

39005-4220-04 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 101,325.000 0.000 $ 0.00 94,923.130 $ 156,623.16
$1.650 

39004-4229-04 0100 0110 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 240.000 0.000 $ 0.00 285.000 $ 1,425.00
$5.000 

39005-4220-04 0100 0110 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 770.000 0.000 $ 0.00 181.000 $ 905.00 
$5.000 

39004-3229-94 0100 0010 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 456.000 0.000 $ 0.00 144.000 $ 3,024.00
$21.000 

39005-3220-94 0100 0020 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 1,254.000 0.000 $ 0.00 1,382.040 $ 29,022.84
$21.000 

39005-3220-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,300.00
$2,325.000 

39004-4229-04 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,875.00
$15,875.000 

39005-4220-04 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,875.00
$15,875.000 

39004-4229-04 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 776.000 0.000 $ 0.00 636.000 $ 5,215.20
$8.200 

39005-4220-04 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 848.000 0.000 $ 0.00 818.000 $ 6,707.60
$8.200 

39004-4229-04 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 1,875.00
$625.000 

39005-4220-04 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,250.00
$625.000 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
39005-3220-94 0100 0040 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 596.000 0.000 $ 0.00 618.000 $ 22,248.00

$36.000 

39004-3229-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 284.000 0.000 $ 0.00 284.000 $ 10,224.00
$36.000 

39004-3229-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 9.000 0.000 $ 0.00 10.000 $ 300.00 
$30.000 

39004-3229-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

39005-3220-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 117.000 0.000 $ 0.00 174.000 $ 2,610.00
$15.000 

39004-3229-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 14.000 0.000 $ 0.00 12.000 $ 2,280.00
$190.000 

39005-3220-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 44.000 0.000 $ 0.00 42.000 $ 7,980.00
$190.000 

39004-3229-94 0100 0060 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 67.000 0.000 $ 0.00 60.000 $ 2,100.00
$35.000 

39004-3229-94 0100 0070 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

39004-3229-94 0100 0080 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

39005-4220-04 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.000 0.000 $ 0.00 37.803 $ 41,583.30
$1,100.000 

39004-3229-94 0100 0090 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 5.800 0.000 $ 0.00 5.911 $ 23,584.89
$3,990.000 

39005-3220-94 0100 0070 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 11.500 0.000 $ 0.00 12.860 $ 51,311.40

6/2/2016



Project Number Category 
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Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$3,990.000 

39004-4229-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00
$18,500.000 

39005-4220-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00
$18,500.000 

Project Number: 39004-4229-04 Project Current Amount $ -163.71
Project Number: 39005-4220-04 Project Current Amount $ 0.00 

Contract Current Amount $ -163.71 

6/2/2016


