
Rpt-ID: RCPCSUM1 Tennessee Date: 04/08/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNN240 Estimate Number: 0005 Pay Period: 11/21/2014
to: 11/21/2014

Contract Location: Time Allowed: 74.0 days
(L.M. 0.05) to U.S. 11W (S.R. 1) (L.M. 9.24). Time Charged: 76.0 days

Elapsed Calendar Days: 76.0 days
Percent Time: 102.70 %
Percent Complete ($) 94.05 %
Percent Behind: 8.65 %

Contractor: Date Let: 07/11/2014
APAC-ATLANTIC, INC. Date Awarded: 07/30/2014
PO Box 6390 Date Contract Executed: 08/13/2014
Knoxville, TN 37914 Date Notice to Proceed: 09/03/2014
Phone: Date Work Began: 09/22/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 11/17/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
29006-3213-94 3.22 HSIP-92(19) The resurfacing on S.R. 92 from the Holston River Bridge (L.
29006-4213-04 96.78 N/A The resurfacing on S.R. 92 from the Holston River bridge (L.

Current Contract Amount $ 1,256,499.50 
Original Contract Amount $ 1,256,499.50 

Total to Date Prev to Date This Estimate
Participating $ 1,227,366.80 $ 1,220,605.40 $ 6,761.40 

Total Earnings $ 1,227,366.80 $ 1,220,605.40 $ 6,761.40 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,227,366.80 $ 1,220,605.40 $ 6,761.40 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,227,366.80 $ 1,220,605.40 $ 6,761.40 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,227,366.80 $ 1,220,605.40 $ 6,761.40 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
29006-3213-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -1,480.00

$740.000 

29006-4213-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

29006-3213-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29006-4213-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,592.500 $ -2,592.50 

29006-3213-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29006-4213-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 414.400 $ 414.40 32,410.680 $ 32,410.68 

29006-4213-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,433.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

29006-4213-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 48.000 11.540 $ 6,347.00 46.820 $ 25,751.00
$550.000 

29006-4213-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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29006-4213-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29006-4213-04 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 919.000 0.000 $ 0.00 917.080 $ 83,912.82
$91.500 

29006-4213-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 9,792.000 0.000 $ 0.00 9,696.110 $ 942,946.70
$97.250 

29006-4213-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,247.470 $ 4,247.47 

29006-3213-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29006-4213-04 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -5,442.890 $ -5,442.89
$1.000 

29006-4213-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29006-4213-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,402.500 $ 10,402.50 

29006-4213-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29006-3213-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,954.000 0.000 $ 0.00 873.000 $ 5,674.50
$6.500 

29006-4213-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

29006-4213-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,147.000 0.000 $ 0.00 776.500 $ 9,318.00
$12.000 

29006-3213-94 0100 0020 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
(R2-1) $250.000 

29006-3213-94 0100 0030 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
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(W1-5) $250.000 

29006-3213-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 648.000 0.000 $ 0.00 646.000 $ 19,380.00
$30.000 

29006-3213-94 0100 0050 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

29006-3213-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 151.000 0.000 $ 0.00 22.560 $ 270.72 
$12.000 

29006-3213-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 450.000 0.000 $ 0.00 433.000 $ 3,940.30
$9.100 

29006-3213-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

29006-4213-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.000 0.000 $ 0.00 21.005 $ 10,502.50
$500.000 

29006-4213-04 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 37.000 0.000 $ 0.00 35.860 $ 44,825.00
$1,250.000 

29006-4213-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00
$18,500.000 

Project Number: 29006-4213-04 Project Current Amount $ 6,761.40
Contract Current Amount $ 6,761.40 
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