
Rpt-ID: RCPCSUM1 Tennessee Date: 04/08/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNN927 Estimate Number: 0003 Pay Period: 11/16/2014
to: 11/16/2014

Contract Location: Time Allowed: 66.0 days
from the Sevier County line (L.M. 0.00) Time Charged: 66.0 days

Elapsed Calendar Days: 66.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.21 %
Percent Behind: 0.79 %

Contractor: Date Let: 07/11/2014
CHARLES BLALOCK & SONS, INC. Date Awarded: 07/30/2014
PO Box 4750 Date Contract Executed: 08/21/2014
Sevierville, TN 37864-4750 Date Notice to Proceed: 09/11/2014
Phone: Date Work Began: 10/20/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 11/15/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45019-3210-94 8.18 HSIP-139(8) SR 139: From Sevier County Line to Jct. SR 92
45019-4210-04 91.82 N/A The resurfacing (thin mix overlay) on S.R. 139 from the Sevi

Current Contract Amount $ 870,360.66 
Original Contract Amount $ 877,969.69 

Total to Date Prev to Date This Estimate
Participating $ 905,496.69 $ 913,638.24 $ -8,141.55

Total Earnings $ 905,496.69 $ 913,638.24 $ -8,141.55 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 905,496.69 $ 913,638.24 $ -8,141.55 

4/8/2015



Test Report Payment Adjustment $ 0.00 $ -55,189.00 $ 55,189.00 
Total Adjusted Earnings $ 905,496.69 $ 858,449.24 $ 47,047.45 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 905,496.69 $ 858,449.24 $ 47,047.45 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
45019-3210-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

45019-4210-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

45019-3210-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45019-4210-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,697.690 $ -6,697.69 

45019-3210-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45019-4210-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,234.470 $ 20,234.47 

45019-4210-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 84.000 0.000 $ 0.00 23.620 $ 13,935.80
$590.000 

45019-4210-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45019-4210-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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45019-4210-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 598.000 0.000 $ 0.00 598.300 $ 76,582.40
$128.000 

45019-4210-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,321.000 -5,693.390 $ -592,112.56 0.000 $ 0.00 
$104.000 

45019-4210-04 0100 9500 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 0.000 5,693.390 $ 583,971.01 5,693.390 $ 583,971.01
$102.570 

45019-3210-94 0100 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45019-4210-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,869.100 $ 13,869.10 

45019-4210-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45019-3210-94 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45019-4210-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,876.000 $ 6,876.00 

45019-4210-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45019-3210-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 14.000 0.000 $ 0.00 14.000 $ 35,000.00
$2,500.000 

0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,500.000 14.000 $ 35,000.00 0.000 $ 0.00 

45019-3210-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 8.000 0.000 $ 0.00 8.000 $ 13,600.00
$1,700.000 

0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,700.000 8.000 $ 13,600.00 0.000 $ 0.00 

45019-3210-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 700.000 0.000 $ 0.00 712.500 $ 1,425.00
$2.000 

0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 2.000 712.500 $ 1,425.00 0.000 $ 0.00 

45019-4210-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
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$24,000.000 

45019-4210-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,107.000 0.000 $ 0.00 1,028.000 $ 13,364.00
$13.000 

0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 13.000 328.000 $ 4,264.00 0.000 $ 0.00 

45019-3210-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
(W1-5) $300.000 

0100 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 300.000 1.000 $ 300.00 0.000 $ 0.00 

45019-3210-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(W11-3) $300.000 

0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 300.000 2.000 $ 600.00 0.000 $ 0.00 

45019-3210-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 526.000 0.000 $ 0.00 501.000 $ 13,902.75
$27.750 

45019-3210-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 420.000 0.000 $ 0.00 419.000 $ 5,656.50
$13.500 

45019-4210-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.000 0.000 $ 0.00 12.866 $ 7,076.30
$550.000 

45019-4210-04 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 32.000 0.000 $ 0.00 30.516 $ 55,996.86
$1,835.000 

45019-4210-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,804.19
$25,804.190 

Project Number: 45019-3210-94 Project Current Amount $ 50,925.00
Project Number: 45019-4210-04 Project Current Amount $ -3,877.55

Contract Current Amount $ 47,047.45 
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