
Rpt-ID: RCPCSUM1 Tennessee Date: 03/31/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNP170 Estimate Number: 0003 Pay Period: 09/21/2015
to: 11/05/2015

Contract Location: Time Allowed: 78.0 days
entrance (L.M. 3.00) to S.R. 107 (L.M. 6.16). Time Charged: 78.0 days

Elapsed Calendar Days: 78.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.59 %
Percent Behind: 7.41 %

Contractor: Date Let: 05/15/2015
SUMMERS-TAYLOR, INC. Date Awarded: 05/27/2015
300 West Elk Avenue Date Contract Executed: 06/09/2015
Elizabethton, TN 37643 Date Notice to Proceed: 06/30/2015
Phone: Date Work Began: 08/17/2015

Date to be Completed: 09/15/2015
Date Time Stopped: 09/15/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
86025-3206-94 5.04 HSIP-395(10) SR 395 From Rock Creek Park Entrance to SR 107
86025-4206-04 94.96 N/A The resurfacing on S.R. 395 from the Rock Creek Park entranc

Current Contract Amount $ 504,400.05 
Original Contract Amount $ 507,993.05 

Total to Date Prev to Date This Estimate
Participating $ 457,329.81 $ 453,684.33 $ 3,645.48 

Total Earnings $ 457,329.81 $ 453,684.33 $ 3,645.48 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/31/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 457,329.81 $ 453,684.33 $ 3,645.48 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 457,329.81 $ 453,684.33 $ 3,645.48 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 457,329.81 $ 453,684.33 $ 3,645.48 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

86025-3206-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

86025-4206-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

86025-3206-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86025-4206-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 2,601.560 $ 2,601.56 2,601.560 $ 2,601.56
$1.000 

0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2,601.560 $ -2,601.56 -2,601.560 $ -2,601.56 

86025-3206-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86025-4206-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 1,611.850 $ 1,611.85 1,611.850 $ 1,611.85
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,045.680 $ -12,045.68 

86025-4206-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 14.580 $ 12,903.30
$885.000 

86025-4206-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

3/31/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
86025-4206-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

86025-4206-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 253.000 0.000 $ 0.00 252.750 $ 30,014.06
$118.750 

86025-4206-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,593.000 0.000 $ 0.00 0.000 $ 0.00 
$99.650 

86025-4206-04 0100 900 411-01.10 ACS MIX(PG64-22) GRADING D TON 0.000 0.000 $ 0.00 3,283.670 $ 323,934.05
Grade D Asphalt Mix at Reduced Rate $98.650 

86025-4206-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,109.680 $ 1,109.68 

86025-4206-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86025-4206-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,732.330 $ 2,732.33 

86025-4206-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86025-3206-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 12.500 $ 275.00 
$22.000 

86025-3206-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 412.50 
$33.000 

86025-3206-94 0100 0020 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 725.00 
$725.000 

86025-3206-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 8,250.00
$2,750.000 

3/31/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

86025-3206-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 4.000 $ 5,180.00
$1,295.000 

86025-4206-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,895.00
$16,895.000 

86025-4206-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,059.000 0.000 $ 0.00 958.500 $ 11,406.15
$11.900 

86025-3206-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,050.00
(OM3) $350.000 

86025-3206-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 209.000 0.000 $ 0.00 198.000 $ 5,692.50
$28.750 

86025-3206-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 450.000 0.000 $ 0.00 389.000 $ 4,279.00
$11.000 

86025-4206-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.000 2.805 $ 2,033.63 6.653 $ 4,823.43
$725.000 

86025-4206-04 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.000 0.000 $ 0.00 11.763 $ 23,196.64
$1,972.000 

86025-4206-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,885.00
$14,885.000 

Project Number: 86025-4206-04 Project Current Amount $ 3,645.48
Contract Current Amount $ 3,645.48 

3/31/2016


