
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNF422 Estimate Number: 0006 Pay Period: 10/01/2008
to: 10/02/2008

Contract Location: Time Allowed: 185.0 days
EXTENDING TO THE MONROE COUNTY LINE (LM 24.99) Time Charged: 185.0 days

Elapsed Calendar Days: 185.0 days
Percent Time: 100.00 %
Percent Complete ($) 89.16 %
Percent Behind: 10.84 %

Contractor: Date Let: 12/07/2007
APAC-ATLANTIC, INC. Date Awarded: 12/19/2007
PO Box 6390 Date Contract Executed: 01/23/2008
Knoxville, TN 37914 Date Notice to Proceed: 02/13/2008
Phone: Date Work Began: 05/08/2008

Date to be Completed: 08/15/2008
Date Time Stopped: 08/15/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54001-8173-44 52.84 IME-75-1(117) Resurfacing .. I-75 ..
54001-8174-44 47.16 IME-75-1(124) Resurfacing .. I-75 ..

Current Contract Amount $ 4,336,569.66 
Original Contract Amount $ 4,336,569.66 

Total to Date Prev to Date This Estimate
Participating $ 4,439,152.34 $ 4,432,984.24 $ 6,168.10 

Total Earnings $ 4,439,152.34 $ 4,432,984.24 $ 6,168.10 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,439,152.34 $ 4,432,984.24 $ 6,168.10 

8/24/2015



Test Report Payment Adjustment $ -15.90 $ 0.00 $ -15.90 
Total Adjusted Earnings $ 4,439,136.44 $ 4,432,984.24 $ 6,152.20 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 4,439,136.44 $ 4,432,984.24 $ 6,152.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
54001-8173-44 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 

54001-8174-44 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$810.000 

54001-8173-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
(LANE CLOSURES) $1,000.000 

54001-8174-44 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
(LANE CLOSURES) $1,000.000 

54001-8173-44 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2,330.240 $ -2,330.24 59,444.970 $ 59,444.97 

54001-8174-44 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 57,171.120 $ 57,171.12 

54001-8173-44 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -12,371.670 $ -12,371.67 208,207.640 $ 208,207.64 

54001-8174-44 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -934.870 $ -934.87 209,281.930 $ 209,281.93 

54001-8173-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,185.000 0.000 $ 0.00 1,781.470 $ 31,282.61
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$17.560 

54001-8174-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,185.000 0.000 $ 0.00 1,756.130 $ 30,837.64
$17.560 

54001-8173-44 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 53.000 11.070 $ 3,907.71 34.774 $ 12,275.22
$353.000 

54001-8174-44 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 48.000 6.650 $ 2,347.45 20.420 $ 7,208.26
$353.000 

54001-8173-44 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 60.000 -3.960 $ -1,750.32 22.147 $ 9,788.97
$442.000 

54001-8174-44 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 60.000 -5.660 $ -2,501.72 29.360 $ 12,977.12
$442.000 

54001-8173-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8174-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8173-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8174-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8173-44 0100 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 22,540.000 -749.060 $ -50,374.29 18,937.830 $ 1,273,569.07
$67.250 

54001-8174-44 0100 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 20,722.000 0.000 $ 0.00 17,912.220 $ 1,204,596.80
$67.250 

54001-8173-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8174-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8173-44 0100 9010 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 40,315.520 $ 40,315.52
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$1.000 

54001-8174-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 40,315.520 $ 40,315.52
$1.000 

54001-8173-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8174-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8173-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -1.050 $ -1.05 -1.050 $ -1.05 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,128.800 $ 17,128.80 

54001-8174-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.480 $ 0.48 0.480 $ 0.48 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,651.700 $ 16,651.70 

54001-8173-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8174-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54001-8173-44 0100 0050 411-10.01 SCORING PAVEMENT L.M. 15.000 0.000 $ 0.00 15.109 $ 6,496.87
$430.000 

54001-8174-44 0100 0050 411-10.01 SCORING PAVEMENT L.M. 15.000 0.000 $ 0.00 14.835 $ 6,379.05
$430.000 

54001-8173-44 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 317,696.000 47,483.560 $ 32,288.82 288,813.120 $ 196,392.92
$0.680 

54001-8174-44 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 288,951.000 53,527.350 $ 36,398.60 267,392.900 $ 181,827.17
$0.680 

54001-8173-44 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 22.000 0.000 $ 0.00 22.000 $ 58,410.00
$2,655.000 

54001-8173-44 0100 0080 706-01 GUARDRAIL REMOVED L.F. 1,100.000 0.000 $ 0.00 1,037.500 $ 1,037.50
$1.000 
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54001-8173-44 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,453.50
$50,453.500 

54001-8174-44 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,453.50
$50,453.500 

54001-8173-44 0100 0100 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 394.000 0.000 $ 0.00 772.000 $ 18,528.00
$24.000 

54001-8174-44 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 350.000 0.000 $ 0.00 748.000 $ 17,952.00
$24.000 

54001-8173-44 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 44.000 0.000 $ 0.00 44.000 $ 1,100.00
$25.000 

54001-8173-44 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 1,233.000 0.000 $ 0.00 2,399.700 $ 14,398.20
$6.000 

54001-8174-44 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,121.000 0.000 $ 0.00 2,081.700 $ 12,490.20
$6.000 

54001-8173-44 0100 0130 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 8.000 0.000 $ 0.00 6.000 $ 1,500.00
$250.000 

54001-8174-44 0100 0100 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 4.000 0.000 $ 0.00 6.000 $ 1,500.00
$250.000 

54001-8173-44 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

54001-8174-44 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

54001-8173-44 0100 0150 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 14.000 0.000 $ 0.00 16.000 $ 2,000.00
$125.000 

54001-8174-44 0100 9016 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 0.000 0.000 $ 0.00 14.000 $ 1,750.00
$125.000 

54001-8173-44 0100 0160 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 152.000 0.000 $ 0.00 278.000 $ 8,618.00
$31.000 
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54001-8174-44 0100 0120 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 225.000 0.000 $ 0.00 255.000 $ 7,905.00
$31.000 

54001-8173-44 0100 0170 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 100.000 0.000 $ 0.00 100.000 $ 3,100.00
$31.000 

54001-8174-44 0100 0130 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 50.000 0.000 $ 0.00 69.000 $ 2,139.00
$31.000 

54001-8173-44 0100 0180 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

54001-8174-44 0100 0140 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

54001-8173-44 0100 0190 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,415.000 -35.000 $ -1,575.00 1,392.000 $ 62,640.00
$45.000 

54001-8174-44 0100 0150 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,125.000 37.000 $ 1,665.00 1,128.000 $ 50,760.00
$45.000 

54001-8173-44 0100 0200 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,415.000 130.000 $ 1,040.00 1,500.000 $ 12,000.00
$8.000 

54001-8174-44 0100 0160 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,125.000 -130.000 $ -1,040.00 704.000 $ 5,632.00
$8.000 

54001-8173-44 0100 0210 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 9,005.000 0.000 $ 0.00 9,662.000 $ 12,077.50
$1.250 

54001-8174-44 0100 0170 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,025.000 0.000 $ 0.00 3,020.000 $ 3,775.00
$1.250 

54001-8173-44 0100 0220 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 775.000 0.000 $ 0.00 743.111 $ 13,115.91
$17.650 

54001-8174-44 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 265.000 0.000 $ 0.00 286.444 $ 5,055.74
$17.650 

54001-8173-44 0100 0230 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 37.000 0.000 $ 0.00 41.937 $ 159,360.60
$3,800.000 
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54001-8174-44 0100 0190 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 35.000 0.000 $ 0.00 26.640 $ 101,232.00
$3,800.000 

54001-8173-44 0100 0240 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 3,101.000 0.000 $ 0.00 1,832.000 $ 2,106.80
$1.150 

54001-8174-44 0100 0200 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 5,581.000 0.000 $ 0.00 242.000 $ 278.30 
$1.150 

54001-8173-44 0100 0250 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 37.000 1.760 $ 1,399.20 38.542 $ 30,640.89
$795.000 

0100 0250 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 795.000 -0.020 $ -15.90 -0.020 $ -15.90 

54001-8174-44 0100 0210 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 35.000 0.000 $ 0.00 34.062 $ 27,079.29
$795.000 

54001-8173-44 0100 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

54001-8174-44 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

54001-8173-44 0100 0270 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 767.20 
$383.600 

54001-8174-44 0100 0230 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 767.20 
$383.600 

54001-8173-44 0100 0280 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 35.000 0.000 $ 0.00 20.000 $ 139.20 
$6.960 

54001-8174-44 0100 0240 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 35.000 0.000 $ 0.00 20.000 $ 139.20 
$6.960 

54001-8173-44 0100 0290 730-14.02 SAW SLOT L.F. 280.000 0.000 $ 0.00 280.000 $ 1,058.40
$3.780 

54001-8174-44 0100 0250 730-14.02 SAW SLOT L.F. 280.000 0.000 $ 0.00 280.000 $ 1,058.40
$3.780 

54001-8173-44 0100 0300 730-14.03 LOOP WIRE L.F. 1,265.000 0.000 $ 0.00 1,504.000 $ 992.64 
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$0.660 

54001-8174-44 0100 0260 730-14.03 LOOP WIRE L.F. 1,265.000 0.000 $ 0.00 1,504.000 $ 992.64 
$0.660 

Project Number: 54001-8173-44 Project Current Amount $ -29,782.74
Project Number: 54001-8174-44 Project Current Amount $ 35,934.94

Contract Current Amount $ 6,152.20 
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