
Contract ID: CN264024 Estimate Number: 0001 Estimate Type: Progress Estimate Approved: No Pay Period: 04/21/2026 To 06/15/2026

Contractor: Delta Contracting Company, LLC Time

Contractor's PO Box 1812 Allowed: 142.0 Days

Address: Jackson TN 38302 Charged: 35.0 Days

Elapsed Calendar Days: 35.0 Days

Percent Time: 24.65%

Percent Complete($): 0.60%

Percent Behind: 24.05%

Contract Location: The resurfacing on S.R. 76 from North Washington Avenue (L.M. 13.90) to Alsey Williams
Road (L.M. 18.39), including bridge expansion joint repair and thin epoxy overlay.

Dates

Counties: HAYWOOD Let: 03/20/2026

Awarded: 04/06/2026

Contract Executed: 04/21/2026

Notice to Proceed: 05/12/2026

Projects: 38S076-M3-008, 38S076-S8-005 Work Began: 06/08/2026

To Be Completed: 09/30/2026

Substantial Work Complete:

Accepted:

Total to Date Previous to Date This  Estimate Amounts

Total Earnings: $22,742.50 $0.00 $22,742.50

Stockpiled Materials: $0.00 $0.00 $0.00
Current Contract: $1,946,836.60

Amount Due: $22,742.50 $0.00 $22,742.50
Original Contract: $1,946,836.60

Fuel Adjustments: $0.00 $0.00 $0.00

Bituminous Adjustments: $0.00 $0.00 $0.00

307AC Adjustments: $0.00 $0.00 $0.00

411AC Adjustments: $0.00 $0.00 $0.00

Liquid Anti-Strip Adjustments: $0.00 $0.00 $0.00

Material Discrepancy Adjustments: $0.00 $0.00 $0.00

Payment Due: $22,742.50 $0.00 $22,742.50
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Project Number Bid % Federal Project Number Project Current Amount Project Description

38S076-M3-008 3.80% N/A $73,888.00 From North Washington Avenue to Alsey Williams Road (GFT-26) (B.P.) 18.390

38S076-S8-005 96.20% N/A $1,872,948.60 The resurfacing on S.R. 76 from North Washington Avenue (L.M. 13.90) to Alsey
Williams Road (L.M. 18.39), including bridge expansion joint repair and thin epoxy
overlay.

Project Number Cat # Line
Item #

Item Code Units Primary / Supplemental Description Total Item Quantity Total Amount

38S076-M3-008 0100 8501 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $800.00

38S076-S8-005 0100 8501 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $800.00

38S076-S8-005 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT PAVEMENT Bid: 200.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $20.00

38S076-S8-005 0100 0020 203-06 M.G. WATER Bid: 10.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $0.01

38S076-S8-005 0100 0030 208-01.05 L.M. BROOMING & DEGRASSING
SHOULDERS

Bid: 8.900

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $250.00

38S076-S8-005 0100 0040 303-02 TON MINERAL AGGREGATE, TYPE B BASE,
GRADING (DESCRIPTION) (C OR D)

Bid: 1,314.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $5.00

38S076-S8-005 0100 0050 307-01.01 TON ASPHALT CONCRETE MIX (PG64-22)
(BPMB-HM) GRADING A

Bid: 92.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $140.00

Estimate Summary To Contractor Report

Print Date: 06/16/2026 STATE OF TENNESSEE

JJ09618@tn.gov DEPARTMENT OF TRANSPORTATION

Page 2RR004



Estimate Summary To Contractor Report

Print Date: 06/16/2026 STATE OF TENNESSEE

JJ09618@tn.gov DEPARTMENT OF TRANSPORTATION

38S076-S8-005 0100 0060 307-01.08 TON ASPHALT CONCRETE MIX (PG64-22)
(BPMB-HM) GRADING B-M2

Bid: 8,325.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $86.00

38S076-S8-005 0100 8502 307-05.41 DOLL HYDRATE LIME ANTI-STRIP AGENT
PAYMENT

Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $1.00

38S076-S8-005 0100 0070 403-02.01 TON TRACKLESS TACK COAT Bid: 57.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $350.00

38S076-S8-005 0100 8503 407-07 DOLL DENSITY DEDUCTION Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $1.00

38S076-S8-005 0100 8504 407-09 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $1.00

38S076-S8-005 0100 0080 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 5,028.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $122.00

38S076-S8-005 0100 0090 411-01.21 L.M. LONGITUDINAL JOINT SEALANT Bid: 4.600

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $3,200.00

38S076-M3-008 0100 8500 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $1.00

38S076-S8-005 0100 8500 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $1.00
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38S076-S8-005 0100 8505 411-03.40 DOLL MATERIAL VARIATION DEDUCTION Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $1.00

38S076-S8-005 0100 8506 411-05.41 DOLL HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

Bid: 0.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $1.00

38S076-S8-005 0100 0100 411-12.04 L.M. SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH)

Bid: 7.200

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $1,350.00

38S076-S8-005 0100 0110 415-01.01 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: 12,715.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $16.00

38S076-M3-008 0500 0030 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 142.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $300.00

38S076-M3-008 0500 0040 617-04.01 S.Y. TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)

Bid: 772.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $40.00

38S076-S8-005 0100 0120 712-01 LS TRAFFIC CONTROL Bid: 1.000

This Est: 0.250 This Est: $5,875.00

Total: 0.250 Total: $5,875.00

Unit Price: $23,500.00

38S076-M3-008 0100 0010 712-04.01 EACH FLEXIBLE DRUMS (CHANNELIZING) Bid: 40.000

This Est: 40.000 This Est: $40.00

Total: 40.000 Total: $40.00

Unit Price: $1.00

38S076-M3-008 0100 0020 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 64.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $5.75
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38S076-S8-005 0100 0130 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,066.000

This Est: 970.000 This Est: $5,577.50

Total: 970.000 Total: $5,577.50

Unit Price: $5.75

38S076-S8-005 0100 0140 716-01.21 EACH SNOWPLOWABLE RAISED PAVEMENT
MARKERS (BI-DIR) (1 COLOR)

Bid: 300.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $50.00

38S076-S8-005 0100 0150 716-01.30 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: 8.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $5.00

38S076-S8-005 0100 0160 716-02.05 L.F. PLASTIC PAVEMENT MARKING (STOP
LINE)

Bid: 171.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $30.00

38S076-S8-005 0100 0170 716-05.05 L.F. PAINTED PAVEMENT MARKING (STOP
LINE)

Bid: 171.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $18.00

38S076-S8-005 0100 0180 716-05.20 L.M. PAINTED PAVEMENT MARKING (6"
LINE)

Bid: 28.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $2,200.00

38S076-S8-005 0100 0190 716-12.02 L.M. ENHANCED FLATLINE THERMO  PVMT
MRKNG (6IN LINE)

Bid: 14.000

This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

Unit Price: $7,900.00

38S076-S8-005 0100 0200 717-01 LS MOBILIZATION Bid: 1.000

This Est: 0.250 This Est: $11,250.00

Total: 0.250 Total: $11,250.00

Unit Price: $45,000.00
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