
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Contractor: CNV009 Estimate Number: 0048 Estimate Type: Progress Estimate Approved: No Pay Period: 03/01/2025
Contractor: Jones Bros. Contractors, LLC
Contractor's PO Box 1001

Address: MT. JULIET, TN  37121     

Contract Location: The grading, drainage, construction of a concrete box bridge
  

Counties: CUMBERLAND
 

 
 

 
 

 
 

 

 

 

 

Project(s): 18008-3225-14

to 03/31/2025
 Time

Allowed: 1566.0 Days
Charged: 1475.0  Days

Elapsed Calendar Days: 1475.0  Days
Percent Time: 94.19 %

Percent Complete($) 75.45 %
Percent Behind: 18.74 %

 Dates
Let: 02/05/2021

Awarded: 02/19/2021
Contract Executed: 02/25/2021

Date Notice to Proceed: 03/18/2021
Work Began: 04/07/2021

To Be Completed: 06/30/2025
Substantial Work Complete:

Accepted:
  

Original Contract: $62,976,602.67
  

  
 

Current Contract:
 

$64,799,432.05
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $50,647,001.30 $49,533,895.96 $1,113,105.34

Stockpiled Materials: $177,419.03 $177,419.03 $0.00
Amount Due: $50,824,420.33 $49,711,314.99 $1,113,105.34

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: -$51,703.45 -$9,835.86 -$41,867.59

Payment Due: $50,772,716.88 $49,701,479.13 $1,071,237.75
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

18008-3225-14 0901 9548 104-03.01 LS ADDITIONAL WORK (DESCRIPTION) / GAS 
MOBILIZATION

Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

1,907.76
0.00

1,907.76

18
00
8-

18008-3225-14 0100 9556 104-03.02 LS ADDITIONAL WORK (DESCRIPTION) / 
WATER LINE AT NEW DRIVEWAYS

Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

39,122.72
0.00

39,122.72

18
00
8-

18008-3225-14 0100 9551 104-03.02 LS ADDITIONAL WORK (DESCRIPTION) / 
MOBILIZATION

Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

525.00
0.00

525.00

18
00
8-

18008-3225-14 0100 9557 104-03.03 LS ADDITIONAL WORK (DESCRIPTION) / 
SEWER LINE AT NEW DRIVEWAYS

Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

31,737.46
0.00

31,737.46

18
00
8-

18008-3225-14 0906 9525 104-03.04 LS ADDITIONAL WORK (DESCRIPTION) / 
REMOBILIZATION FOR FIBER

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

8,268.75
0.00
0.00

18
00
8-

18008-3225-14 0100 9558 104-03.05 LS ADDITIONAL WORK (DESCRIPTION) / 
SURVEY

Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

2,205.00
0.00

2,205.00

18
00
8-

18008-3225-14 0100 9559 104-03.06 LS ADDITIONAL WORK (DESCRIPTION) / 
ADDITIONAL CONSTRUCTION STAKING

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

7,875.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9584 104-03.07 LS ADDITIONAL WORK (DESCRIPTION) / 
ADDITIONAL SURVEY FOR FIBER

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

4,725.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9596 104-03.07 LS ADDITIONAL WORK (DESCRIPTION) / 
SURVEY VOLFIRST

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

3,150.00
0.00
0.00

18
00
8-

18008-3225-14 0300 9514 104-03.10 EACH ADDITIONAL WORK (DESCRIPTION) / 
Drilling Holes for Box Culvert Foundations

Bid:
This Est:
Total:

0.000
0.000

1,166.000

Unit Price:
This Est:
Total:

103.66
0.00

120,867.56

18
00
8-

18008-3225-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES AND 
GRADES

Bid:
This Est:
Total:

1.000
0.000
0.800

Unit Price:
This Est:
Total:

950,000.00
0.00

760,000.00

18
00
8-

18008-3225-14 0100 9025 108-03.01 DOLL CPM SCHEDULE UPDATES, FUNDS 
WITHHELD

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9022 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

2,500.00
0.00
0.00

18
00
8-

Project Number Bid % Federal Project Number Project Current Amount Project Description

18008-3225-14 100.01 STP/NH-28(31) 1,071,237.75 The grading, drainage, construction of a concrete box bridge
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

18008-3225-14 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

Fuel Adjustment (FUE2) Adj This Est:
Adj Total:

914.860
403,940.770

Adj This Est:
Adj Total:

914.86
403,940.77

18
00

18008-3225-14 0300 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 1100 9015 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

Fuel Adjustment (FUE2) Adj This Est:
Adj Total:

129.080
290,591.680

Adj This Est:
Adj Total:

129.08
290,591.68

18
00

18008-3225-14 0100 9016 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

Bituminous Adj This Est:
Adj Total:

0.000
341,570.290

Adj This Est:
Adj Total:

0.00
341,570.29

18
00

18008-3225-14 0300 9017 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 1100 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9522 109-04.01 DOLL EXTRA WORK / Survey Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

4,599.00
0.00

4,599.00

18
00
8-

18008-3225-14 0100 9597 109-04.01 DOLL EXTRA WORK / EXTRA WORK SURVEY 
STREET LIGHTING

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9523 109-04.02 DOLL EXTRA WORK / Guardrail Mobilization Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,680.00
0.00
0.00

18
00
8-

18008-3225-14 0999 9023 109-05.01 DOLL ELIMINATED OR ALTERED ITEM / (621-
03.09)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

112.25
0.00
0.00

18
00
8-

18008-3225-14 0999 9024 109-05.02 DOLL ELIMINATED OR ALTERED ITEM / (621-
03.09)

Bid:
This Est:
Total:

0.000
0.000

28,771.400

Unit Price:
This Est:
Total:

1.00
0.00

28,771.40

18
00
8-

Page 3RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

18008-3225-14 0999 9026 109-05.03 DOLL ELIMINATED OR ALTERED ITEM / GAS 
LINE MATERIAL

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0999 9027 109-05.04 DOLL ELIMINATED OR ALTERED ITEM / 793-
03.11

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0999 9028 109-05.05 DOLL ELIMINATED OR ALTERED ITEM / 793-
03.12

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0999 9029 109-05.06 DOLL ELIMINATED OR ALTERED ITEM / 793-
03.14

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0999 9030 109-05.07 DOLL ELIMINATED OR ALTERED ITEM / 793-
03.16

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0020 109-10.01 HOUR TRAINEE Bid:
This Est:
Total:

6,280.000
0.000
0.000

Unit Price:
This Est:
Total:

0.80
0.00
0.00

18
00
8-

18008-3225-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

3,145,000.00
0.00

3,145,000.00

18
00
8-

18008-3225-14 0100 0040 202-02.20 L.F. REMOVAL OF PIPE (SIZE ,STA.) Bid:
This Est:
Total:

38.000
0.000

3,158.000

Unit Price:
This Est:
Total:

40.00
0.00

126,320.00

18
00
8-

18008-3225-14 0100 0050 202-04.01 LS REMOVAL OF STRUCTURES 
(DESCRIPTION, STA.) / (CATCH BASINS, 
SEE TABLE)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

5,000.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0060 202-04.50 LS REMOVAL OF STRUCTURES 
(DESCRIPTION, STA.) / (16'X8' RCB, STA. 
136+27.86)

Bid:
This Est:
Total:

1.000
1.000
1.000

Unit Price:
This Est:
Total:

15,000.00
15,000.00
15,000.00

18
00
8-

18008-3225-14 0100 0070 202-06.01 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 077)

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

1.00
0.00
1.00

18
00
8-

18008-3225-14 0100 0080 202-06.02 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 085-S)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0090 202-06.03 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 210)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0100 202-06.04 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 211)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

18008-3225-14 0100 0110 202-06.05 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 214)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0120 202-06.06 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 42)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0130 202-06.07 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 60B)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0140 202-06.08 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 66)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0150 202-06.09 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 76)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0160 202-06.10 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 84)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0170 202-06.11 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 89)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0180 202-06.12 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 96)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0190 202-06.13 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 101)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0200 202-06.14 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 106B)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0210 202-06.15 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 112)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0220 202-06.16 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 118)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0230 202-06.17 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 126)

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

1.00
0.00
1.00

18
00
8-

18008-3225-14 0100 0240 202-06.18 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 143)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-
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18008-3225-14 0100 0250 202-06.19 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 151)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0260 202-06.20 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 153)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0270 202-06.21 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 156)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0280 202-06.22 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 161)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0290 202-06.23 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 165)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0300 202-06.24 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(TRACT NO. 173)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9508 202-06.25 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(Tract 149, debris)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

575.77
0.00
0.00

18
00
8-

18008-3225-14 0100 9509 202-06.26 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(Tract 217A, garage)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

6,121.97
0.00
0.00

18
00
8-

18008-3225-14 0100 9510 202-06.27 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(Tract 109, metal bldg)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

15,043.48
0.00
0.00

18
00
8-

18008-3225-14 0100 9511 202-06.28 LS REMOVAL OF BUILDINGS (TRACT NO.) / 
(Tract 177, debris)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

500.59
0.00
0.00

18
00
8-

18008-3225-14 0100 0310 202-13 EACH WATER WELL ABANDONMENT Bid:
This Est:
Total:

6.000
0.000

10.000

Unit Price:
This Est:
Total:

3,000.00
0.00

30,000.00

18
00
8-

18008-3225-14 0100 0320 203-01 C.Y. ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

Bid:
This Est:
Total:

485,689.000
4,314.810

405,556.000

Unit Price:
This Est:
Total:

8.25
35,597.18

3,345,837.00

18
00
8-

18008-3225-14 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

12.38
0.00
0.00

18
00
8-

18008-3225-14 0100 0330 203-02.01 TON BORROW EXCAVATION (GRADED SOLID 
ROCK)

Bid:
This Est:
Total:

93,903.000
0.000

138,333.150

Unit Price:
This Est:
Total:

15.00
0.00

2,074,997.25

18
00
8-
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18008-3225-14 0100 0340 203-04 C.Y. PLACING AND SPREADING TOPSOIL Bid:
This Est:
Total:

9,000.000
0.000

44,697.450

Unit Price:
This Est:
Total:

7.00
0.00

312,882.15

18
00
8-

18008-3225-14 0100 0350 203-05 C.Y. UNDERCUTTING Bid:
This Est:
Total:

7,345.000
0.000

33,181.100

Unit Price:
This Est:
Total:

9.00
0.00

298,629.90

18
00
8-

18008-3225-14 1100 5200 203-06 M.G. WATER Bid:
This Est:
Total:

18,430.000
0.000

64.050

Unit Price:
This Est:
Total:

1.00
0.00

64.05

18
00
8-

18008-3225-14 0100 0360 203-08 C.Y. CHANNEL EXCAVATION (UNCLASSIFIED) Bid:
This Est:
Total:

2,490.000
0.000

2,540.890

Unit Price:
This Est:
Total:

10.00
0.00

25,408.90

18
00
8-

18008-3225-14 0100 0370 203-15.03 C.Y. COMPACTED CLAY Bid:
This Est:
Total:

300.000
0.000
0.000

Unit Price:
This Est:
Total:

30.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9622 203-20.01 C.Y. CHANNEL SUBSTRATE / Bid:
This Est:
Total:

0.000
315.780
315.780

Unit Price:
This Est:
Total:

63.11
19,928.88
19,928.88

18
00
8-

18008-3225-14 0100 0380 204-08 C.Y. FOUNDATION FILL MATERIAL Bid:
This Est:
Total:

34.000
0.000

36.890

Unit Price:
This Est:
Total:

60.00
0.00

2,213.40

18
00
8-

18008-3225-14 0100 0390 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE FILL) Bid:
This Est:
Total:

778.000
46.000
46.000

Unit Price:
This Est:
Total:

285.00
13,110.00
13,110.00

18
00
8-

18008-3225-14 0100 0400 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid:
This Est:
Total:

428.000
0.000

100.000

Unit Price:
This Est:
Total:

12.00
0.00

1,200.00

18
00
8-

18008-3225-14 0100 0410 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid:
This Est:
Total:

742.000
0.000

59.000

Unit Price:
This Est:
Total:

18.00
0.00

1,062.00

18
00
8-

18008-3225-14 0100 0420 209-05 C.Y. SEDIMENT REMOVAL Bid:
This Est:
Total:

5,957.000
0.000

47.250

Unit Price:
This Est:
Total:

9.00
0.00

425.25

18
00
8-

18008-3225-14 0100 9623 209-06.02 L.F. 12" DIA COIR LOG (DESCRIPTION) / 12" DIA 
COIR LOG

Bid:
This Est:
Total:

0.000
150.000
150.000

Unit Price:
This Est:
Total:

17.85
2,677.50
2,677.50

18
00
8-

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

-150.000
-150.000

Adj This Est:
Adj Total:

-2,677.50
-2,677.50

18
00

18008-3225-14 0100 0430 209-08.02 L.F. TEMPORARY SILT FENCE (WITH BACKING) Bid:
This Est:
Total:

65,091.000
269.000

58,828.000

Unit Price:
This Est:
Total:

3.20
860.80

188,249.60

18
00
8-
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18008-3225-14 0100 0440 209-08.03 L.F. TEMPORARY SILT FENCE (WITHOUT 
BACKING)

Bid:
This Est:
Total:

18,343.000
0.000

13,087.000

Unit Price:
This Est:
Total:

1.50
0.00

19,630.50

18
00
8-

18008-3225-14 0100 0450 209-08.07 EACH ROCK CHECK DAM Bid:
This Est:
Total:

1,045.000
0.000

158.000

Unit Price:
This Est:
Total:

215.00
0.00

33,970.00

18
00
8-

18008-3225-14 0100 0460 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid:
This Est:
Total:

193.000
0.000

153.000

Unit Price:
This Est:
Total:

290.00
0.00

44,370.00

18
00
8-

18008-3225-14 0100 0470 209-09.01 BAG SANDBAGS Bid:
This Est:
Total:

8,601.000
0.000

479.000

Unit Price:
This Est:
Total:

6.00
0.00

2,874.00

18
00
8-

18008-3225-14 0100 0480 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10') Bid:
This Est:
Total:

12.000
0.000
7.000

Unit Price:
This Est:
Total:

600.00
0.00

4,200.00

18
00
8-

18008-3225-14 0100 0490 209-09.22 LB. POLYACRYLAMIDE POWDER Bid:
This Est:
Total:

4,951.000
0.000
0.000

Unit Price:
This Est:
Total:

6.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0500 209-09.23 GAL. POLYACRYLAMIDE LIQUID Bid:
This Est:
Total:

495.000
0.000
0.000

Unit Price:
This Est:
Total:

64.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0510 209-09.43 EACH CURB INLET PROTECTION (TYPE 4) Bid:
This Est:
Total:

87.000
0.000
0.000

Unit Price:
This Est:
Total:

75.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0520 209-11.01 EACH SEDIMENT BASIN RISER(     ") / (48") Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

6,500.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0530 209-20.03 S.Y. POLYETHYLENE SHEETING (6 MIL. 
MINIMUM)

Bid:
This Est:
Total:

217.000
0.000
0.000

Unit Price:
This Est:
Total:

5.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0540 209-40.33 EACH CATCH BASIN PROTECTION (TYPE D) Bid:
This Est:
Total:

100.000
0.000

31.000

Unit Price:
This Est:
Total:

100.00
0.00

3,100.00

18
00
8-

18008-3225-14 0100 0550 209-65.03 L.F. TEMPORARY DIVERSION CHANNEL Bid:
This Est:
Total:

2,331.000
0.000

2,050.000

Unit Price:
This Est:
Total:

25.00
0.00

51,250.00

18
00
8-

18008-3225-14 0100 0560 209-65.04 L.F. TEMPORARY IN STREAM DIVERSION Bid:
This Est:
Total:

198.000
0.000

165.000

Unit Price:
This Est:
Total:

82.00
0.00

13,530.00

18
00
8-

18008-3225-14 1100 5210 303-01 TON MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

Bid:
This Est:
Total:

342,239.000
64.250

232,046.750

Unit Price:
This Est:
Total:

22.87
1,469.40

5,306,909.17

18
00
8-
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18008-3225-14 0100 0570 303-01.01 TON GRANULAR BACKFILL (ROADWAY) Bid:
This Est:
Total:

6,356.000
0.000

5,506.550

Unit Price:
This Est:
Total:

32.00
0.00

176,209.60

18
00
8-

18008-3225-14 0100 0580 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid:
This Est:
Total:

369.000
0.000

204.890

Unit Price:
This Est:
Total:

60.00
0.00

12,293.40

18
00
8-

18008-3225-14 0100 0590 307-01.01 TON ASPHALT CONCRETE MIX (PG64-22) 
(BPMB-HM) GRADING A

Bid:
This Est:
Total:

1,299.000
0.000
0.000

Unit Price:
This Est:
Total:

82.55
0.00
0.00

18
00
8-

18008-3225-14 0100 0600 307-01.08 TON ASPHALT CONCRETE MIX (PG64-22) 
(BPMB-HM) GRADING B-M2

Bid:
This Est:
Total:

6,438.000
0.000
0.000

Unit Price:
This Est:
Total:

92.85
0.00
0.00

18
00
8-

18008-3225-14 0100 0610 307-02.01 TON ASPHALT CONCRETE MIX (PG70-22) 
(BPMB-HM) GRADING A

Bid:
This Est:
Total:

35,853.000
0.000

20,070.360

Unit Price:
This Est:
Total:

68.55
0.00

1,375,823.18

18
00
8-

18008-3225-14 0100 0620 307-02.02 TON ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S

Bid:
This Est:
Total:

982.000
0.000

462.290

Unit Price:
This Est:
Total:

677.00
0.00

312,970.33

18
00
8-

18008-3225-14 0100 0630 307-02.03 TON AGGREGATE (BPMB-HM) GRADING A-S 
MIX

Bid:
This Est:
Total:

27,072.000
0.000

14,950.460

Unit Price:
This Est:
Total:

52.20
0.00

780,414.01

18
00
8-

18008-3225-14 0100 0640 307-02.08 TON ASPHALT CONCRETE MIX (PG70-22) 
(BPMB-HM) GRADING B-M2

Bid:
This Est:
Total:

23,489.000
0.000

15,866.690

Unit Price:
This Est:
Total:

76.45
0.00

1,213,008.45

18
00
8-

18008-3225-14 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC CONTENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

307 AC Content Adjustment Adj This Est:
Adj Total:

0.000
-82,767.960

Adj This Est:
Adj Total:

0.00
-82,767.96

18
00

18008-3225-14 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

Anti-strip 307 Adj This Est:
Adj Total:

0.000
29,316.450

Adj This Est:
Adj Total:

0.00
29,316.45

18
00

18008-3225-14 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0650 402-01 TON BITUMINOUS MATERIAL FOR PRIME COAT 
(PC)

Bid:
This Est:
Total:

462.000
0.000

114.390

Unit Price:
This Est:
Total:

989.00
0.00

113,131.71

18
00
8-
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18008-3225-14 0100 0660 402-02 TON AGGREGATE FOR COVER MATERIAL (PC) Bid:
This Est:
Total:

1,780.000
0.000

885.900

Unit Price:
This Est:
Total:

30.00
0.00

26,577.00

18
00
8-

18008-3225-14 0100 0670 403-01 TON BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

Bid:
This Est:
Total:

153.000
0.000
6.950

Unit Price:
This Est:
Total:

710.00
0.00

4,934.50

18
00
8-

18008-3225-14 0100 0680 407-02.13 S.Y. REMOVAL & DISPOSAL OF EXISTING 
ASPHALT PAVEMENT

Bid:
This Est:
Total:

4,352.000
0.000

2,778.090

Unit Price:
This Est:
Total:

5.00
0.00

13,890.45

18
00
8-

18008-3225-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION

Bid:
This Est:
Total:

0.000
0.000

-32,847.890

Unit Price:
This Est:
Total:

1.00
0.00

-32,847.89

18
00
8-

18008-3225-14 0100 0690 411-01.07 TON ACS MIX (PG64-22) GRADING E 
SHOULDER

Bid:
This Est:
Total:

5,207.000
0.000
0.000

Unit Price:
This Est:
Total:

81.20
0.00
0.00

18
00
8-

18008-3225-14 0100 0700 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid:
This Est:
Total:

4,935.000
0.000
0.000

Unit Price:
This Est:
Total:

140.15
0.00
0.00

18
00
8-

18008-3225-14 0100 0710 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid:
This Est:
Total:

13,777.000
0.000
0.000

Unit Price:
This Est:
Total:

140.15
0.00
0.00

18
00
8-

18008-3225-14 0100 9006 411-03.20 DOLL PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9019 411-03.32 DOLL RIDEABILITY (SP411B) Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0300 9020 411-03.32 DOLL RIDEABILITY (SP411B) Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 1100 9021 411-03.32 DOLL RIDEABILITY (SP411B) Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9007 411-03.40 DOLL MATERIAL VARIATION DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9008 411-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-
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18008-3225-14 0100 9009 411-05.41 DOLL HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0720 411-12.02 L.M. SCORING SHOULDERS (NON-
CONTINUOUS) (16IN WIDTH)

Bid:
This Est:
Total:

11.700
0.000
0.000

Unit Price:
This Est:
Total:

650.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0730 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY) Bid:
This Est:
Total:

57.000
0.000

67.730

Unit Price:
This Est:
Total:

985.00
0.00

66,714.05

18
00
8-

18008-3225-14 0100 0740 604-01.02 LB. STEEL BAR REINFORCEMENT (ROADWAY) Bid:
This Est:
Total:

11,899.000
0.000
0.000

Unit Price:
This Est:
Total:

1.17
0.00
0.00

18
00
8-

18008-3225-14 0300 9010 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING)

Bid:
This Est:
Total:

0.000
0.000

25.150

Unit Price:
This Est:
Total:

274.80
0.00

6,911.22

18
00
8-

18008-3225-14 0300 2250 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid:
This Est:
Total:

753.000
0.000

935.630

Unit Price:
This Est:
Total:

687.00
0.00

642,777.81

18
00
8-

18008-3225-14 0300 2260 604-03.02 LB. STEEL BAR REINFORCEMENT (BRIDGES) Bid:
This Est:
Total:

134,324.000
0.000

154,958.210

Unit Price:
This Est:
Total:

1.17
0.00

181,301.11

18
00
8-

18008-3225-14 0100 0750 604-15.01 C.Y. PORTLAND CEMENT GROUT Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

285.00
0.00
0.00

18
00
8-

18008-3225-14 0300 9011 604-22.50 DOLL DEFECTIVE CONCRETE Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0760 606-24.12 S.F. TEMPORARY SHEET PILES Bid:
This Est:
Total:

16,110.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0770 607-03.02 L.F. 18" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

8,297.000
232.000

3,952.000

Unit Price:
This Est:
Total:

65.00
15,080.00

256,880.00

18
00
8-

18008-3225-14 0100 0780 607-03.05 L.F. 18" CONCRETE PIPE CULVERT(CLASS 
IV)JACKED-IN-PLACE

Bid:
This Est:
Total:

151.000
0.000
0.000

Unit Price:
This Est:
Total:

890.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0790 607-03.30 L.F. 18" PIPE CULVERT Bid:
This Est:
Total:

1,747.000
0.000

560.000

Unit Price:
This Est:
Total:

70.00
0.00

39,200.00

18
00
8-

18008-3225-14 0100 0800 607-05.02 L.F. 24" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

3,333.000
0.000

1,212.000

Unit Price:
This Est:
Total:

80.00
0.00

96,960.00

18
00
8-
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18008-3225-14 0100 0810 607-05.05 L.F. 24" CONCRETE PIPE CULVERT(CLASS 
IV)JACKED-IN-PLACE

Bid:
This Est:
Total:

193.000
0.000
0.000

Unit Price:
This Est:
Total:

1,100.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0820 607-05.30 L.F. 24" PIPE CULVERT Bid:
This Est:
Total:

324.000
0.000

232.000

Unit Price:
This Est:
Total:

80.00
0.00

18,560.00

18
00
8-

18008-3225-14 0100 0830 607-06.02 L.F. 30" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

2,147.000
0.000

1,905.000

Unit Price:
This Est:
Total:

108.00
0.00

205,740.00

18
00
8-

18008-3225-14 0100 0840 607-06.05 L.F. 30" CONCRETE PIPE CULVERT(CLASS 
IV)JACKED-IN-PLACE

Bid:
This Est:
Total:

173.000
0.000
0.000

Unit Price:
This Est:
Total:

1,400.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0850 607-06.30 L.F. 30" PIPE CULVERT Bid:
This Est:
Total:

392.000
0.000

108.000

Unit Price:
This Est:
Total:

108.00
0.00

11,664.00

18
00
8-

18008-3225-14 0100 0860 607-07.02 L.F. 36" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

1,080.000
0.000

852.000

Unit Price:
This Est:
Total:

128.00
0.00

109,056.00

18
00
8-

18008-3225-14 0100 0870 607-07.30 L.F. 36" PIPE CULVERT Bid:
This Est:
Total:

138.000
0.000
0.000

Unit Price:
This Est:
Total:

131.39
0.00
0.00

18
00
8-

18008-3225-14 0100 0880 607-08.02 L.F. 42" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

261.000
0.000

32.000

Unit Price:
This Est:
Total:

175.00
0.00

5,600.00

18
00
8-

18008-3225-14 0100 0890 607-09.02 L.F. 48" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

405.000
0.000

176.000

Unit Price:
This Est:
Total:

215.00
0.00

37,840.00

18
00
8-

18008-3225-14 0100 0900 607-09.30 L.F. 48" PIPE CULVERT Bid:
This Est:
Total:

141.000
0.000
0.000

Unit Price:
This Est:
Total:

225.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0910 607-37.07 L.F. 48" CORRUGATED METAL PIPE CULVERT Bid:
This Est:
Total:

15.000
0.000
0.000

Unit Price:
This Est:
Total:

225.00
0.00
0.00

18
00
8-

18008-3225-14 0100 0920 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid:
This Est:
Total:

4,666.000
0.000

1,836.000

Unit Price:
This Est:
Total:

58.00
0.00

106,488.00

18
00
8-

18008-3225-14 0100 0930 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid:
This Est:
Total:

354.000
0.000

188.000

Unit Price:
This Est:
Total:

67.00
0.00

12,596.00

18
00
8-

18008-3225-14 0100 0940 607-39.04 L.F. 30" PIPE CULVERT (SIDE DRAIN) Bid:
This Est:
Total:

64.000
0.000
0.000

Unit Price:
This Est:
Total:

84.00
0.00
0.00

18
00
8-
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18008-3225-14 0100 0950 611-01.02 EACH MANHOLES, > 4' - 8' DEPTH Bid:
This Est:
Total:

2.000
0.000
1.000

Unit Price:
This Est:
Total:

6,800.00
0.00

6,800.00

18
00
8-

18008-3225-14 0100 0960 611-01.03 EACH MANHOLES, > 8' - 12' DEPTH Bid:
This Est:
Total:

2.000
0.000
1.000

Unit Price:
This Est:
Total:

5,900.00
0.00

5,900.00

18
00
8-

18008-3225-14 0100 0970 611-01.04 EACH MANHOLES, > 12' - 16' DEPTH Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

5,500.00
0.00

5,500.00

18
00
8-

18008-3225-14 0100 0980 611-02.01 EACH SPRING DRAIN BOX, TYPE 1 Bid:
This Est:
Total:

3.000
0.000
2.000

Unit Price:
This Est:
Total:

4,700.00
0.00

9,400.00

18
00
8-

18008-3225-14 0100 0990 611-07.01 C.Y. CLASS A CONCRETE (PIPE ENDWALLS) Bid:
This Est:
Total:

46.000
0.000

19.460

Unit Price:
This Est:
Total:

2,000.00
0.00

38,920.00

18
00
8-

18008-3225-14 0100 1000 611-07.02 LB. STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS)

Bid:
This Est:
Total:

2,077.000
0.000

474.800

Unit Price:
This Est:
Total:

2.00
0.00

949.60

18
00
8-

18008-3225-14 0100 1010 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid:
This Est:
Total:

296.000
0.000

179.000

Unit Price:
This Est:
Total:

3,300.00
0.00

590,700.00

18
00
8-

18008-3225-14 0100 1020 611-07.32 EACH 24IN ENDWALL (SIDE DRAIN) Bid:
This Est:
Total:

22.000
0.000

18.000

Unit Price:
This Est:
Total:

4,500.00
0.00

81,000.00

18
00
8-

18008-3225-14 0100 1030 611-07.33 EACH 30IN ENDWALL (SIDE DRAIN) Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

9,100.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1040 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

8.000
0.000
2.000

Unit Price:
This Est:
Total:

1,800.00
0.00

3,600.00

18
00
8-

18008-3225-14 0100 1050 611-07.55 EACH 18IN ENDWALL (CROSS DRAIN) 4:1 Bid:
This Est:
Total:

6.000
0.000
6.000

Unit Price:
This Est:
Total:

2,100.00
0.00

12,600.00

18
00
8-

18008-3225-14 0100 1060 611-07.56 EACH 18IN ENDWALL (CROSS DRAIN) 6:1 Bid:
This Est:
Total:

3.000
0.000
1.000

Unit Price:
This Est:
Total:

2,700.00
0.00

2,700.00

18
00
8-

18008-3225-14 0100 1070 611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

7.000
0.000
6.000

Unit Price:
This Est:
Total:

2,700.00
0.00

16,200.00

18
00
8-

18008-3225-14 0100 1080 611-07.59 EACH 24IN ENDWALL (CROSS DRAIN) 6:1 Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

3,800.00
0.00

3,800.00

18
00
8-
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18008-3225-14 0100 1090 611-07.60 EACH 30IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

5.000
0.000
3.000

Unit Price:
This Est:
Total:

3,500.00
0.00

10,500.00

18
00
8-

18008-3225-14 0100 1100 611-07.63 EACH 36IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

8.000
0.000
6.000

Unit Price:
This Est:
Total:

5,000.00
0.00

30,000.00

18
00
8-

18008-3225-14 0100 1110 611-07.64 EACH 36IN ENDWALL (CROSS DRAIN) 4:1 Bid:
This Est:
Total:

1.000
0.000
2.000

Unit Price:
This Est:
Total:

5,900.00
0.00

11,800.00

18
00
8-

18008-3225-14 0100 9549 611-07.66 EACH 42IN ENDWALL (CROSS DRAIN) 3:1 / Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

7,875.00
0.00

7,875.00

18
00
8-

18008-3225-14 0100 1120 611-07.69 EACH 48IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

6,700.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1130 611-07.73 EACH 18IN ENDWALL (MEDIAN DRAIN) Bid:
This Est:
Total:

6.000
0.000
4.000

Unit Price:
This Est:
Total:

6,600.00
0.00

26,400.00

18
00
8-

18008-3225-14 0100 1140 611-09.02 EACH REWORK CATCHBASIN Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

2,700.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1150 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,300.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1160 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' DEPTH Bid:
This Est:
Total:

35.000
0.000

13.000

Unit Price:
This Est:
Total:

4,100.00
0.00

53,300.00

18
00
8-

18008-3225-14 0100 1170 611-12.02 EACH CATCH BASINS, TYPE 12, > 4' - 8' DEPTH Bid:
This Est:
Total:

56.000
0.000

17.000

Unit Price:
This Est:
Total:

4,400.00
0.00

74,800.00

18
00
8-

18008-3225-14 0100 1180 611-12.03 EACH CATCH BASINS, TYPE 12, > 8' - 12' DEPTH Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

7,300.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1190 611-12.04 EACH CATCH BASINS, TYPE 12, > 12' - 16' DEPTH Bid:
This Est:
Total:

3.000
0.000
2.000

Unit Price:
This Est:
Total:

8,300.00
0.00

16,600.00

18
00
8-

18008-3225-14 0100 1200 611-12.05 EACH CATCH BASINS, TYPE 12, > 16' - 20' DEPTH Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

12,100.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1210 611-12.06 EACH CATCH BASINS, TYPE 12, > 20' - 24' DEPTH Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

14,300.00
0.00
0.00

18
00
8-
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18008-3225-14 0100 1220 611-14.02 EACH CATCH BASINS, TYPE 14, > 4' - 8' DEPTH Bid:
This Est:
Total:

4.000
0.000
1.000

Unit Price:
This Est:
Total:

11,000.00
0.00

11,000.00

18
00
8-

18008-3225-14 0100 1230 611-14.03 EACH CATCH BASINS, TYPE 14, > 8' - 12' DEPTH Bid:
This Est:
Total:

2.000
0.000
1.000

Unit Price:
This Est:
Total:

13,600.00
0.00

13,600.00

18
00
8-

18008-3225-14 0100 9515 611-16.02 EACH CATCH BASINS, TYPE 16, > 4' - 8' DEPTH / Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

11,550.00
0.00

11,550.00

18
00
8-

18008-3225-14 0100 1240 611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' DEPTH Bid:
This Est:
Total:

15.000
0.000

15.000

Unit Price:
This Est:
Total:

5,700.00
0.00

85,500.00

18
00
8-

18008-3225-14 0100 1250 611-39.02 EACH CATCH BASINS, TYPE 39, > 4' - 8' DEPTH Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,300.00
0.00

6,300.00

18
00
8-

18008-3225-14 0100 9550 611-39.03 EACH CATCH BASINS, TYPE 39, > 8' - 12' DEPTH / Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

15,645.00
0.00

15,645.00

18
00
8-

18008-3225-14 0100 1260 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' DEPTH Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

6,500.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1270 611-42.02 EACH CATCH BASINS, TYPE 42, > 4' - 8' DEPTH Bid:
This Est:
Total:

3.000
0.000
3.000

Unit Price:
This Est:
Total:

7,500.00
0.00

22,500.00

18
00
8-

18008-3225-14 0100 1280 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

30.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9521 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE / Bid:
This Est:
Total:

0.000
0.000

60.000

Unit Price:
This Est:
Total:

225.56
0.00

13,533.60

18
00
8-

18008-3225-14 0100 1290 621-03.09 L.F. 60" TEMPORARY DRAINAGE PIPE Bid:
This Est:
Total:

265.000
0.000

280.000

Unit Price:
This Est:
Total:

145.00
0.00

40,600.00

18
00
8-

18008-3225-14 0100 1300 630-11.09 LS ABANDON EXISTING SEPTIC TANK Bid:
This Est:
Total:

1.000
0.000
0.450

Unit Price:
This Est:
Total:

105,000.00
0.00

47,250.00

18
00
8-

18008-3225-14 0100 1310 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid:
This Est:
Total:

83,618.000
0.000

17,720.000

Unit Price:
This Est:
Total:

6.00
0.00

106,320.00

18
00
8-

18008-3225-14 0100 1320 701-02 S.F. CONCRETE DRIVEWAY Bid:
This Est:
Total:

20,742.000
0.000

3,187.020

Unit Price:
This Est:
Total:

12.00
0.00

38,244.24

18
00
8-
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18008-3225-14 0100 1330 701-02.03 S.F. CONCRETE CURB RAMP Bid:
This Est:
Total:

2,112.000
0.000

378.000

Unit Price:
This Est:
Total:

24.00
0.00

9,072.00

18
00
8-

18008-3225-14 0100 1340 702-01 C.Y. CONCRETE CURB Bid:
This Est:
Total:

21.000
0.000
0.000

Unit Price:
This Est:
Total:

420.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1350 702-03 C.Y. CONCRETE COMBINED CURB & GUTTER Bid:
This Est:
Total:

1,344.000
0.000

271.280

Unit Price:
This Est:
Total:

420.00
0.00

113,937.60

18
00
8-

18008-3225-14 0100 9031 705-01.13 EACH ROCK DRILLING FOR GUARDRAIL POST Bid:
This Est:
Total:

0.000
0.000
6.000

Unit Price:
This Est:
Total:

38.00
0.00

228.00

18
00
8-

18008-3225-14 0100 1360 705-06.01 L.F. W BEAM GR (TYPE 2) MASH TL-3 Bid:
This Est:
Total:

3,536.000
0.000

1,962.500

Unit Price:
This Est:
Total:

19.00
0.00

37,287.50

18
00
8-

18008-3225-14 0100 1370 705-06.02 L.F. W BEAM GR (TYPE 2) MASH TL-3 (LONG 
POST)

Bid:
This Est:
Total:

725.000
0.000
0.000

Unit Price:
This Est:
Total:

25.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1380 705-06.10 EACH GR TERMINALTRAILING END (TYPE 13) 
MASH TL-3

Bid:
This Est:
Total:

3.000
0.000
2.000

Unit Price:
This Est:
Total:

1,350.00
0.00

2,700.00

18
00
8-

18008-3225-14 0100 1390 705-06.11 EACH GR TERMINAL (IN-INLINE) MASH TL-3 Bid:
This Est:
Total:

23.000
0.000
8.000

Unit Price:
This Est:
Total:

700.00
0.00

5,600.00

18
00
8-

18008-3225-14 0100 1400 705-06.20 EACH TANGENT ENERGY ABSORBING TERM 
MASH TL-3

Bid:
This Est:
Total:

6.000
0.000
4.000

Unit Price:
This Est:
Total:

2,350.00
0.00

9,400.00

18
00
8-

18008-3225-14 0100 1410 705-06.30 EACH GR TERMINAL (ENERGY ABSORBING) 
MASH TL-2

Bid:
This Est:
Total:

10.000
0.000
3.000

Unit Price:
This Est:
Total:

2,200.00
0.00

6,600.00

18
00
8-

18008-3225-14 0100 1420 705-08.51 EACH PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3

Bid:
This Est:
Total:

12.000
0.000

18.000

Unit Price:
This Est:
Total:

7,200.00
0.00

129,600.00

18
00
8-

18008-3225-14 0100 1430 706-01 L.F. GUARDRAIL REMOVED Bid:
This Est:
Total:

551.000
0.000

330.000

Unit Price:
This Est:
Total:

1.00
0.00

330.00

18
00
8-

18008-3225-14 0100 9563 706-06.03 L.F. RADIUS RAIL / Bid:
This Est:
Total:

0.000
0.000

112.500

Unit Price:
This Est:
Total:

39.38
0.00

4,430.25

18
00
8-

18008-3225-14 0100 9564 706-10.26 EACH ROUNDED END ELEMENT / Bid:
This Est:
Total:

0.000
0.000
7.000

Unit Price:
This Est:
Total:

425.18
0.00

2,976.24

18
00
8-
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18008-3225-14 0100 1440 707-01.11 L.F. CHAIN LINK FENCE (6 FOOT) Bid:
This Est:
Total:

550.000
0.000
0.000

Unit Price:
This Est:
Total:

17.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1450 707-01.12 EACH END & CORNER POST ASSEMBLY(CHAIN-
LINK FENCE 6')

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

350.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1460 707-01.13 EACH GATE - CHAIN-LINK FENCE-6 FOOT 
(DESCRIPTION) / (14' WIDE)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

2,300.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1470 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION FENCE Bid:
This Est:
Total:

14,210.000
0.000

12,924.000

Unit Price:
This Est:
Total:

1.30
0.00

16,801.20

18
00
8-

18008-3225-14 0100 1480 708-02.01 EACH MARKERS (CONCRETE R.O.W. POSTS) Bid:
This Est:
Total:

396.000
0.000
0.000

Unit Price:
This Est:
Total:

280.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1490 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid:
This Est:
Total:

2,613.000
0.000

651.980

Unit Price:
This Est:
Total:

45.00
0.00

29,339.10

18
00
8-

18008-3225-14 0100 1500 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid:
This Est:
Total:

6,307.000
44.080

1,050.260

Unit Price:
This Est:
Total:

45.00
1,983.60

47,261.70

18
00
8-

18008-3225-14 0100 1510 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid:
This Est:
Total:

195.000
0.000

107.050

Unit Price:
This Est:
Total:

45.00
0.00

4,817.25

18
00
8-

18008-3225-14 0100 1520 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid:
This Est:
Total:

786.000
21.220

187.200

Unit Price:
This Est:
Total:

45.00
954.90

8,424.00

18
00
8-

18008-3225-14 0100 1530 710-02 L.F. AGGREGATE UNDERDRAINS (WITH PIPE) Bid:
This Est:
Total:

54,650.000
0.000

30,798.000

Unit Price:
This Est:
Total:

6.50
0.00

200,187.00

18
00
8-

18008-3225-14 0100 1540 710-05 L.F. LATERAL UNDERDRAIN Bid:
This Est:
Total:

8,850.000
0.000

3,727.800

Unit Price:
This Est:
Total:

4.00
0.00

14,911.20

18
00
8-

18008-3225-14 0100 9615 710-06.12 EACH LATERAL UNDERDRAIN ENDWALL (3:1) / Bid:
This Est:
Total:

0.000
6.000

43.000

Unit Price:
This Est:
Total:

945.00
5,670.00

40,635.00

18
00
8-

18008-3225-14 0100 9616 710-06.13 EACH LATERAL UNDERDRAIN ENDWALL (4:1) / Bid:
This Est:
Total:

0.000
4.000

53.000

Unit Price:
This Est:
Total:

945.00
3,780.00

50,085.00

18
00
8-

18008-3225-14 0100 1550 710-06.15 EACH LATERAL UNDERDRAIN ENDWALL (6:1) Bid:
This Est:
Total:

131.000
0.000
4.000

Unit Price:
This Est:
Total:

900.00
0.00

3,600.00

18
00
8-

Page 17RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

18008-3225-14 0100 1560 710-09.01 L.F. 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM

Bid:
This Est:
Total:

175.000
0.000

134.000

Unit Price:
This Est:
Total:

40.00
0.00

5,360.00

18
00
8-

18008-3225-14 0100 1570 712-01 LS TRAFFIC CONTROL Bid:
This Est:
Total:

1.000
0.020
0.940

Unit Price:
This Est:
Total:

950,000.00
19,000.00

893,000.00

18
00
8-

18008-3225-14 0100 1580 712-02.02 L.F. INTERCONNECTED PORTABLE BARRIER 
RAIL

Bid:
This Est:
Total:

5,700.000
0.000

6,605.000

Unit Price:
This Est:
Total:

40.00
0.00

264,200.00

18
00
8-

18008-3225-14 0100 1590 712-04.02 EACH FLEXIBLE DRUMS (CHANNELIZATION) Bid:
This Est:
Total:

758.000
0.000

517.000

Unit Price:
This Est:
Total:

35.00
0.00

18,095.00

18
00
8-

18008-3225-14 0100 1600 712-04.50 EACH BARRIER RAIL DELINEATOR Bid:
This Est:
Total:

599.000
0.000

354.000

Unit Price:
This Est:
Total:

20.00
0.00

7,080.00

18
00
8-

18008-3225-14 0100 1610 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid:
This Est:
Total:

132.000
0.000

102.000

Unit Price:
This Est:
Total:

25.00
0.00

2,550.00

18
00
8-

18008-3225-14 0100 1620 712-06 S.F. SIGNS (CONSTRUCTION) Bid:
This Est:
Total:

2,717.000
0.000

2,191.080

Unit Price:
This Est:
Total:

8.00
0.00

17,528.64

18
00
8-

18008-3225-14 0100 1630 712-07.03 L.F. TEMPORARY BARRICADES (TYPE III) Bid:
This Est:
Total:

1,104.000
0.000

496.000

Unit Price:
This Est:
Total:

20.00
0.00

9,920.00

18
00
8-

18008-3225-14 0100 1640 712-08.03 EACH ARROW BOARD (TYPE C) Bid:
This Est:
Total:

1.000
0.000
4.000

Unit Price:
This Est:
Total:

4,000.00
0.00

16,000.00

18
00
8-

18008-3225-14 0100 9513 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT 
W/ATTENUATOR / 

Bid:
This Est:
Total:

0.000
0.000

23.500

Unit Price:
This Est:
Total:

110.25
0.00

2,590.88

18
00
8-

18008-3225-14 0100 1650 712-09.01 L.F. REMOVABLE PAVEMENT MARKING LINE Bid:
This Est:
Total:

600.000
0.000
0.000

Unit Price:
This Est:
Total:

2.10
0.00
0.00

18
00
8-

18008-3225-14 0100 1660 713-01.01 C.Y. CLASS A CONCRETE (FOUNDATION FOR 
SIGN SUPPORTS)

Bid:
This Est:
Total:

28.000
0.000
0.360

Unit Price:
This Est:
Total:

1,000.00
0.00

360.00

18
00
8-

18008-3225-14 0100 1670 713-01.02 LB. STEEL BAR REINFORCEMENT
(FOUNDATION FOR SIGN SUPPORTS)

Bid:
This Est:
Total:

4,841.000
0.000

100.200

Unit Price:
This Est:
Total:

2.00
0.00

200.40

18
00
8-

18008-3225-14 0100 1680 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid:
This Est:
Total:

29.000
0.000
0.000

Unit Price:
This Est:
Total:

35.00
0.00
0.00

18
00
8-
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18008-3225-14 0100 1690 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW) Bid:
This Est:
Total:

29.000
0.000
0.000

Unit Price:
This Est:
Total:

35.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1700 713-02.27 EACH CONCRETE BARRIER/PARAPET 
DELINEATOR (BI-DIRECTIONAL)

Bid:
This Est:
Total:

53.000
0.000

79.000

Unit Price:
This Est:
Total:

56.00
0.00

4,424.00

18
00
8-

18008-3225-14 0100 9617 713-04.02 LB. STEEL I-BEAMS & W-F BEAMS FOR SIGN 
SUPPORTS / 

Bid:
This Est:
Total:

0.000
0.000

993.000

Unit Price:
This Est:
Total:

6.27
0.00

6,226.11

18
00
8-

18008-3225-14 0100 1710 713-10.01 EACH STEEL CANTILEVER SIGN STRUCTURE 
(SIGN NO.) / (SIGN NO.)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

90,000.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1720 713-11.01 LB. "U" SECTION STEEL POSTS Bid:
This Est:
Total:

295.000
0.000
0.000

Unit Price:
This Est:
Total:

3.50
0.00
0.00

18
00
8-

18008-3225-14 0100 1730 713-11.02 LB. PERFORATED/KNOCKOUT SQUARE TUBE 
POST

Bid:
This Est:
Total:

9,397.000
0.000
0.000

Unit Price:
This Est:
Total:

3.20
0.00
0.00

18
00
8-

18008-3225-14 0100 1740 713-11.21 EACH P POST SLIP BASE Bid:
This Est:
Total:

214.000
0.000
0.000

Unit Price:
This Est:
Total:

320.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1750 713-11.22 EACH U POST SLIP BASE Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

320.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1760 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS (0.080" 
THICK)

Bid:
This Est:
Total:

1,221.000
0.000

27.000

Unit Price:
This Est:
Total:

12.60
0.00

340.20

18
00
8-

18008-3225-14 0100 1770 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS (0.100" 
THICK)

Bid:
This Est:
Total:

732.000
0.000
0.000

Unit Price:
This Est:
Total:

13.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9618 713-14 S.F. EXTRUDED ALUMINUM PANEL SIGNS / Bid:
This Est:
Total:

0.000
0.000

112.000

Unit Price:
This Est:
Total:

29.40
0.00

3,292.80

18
00
8-

18008-3225-14 0100 1780 713-15 LS REMOVAL OF SIGNS, POSTS AND 
FOOTINGS

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,500.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1790 713-16.04 EACH CHANGEABLE MESSAGE SIGN UNIT  
(DESCRIPT) / (DESCRIPT)

Bid:
This Est:
Total:

4.000
0.000
4.000

Unit Price:
This Est:
Total:

11,000.00
0.00

44,000.00

18
00
8-

18008-3225-14 0100 9598 714-03 L.F. JACKED OR BORED CONDUIT / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

132.25
0.00
0.00

18
00
8-
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18008-3225-14 0100 9599 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PVC, 
SCHEDULE 40) / 

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

37.14
0.00
0.00

18
00
8-

18008-3225-14 0100 9600 714-05.06 EACH PULL BOXES (DESCRIPTION) / LIGHTING 
PULL BOXES

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,303.67
0.00
0.00

18
00
8-

18008-3225-14 0100 9601 714-06.08 L.F. CABLE (DESCRIPTION) / #6 COPPER SOFT 
DRAWN BARE (GROUND)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

2.72
0.00
0.00

18
00
8-

18008-3225-14 0100 9602 714-06.09 L.F. CABLE (DESCRIPTION) / (3/C #6 COPPER) Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

9.60
0.00
0.00

18
00
8-

18008-3225-14 0100 9603 714-06.20 L.F. CABLE (DESCRIPTION) / (6 AL DUPLEX) Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

14.23
0.00
0.00

18
00
8-

18008-3225-14 0100 9604 714-08.09 EACH LIGHT STANDARDS (DESCRIPTION) / 
(ALUMINUM 35')

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

3,469.96
0.00
0.00

18
00
8-

18008-3225-14 0100 9605 714-08.11 EACH LIGHT STANDARDS (DESCRIPTION) / 
(ALUMINUM 40')

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

3,015.03
0.00
0.00

18
00
8-

18008-3225-14 0100 9606 714-08.20 EACH FOUNDATION (ONLY) FOR LIGHT 
STANDARD / 

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

4,787.65
0.00
0.00

18
00
8-

18008-3225-14 0100 9607 714-09.44 EACH LED LUMINAIRES (225 WATT) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

2,817.42
0.00
0.00

18
00
8-

18008-3225-14 0100 9608 714-09.47 EACH LED LUMINAIRES (DESCRIPTION) / (113 W 
LED)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

2,416.19
0.00
0.00

18
00
8-

18008-3225-14 0900 2270 714-12.09 LS CONTROL CENTER (_____) / (TRAFFIC 
CONTROLS BOX)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

7,622.15
0.00
0.00

18
00
8-

18008-3225-14 0100 9609 714-25.01 LS ELECTRICAL CONNECTION 
(DESCRIPTION) / (OH WITH KCX)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

8,370.95
0.00
0.00

18
00
8-

18008-3225-14 0100 9610 714-25.02 LS ELECTRICAL CONNECTION 
(DESCRIPTION) / (OH WITH KCX & UG 
WITH UM5)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

16,469.07
0.00
0.00

18
00
8-

18008-3225-14 0100 9611 714-25.03 LS ELECTRICAL CONNECTION 
(DESCRIPTION) / (UG WITH UM5)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

26,797.27
0.00
0.00

18
00
8-
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18008-3225-14 0100 9612 714-25.04 LS ELECTRICAL CONNECTION 
(DESCRIPTION) / (OH WITH KIIC)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

6,748.95
0.00
0.00

18
00
8-

18008-3225-14 0100 9613 714-25.05 LS ELECTRICAL CONNECTION 
(DESCRIPTION) / (OH WITH KIIC & KCX)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

7,066.74
0.00
0.00

18
00
8-

18008-3225-14 0100 1800 716-01.11 EACH RAISED PVMT MARKERS (BI-
DIRECTIONAL) (1 COLOR LENS)

Bid:
This Est:
Total:

55.000
0.000

94.000

Unit Price:
This Est:
Total:

10.00
0.00

940.00

18
00
8-

18008-3225-14 0100 1810 716-01.21 EACH SNOWPLOWABLE RAISED PAVEMENT 
MARKERS (BI-DIR) (1 COLOR)

Bid:
This Est:
Total:

277.000
0.000
0.000

Unit Price:
This Est:
Total:

24.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1820 716-01.22 EACH SNOWPLOWABLE RAISED PAVMENT 
MARKERS (MONO-DIR)(1 COLOR)

Bid:
This Est:
Total:

320.000
0.000
0.000

Unit Price:
This Est:
Total:

24.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1830 716-01.23 EACH SNOWPLOWABLE RAISED PAVEMENT 
MARKERS (BI-DIR)(2 COLOR)

Bid:
This Est:
Total:

472.000
0.000
0.000

Unit Price:
This Est:
Total:

24.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1840 716-02.05 L.F. PLASTIC PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

536.000
0.000
0.000

Unit Price:
This Est:
Total:

10.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1850 716-02.06 EACH PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW)

Bid:
This Est:
Total:

65.000
0.000
0.000

Unit Price:
This Est:
Total:

150.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1860 716-02.08 L.F. PLASTIC PAVEMENT MARKING (8" 
DOTTED LINE)

Bid:
This Est:
Total:

2,827.000
0.000
0.000

Unit Price:
This Est:
Total:

2.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1870 716-02.09 L.F. PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK)

Bid:
This Est:
Total:

604.000
0.000
0.000

Unit Price:
This Est:
Total:

20.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1880 716-02.12 L.M. PLASTIC PAVEMENT MARKING (8IN LINE) Bid:
This Est:
Total:

0.360
0.000
0.000

Unit Price:
This Est:
Total:

20,000.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1890 716-05.01 L.M. PAINTED PAVEMENT MARKING (4" LINE) Bid:
This Est:
Total:

10.000
0.000

50.770

Unit Price:
This Est:
Total:

550.00
0.00

27,923.50

18
00
8-

18008-3225-14 0100 1900 716-05.02 L.F. PAINTED PAVEMENT MARKING (8" 
BARRIER LINE)

Bid:
This Est:
Total:

11,000.000
0.000
0.000

Unit Price:
This Est:
Total:

0.20
0.00
0.00

18
00
8-

18008-3225-14 0100 1910 716-05.05 L.F. PAINTED PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

905.000
0.000

339.000

Unit Price:
This Est:
Total:

6.00
0.00

2,034.00

18
00
8-
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18008-3225-14 0100 1920 716-12.02 L.M. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN LINE)

Bid:
This Est:
Total:

25.536
0.000
0.000

Unit Price:
This Est:
Total:

4,800.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1930 716-12.05 L.F. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN DOTTED LINE)

Bid:
This Est:
Total:

783.405
0.000
0.000

Unit Price:
This Est:
Total:

2.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1940 716-13.01 L.M. SPRAY THERMO PVMT MRKNG (60 mil) 
(4IN LINE)

Bid:
This Est:
Total:

7.020
0.000
0.000

Unit Price:
This Est:
Total:

2,200.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1950 716-13.04 L.F. SPRAY THERMO PVMT MRKNG (60 mil) 
(4IN DOTTED LINE)

Bid:
This Est:
Total:

148.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

18
00
8-

18008-3225-14 0100 1960 717-01 LS MOBILIZATION Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

3,140,000.00
0.00

3,140,000.00

18
00
8-

18008-3225-14 0100 9620 717-01 LS MOBILIZATION / MOBILIZATION FOR 
SCHOOL SIGNAL REMOVAL

Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

3,582.80
0.00

3,582.80

18
00
8-

18008-3225-14 0100 9614 717-01.11 LS MOBILZATION (DESCRIPTION) / 
(LIGHTING)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

40,641.78
0.00
0.00

18
00
8-

18008-3225-14 0100 9619 717-01.12 LS MOBILZATION (DESCRIPTION) / 511 SIGN 
MOBILIZATION

Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

1,050.00
0.00

1,050.00

18
00
8-

18008-3225-14 0905 9568 725-23.29 EACH FIBER OPTIC TERMINATION CABINET / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

8,284.55
0.00
0.00

18
00
8-

18008-3225-14 0905 9569 725-23.30 EACH FIBER OPTIC TERMINATION CABINET 
(DESCRIPTION) / (96 FIBER PATCH PANEL)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

7,056.50
0.00
0.00

18
00
8-

18008-3225-14 0100 9621 730-01.02 EACH REMOVAL OF SIGNAL EQUIPMENT / Bid:
This Est:
Total:

0.000
0.000
2.000

Unit Price:
This Est:
Total:

3,582.80
0.00

7,165.60

18
00
8-

18008-3225-14 0100 9552 730-01.05 LS REMOVE & RELOCATE SCHOOL SIGNAL 
EQUIPMENT / 

Bid:
This Est:
Total:

0.000
0.000
2.000

Unit Price:
This Est:
Total:

4,536.00
0.00

9,072.00

18
00
8-

18008-3225-14 0100 1970 730-01.08 EACH SCHOOL SPEED LIMIT FLASHING SIGNAL 
INSTALLED

Bid:
This Est:
Total:

2.000
2.000
2.000

Unit Price:
This Est:
Total:

3,860.00
7,720.00
7,720.00

18
00
8-

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

-2.000
-2.000

Adj This Est:
Adj Total:

-7,720.00
-7,720.00

18
00
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18008-3225-14 0900 2280 730-01.08 EACH SCHOOL SPEED LIMIT FLASHING SIGNAL 
INSTALLED

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

4,288.85
0.00
0.00

18
00
8-

18008-3225-14 0100 1980 730-05.01 EACH ELECTRICAL SERVICE CONNECTION Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

3,500.00
0.00

7,000.00

18
00
8-

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

0.000
-2.000

Adj This Est:
Adj Total:

0.00
-7,000.00

18
00

18008-3225-14 0100 1990 730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR, # 8 
AWG)

Bid:
This Est:
Total:

250.000
0.000
0.000

Unit Price:
This Est:
Total:

3.00
0.00
0.00

18
00
8-

18008-3225-14 0100 2000 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid:
This Est:
Total:

250.000
0.000

200.000

Unit Price:
This Est:
Total:

14.00
0.00

2,800.00

18
00
8-

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

0.000
-200.000

Adj This Est:
Adj Total:

0.00
-2,800.00

18
00

18008-3225-14 0100 2010 730-23.80 EACH CANTILEVER SIGNAL SUPPORT (1 ARM @ 
40')

Bid:
This Est:
Total:

2.000
2.000
2.000

Unit Price:
This Est:
Total:

15,701.00
31,402.00
31,402.00

18
00
8-

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

-2.000
-2.000

Adj This Est:
Adj Total:

-31,402.00
-31,402.00

18
00

18008-3225-14 0100 2020 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION 
CONTROL)

Bid:
This Est:
Total:

15,484.000
0.000

5,695.330

Unit Price:
This Est:
Total:

1.75
0.00

9,966.83

18
00
8-

18008-3225-14 0100 2030 740-10.04 S.Y. GEOTEXTILE (TYPE IV)(STABILIZATION) Bid:
This Est:
Total:

75,000.000
0.000

87,289.810

Unit Price:
This Est:
Total:

1.20
0.00

104,747.77

18
00
8-

18008-3225-14 0100 2040 740-11.01 L.F. TEMPORARY SEDIMENT TUBE 8IN Bid:
This Est:
Total:

56.595
0.000
0.000

Unit Price:
This Est:
Total:

3.25
0.00
0.00

18
00
8-

18008-3225-14 0100 2050 740-11.02 L.F. TEMPORARY SEDIMENT TUBE 12IN Bid:
This Est:
Total:

9,007.383
0.000
0.000

Unit Price:
This Est:
Total:

3.26
0.00
0.00

18
00
8-

18008-3225-14 0100 2060 740-11.03 L.F. TEMPORARY SEDIMENT TUBE 18IN Bid:
This Est:
Total:

573.545
0.000

29,380.000

Unit Price:
This Est:
Total:

3.50
0.00

102,830.00

18
00
8-

18008-3225-14 0900 2290 790-01.05 EACH POLE 30FT CLASS 6 WOOD Bid:
This Est:
Total:

2.000
0.000
3.000

Unit Price:
This Est:
Total:

1,925.00
0.00

5,775.00

18
00
8-
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18008-3225-14 0900 2300 790-03.01 EACH POLE 40FT CLASS 2 WOOD Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

2,505.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2310 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid:
This Est:
Total:

38.000
4.000

36.000

Unit Price:
This Est:
Total:

2,345.00
9,380.00

84,420.00

18
00
8-

18008-3225-14 0900 2320 790-04.03 EACH POLE 45FT CLASS 3 WOOD Bid:
This Est:
Total:

47.000
3.000

38.000

Unit Price:
This Est:
Total:

2,615.00
7,845.00

99,370.00

18
00
8-

18008-3225-14 0900 2330 790-05.01 EACH POLE 50FT CLASS 1 WOOD Bid:
This Est:
Total:

2.000
0.000
1.000

Unit Price:
This Est:
Total:

3,090.00
0.00

3,090.00

18
00
8-

18008-3225-14 0900 2340 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

3,000.00
0.00

3,000.00

18
00
8-

18008-3225-14 0900 2350 790-05.03 EACH POLE 50FT CLASS 3 WOOD Bid:
This Est:
Total:

22.000
1.000

28.000

Unit Price:
This Est:
Total:

2,900.00
2,900.00

81,200.00

18
00
8-

18008-3225-14 0900 2360 790-05.05 EACH POLE 50FT CLASS 1 METAL Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

2,645.00
0.00

5,290.00

18
00
8-

18008-3225-14 0900 2370 790-05.08 EACH POLE 50FT CLASS H2 METAL Bid:
This Est:
Total:

18.000
2.000

10.000

Unit Price:
This Est:
Total:

2,645.00
5,290.00

26,450.00

18
00
8-

18008-3225-14 0900 2380 790-06.03 EACH POLE 55FT CLASS 3 WOOD Bid:
This Est:
Total:

2.000
0.000
6.000

Unit Price:
This Est:
Total:

3,310.00
0.00

19,860.00

18
00
8-

18008-3225-14 0900 2390 790-06.04 EACH POLE 55FT CLASS 4 WOOD Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

3,270.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2400 790-06.08 EACH POLE 55FT CLASS H2 METAL Bid:
This Est:
Total:

1.000
-2.000
0.000

Unit Price:
This Est:
Total:

2,985.00
-5,970.00

0.00

18
00
8-

18008-3225-14 0900 2410 790-20.01 EACH POLE(SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (35FT CLASS 5 METAL)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

2,030.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2420 790-20.02 EACH POLE(SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (40FT CLASS 5 METAL)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

2,160.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2430 790-20.03 EACH POLE(SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (40FT CLASS 4 STEEL)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

2,290.00
0.00
0.00

18
00
8-
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18008-3225-14 0900 2440 790-20.04 EACH POLE(SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (50FT CLASS H4 STEEL)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

2,595.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2450 790-20.05 EACH POLE(SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (50FT CLASS H2 STEEL)

Bid:
This Est:
Total:

64.000
1.000

72.000

Unit Price:
This Est:
Total:

2,595.00
2,595.00

186,840.00

18
00
8-

18008-3225-14 0900 2460 790-20.06 EACH POLE(SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (50FT CLASS H3 STEEL)

Bid:
This Est:
Total:

11.000
0.000

11.000

Unit Price:
This Est:
Total:

2,595.00
0.00

28,545.00

18
00
8-

18008-3225-14 0900 2470 790-20.07 EACH POLE(SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (50 FT EH9)

Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

3,115.00
0.00

6,230.00

18
00
8-

18008-3225-14 0900 2480 790-20.08 EACH POLE(SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (50FT CLASS H5 STEEL)

Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

2,725.00
0.00

5,450.00

18
00
8-

18008-3225-14 0900 2490 790-20.09 EACH POLE (SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (55FT CLASS H2 STEEL)

Bid:
This Est:
Total:

9.000
0.000

10.000

Unit Price:
This Est:
Total:

3,245.00
0.00

32,450.00

18
00
8-

18008-3225-14 0900 2500 790-20.10 EACH POLE (SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (55FT CLASS H5 STEEL)

Bid:
This Est:
Total:

16.000
0.000

16.000

Unit Price:
This Est:
Total:

3,245.00
0.00

51,920.00

18
00
8-

18008-3225-14 0900 2510 790-20.11 EACH POLE (SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (55FT CLASS H3 STEEL)

Bid:
This Est:
Total:

6.000
0.000
6.000

Unit Price:
This Est:
Total:

3,245.00
0.00

19,470.00

18
00
8-

18008-3225-14 0900 2520 790-20.12 EACH POLE (SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (60FT CLASS H5 STEEL)

Bid:
This Est:
Total:

11.000
0.000
9.000

Unit Price:
This Est:
Total:

4,025.00
0.00

36,225.00

18
00
8-

18008-3225-14 0900 2530 790-20.13 EACH POLE (SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (65FT CLASS H5 STEEL)

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

4,735.00
0.00

4,735.00

18
00
8-

18008-3225-14 0900 2540 790-20.14 EACH POLE (SPECIFY POLE LENGTH, CLASS, 
AND MATERIAL) / (48 FT SELF 
SUPPORTING)

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

9,115.00
0.00

9,115.00

18
00
8-

18008-3225-14 0900 2550 790-20.53 V.F. 6 FT. DIA DRILLED PIER FOUNDATION Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

292,105.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2560 790-22.02 EACH 1PH DBL PRIMARY SUPPORT 25KV Bid:
This Est:
Total:

11.000
1.000

11.000

Unit Price:
This Est:
Total:

310.00
310.00

3,410.00

18
00
8-

18008-3225-14 0900 2570 790-22.07 EACH 1PH DBL PTS ANGLE 25KV Bid:
This Est:
Total:

6.000
3.000
6.000

Unit Price:
This Est:
Total:

325.00
975.00

1,950.00

18
00
8-
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18008-3225-14 0900 2580 790-22.10 EACH 1PH SUSPENSION ANGLE 25KV Bid:
This Est:
Total:

5.000
0.000
6.000

Unit Price:
This Est:
Total:

300.00
0.00

1,800.00

18
00
8-

18008-3225-14 0900 2590 790-22.11 EACH 1PH DDE ANGLE 25KV Bid:
This Est:
Total:

4.000
1.000
5.000

Unit Price:
This Est:
Total:

460.00
460.00

2,300.00

18
00
8-

18008-3225-14 0900 2600 790-22.12 EACH 1PH DEAD END MISC 25KV Bid:
This Est:
Total:

1.000
1.000
1.000

Unit Price:
This Est:
Total:

350.00
350.00
350.00

18
00
8-

18008-3225-14 0900 2610 790-22.13 EACH 1PH DEAD END 25KV Bid:
This Est:
Total:

27.000
4.000

43.000

Unit Price:
This Est:
Total:

310.00
1,240.00

13,330.00

18
00
8-

18008-3225-14 0900 2620 790-22.14 EACH 1PH DEAD END TAP 25KV Bid:
This Est:
Total:

3.000
3.000
7.000

Unit Price:
This Est:
Total:

320.00
960.00

2,240.00

18
00
8-

18008-3225-14 0900 2630 790-22.15 EACH 1PH DEAD END TAP W/ EXTENSION 25KV Bid:
This Est:
Total:

47.000
6.000

57.000

Unit Price:
This Est:
Total:

365.00
2,190.00

20,805.00

18
00
8-

18008-3225-14 0900 2640 790-22.16 EACH 1PH DDE TANGENT 25KV Bid:
This Est:
Total:

40.000
2.000

33.000

Unit Price:
This Est:
Total:

505.00
1,010.00

16,665.00

18
00
8-

18008-3225-14 0900 2650 790-22.18 EACH 1PH SGL DEAD END XARM 25KV Bid:
This Est:
Total:

5.000
2.000
8.000

Unit Price:
This Est:
Total:

790.00
1,580.00
6,320.00

18
00
8-

18008-3225-14 0900 2660 790-24.01 EACH 2PH CROSSARM SGL 25KV Bid:
This Est:
Total:

1.000
2.000
2.000

Unit Price:
This Est:
Total:

655.00
1,310.00
1,310.00

18
00
8-

18008-3225-14 0900 2670 790-24.08 EACH 2PH DEAD END CROSSARM 25KV Bid:
This Est:
Total:

5.000
0.000
8.000

Unit Price:
This Est:
Total:

1,025.00
0.00

8,200.00

18
00
8-

18008-3225-14 0900 2680 790-24.10 EACH 2PH DDE XARM 25KV Bid:
This Est:
Total:

3.000
0.000
5.000

Unit Price:
This Est:
Total:

2,015.00
0.00

10,075.00

18
00
8-

18008-3225-14 0900 2690 790-26.01 EACH 3PH CROSSARM 25KV Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

840.00
0.00

1,680.00

18
00
8-

18008-3225-14 0900 2700 790-26.02 EACH 3PH CROSSARM DBL LRG COND 25KV Bid:
This Est:
Total:

37.000
0.000

33.000

Unit Price:
This Est:
Total:

2,120.00
0.00

69,960.00

18
00
8-

18008-3225-14 0900 2710 790-26.03 EACH 3PH CROSSARM SGL LRG COND 25KV Bid:
This Est:
Total:

55.000
1.000

55.000

Unit Price:
This Est:
Total:

1,315.00
1,315.00

72,325.00

18
00
8-
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18008-3225-14 0900 2720 790-26.06 EACH 3PH CROSSARM SGL FBRGLS DBL PRIM 
SUP 25KV

Bid:
This Est:
Total:

4.000
0.000
4.000

Unit Price:
This Est:
Total:

1,895.00
0.00

7,580.00

18
00
8-

18008-3225-14 0900 2730 790-26.12 EACH 3PH CROSSARM DBL SM ANGLE 25KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,570.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2740 790-26.15 EACH 3PH XARM DBL 10FT LRG COND SM 
ANGLE 25KV

Bid:
This Est:
Total:

3.000
0.000
3.000

Unit Price:
This Est:
Total:

1,980.00
0.00

5,940.00

18
00
8-

18008-3225-14 0900 2750 790-26.26 EACH 3PH CROSSARM DEAD END 25KV Bid:
This Est:
Total:

62.000
2.000

84.000

Unit Price:
This Est:
Total:

1,825.00
3,650.00

153,300.00

18
00
8-

18008-3225-14 0900 2760 790-26.27 EACH 3PH CROSSARM DBL DDE 25KV Bid:
This Est:
Total:

27.000
2.000

38.000

Unit Price:
This Est:
Total:

4,070.00
8,140.00

154,660.00

18
00
8-

18008-3225-14 0900 2770 790-26.28 EACH 3PH DBL 10FT XARM DDE 25KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

3,505.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2780 790-28.02 EACH DBL CKT LRG COND CONST 25KV Bid:
This Est:
Total:

11.000
0.000

10.000

Unit Price:
This Est:
Total:

4,000.00
0.00

40,000.00

18
00
8-

18008-3225-14 0900 2790 790-28.04 EACH DBL CKT LRG COND SM ANGLE CONST 
25KV

Bid:
This Est:
Total:

11.000
0.000

11.000

Unit Price:
This Est:
Total:

6,220.00
0.00

68,420.00

18
00
8-

18008-3225-14 0900 2800 790-30.03 EACH SECONDARY ASSEMBLIES DEADEND Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

140.00
0.00

140.00

18
00
8-

18008-3225-14 0900 2810 790-30.04 EACH SECONDARY ASSEMBLIES MISC Bid:
This Est:
Total:

1.000
1.000
1.000

Unit Price:
This Est:
Total:

125.00
125.00
125.00

18
00
8-

18008-3225-14 0900 2820 790-30.06 L.F. SECONDARY CONDUCTOR 6 AL DUPLEX Bid:
This Est:
Total:

144.000
528.000
901.000

Unit Price:
This Est:
Total:

2.16
1,140.48
1,946.16

18
00
8-

18008-3225-14 0900 2830 790-30.07 L.F. SECONDARY CONDUCTOR 4 AL DUPLEX Bid:
This Est:
Total:

1,094.000
0.000

179.000

Unit Price:
This Est:
Total:

2.40
0.00

429.60

18
00
8-

18008-3225-14 0900 2840 790-30.13 L.F. SECONDARY CONDUCTOR 2 AL TRIPLEX Bid:
This Est:
Total:

5,193.000
1,264.000
5,697.000

Unit Price:
This Est:
Total:

5.55
7,015.20

31,618.35

18
00
8-

18008-3225-14 0900 2850 790-30.14 L.F. SECONDARY CONDUCTOR 1/0 AL 
TRIPLEX

Bid:
This Est:
Total:

1,156.000
230.000
957.000

Unit Price:
This Est:
Total:

5.26
1,209.80
5,033.82

18
00
8-
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18008-3225-14 0900 2860 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid:
This Est:
Total:

106.000
39.000

129.000

Unit Price:
This Est:
Total:

130.00
5,070.00

16,770.00

18
00
8-

18008-3225-14 0900 2870 790-31.11 L.F. SERVICE CONDUCTOR 2 AL TRIPLEX Bid:
This Est:
Total:

145.000
71.000

539.000

Unit Price:
This Est:
Total:

4.92
349.32

2,651.88

18
00
8-

18008-3225-14 0900 2880 790-32.01 EACH DOWN GUY - THROUGH BOLT TYPE Bid:
This Est:
Total:

164.000
29.000

137.000

Unit Price:
This Est:
Total:

350.00
10,150.00
47,950.00

18
00
8-

18008-3225-14 0900 2890 790-32.02 EACH DOWN GUY - THROUGH BOLT TYPE 
HEAVY DUTY

Bid:
This Est:
Total:

365.000
30.000

183.000

Unit Price:
This Est:
Total:

560.00
16,800.00

102,480.00

18
00
8-

18008-3225-14 0900 2900 790-32.06 EACH DOWN GUY - INSULATED Bid:
This Est:
Total:

24.000
3.000

11.000

Unit Price:
This Est:
Total:

470.00
1,410.00
5,170.00

18
00
8-

18008-3225-14 0900 2910 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid:
This Est:
Total:

10.000
1.000
7.000

Unit Price:
This Est:
Total:

565.00
565.00

3,955.00

18
00
8-

18008-3225-14 0900 2920 790-32.08 EACH OH GUY - THROUGH BOLT TYPE HEAVY 
DUTY

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

645.00
0.00
0.00

18
00
8-

18008-3225-14 0900 2930 790-32.23 EACH GUY GUARD Bid:
This Est:
Total:

540.000
76.000

309.000

Unit Price:
This Est:
Total:

30.00
2,280.00
9,270.00

18
00
8-

18008-3225-14 0900 2940 790-33.17 EACH ROCK ANCHOR EXPANDING TYPE Bid:
This Est:
Total:

31.000
-13.000
11.000

Unit Price:
This Est:
Total:

845.00
-10,985.00

9,295.00

18
00
8-

18008-3225-14 0900 2950 790-33.18 EACH ROCK ANCHOR GUY BOLT TYPE Bid:
This Est:
Total:

354.000
49.000

350.000

Unit Price:
This Est:
Total:

1,385.00
67,865.00

484,750.00

18
00
8-

18008-3225-14 0900 2960 790-40.02 L.F. OH COND 2 7/1 ACSR SPARATE Bid:
This Est:
Total:

386.000
-2,643.000
1,040.000

Unit Price:
This Est:
Total:

2.70
-7,136.10
2,808.00

18
00
8-

18008-3225-14 0900 2970 790-40.03 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid:
This Est:
Total:

78,420.000
10,363.000
77,766.000

Unit Price:
This Est:
Total:

2.97
30,778.11

230,965.02

18
00
8-

18008-3225-14 0900 2980 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid:
This Est:
Total:

3,744.000
331.000

5,383.000

Unit Price:
This Est:
Total:

3.51
1,161.81

18,894.33

18
00
8-

18008-3225-14 0900 2990 790-40.42 L.F. OH COND 336.4 19 AAC TULIP Bid:
This Est:
Total:

67,100.000
3,287.000

76,904.000

Unit Price:
This Est:
Total:

4.30
14,134.10

330,687.20

18
00
8-
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18008-3225-14 0900 3000 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid:
This Est:
Total:

51,573.000
1,650.000

46,605.000

Unit Price:
This Est:
Total:

5.98
9,867.00

278,697.90

18
00
8-

18008-3225-14 0900 3010 790-41.13 L.F. UG PRI COND 1/0 AL 25KV Bid:
This Est:
Total:

1,520.000
474.000
684.000

Unit Price:
This Est:
Total:

11.93
5,654.82
8,160.12

18
00
8-

18008-3225-14 0900 3020 790-41.47 L.F. UG SEC COND 2/0 AL TPLX Bid:
This Est:
Total:

150.000
226.000
226.000

Unit Price:
This Est:
Total:

7.96
1,798.96
1,798.96

18
00
8-

18008-3225-14 0900 3030 790-41.49 L.F. UG SEC COND 4/0 AL TPLX Bid:
This Est:
Total:

445.000
201.000
531.000

Unit Price:
This Est:
Total:

8.03
1,614.03
4,263.93

18
00
8-

18008-3225-14 0900 3040 790-41.58 L.F. UG SEC COND 4/0 AL QPLX Bid:
This Est:
Total:

331.000
0.000

145.000

Unit Price:
This Est:
Total:

8.70
0.00

1,261.50

18
00
8-

18008-3225-14 0900 3050 790-41.64 L.F. UG SEC COND SGL COND ____ __ __ / (#6 
CU)

Bid:
This Est:
Total:

1,806.000
0.000
0.000

Unit Price:
This Est:
Total:

6.08
0.00
0.00

18
00
8-

18008-3225-14 0100 9517 790-43.46 EACH SECONDARY PULLBOX LARGE / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

19,505.29
0.00
0.00

18
00
8-

18008-3225-14 0900 3060 790-43.53 EACH 1PH PRIMARY RISER W/ 3IN CONDUIT Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

1,835.00
0.00

1,835.00

18
00
8-

18008-3225-14 0900 3070 790-43.59 EACH SECONDARY RISER (DESCRIPTION) / 
(UM5)

Bid:
This Est:
Total:

16.000
4.000

13.000

Unit Price:
This Est:
Total:

1,310.00
5,240.00

17,030.00

18
00
8-

18008-3225-14 0900 3080 790-43.60 EACH PRIMARY RISER (DESCRIPTION) / (3PH 
UC2/UC4)

Bid:
This Est:
Total:

3.000
2.000
6.000

Unit Price:
This Est:
Total:

4,920.00
9,840.00

29,520.00

18
00
8-

18008-3225-14 0100 9518 790-43.68 EACH PRIMARY RISER (DESCRIPTION) / (VUM2-3
-1)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

6,010.82
0.00
0.00

18
00
8-

18008-3225-14 0900 3090 790-46.02 EACH 1PH TRANSFORMER CONV W/POLE MTD 
FUSE & LA

Bid:
This Est:
Total:

34.000
7.000

35.000

Unit Price:
This Est:
Total:

1,240.00
8,680.00

43,400.00

18
00
8-

18008-3225-14 0900 3100 790-46.03 EACH 1PH TRANSFORMER CONV W/XARM MTD 
FUSE & LA

Bid:
This Est:
Total:

44.000
4.000

48.000

Unit Price:
This Est:
Total:

1,170.00
4,680.00

56,160.00

18
00
8-

18008-3225-14 0900 3110 790-47.02 EACH 2PH XFMR BNK POLE MTD W/ 
FUSE/ARRESTERS

Bid:
This Est:
Total:

3.000
0.000
2.000

Unit Price:
This Est:
Total:

3,415.00
0.00

6,830.00

18
00
8-

Page 29RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

18008-3225-14 0900 3120 790-49.02 EACH 3PH XFMR BNK POLE MTD W/ 
FUSE/ARRESTERS

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

5,705.00
0.00
0.00

18
00
8-

18008-3225-14 0100 9520 790-51.06 EACH 3PH TRANSFORMER PAD - CONCRETE / Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

2,835.00
0.00

2,835.00

18
00
8-

18008-3225-14 0900 3130 790-52.03 EACH 10KVA 1PH OH XFORMER 7.2KV 120/240 Bid:
This Est:
Total:

14.000
1.000

12.000

Unit Price:
This Est:
Total:

945.00
945.00

11,340.00

18
00
8-

18008-3225-14 0100 9519 790-52.04 EACH 15KVA 1PH OH XFORMER 7.2KV 120/240 / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

5,450.52
0.00
0.00

18
00
8-

18008-3225-14 0900 3140 790-52.04 EACH 15KVA 1PH OH XFORMER 7.2KV 120/240 Bid:
This Est:
Total:

42.000
5.000

43.000

Unit Price:
This Est:
Total:

945.00
4,725.00

40,635.00

18
00
8-

18008-3225-14 0900 3150 790-52.06 EACH 25KVA 1PH OH XFORMER 7.2KV 120/240 Bid:
This Est:
Total:

18.000
0.000
5.000

Unit Price:
This Est:
Total:

945.00
0.00

4,725.00

18
00
8-

18008-3225-14 0900 3160 790-52.08 EACH 25KVA 1PH OH XFORMER 7.2KV DUAL 
VOLTAGE

Bid:
This Est:
Total:

3.000
4.000

18.000

Unit Price:
This Est:
Total:

945.00
3,780.00

17,010.00

18
00
8-

18008-3225-14 0900 3170 790-52.11 EACH 50KVA 1PH OH XFORMER 7.2KV 120/240 Bid:
This Est:
Total:

9.000
1.000
6.000

Unit Price:
This Est:
Total:

945.00
945.00

5,670.00

18
00
8-

18008-3225-14 0900 3180 790-59.03 EACH CUTOUT KNIFE SWITCH-SNGL 
LOADBREAK 25KV

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

825.00
0.00
0.00

18
00
8-

18008-3225-14 0900 3190 790-59.04 EACH HOOK STICK SWITH LINE TENSION-SNGL 
25KV

Bid:
This Est:
Total:

3.000
0.000
3.000

Unit Price:
This Est:
Total:

3,940.00
0.00

11,820.00

18
00
8-

18008-3225-14 0900 3200 790-60.02 EACH 1PH FUSE CUTOUT BRKT MOUNT 15KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

630.00
0.00
0.00

18
00
8-

18008-3225-14 0900 3210 790-61.01 EACH 1PH FUSE CUTOUT XARM MOUNT 25KV Bid:
This Est:
Total:

89.000
16.000
87.000

Unit Price:
This Est:
Total:

480.00
7,680.00

41,760.00

18
00
8-

18008-3225-14 0900 3220 790-61.07 EACH 2 - 1PH SECTLR OR RECL W/ BYPASS SW 
25KV

Bid:
This Est:
Total:

1.000
0.000
2.000

Unit Price:
This Est:
Total:

6,180.00
0.00

12,360.00

18
00
8-

18008-3225-14 0900 3230 790-61.10 EACH 3PH SECTLR OR RECL W/ BYPASS SW 
25KV

Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

6,290.00
0.00

12,580.00

18
00
8-
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18008-3225-14 0900 3240 790-61.11 EACH 3PH SECTLR OR RECL W/ BYP SW 
ELECTC 25KV

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

7,595.00
0.00

7,595.00

18
00
8-

18008-3225-14 0900 3250 790-62.11 EACH 3PH HYDR RECL 100A CONT 2000A INT 
15KV

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

7,750.00
0.00

7,750.00

18
00
8-

18008-3225-14 0900 3260 790-62.16 EACH 3PH ELECTR RECL 560ACONT 12000A INT 
15KV

Bid:
This Est:
Total:

1.000
0.000
2.000

Unit Price:
This Est:
Total:

9,125.00
0.00

18,250.00

18
00
8-

18008-3225-14 0900 3270 790-64.01 EACH SEC MTG 1PH 120/240 VOLTS Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

1,050.00
0.00
0.00

18
00
8-

18008-3225-14 0900 3280 790-64.10 EACH SEC MTG 3PH 120/240 VOLTS (4 WIRE ?) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

2,140.00
0.00

2,140.00

18
00
8-

18008-3225-14 0900 3290 790-65.06 EACH LIGHTNING ARRESTER POLE MTD 18 KV Bid:
This Est:
Total:

80.000
14.000
65.000

Unit Price:
This Est:
Total:

350.00
4,900.00

22,750.00

18
00
8-

18008-3225-14 0900 3300 790-65.15 EACH 3PH CAPACITOR ASSEMBLY 15KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

5,240.00
0.00
0.00

18
00
8-

18008-3225-14 0900 3310 790-69.08 EACH GROUND-GROUND ROD Bid:
This Est:
Total:

224.000
10.000

220.000

Unit Price:
This Est:
Total:

430.00
4,300.00

94,600.00

18
00
8-

18008-3225-14 0900 3320 790-69.09 EACH GND-ASSY GND ROD WITH ALUMINUM Bid:
This Est:
Total:

18.000
0.000

19.000

Unit Price:
This Est:
Total:

660.00
0.00

12,540.00

18
00
8-

18008-3225-14 0900 3330 790-69.12 EACH GROUND ASSEMBLY GROUND PLATE 
TYPE

Bid:
This Est:
Total:

8.000
0.000
6.000

Unit Price:
This Est:
Total:

1,070.00
0.00

6,420.00

18
00
8-

18008-3225-14 0900 3340 790-69.21 EACH 1-SGL PHASE RECLOSER Bid:
This Est:
Total:

1.000
0.000
4.000

Unit Price:
This Est:
Total:

1,325.00
0.00

5,300.00

18
00
8-

18008-3225-14 0900 3350 790-69.32 EACH ARM PIN Bid:
This Est:
Total:

91.000
58.000

175.000

Unit Price:
This Est:
Total:

145.00
8,410.00

25,375.00

18
00
8-

18008-3225-14 0900 3360 790-70.10 EACH FLOOD LIGHT Bid:
This Est:
Total:

18.000
5.000

22.000

Unit Price:
This Est:
Total:

1,035.00
5,175.00

22,770.00

18
00
8-

18008-3225-14 0900 3370 790-98.01 L.F. REMOVE WIRE Bid:
This Est:
Total:

213,664.000
36,782.000

218,115.000

Unit Price:
This Est:
Total:

2.60
95,633.20

567,099.00

18
00
8-
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18008-3225-14 0900 3380 790-98.02 EACH REMOVE POLES Bid:
This Est:
Total:

277.000
171.000
239.000

Unit Price:
This Est:
Total:

910.00
155,610.00
217,490.00

18
00
8-

18008-3225-14 0900 3390 790-98.03 EACH REMOVE FRAMING/ASSOCIATED 
APPARATUS

Bid:
This Est:
Total:

1,378.000
577.000

1,689.000

Unit Price:
This Est:
Total:

585.00
337,545.00
988,065.00

18
00
8-

18008-3225-14 0100 9516 790-98.04 L.F. REMOVE FIBER OPTIC CABLE / Bid:
This Est:
Total:

0.000
0.000

32,929.000

Unit Price:
This Est:
Total:

1.93
0.00

63,552.97

18
00
8-

18008-3225-14 0100 2070 790-98.04 L.F. REMOVE FIBER OPTIC CABLE Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

95.00
0.00
0.00

18
00
8-

18008-3225-14 0901 3410 791-03.01 L.F. <2IN HDPE GAS MAIN Bid:
This Est:
Total:

3,040.000
0.000

3,454.000

Unit Price:
This Est:
Total:

17.00
0.00

58,718.00

18
00
8-

18008-3225-14 0902 3600 791-03.02 L.F. 2IN HDPE GAS MAIN Bid:
This Est:
Total:

12,944.000
0.000

8,806.000

Unit Price:
This Est:
Total:

21.25
0.00

187,127.50

18
00
8-

18008-3225-14 0903 3610 791-03.04 L.F. 4IN HDPE GAS MAIN Bid:
This Est:
Total:

6,828.000
0.000

6,631.000

Unit Price:
This Est:
Total:

27.00
0.00

179,037.00

18
00
8-

18008-3225-14 0901 3420 791-03.06 L.F. 8IN HDPE GAS MAIN Bid:
This Est:
Total:

23,736.000
0.000

21,248.000

Unit Price:
This Est:
Total:

78.00
0.00

1,657,344.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
21,248.000

Adj This Est:
Adj Total:

0.00
-579,175.42

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
646,993.03

18
00

18008-3225-14 0902 9501 791-03.11 L.F. 2IN HDPE GAS MAIN (4-7 FT) / Bid:
This Est:
Total:

0.000
0.000

45.000

Unit Price:
This Est:
Total:

104.19
0.00

4,688.55

18
00
8-

18008-3225-14 0902 9502 791-03.12 L.F. 2IN HDPE GAS MAIN (7-9 FT) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

159.54
0.00
0.00

18
00
8-

18008-3225-14 0902 9503 791-03.13 L.F. 2IN HDPE GAS MAIN (9-11 FT) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

207.02
0.00
0.00

18
00
8-

18008-3225-14 0903 9504 791-03.14 L.F. 4IN HDPE GAS MAIN (4-7 FT) / Bid:
This Est:
Total:

0.000
0.000

60.000

Unit Price:
This Est:
Total:

121.33
0.00

7,279.80

18
00
8-

Page 32RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

18008-3225-14 0901 9505 791-03.15 L.F. 8IN HDPE GAS MAIN (4-7 FT) / Bid:
This Est:
Total:

0.000
0.000

121.860

Unit Price:
This Est:
Total:

164.38
0.00

20,031.35

18
00
8-

18008-3225-14 0901 9506 791-03.16 L.F. 8IN HDPE GAS MAIN (7-9 FT) / Bid:
This Est:
Total:

0.000
0.000

95.195

Unit Price:
This Est:
Total:

270.41
0.00

25,741.68

18
00
8-

18008-3225-14 0901 9507 791-03.17 L.F. 8IN HDPE GAS MAIN (9-11 FT) / Bid:
This Est:
Total:

0.000
0.000

40.930

Unit Price:
This Est:
Total:

326.81
0.00

13,376.33

18
00
8-

18008-3225-14 0901 3430 791-04.01 L.F. HDD <2IN PE PIPE - UNCONSOLIDATED Bid:
This Est:
Total:

210.000
0.000

170.000

Unit Price:
This Est:
Total:

36.00
0.00

6,120.00

18
00
8-

18008-3225-14 0901 3440 791-04.02 L.F. HDD 2IN PE PIPE - UNCONSOLIDATED Bid:
This Est:
Total:

140.000
0.000

135.000

Unit Price:
This Est:
Total:

37.27
0.00

5,031.45

18
00
8-

18008-3225-14 0901 3450 791-04.04 L.F. HDD 4IN PE PIPE - UNCONSOLIDATED Bid:
This Est:
Total:

140.000
0.000

10.000

Unit Price:
This Est:
Total:

51.30
0.00

513.00

18
00
8-

18008-3225-14 0901 3460 791-04.06 L.F. HDD 8IN PE PIPE - UNCONSOLIDATED Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

115.00
0.00
0.00

18
00
8-

18008-3225-14 0901 3470 791-04.10 L.F. HDD <2IN PE PIPE - ROCK Bid:
This Est:
Total:

700.000
0.000

1,175.000

Unit Price:
This Est:
Total:

151.00
0.00

177,425.00

18
00
8-

18008-3225-14 0901 3480 791-04.11 L.F. HDD 2IN PE PIPE - ROCK Bid:
This Est:
Total:

420.000
0.000

985.000

Unit Price:
This Est:
Total:

153.00
0.00

150,705.00

18
00
8-

18008-3225-14 0904 3620 791-04.13 L.F. HDD 4IN PE PIPE - ROCK Bid:
This Est:
Total:

420.000
0.000

1,250.000

Unit Price:
This Est:
Total:

168.00
0.00

210,000.00

18
00
8-

18008-3225-14 0901 3490 791-04.15 L.F. HDD 8IN PE PIPE - ROCK Bid:
This Est:
Total:

1.000
0.000

670.000

Unit Price:
This Est:
Total:

575.00
0.00

385,250.00

18
00
8-

18008-3225-14 0901 3500 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid:
This Est:
Total:

20.000
0.000

17.000

Unit Price:
This Est:
Total:

1,500.00
0.00

25,500.00

18
00
8-

18008-3225-14 0901 3510 791-06.03 EACH CONNECT TO 4IN EX. PE MAIN Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

2,500.00
0.00

5,000.00

18
00
8-

18008-3225-14 0901 3520 791-06.05 EACH CONNECT TO 8IN EX. PE MAIN Bid:
This Est:
Total:

6.000
0.000

14.000

Unit Price:
This Est:
Total:

5,000.00
0.00

70,000.00

18
00
8-
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18008-3225-14 0901 3530 791-06.09 EACH CONNECT TO __IN EX. PE MAIN / (1) Bid:
This Est:
Total:

2.000
0.000
6.000

Unit Price:
This Est:
Total:

1,000.00
0.00

6,000.00

18
00
8-

18008-3225-14 0901 3540 791-06.30 EACH CONNECT TO __IN EX. PE MAIN / (3) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

1,500.00
0.00

1,500.00

18
00
8-

18008-3225-14 0901 3550 791-07.02 EACH 4IN PE GAS VALVE ASSEMBLY Bid:
This Est:
Total:

8.000
0.000
7.000

Unit Price:
This Est:
Total:

1,200.00
0.00

8,400.00

18
00
8-

18008-3225-14 0901 3560 791-07.04 EACH 8IN PE GAS VALVE ASSEMBLY Bid:
This Est:
Total:

3.000
0.000
3.000

Unit Price:
This Est:
Total:

4,500.00
0.00

13,500.00

18
00
8-

18008-3225-14 0901 3570 791-08.02 EACH 3/4IN SERVICE ASSEMBLY Bid:
This Est:
Total:

55.000
0.000

71.000

Unit Price:
This Est:
Total:

775.00
0.00

55,025.00

18
00
8-

18008-3225-14 0901 3580 791-10.01 EACH RETIRE IN PLACE 3/4IN SERV CUT & PLUG Bid:
This Est:
Total:

1.000
0.000

72.000

Unit Price:
This Est:
Total:

500.00
0.00

36,000.00

18
00
8-

18008-3225-14 0901 3590 791-10.10 LS RETIRE GAS MAIN Bid:
This Est:
Total:

1.000
0.000
0.900

Unit Price:
This Est:
Total:

15,000.00
0.00

13,500.00

18
00
8-

18008-3225-14 0901 9500 791-11.02 V.F. EXTRA DEPTH EXCAVATION PIT / Bid:
This Est:
Total:

0.000
0.000

52.110

Unit Price:
This Est:
Total:

1,575.00
0.00

82,073.25

18
00
8-

18008-3225-14 0905 3630 793-01.01 EACH POLE 30FT CLASS 4 WOOD Bid:
This Est:
Total:

9.000
0.000

13.000

Unit Price:
This Est:
Total:

1,500.00
0.00

19,500.00

18
00
8-

18008-3225-14 0905 3640 793-01.07 EACH POLE 35FT CLASS 4 WOOD Bid:
This Est:
Total:

1.000
0.000
2.000

Unit Price:
This Est:
Total:

1,500.00
0.00

3,000.00

18
00
8-

18008-3225-14 0905 3650 793-01.12 EACH POLE 40FT CLASS 4 WOOD Bid:
This Est:
Total:

4.000
0.000

13.000

Unit Price:
This Est:
Total:

1,750.00
0.00

22,750.00

18
00
8-

18008-3225-14 0905 3660 793-01.40 EACH ANCHOR 3/4IN Bid:
This Est:
Total:

163.000
0.000

265.000

Unit Price:
This Est:
Total:

300.00
0.00

79,500.00

18
00
8-

18008-3225-14 0906 4180 793-01.40 EACH ANCHOR 3/4IN Bid:
This Est:
Total:

45.000
0.000

102.000

Unit Price:
This Est:
Total:

300.00
0.00

30,600.00

18
00
8-

18008-3225-14 0905 9588 793-01.99 EACH INSTALL POLE NUMBER / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

58.46
0.00
0.00

18
00
8-
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18008-3225-14 0906 9526 793-01.99 EACH INSTALL POLE NUMBER / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

58.46
0.00
0.00

18
00
8-

18008-3225-14 0905 3670 793-02.08 EACH GUY WIRE 10M OR 3/8IN Bid:
This Est:
Total:

175.000
0.000

265.000

Unit Price:
This Est:
Total:

200.00
0.00

53,000.00

18
00
8-

18008-3225-14 0906 4190 793-02.08 EACH GUY WIRE 10M OR 3/8IN Bid:
This Est:
Total:

45.000
0.000

86.000

Unit Price:
This Est:
Total:

200.00
0.00

17,200.00

18
00
8-

18008-3225-14 0905 3680 793-02.90 EACH GUY WIRE (DESCRIPTION) / (16M OR 
7/16IN)

Bid:
This Est:
Total:

16.000
0.000

81.000

Unit Price:
This Est:
Total:

275.00
0.00

22,275.00

18
00
8-

18008-3225-14 0905 3690 793-02.92 EACH OVERHEAD GUY WIRE (DESCRIPTION) / 
(5/8IN)

Bid:
This Est:
Total:

6.000
0.000

23.000

Unit Price:
This Est:
Total:

500.00
0.00

11,500.00

18
00
8-

18008-3225-14 0906 4200 793-02.92 EACH OVERHEAD GUY WIRE (DESCRIPTION) / 
(3/8IN)

Bid:
This Est:
Total:

1.000
0.000
4.000

Unit Price:
This Est:
Total:

500.00
0.00

2,000.00

18
00
8-

18008-3225-14 0900 3400 793-02.93 L.F. OVERHEAD GUY WIRE (DESCRIPTION) / 
(7/16" EHS STEEL)

Bid:
This Est:
Total:

962.000
0.000
0.000

Unit Price:
This Est:
Total:

1.50
0.00
0.00

18
00
8-

18008-3225-14 0905 9589 793-02.99 EACH INSTALL GUY GUARD / Bid:
This Est:
Total:

0.000
0.000

115.000

Unit Price:
This Est:
Total:

54.29
0.00

6,243.35

18
00
8-

18008-3225-14 0906 9527 793-02.99 EACH INSTALL GUY GUARD / Bid:
This Est:
Total:

0.000
0.000

13.000

Unit Price:
This Est:
Total:

54.29
0.00

705.71

18
00
8-

18008-3225-14 0905 3700 793-03.01 EACH 25 PAIR GROUP AERIAL SPLICE Bid:
This Est:
Total:

11,130.000
6,100.000

38,377.000

Unit Price:
This Est:
Total:

4.50
27,450.00

172,696.50

18
00
8-

18008-3225-14 0906 4210 793-03.01 EACH 25 PAIR GROUP AERIAL SPLICE Bid:
This Est:
Total:

1,924.000
0.000
0.000

Unit Price:
This Est:
Total:

4.50
0.00
0.00

18
00
8-

18008-3225-14 0905 3710 793-03.03 L.F. 10M STRAND Bid:
This Est:
Total:

49,777.000
0.000

68,683.000

Unit Price:
This Est:
Total:

2.25
0.00

154,536.75

18
00
8-

18008-3225-14 0906 4220 793-03.03 L.F. 10M STRAND Bid:
This Est:
Total:

27,699.000
0.000

31,345.000

Unit Price:
This Est:
Total:

2.25
0.00

70,526.25

18
00
8-

18008-3225-14 0905 3720 793-03.04 L.F. 16M STRAND Bid:
This Est:
Total:

42,204.000
0.000

36,603.000

Unit Price:
This Est:
Total:

2.50
0.00

91,507.50

18
00
8-
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18008-3225-14 0905 9570 793-03.11 L.F. 25 PAIR CABLE / Bid:
This Est:
Total:

0.000
0.000

2,679.000

Unit Price:
This Est:
Total:

2.91
0.00

7,791.87

18
00
8-

18008-3225-14 0905 3730 793-03.11 L.F. 25 PAIR CABLE Bid:
This Est:
Total:

2,832.000
0.000

4,048.000

Unit Price:
This Est:
Total:

2.25
0.00

9,108.00

18
00
8-

18008-3225-14 0906 4230 793-03.11 L.F. 25 PAIR CABLE Bid:
This Est:
Total:

324.000
0.000
0.000

Unit Price:
This Est:
Total:

2.25
0.00
0.00

18
00
8-

18008-3225-14 0905 3740 793-03.12 L.F. 50 PAIR CABLE Bid:
This Est:
Total:

4,330.000
0.000

3,895.000

Unit Price:
This Est:
Total:

3.00
0.00

11,685.00

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
8,768.25

18
00

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
3,895.000

Adj This Est:
Adj Total:

0.00
-7,887.37

18
00

18008-3225-14 0905 9571 793-03.12 L.F. 50 PAIR CABLE / Bid:
This Est:
Total:

0.000
0.000

1,252.000

Unit Price:
This Est:
Total:

4.18
0.00

5,232.11

18
00
8-

18008-3225-14 0906 4240 793-03.12 L.F. 50 PAIR CABLE Bid:
This Est:
Total:

918.000
0.000
0.000

Unit Price:
This Est:
Total:

3.00
0.00
0.00

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
1,356.75

18
00

18008-3225-14 0905 9572 793-03.14 L.F. 100 PAIR CABLE / Bid:
This Est:
Total:

0.000
0.000

3,175.000

Unit Price:
This Est:
Total:

6.21
0.00

19,702.46

18
00
8-

18008-3225-14 0905 3750 793-03.14 L.F. 100 PAIR CABLE Bid:
This Est:
Total:

2,148.000
0.000

3,621.000

Unit Price:
This Est:
Total:

4.50
0.00

16,294.50

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
2,148.000

Adj This Est:
Adj Total:

0.00
-7,685.54

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
7,685.54

18
00

18008-3225-14 0906 4250 793-03.14 L.F. 100 PAIR CABLE Bid:
This Est:
Total:

1,290.000
0.000
0.000

Unit Price:
This Est:
Total:

4.50
0.00
0.00

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
794.31

18
00
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18008-3225-14 0905 9573 793-03.16 L.F. 200 PAIRCABLE / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

10.72
0.00
0.00

18
00
8-

18008-3225-14 0905 3760 793-03.16 L.F. 200 PAIRCABLE Bid:
This Est:
Total:

9,930.000
0.000

13,452.000

Unit Price:
This Est:
Total:

7.50
0.00

100,890.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
9,930.000

Adj This Est:
Adj Total:

0.00
-59,222.52

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
59,222.52

18
00

18008-3225-14 0906 4260 793-03.16 L.F. 200 PAIRCABLE Bid:
This Est:
Total:

2,708.000
0.000
0.000

Unit Price:
This Est:
Total:

7.50
0.00
0.00

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
6,739.32

18
00

18008-3225-14 0905 3770 793-03.17 L.F. 300 PAIR CABLE Bid:
This Est:
Total:

8,286.000
0.000

6,313.000

Unit Price:
This Est:
Total:

10.75
0.00

67,864.75

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
70,812.16

18
00

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
6,313.000

Adj This Est:
Adj Total:

0.00
-53,950.90

18
00

18008-3225-14 0905 3780 793-03.19 L.F. 600 PAIR CABLE Bid:
This Est:
Total:

35,198.000
0.000

32,681.000

Unit Price:
This Est:
Total:

21.35
0.00

697,739.35

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
597,415.65

18
00

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
32,681.000

Adj This Est:
Adj Total:

0.00
-554,694.60

18
00

18008-3225-14 0905 9590 793-03.40 EACH INSTALL STRAND BOND / Bid:
This Est:
Total:

0.000
0.000

67.000

Unit Price:
This Est:
Total:

48.35
0.00

3,239.45

18
00
8-

18008-3225-14 0906 9528 793-03.40 EACH INSTALL STRAND BOND / Bid:
This Est:
Total:

0.000
0.000
3.000

Unit Price:
This Est:
Total:

48.35
0.00

145.06

18
00
8-

18008-3225-14 0905 3790 793-03.41 L.F. AERIAL CABLE (DESCRIPTION) Bid:
This Est:
Total:

2,200.000
0.000

2,890.000

Unit Price:
This Est:
Total:

3.00
0.00

8,670.00

18
00
8-

18008-3225-14 0906 4270 793-03.41 L.F. AERIAL CABLE (DESCRIPTION) Bid:
This Est:
Total:

194.000
0.000
0.000

Unit Price:
This Est:
Total:

3.00
0.00
0.00

18
00
8-
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18008-3225-14 0100 9560 793-03.42 L.F. AERIAL CABLE (DESCRIPTION) / 12 FIBER 
DROP

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

3.76
0.00
0.00

18
00
8-

18008-3225-14 0905 3800 793-04.01 L.F. RELASH/DELASH CABLE Bid:
This Est:
Total:

500.000
1,382.000

27,636.000

Unit Price:
This Est:
Total:

4.00
5,528.00

110,544.00

18
00
8-

18008-3225-14 0906 4280 793-04.01 L.F. RELASH/DELASH CABLE Bid:
This Est:
Total:

400.000
0.000

6,346.000

Unit Price:
This Est:
Total:

4.00
0.00

25,384.00

18
00
8-

18008-3225-14 0905 3810 793-04.02 L.F. 2 PAIR AERIAL DROP Bid:
This Est:
Total:

12,166.000
0.000

4,643.000

Unit Price:
This Est:
Total:

1.85
0.00

8,589.55

18
00
8-

18008-3225-14 0906 4290 793-04.02 L.F. 2 PAIR AERIAL DROP Bid:
This Est:
Total:

784.000
0.000
0.000

Unit Price:
This Est:
Total:

1.85
0.00
0.00

18
00
8-

18008-3225-14 0905 3820 793-04.06 EACH READY ACCESS CLOSURE Bid:
This Est:
Total:

132.000
0.000

167.000

Unit Price:
This Est:
Total:

750.00
0.00

125,250.00

18
00
8-

18008-3225-14 0906 4300 793-04.06 EACH READY ACCESS CLOSURE Bid:
This Est:
Total:

20.000
0.000
0.000

Unit Price:
This Est:
Total:

750.00
0.00
0.00

18
00
8-

18008-3225-14 0905 3830 793-04.07 EACH AERIAL SPLICE CLOSURE Bid:
This Est:
Total:

15.000
4.000

20.000

Unit Price:
This Est:
Total:

1,250.00
5,000.00

25,000.00

18
00
8-

18008-3225-14 0906 4310 793-04.07 EACH AERIAL SPLICE CLOSURE Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

1,250.00
0.00
0.00

18
00
8-

18008-3225-14 0906 4320 793-04.08 EACH TRANSFER AERIAL CABLE Bid:
This Est:
Total:

7.000
0.000

28.000

Unit Price:
This Est:
Total:

150.00
0.00

4,200.00

18
00
8-

18008-3225-14 0905 9574 793-04.12 EACH UNDERGROUND SPLICE CLOSURE / Bid:
This Est:
Total:

0.000
1.000
1.000

Unit Price:
This Est:
Total:

2,608.56
2,608.56
2,608.56

18
00
8-

18008-3225-14 0905 3840 793-04.25 EACH HOT SPLICE EXISTING CABLES Bid:
This Est:
Total:

10,807.000
0.000

7,461.000

Unit Price:
This Est:
Total:

6.00
0.00

44,766.00

18
00
8-

18008-3225-14 0906 4330 793-04.25 EACH HOT SPLICE EXISTING CABLES Bid:
This Est:
Total:

567.000
0.000
0.000

Unit Price:
This Est:
Total:

6.00
0.00
0.00

18
00
8-

18008-3225-14 0906 4340 793-06.02 EACH POLE MOUNTED XBOX Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

5,000.00
0.00
0.00

18
00
8-
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18008-3225-14 0906 9529 793-07.01 L.F. 12 FIBER (MATERIAL ONLY) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

0.95
0.00
0.00

18
00
8-

18008-3225-14 0905 3850 793-07.02 L.F. 24 FIBER(MATERIAL ONLY) Bid:
This Est:
Total:

680.000
0.000

1,968.000

Unit Price:
This Est:
Total:

3.00
0.00

5,904.00

18
00
8-

18008-3225-14 0906 9530 793-07.02 L.F. 24 FIBER(MATERIAL ONLY) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

3.00
0.00
0.00

18
00
8-

18008-3225-14 0905 9591 793-07.04 L.F. 48 FIBER(MATERIAL ONLY) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.23
0.00
0.00

18
00
8-

18008-3225-14 0906 9531 793-07.04 L.F. 48 FIBER(MATERIAL ONLY) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.23
0.00
0.00

18
00
8-

18008-3225-14 0905 3860 793-07.05 L.F. 96 FIBER(MATERIAL ONLY) Bid:
This Est:
Total:

11,069.000
0.000

18,528.000

Unit Price:
This Est:
Total:

0.75
0.00

13,896.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
11,069.000

Adj This Est:
Adj Total:

0.00
-6,231.85

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
6,231.85

18
00

18008-3225-14 0905 3870 793-07.07 L.F. 144 FIBER(MATERIAL ONLY) Bid:
This Est:
Total:

23,466.000
0.000

20,079.000

Unit Price:
This Est:
Total:

1.25
0.00

25,098.75

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
20,079.000

Adj This Est:
Adj Total:

0.00
-18,834.10

18
00

Stockpiled Materials Closure Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
-49,084.60

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
98,169.19

18
00

18008-3225-14 0906 9561 793-07.07 L.F. 144 FIBER(MATERIAL ONLY) / Bid:
This Est:
Total:

0.000
0.000

3,443.000

Unit Price:
This Est:
Total:

2.58
0.00

8,893.27

18
00
8-

18008-3225-14 0906 4350 793-07.07 L.F. 144 FIBER(MATERIAL ONLY) Bid:
This Est:
Total:

28,863.000
0.000

33,049.000

Unit Price:
This Est:
Total:

1.25
0.00

41,311.25

18
00
8-

18008-3225-14 0906 9532 793-07.10 L.F. 288 FIBER(MATERIAL ONLY) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

4.80
0.00
0.00

18
00
8-
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18008-3225-14 0905 3880 793-07.16 L.F. 12-96 FIBER(INSTALLATION ONLY) Bid:
This Est:
Total:

11,699.000
0.000

21,316.000

Unit Price:
This Est:
Total:

1.50
0.00

31,974.00

18
00
8-

18008-3225-14 0906 9533 793-07.16 L.F. 12-96 FIBER(INSTALLATION ONLY) / Bid:
This Est:
Total:

0.000
0.000

1,037.000

Unit Price:
This Est:
Total:

1.50
0.00

1,555.50

18
00
8-

18008-3225-14 0905 3890 793-07.17 L.F. 108-144 FIBER(INSTALLATION ONLY) Bid:
This Est:
Total:

23,466.000
0.000

20,079.000

Unit Price:
This Est:
Total:

1.50
0.00

30,118.50

18
00
8-

18008-3225-14 0906 4360 793-07.17 L.F. 108-144 FIBER(INSTALLATION ONLY) Bid:
This Est:
Total:

28,863.000
0.000

36,492.000

Unit Price:
This Est:
Total:

1.50
0.00

54,738.00

18
00
8-

18008-3225-14 0906 9534 793-07.19 L.F. 288-432 FIBER(INSTALLATION ONLY) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

3.03
0.00
0.00

18
00
8-

18008-3225-14 0905 3900 793-07.23 EACH FIBER OPTIC MAINTENANCE LOOP Bid:
This Est:
Total:

41.000
0.000

50.000

Unit Price:
This Est:
Total:

250.00
0.00

12,500.00

18
00
8-

18008-3225-14 0906 4370 793-07.23 EACH FIBER OPTIC MAINTENANCE LOOP Bid:
This Est:
Total:

24.000
0.000

44.000

Unit Price:
This Est:
Total:

250.00
0.00

11,000.00

18
00
8-

18008-3225-14 0905 3910 793-07.25 EACH SINGLE FIBER OPTIC CABLE SPLICE Bid:
This Est:
Total:

1,152.000
12.000

452.000

Unit Price:
This Est:
Total:

45.00
540.00

20,340.00

18
00
8-

18008-3225-14 0906 4380 793-07.25 EACH SINGLE FIBER OPTIC CABLE SPLICE Bid:
This Est:
Total:

288.000
0.000
0.000

Unit Price:
This Est:
Total:

45.00
0.00
0.00

18
00
8-

18008-3225-14 0906 9535 793-07.31 L.F. SINGLE FIBER AERIAL DROP / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

3.43
0.00
0.00

18
00
8-

18008-3225-14 0905 3920 793-07.41 EACH HOT SPLICE EXISTING FIBER CABLES Bid:
This Est:
Total:

288.000
312.000

1,080.000

Unit Price:
This Est:
Total:

50.00
15,600.00
54,000.00

18
00
8-

18008-3225-14 0906 4390 793-07.41 EACH HOT SPLICE EXISTING FIBER CABLES Bid:
This Est:
Total:

272.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

18
00
8-

18008-3225-14 0906 9536 793-07.51 L.F. 72 FIBER (MATERIAL ONLY) / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

2.15
0.00
0.00

18
00
8-

18008-3225-14 0905 9592 793-07.90 EACH INSTALL FIBER STORAGE BRACKET / Bid:
This Est:
Total:

0.000
2.000

33.000

Unit Price:
This Est:
Total:

229.41
458.82

7,570.53

18
00
8-
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18008-3225-14 0906 9537 793-07.90 EACH INSTALL FIBER STORAGE BRACKET / Bid:
This Est:
Total:

0.000
0.000

23.000

Unit Price:
This Est:
Total:

229.41
0.00

5,276.53

18
00
8-

18008-3225-14 0906 9538 793-07.91 EACH REARRANGE EXISTING FIBER STORAGE 
BRACKET / 

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

165.38
0.00
0.00

18
00
8-

18008-3225-14 0905 3930 793-09.01 L.F. 25 PAIR BURIED CABLE Bid:
This Est:
Total:

500.000
0.000
0.000

Unit Price:
This Est:
Total:

7.10
0.00
0.00

18
00
8-

18008-3225-14 0905 3940 793-09.02 L.F. 50 PAIR BURIED CABLE Bid:
This Est:
Total:

200.000
0.000
0.000

Unit Price:
This Est:
Total:

7.95
0.00
0.00

18
00
8-

18008-3225-14 0906 4400 793-09.04 L.F. 100 PAIR BURIED CABLE Bid:
This Est:
Total:

500.000
0.000
0.000

Unit Price:
This Est:
Total:

11.65
0.00
0.00

18
00
8-

18008-3225-14 0905 3950 793-09.06 L.F. 200 PAIR BURIED CABLE Bid:
This Est:
Total:

740.000
0.000

185.000

Unit Price:
This Est:
Total:

15.00
0.00

2,775.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
185.000

Adj This Est:
Adj Total:

0.00
-1,349.21

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
5,396.82

18
00

18008-3225-14 0905 9593 793-10.02 L.F. BURIED CABLE @ 36IN DEPTH / Bid:
This Est:
Total:

0.000
0.000

330.000

Unit Price:
This Est:
Total:

16.17
0.00

5,336.10

18
00
8-

18008-3225-14 0906 9539 793-10.02 L.F. BURIED CABLE @ 36IN DEPTH / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

16.17
0.00
0.00

18
00
8-

18008-3225-14 0906 9540 793-10.20 L.F. EXPOSE EXISTING CABLE/CONDUIT (ALL 
DEPTHS) / 

Bid:
This Est:
Total:

0.000
0.000
5.000

Unit Price:
This Est:
Total:

164.97
0.00

824.83

18
00
8-

18008-3225-14 0905 3960 793-11.04 EACH 6IN PEDESTAL Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

18
00
8-

18008-3225-14 0905 3970 793-11.06 EACH 8IN PEDESTAL Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,250.00
0.00
0.00

18
00
8-

18008-3225-14 0905 3980 793-11.13 EACH BURIED RISER GUARD Bid:
This Est:
Total:

44.000
0.000

28.000

Unit Price:
This Est:
Total:

150.00
0.00

4,200.00

18
00
8-
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18008-3225-14 0906 4410 793-11.13 EACH BURIED RISER GUARD Bid:
This Est:
Total:

2.000
0.000
4.000

Unit Price:
This Est:
Total:

150.00
0.00

600.00

18
00
8-

18008-3225-14 0905 3990 793-11.14 L.F. 2 PAIR BURIED DROP Bid:
This Est:
Total:

640.000
0.000

112.000

Unit Price:
This Est:
Total:

2.75
0.00

308.00

18
00
8-

18008-3225-14 0905 4000 793-11.15 L.F. 5 PAIR BURIED DROP Bid:
This Est:
Total:

3,550.000
0.000

233.000

Unit Price:
This Est:
Total:

3.00
0.00

699.00

18
00
8-

18008-3225-14 0905 9575 793-11.20 EACH HANDHOLE 30INX48IN / Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

7,914.65
0.00

7,914.65

18
00
8-

18008-3225-14 0905 4010 793-11.23 EACH HANDHOLE 24INX36INX24IN Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

7,500.00
0.00

7,500.00

18
00
8-

18008-3225-14 0906 9565 793-11.23 EACH HANDHOLE 24INX36INX24IN / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

7,500.00
0.00
0.00

18
00
8-

18008-3225-14 0906 9541 793-11.50 EACH REARRANGE EXISTING SPLICE CASE / Bid:
This Est:
Total:

0.000
0.000
2.000

Unit Price:
This Est:
Total:

551.25
0.00

1,102.50

18
00
8-

18008-3225-14 0905 4020 793-12.02 EACH REARRANGEMENT EXISTING CABLE Bid:
This Est:
Total:

50.000
0.000

669.000

Unit Price:
This Est:
Total:

175.00
0.00

117,075.00

18
00
8-

18008-3225-14 0905 4030 793-12.05 L.F. 200 PAIR UG CABLE Bid:
This Est:
Total:

600.000
0.000
0.000

Unit Price:
This Est:
Total:

9.50
0.00
0.00

18
00
8-

18008-3225-14 0905 9576 793-12.06 L.F. 300 PAIR UG CABLE / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

22.54
0.00
0.00

18
00
8-

18008-3225-14 0905 4040 793-12.06 L.F. 300 PAIR UG CABLE Bid:
This Est:
Total:

300.000
0.000

130.000

Unit Price:
This Est:
Total:

13.25
0.00

1,722.50

18
00
8-

18008-3225-14 0905 9577 793-12.07 L.F. 400 PAIR UG CABLE / Bid:
This Est:
Total:

0.000
0.000

167.000

Unit Price:
This Est:
Total:

38.79
0.00

6,477.43

18
00
8-

18008-3225-14 0905 4050 793-12.08 L.F. 600 PAIR UG CABLE Bid:
This Est:
Total:

1,000.000
0.000

712.000

Unit Price:
This Est:
Total:

26.00
0.00

18,512.00

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
20,659.00

18
00
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18008-3225-14 0905 4050 793-12.08 L.F. Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
712.000

Adj This Est:
Adj Total:

0.00
-14,709.21

18
00

18008-3225-14 0905 9578 793-12.08 L.F. 600 PAIR UG CABLE / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

35.49
0.00
0.00

18
00
8-

18008-3225-14 0905 9579 793-12.09 L.F. 900 PAIR UG CABLE / Bid:
This Est:
Total:

0.000
0.000

42.000

Unit Price:
This Est:
Total:

66.92
0.00

2,810.49

18
00
8-

18008-3225-14 0905 9580 793-12.10 L.F. 1200 PAIR UG CABLE / Bid:
This Est:
Total:

0.000
0.000

76.000

Unit Price:
This Est:
Total:

95.68
0.00

7,271.38

18
00
8-

18008-3225-14 0906 9542 793-12.18 L.F. UG CABLE(DESCRIPTION) / 12 FIBER 
BURIED DROP

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

14.04
0.00
0.00

18
00
8-

18008-3225-14 0906 9566 793-13.12 L.F. 1 DUCT FORMATION @ 36IN DEPTH / Bid:
This Est:
Total:

0.000
0.000

242.000

Unit Price:
This Est:
Total:

55.05
0.00

13,322.46

18
00
8-

18008-3225-14 0905 9581 793-13.17 L.F. 2 DUCT FORMATION @ 36IN DEPTH / Bid:
This Est:
Total:

0.000
0.000

70.000

Unit Price:
This Est:
Total:

63.05
0.00

4,413.68

18
00
8-

18008-3225-14 0905 4060 793-13.22 L.F. 3 DUCT FORMATION @ 36IN DEPTH Bid:
This Est:
Total:

100.000
0.000

168.000

Unit Price:
This Est:
Total:

65.00
0.00

10,920.00

18
00
8-

18008-3225-14 0905 9585 793-13.27 L.F. 4 DUCT FORMATION @ 36IN DEPTH / Bid:
This Est:
Total:

0.000
0.000

72.000

Unit Price:
This Est:
Total:

84.25
0.00

6,066.14

18
00
8-

18008-3225-14 0905 4070 793-13.32 L.F. 6 DUCT FORMATION @ 36IN DEPTH Bid:
This Est:
Total:

200.000
0.000
0.000

Unit Price:
This Est:
Total:

85.00
0.00
0.00

18
00
8-

18008-3225-14 0905 9586 793-13.37 L.F. 9 DUCT FORMATION @ 36IN DEPTH / Bid:
This Est:
Total:

0.000
0.000

21.000

Unit Price:
This Est:
Total:

132.94
0.00

2,791.75

18
00
8-

18008-3225-14 0905 9582 793-14.05 EACH MH PRECAST 4-FT W X 8-FT L X 6-FT H / Bid:
This Est:
Total:

0.000
0.000
1.000

Unit Price:
This Est:
Total:

35,681.78
0.00

35,681.78

18
00
8-

18008-3225-14 0905 9587 793-14.12 L.F. 1 1/4IN INNERDUCT / Bid:
This Est:
Total:

0.000
0.000

1,617.000

Unit Price:
This Est:
Total:

7.47
0.00

12,071.71

18
00
8-

18008-3225-14 0906 9567 793-14.12 L.F. 1 1/4IN INNERDUCT / Bid:
This Est:
Total:

0.000
0.000

600.000

Unit Price:
This Est:
Total:

7.47
0.00

4,479.30

18
00
8-
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18008-3225-14 0905 9583 793-14.22 L.F. UNDERGROUND CABLE / Bid:
This Est:
Total:

0.000
0.000

2,071.000

Unit Price:
This Est:
Total:

15.83
0.00

32,792.21

18
00
8-

18008-3225-14 0905 4080 793-15.01 EACH TRANSFER CABLE ATTACHMENT Bid:
This Est:
Total:

29.000
0.000

163.000

Unit Price:
This Est:
Total:

100.00
0.00

16,300.00

18
00
8-

18008-3225-14 0906 9543 793-15.01 EACH TRANSFER CABLE ATTACHMENT / Bid:
This Est:
Total:

0.000
0.000

15.000

Unit Price:
This Est:
Total:

100.00
0.00

1,500.00

18
00
8-

18008-3225-14 0905 4090 793-15.02 EACH TRANSFER DROP ATTACHMENT Bid:
This Est:
Total:

32.000
0.000

41.000

Unit Price:
This Est:
Total:

75.00
0.00

3,075.00

18
00
8-

18008-3225-14 0906 9544 793-15.02 EACH TRANSFER DROP ATTACHMENT / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

75.00
0.00
0.00

18
00
8-

18008-3225-14 0905 4100 793-15.06 EACH CARRIER SITE PREPARATION Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

25,000.00
0.00

25,000.00

18
00
8-

18008-3225-14 0905 4110 793-15.07 EACH PAD MOUNTED CARRIER Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

150,992.20
0.00

150,992.20

18
00
8-

18008-3225-14 0905 4120 793-16.02 L.F. DIRECTIONAL BORE 2IN/FLEX SLEEVE Bid:
This Est:
Total:

300.000
0.000
0.000

Unit Price:
This Est:
Total:

150.00
0.00
0.00

18
00
8-

18008-3225-14 0905 4130 793-98.01 L.F. REMOVE  AERIAL CABLE AND WIRE Bid:
This Est:
Total:

122,534.000
17,160.000

305,865.000

Unit Price:
This Est:
Total:

0.75
12,870.00

229,398.75

18
00
8-

18008-3225-14 0906 4420 793-98.01 L.F. REMOVE  AERIAL CABLE AND WIRE Bid:
This Est:
Total:

27,216.000
0.000

68,215.000

Unit Price:
This Est:
Total:

0.75
0.00

51,161.25

18
00
8-

18008-3225-14 0905 4140 793-98.02 EACH REMOVE CROSSCONNECT CABINET Bid:
This Est:
Total:

1.000
0.000
2.000

Unit Price:
This Est:
Total:

200.00
0.00

400.00

18
00
8-

18008-3225-14 0906 4430 793-98.02 EACH REMOVE CROSSCONNECT CABINET Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

200.00
0.00
0.00

18
00
8-

18008-3225-14 0905 4150 793-98.04 EACH REMOVE POLES ALL SIZES Bid:
This Est:
Total:

210.000
11.000

151.000

Unit Price:
This Est:
Total:

150.00
1,650.00

22,650.00

18
00
8-

18008-3225-14 0906 9545 793-98.04 EACH REMOVE POLES ALL SIZES / Bid:
This Est:
Total:

0.000
0.000
9.000

Unit Price:
This Est:
Total:

150.00
0.00

1,350.00

18
00
8-
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18008-3225-14 0905 4160 793-98.08 EACH REMOVE ANCHOR (ANY SIZE) Bid:
This Est:
Total:

76.000
13.000

105.000

Unit Price:
This Est:
Total:

50.00
650.00

5,250.00

18
00
8-

18008-3225-14 0906 4440 793-98.08 EACH REMOVE ANCHOR (ANY SIZE) Bid:
This Est:
Total:

6.000
0.000

20.000

Unit Price:
This Est:
Total:

50.00
0.00

1,000.00

18
00
8-

18008-3225-14 0905 9594 793-98.09 EACH REMOVE DOWN GUY / Bid:
This Est:
Total:

0.000
16.000
73.000

Unit Price:
This Est:
Total:

55.13
882.08

4,024.49

18
00
8-

18008-3225-14 0906 9546 793-98.09 EACH REMOVE DOWN GUY / Bid:
This Est:
Total:

0.000
0.000

17.000

Unit Price:
This Est:
Total:

55.13
0.00

937.13

18
00
8-

18008-3225-14 0905 9595 793-98.10 EACH REMOVE FIBER STORAGE BRACKET / Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

171.37
0.00
0.00

18
00
8-

18008-3225-14 0906 9547 793-98.10 EACH REMOVE FIBER STORAGE BRACKET / Bid:
This Est:
Total:

0.000
0.000
3.000

Unit Price:
This Est:
Total:

171.37
0.00

514.11

18
00
8-

18008-3225-14 0905 4170 793-98.21 L.F. TRIM UTILITY RIGHT-OF-WAY Bid:
This Est:
Total:

12,166.000
0.000

320.000

Unit Price:
This Est:
Total:

2.00
0.00

640.00

18
00
8-

18008-3225-14 0907 4450 795-02.01 L.F. 2IN HDPE WATER LINE Bid:
This Est:
Total:

210.000
0.000

684.000

Unit Price:
This Est:
Total:

40.00
0.00

27,360.00

18
00
8-

18008-3225-14 0907 4460 795-03.02 L.F. 2IN PVC WATER LINE Bid:
This Est:
Total:

600.000
0.000

659.000

Unit Price:
This Est:
Total:

42.00
0.00

27,678.00

18
00
8-

18008-3225-14 0907 4470 795-03.04 L.F. 4IN PVC WATER LINE Bid:
This Est:
Total:

4,300.000
0.000

3,649.500

Unit Price:
This Est:
Total:

47.00
0.00

171,526.50

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
3,000.000

Adj This Est:
Adj Total:

0.00
-8,956.20

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
8,956.20

18
00

18008-3225-14 0907 4480 795-03.05 L.F. 6IN PVC WATER LINE Bid:
This Est:
Total:

35,250.000
0.000

33,939.000

Unit Price:
This Est:
Total:

51.00
0.00

1,730,889.00

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
154,243.91

18
00

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
28,820.000

Adj This Est:
Adj Total:

0.00
-154,243.91

18
00
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18008-3225-14 0908 5000 795-03.07 L.F. 10IN PVC WATER LINE Bid:
This Est:
Total:

29,190.000
0.000

28,576.000

Unit Price:
This Est:
Total:

63.00
0.00

1,800,288.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
14,900.000

Adj This Est:
Adj Total:

0.00
-212,261.38

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
212,261.38

18
00

18008-3225-14 0907 4490 795-03.10 L.F. 16IN PVC WATER LINE Bid:
This Est:
Total:

320.000
0.000

255.000

Unit Price:
This Est:
Total:

121.00
0.00

30,855.00

18
00
8-

18008-3225-14 0907 4500 795-05.14 L.F. HDD __IN HDPE CASING PIPE-UNCON / (2) Bid:
This Est:
Total:

420.000
0.000
0.000

Unit Price:
This Est:
Total:

61.00
0.00
0.00

18
00
8-

18008-3225-14 0907 4510 795-05.61 L.F. BORE/JACK 8IN STEEL CASING PIPE-
UNCON.

Bid:
This Est:
Total:

50.000
0.000
0.000

Unit Price:
This Est:
Total:

543.00
0.00
0.00

18
00
8-

18008-3225-14 0907 4520 795-05.62 L.F. BORE/JACK 10IN STEEL CASING PIPE-
UNCON.

Bid:
This Est:
Total:

686.000
0.000

612.000

Unit Price:
This Est:
Total:

538.00
0.00

329,256.00

18
00
8-

18008-3225-14 0907 4530 795-05.65 L.F. BORE/JACK 16IN STEEL CASING PIPE-
UNCON.

Bid:
This Est:
Total:

650.000
0.000

249.000

Unit Price:
This Est:
Total:

565.00
0.00

140,685.00

18
00
8-

18008-3225-14 0907 9553 795-05.90 L.F. HDD 6IN HDPE CARRIER PIPE-UNCON / Bid:
This Est:
Total:

0.000
0.000

100.000

Unit Price:
This Est:
Total:

318.35
0.00

31,834.95

18
00
8-

18008-3225-14 0907 4540 795-06.01 EACH CONNECT TO 2IN WATER LINE Bid:
This Est:
Total:

3.000
0.000
5.000

Unit Price:
This Est:
Total:

2,100.00
0.00

10,500.00

18
00
8-

18008-3225-14 0907 4550 795-06.03 EACH CONNECT TO 4IN WATER LINE Bid:
This Est:
Total:

13.000
0.000

12.000

Unit Price:
This Est:
Total:

2,100.00
0.00

25,200.00

18
00
8-

18008-3225-14 0907 4560 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid:
This Est:
Total:

18.000
0.000

22.000

Unit Price:
This Est:
Total:

2,800.00
0.00

61,600.00

18
00
8-

18008-3225-14 0907 4570 795-06.06 EACH CONNECT TO 10IN WATER LINE Bid:
This Est:
Total:

3.000
0.000
4.000

Unit Price:
This Est:
Total:

4,100.00
0.00

16,400.00

18
00
8-

18008-3225-14 0907 4580 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

3,000.00
0.00

6,000.00

18
00
8-
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18008-3225-14 0907 4590 795-07.01 EACH 4IN X 4IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

6.000
0.000

11.000

Unit Price:
This Est:
Total:

4,100.00
0.00

45,100.00

18
00
8-

18008-3225-14 0907 4600 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

9.000
0.000

14.000

Unit Price:
This Est:
Total:

5,250.00
0.00

73,500.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
9.000

Adj This Est:
Adj Total:

0.00
-6,907.13

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
6,907.13

18
00

18008-3225-14 0907 4610 795-07.10 EACH 10IN X 10IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

2.000
0.000
3.000

Unit Price:
This Est:
Total:

7,800.00
0.00

23,400.00

18
00
8-

18008-3225-14 0907 4620 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

2.000
0.000
6.000

Unit Price:
This Est:
Total:

750.00
0.00

4,500.00

18
00
8-

18008-3225-14 0907 4630 795-08.03 EACH 4IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

7.000
0.000
7.000

Unit Price:
This Est:
Total:

1,000.00
0.00

7,000.00

18
00
8-

18008-3225-14 0907 4640 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

56.000
0.000

52.000

Unit Price:
This Est:
Total:

1,200.00
0.00

62,400.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
47.000

Adj This Est:
Adj Total:

0.00
-25,829.12

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
35,721.09

18
00

Stockpiled Materials Closure Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
-9,891.97

18
00

18008-3225-14 0907 4650 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

36.000
0.000

37.000

Unit Price:
This Est:
Total:

2,500.00
0.00

92,500.00

18
00
8-

Stockpiled Materials Closure Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
-2,729.44

18
00

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
31.000

Adj This Est:
Adj Total:

0.00
-42,306.19

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
45,035.63

18
00

18008-3225-14 0907 4660 795-09.01 EACH 3/4IN WATER SERVICE METER ASSEMBLY Bid:
This Est:
Total:

145.000
0.000

150.000

Unit Price:
This Est:
Total:

1,150.00
0.00

172,500.00

18
00
8-
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18008-3225-14 0907 4670 795-09.03 EACH 1-1/2IN WATER SERVICE METER 
ASSEMBLY

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

5,000.00
0.00

5,000.00

18
00
8-

18008-3225-14 0907 4680 795-09.04 EACH 2IN WATER SERVICE METER ASSEMBLY Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

5,000.00
0.00

5,000.00

18
00
8-

18008-3225-14 0907 4690 795-09.06 EACH 4IN WATER SERVICE METER ASSEMBLY Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

35,000.00
0.00

70,000.00

18
00
8-

18008-3225-14 0907 4700 795-09.07 EACH 6IN WATER SERVICE METER ASSEMBLY Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

41,000.00
0.00

41,000.00

18
00
8-

18008-3225-14 0907 4710 795-09.09 EACH RELOCATE/RECONNECT SERVICE 
ASSEMBLY

Bid:
This Est:
Total:

26.000
0.000

27.000

Unit Price:
This Est:
Total:

775.00
0.00

20,925.00

18
00
8-

18008-3225-14 0907 4720 795-09.19 L.F. 3/4IN PVC SERVICE PIPE Bid:
This Est:
Total:

2,570.000
0.000

3,856.940

Unit Price:
This Est:
Total:

15.00
0.00

57,854.10

18
00
8-

18008-3225-14 0907 4730 795-09.20 L.F. 1IN PVC SERVICE PIPE Bid:
This Est:
Total:

170.000
0.000
4.000

Unit Price:
This Est:
Total:

15.00
0.00

60.00

18
00
8-

18008-3225-14 0907 4740 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid:
This Est:
Total:

80.000
0.000

15.000

Unit Price:
This Est:
Total:

18.00
0.00

270.00

18
00
8-

18008-3225-14 0907 9554 795-10.25 EACH 3/4IN PRV ASSEMBLY / Bid:
This Est:
Total:

0.000
0.000

30.000

Unit Price:
This Est:
Total:

239.68
0.00

7,190.40

18
00
8-

18008-3225-14 0907 4750 795-11.01 EACH BLOW-OFF ASSEMBLY Bid:
This Est:
Total:

4.000
0.000
4.000

Unit Price:
This Est:
Total:

11,000.00
0.00

44,000.00

18
00
8-

18008-3225-14 0907 4760 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid:
This Est:
Total:

8.000
0.000
8.000

Unit Price:
This Est:
Total:

5,175.00
0.00

41,400.00

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
15,923.65

18
00

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
8.000

Adj This Est:
Adj Total:

0.00
-15,923.65

18
00

18008-3225-14 0907 9555 795-11.02 EACH FIRE HYDRANT ASSEMBLY / Bid:
This Est:
Total:

0.000
0.000
7.000

Unit Price:
This Est:
Total:

9,135.00
0.00

63,945.00

18
00
8-
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18008-3225-14 0907 4770 795-12.01 EACH REMOVE FIRE HYDRANT Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

1,100.00
0.00

1,100.00

18
00
8-

18008-3225-14 0907 4780 795-13.01 LB. DI FITTINGS Bid:
This Est:
Total:

4,000.000
0.000

44,229.500

Unit Price:
This Est:
Total:

15.00
0.00

663,442.50

18
00
8-

18008-3225-14 0907 4790 795-13.05 LS CREEK CROSSING (DESCRIPTION) / (#1) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,000.00
0.00

6,000.00

18
00
8-

18008-3225-14 0907 4800 795-13.06 LS CREEK CROSSING (DESCRIPTION) / (#2) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

9,000.00
0.00

9,000.00

18
00
8-

18008-3225-14 0907 4810 795-13.07 LS CREEK CROSSING (DESCRIPTION) / (#3) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,000.00
0.00

6,000.00

18
00
8-

18008-3225-14 0907 4820 795-13.08 LS CREEK CROSSING (DESCRIPTION) / (#4) Bid:
This Est:
Total:

1.000
0.000
2.000

Unit Price:
This Est:
Total:

6,500.00
0.00

13,000.00

18
00
8-

18008-3225-14 0907 4830 795-13.09 LS CREEK CROSSING (DESCRIPTION) / (#5) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

7,500.00
0.00

7,500.00

18
00
8-

18008-3225-14 0907 4840 795-13.10 LS CREEK CROSSING (DESCRIPTION) / (#6) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

30,000.00
0.00

30,000.00

18
00
8-

18008-3225-14 0907 4850 795-13.11 LS CREEK CROSSING (DESCRIPTION) / (#7) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,500.00
0.00

6,500.00

18
00
8-

18008-3225-14 0907 4860 795-13.12 LS CREEK CROSSING (DESCRIPTION) / (#8) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,500.00
0.00

6,500.00

18
00
8-

18008-3225-14 0907 4870 795-13.13 LS CREEK CROSSING (DESCRIPTION) / (#9) Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

5,250.00
0.00
0.00

18
00
8-

18008-3225-14 0907 4880 795-13.14 LS CREEK CROSSING (DESCRIPTION) / (#10) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,000.00
0.00

6,000.00

18
00
8-

18008-3225-14 0907 4890 795-13.15 LS CREEK CROSSING (DESCRIPTION) / (#11) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,000.00
0.00

6,000.00

18
00
8-

18008-3225-14 0907 4900 795-13.16 LS CREEK CROSSING (DESCRIPTION) / (#12) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,000.00
0.00

6,000.00

18
00
8-

Page 49RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/15/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

18008-3225-14 0907 4910 795-13.17 LS CREEK CROSSING (DESCRIPTION) / (#13) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

7,500.00
0.00

7,500.00

18
00
8-

18008-3225-14 0907 4920 795-13.18 LS CREEK CROSSING (DESCRIPTION) / (#14) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,000.00
0.00

6,000.00

18
00
8-

18008-3225-14 0907 4930 795-13.19 LS CREEK CROSSING (DESCRIPTION) / (#15) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

9,500.00
0.00

9,500.00

18
00
8-

18008-3225-14 0907 4940 795-13.20 LS CREEK CROSSING (DESCRIPTION) / (#16) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

6,000.00
0.00

6,000.00

18
00
8-

18008-3225-14 0907 4950 795-14.08 S.Y. RESTORE ASPHALT Bid:
This Est:
Total:

865.000
0.000
0.000

Unit Price:
This Est:
Total:

77.00
0.00
0.00

18
00
8-

18008-3225-14 0907 4960 795-14.09 S.Y. RESTORE CONCRETE Bid:
This Est:
Total:

65.000
0.000
0.000

Unit Price:
This Est:
Total:

200.00
0.00
0.00

18
00
8-

18008-3225-14 0907 4970 795-14.10 S.Y. RESTORE GRAVEL Bid:
This Est:
Total:

1,475.000
0.000

632.660

Unit Price:
This Est:
Total:

7.00
0.00

4,428.62

18
00
8-

18008-3225-14 0907 4980 795-15.24 L.F. 10IN STEEL CASING PIPE OPEN CUT 
METHOD

Bid:
This Est:
Total:

1,486.000
0.000

1,726.000

Unit Price:
This Est:
Total:

190.00
0.00

327,940.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
1,480.000

Adj This Est:
Adj Total:

0.00
-62,816.37

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
62,816.37

18
00

18008-3225-14 0907 4990 795-15.25 L.F. 16IN STEEL CASING PIPE OPEN CUT 
METHOD

Bid:
This Est:
Total:

600.000
0.000

755.000

Unit Price:
This Est:
Total:

223.00
0.00

168,365.00

18
00
8-

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
31,699.86

18
00

Stockpiled Materials Closure Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
-5,811.65

18
00

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
490.000

Adj This Est:
Adj Total:

0.00
-25,888.21

18
00

18008-3225-14 0909 5010 797-03.04 L.F. 2IN PVC FORCE MAIN Bid:
This Est:
Total:

610.000
0.000

540.000

Unit Price:
This Est:
Total:

39.00
0.00

21,060.00

18
00
8-
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18008-3225-14 0909 5020 797-03.06 L.F. 4IN PVC FORCE MAIN Bid:
This Est:
Total:

14,450.000
0.000

13,954.000

Unit Price:
This Est:
Total:

48.00
0.00

669,792.00

18
00
8-

18008-3225-14 0909 5030 797-06.60 L.F. BORE/JACK 8IN STEEL CASING PIPE-
UNCON.

Bid:
This Est:
Total:

260.000
0.000

198.000

Unit Price:
This Est:
Total:

556.00
0.00

110,088.00

18
00
8-

18008-3225-14 0910 5180 797-06.62 L.F. BORE/JACK 12IN STEEL CASING PIPE-
UNCON.

Bid:
This Est:
Total:

620.000
0.000

346.000

Unit Price:
This Est:
Total:

523.00
0.00

180,958.00

18
00
8-

18008-3225-14 0909 5040 797-06.71 L.F. BORE/JACK __IN STEEL CASING PIPE-
UNCON. / (4)

Bid:
This Est:
Total:

160.000
0.000

119.000

Unit Price:
This Est:
Total:

416.00
0.00

49,504.00

18
00
8-

18008-3225-14 0909 5050 797-06.87 L.F. OPEN CUT 8IN STEEL CASING PIPE Bid:
This Est:
Total:

300.000
0.000

565.000

Unit Price:
This Est:
Total:

190.00
0.00

107,350.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
300.000

Adj This Est:
Adj Total:

0.00
-12,733.05

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
12,733.05

18
00

18008-3225-14 0910 5190 797-06.89 L.F. OPEN CUT 12IN STEEL CASING PIPE Bid:
This Est:
Total:

1,200.000
0.000

1,355.000

Unit Price:
This Est:
Total:

190.00
0.00

257,450.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
1,206.000

Adj This Est:
Adj Total:

0.00
-51,186.86

18
00

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
51,186.86

18
00

18008-3225-14 0909 5060 797-06.97 L.F. OPEN CUT __IN STEEL CASING PIPE / (4) Bid:
This Est:
Total:

210.000
0.000

315.000

Unit Price:
This Est:
Total:

160.00
0.00

50,400.00

18
00
8-

18008-3225-14 0909 5070 797-08.01 LB. DI FITTINGS Bid:
This Est:
Total:

2,500.000
0.000

4,359.500

Unit Price:
This Est:
Total:

15.00
0.00

65,392.50

18
00
8-

18008-3225-14 0909 5080 797-09.04 EACH 2IN PVC BALL VALVE Bid:
This Est:
Total:

1.000
0.000

12.000

Unit Price:
This Est:
Total:

525.00
0.00

6,300.00

18
00
8-

18008-3225-14 0909 5090 797-09.06 EACH 4IN PLUG VALVE ASSEMBLY Bid:
This Est:
Total:

20.000
0.000

19.000

Unit Price:
This Est:
Total:

1,500.00
0.00

28,500.00

18
00
8-

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
15.000

Adj This Est:
Adj Total:

0.00
-7,294.75

18
00
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18008-3225-14 0909 5090 797-09.06 EACH Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
7,294.75

18
00

18008-3225-14 0909 5100 797-09.26 EACH 2IN AIR/VAC VALVE ASSEMBLY Bid:
This Est:
Total:

14.000
0.000

12.000

Unit Price:
This Est:
Total:

4,375.00
0.00

52,500.00

18
00
8-

18008-3225-14 0909 5110 797-10.05 EACH CONNECT 4IN LATERAL TO SEWER LINE Bid:
This Est:
Total:

6.000
0.000
4.000

Unit Price:
This Est:
Total:

550.00
0.00

2,200.00

18
00
8-

18008-3225-14 0909 5120 797-10.14 EACH CONNECT TO 2IN FORCE MAIN Bid:
This Est:
Total:

1.000
0.000

10.000

Unit Price:
This Est:
Total:

1,900.00
0.00

19,000.00

18
00
8-

18008-3225-14 0909 5130 797-10.16 EACH CONNECT TO 4IN FORCE MAIN Bid:
This Est:
Total:

13.000
0.000
8.000

Unit Price:
This Est:
Total:

1,950.00
0.00

15,600.00

18
00
8-

18008-3225-14 0909 5140 797-11.40 S.Y. RESTORE ASPHALT Bid:
This Est:
Total:

775.000
0.000
0.000

Unit Price:
This Est:
Total:

77.00
0.00
0.00

18
00
8-

18008-3225-14 0909 5150 797-11.42 S.Y. RESTORE GRAVEL Bid:
This Est:
Total:

532.000
0.000

287.000

Unit Price:
This Est:
Total:

7.00
0.00

2,009.00

18
00
8-

18008-3225-14 0909 5160 797-11.47 LS STREAM CROSSING (#) / (#1) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

5,750.00
0.00

5,750.00

18
00
8-

18008-3225-14 0909 5170 797-11.48 LS STREAM CROSSING (#) / (#2) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

5,500.00
0.00

5,500.00

18
00
8-

18008-3225-14 0100 2080 797-11.51 EACH REMOVE SEPTIC SYSTEM / (SEE PLANS) Bid:
This Est:
Total:

16.000
0.000

18.000

Unit Price:
This Est:
Total:

5,500.00
0.00

99,000.00

18
00
8-

18008-3225-14 0100 2090 801-01 UNIT SEEDING (WITH MULCH) Bid:
This Est:
Total:

1,550.000
0.000

470.900

Unit Price:
This Est:
Total:

24.90
0.00

11,725.41

18
00
8-

18008-3225-14 0100 2100 801-01.02 UNIT CROWN VETCH MIXTURE (WITH MULCH) Bid:
This Est:
Total:

1,020.000
0.000
0.000

Unit Price:
This Est:
Total:

26.90
0.00
0.00

18
00
8-

18008-3225-14 0100 2110 801-01.07 UNIT TEMPORARY SEEDING (WITH MULCH) Bid:
This Est:
Total:

1,950.000
0.000

9,413.880

Unit Price:
This Est:
Total:

18.60
0.00

175,098.17

18
00
8-

18008-3225-14 0100 9624 801-01.34 UNIT GRASS SEED MIX (RIPZN/FLPL) / Bid:
This Est:
Total:

0.000
0.900
0.900

Unit Price:
This Est:
Total:

115.50
103.95
103.95

18
00
8-
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18008-3225-14 0100 9624 801-01.34 UNIT Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

-0.900
-0.900

Adj This Est:
Adj Total:

-103.95
-103.95

18
00

18008-3225-14 0100 9512 801-01.36 UNIT SPECIAL WETLAND SEED MIXTURE / Bid:
This Est:
Total:

0.000
0.000

28.260

Unit Price:
This Est:
Total:

99.75
0.00

2,818.94

18
00
8-

18008-3225-14 0100 2120 801-01.37 UNIT NATVE SEED MX ENCAPSULATION & 
CLEAR ZONE

Bid:
This Est:
Total:

243.103
0.000
0.000

Unit Price:
This Est:
Total:

43.00
0.00
0.00

18
00
8-

18008-3225-14 0100 2130 801-01.38 UNIT NATVE SEED MX FINAL STABLIZATN OF 
SLOPES

Bid:
This Est:
Total:

1,019.161
0.000
0.000

Unit Price:
This Est:
Total:

43.00
0.00
0.00

18
00
8-

18008-3225-14 0100 2140 801-01.65 UNIT TEMPORARY MULCH Bid:
This Est:
Total:

972.414
0.000

46.650

Unit Price:
This Est:
Total:

13.75
0.00

641.44

18
00
8-

18008-3225-14 0100 2150 801-02 UNIT SEEDING (WITHOUT MULCH) Bid:
This Est:
Total:

777.931
0.000

1,602.040

Unit Price:
This Est:
Total:

17.00
0.00

27,234.68

18
00
8-

18008-3225-14 0100 2160 801-03 M.G. WATER (SEEDING & SODDING) Bid:
This Est:
Total:

1,413.291
0.000

904.000

Unit Price:
This Est:
Total:

25.00
0.00

22,600.00

18
00
8-

18008-3225-14 0100 9012 801-06 UNIT MULCH Bid:
This Est:
Total:

0.000
0.000
2.400

Unit Price:
This Est:
Total:

14.94
0.00

35.86

18
00
8-

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

2.400
0.000

Adj This Est:
Adj Total:

35.86
0.00

18
00

18008-3225-14 0100 2170 801-08 TON FERTILIZER (SUPPLEMENTAL 
APPLICATION)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

18
00
8-

18008-3225-14 0100 2180 802-11.44 EACH ULMUS AMERICANA (AMERICAN ELM 2-
5FT CNTNR GRWN)

Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

80.00
0.00
0.00

18
00
8-

18008-3225-14 0100 2190 802-13.60 EACH SAMBUCUS CANADENSIS ( ELDERBERRY 
SDLNG BARE ROOT)

Bid:
This Est:
Total:

25.000
0.000
0.000

Unit Price:
This Est:
Total:

44.00
0.00
0.00

18
00
8-

18008-3225-14 0100 2200 803-01 S.Y. SODDING (NEW SOD) Bid:
This Est:
Total:

131,604.978
0.000

46,910.190

Unit Price:
This Est:
Total:

4.45
0.00

208,750.35

18
00
8-

18008-3225-14 0100 2210 805-01.02 S.Y. TURF REINFORCEMENT MAT (CLASS II) Bid:
This Est:
Total:

420.128
0.000
0.000

Unit Price:
This Est:
Total:

3.20
0.00
0.00

18
00
8-
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18008-3225-14 0100 2220 805-01.03 S.Y. TURF REINFORCEMENT MAT (CLASS III) Bid:
This Est:
Total:

36,908.000
0.000
0.000

Unit Price:
This Est:
Total:

3.20
0.00
0.00

18
00
8-

18008-3225-14 0100 9562 805-12.02 S.Y. EROSION CONTROL BLANKET (TYPE II) / Bid:
This Est:
Total:

0.000
0.000

558.660

Unit Price:
This Est:
Total:

2.56
0.00

1,432.80

18
00
8-

18008-3225-14 0100 2230 805-12.02 S.Y. EROSION CONTROL BLANKET (TYPE II) Bid:
This Est:
Total:

108,045.964
0.000

189,464.020

Unit Price:
This Est:
Total:

0.70
0.00

132,624.81

18
00
8-

18008-3225-14 0100 2240 806-02.03 CYCL PROJECT MOWING Bid:
This Est:
Total:

6.000
0.000
4.500

Unit Price:
This Est:
Total:

12,600.00
0.00

56,700.00

18
00
8-
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