
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/04/2024
JJ09618

Contractor: CNW739 Estimate Number: 0012 Estimate Type: Progress Estimate Approved: No Pay Period: 03/01/2024
Contractor: Salazar Contracting, LLC
Contractor's PO Box 186

Address: TELLICO PLAINS, TN  37385     

Contract Location: The mowing and litter removal on various Interstate and Stat
  

Counties: DAVIDSON
 

 
 

 
 

 
 

 

 

 

 

Project(s): 19BVAR-M3-002, 19BVAR-M3-003

to 03/31/2024
 Time

Allowed: 1178.0 Days
Charged: 448.0  Days

Elapsed Calendar Days: 448.0  Days
Percent Time: 38.03 %

Percent Complete($) 28.62 %
Percent Behind: 9.41 %

 Dates
Let: 11/04/2022

Awarded: 11/22/2022
Contract Executed: 12/19/2022

Date Notice to Proceed: 01/09/2023
Work Began: 04/01/2023

To Be Completed: 03/31/2026
Substantial Work Complete:

Accepted:
  

Original Contract: $12,730,250.00
  

  
 

Current Contract:
 

$12,730,250.00
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $3,642,932.79 $3,403,413.79 $239,519.00

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $3,642,932.79 $3,403,413.79 $239,519.00

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00

Payment Due: $3,642,932.79 $3,403,413.79 $239,519.00
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/04/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

19BVAR-M3-003 0700 9003 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

250.00
0.00
0.00

19
B
V

19BVAR-M3-003 0700 9004 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000

-5.000

Unit Price:
This Est:
Total:

500.00
0.00

-2,500.00

19
B
V

19BVAR-M3-002 0700 9002 108-08.01 DAY LIQUIDATED DAMAGES (MOWING) Bid:
This Est:
Total:

0.000
0.000

-3.000

Unit Price:
This Est:
Total:

1,000.00
0.00

-3,000.00

19
B
V

19BVAR-M3-003 0700 9001 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
B
V

19BVAR-M3-002 0700 9000 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
B
V

19BVAR-M3-002 0700 0010 717-10.01 DAY INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) / (BY THE DAY)

Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

1.50
0.00
0.00

19
B
V

19BVAR-M3-003 0700 0010 719-02.11 L.M. REMOVAL AND DISPOSAL OF LITTER 
(YEAR 1)

Bid:
This Est:
Total:

8,897.000
684.340

7,895.950

Unit Price:
This Est:
Total:

350.00
239,519.00

2,763,582.50

19
B
V

19BVAR-M3-003 0700 0020 719-02.12 L.M. REMOVAL AND DISPOSAL OF LITTER 
(YEAR 2)

Bid:
This Est:
Total:

8,897.000
0.000

36.630

Unit Price:
This Est:
Total:

375.00
0.00

13,736.25

19
B
V

19BVAR-M3-003 0700 0030 719-02.13 L.M. REMOVAL AND DISPOSAL OF LITTER 
(YEAR 3)

Bid:
This Est:
Total:

8,897.000
0.000
0.000

Unit Price:
This Est:
Total:

400.00
0.00
0.00

19
B
V

19BVAR-M3-002 0700 0020 806-01.11 ACRE MOWING (YEAR 1) Bid:
This Est:
Total:

10,588.000
0.000

11,026.760

Unit Price:
This Est:
Total:

79.00
0.00

871,114.04

19
B
V

19BVAR-M3-002 0700 0030 806-01.12 ACRE MOWING (YEAR 2) Bid:
This Est:
Total:

10,588.000
0.000
0.000

Unit Price:
This Est:
Total:

86.00
0.00
0.00

19
B
V

19BVAR-M3-002 0700 0040 806-01.13 ACRE MOWING (YEAR 3) Bid:
This Est:
Total:

10,588.000
0.000
0.000

Unit Price:
This Est:
Total:

92.00
0.00
0.00

19
B
V

Project Number Bid % Federal Project Number Project Current Amount Project Description

19BVAR-M3-002 21.37 N/A 0.00 The mowing on various Interstate and State Routes.

19BVAR-M3-003 78.63 N/A 239,519.00 The litter removal on various Interstate and State Routes.

Page 2RR004


