
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2024
JJ09618

Contractor: CNX060 Estimate Number: 0014 Estimate Type: Progress Estimate Approved: No Pay Period: 06/15/2024
Contractor: Superior Pavement Marking, Inc.
Contractor's 3131 E. Governor John Sevier Highway

Address: KNOXVILLE, TN  37914     

Contract Location: The retracing of pavement markings with spray thermoplastic
  

Counties: ANDERSON, BLOUNT, CAMPBELL, CARTER, CLAIBORNE, COCKE, GRAINGER, GREENE, HAMBLEN, 
HANCOCK, HAWKINS, JEFFERSON, JOHNSON, KNOX, LOUDON, MONROE, MORGAN, ROANE, SCOTT, SEVIER, 
SULLIVAN, UNICOI, UNION, WASHINGTON
 

 
 

 
 

 
 

 

 

 

 

Project(s): R1BVAR-M3-023, R1BVAR-M3-024

to 07/26/2024
 Time

Allowed: 452.0 Days
Charged: 478.0  Days

Elapsed Calendar Days: 478.0  Days
Percent Time: 105.75 %

Percent Complete($) 98.44 %
Percent Behind: 7.31 %

 Dates
Let: 02/10/2023

Awarded: 02/24/2023
Contract Executed: 03/16/2023

Date Notice to Proceed: 04/06/2023
Work Began: 04/12/2023

To Be Completed: 06/30/2024
Substantial Work Complete:

Accepted:

  

Original Contract: $6,506,797.00
  

  
 

Current Contract:
 

$6,506,797.00
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $6,492,670.63 $6,365,913.78 $126,756.85

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $6,492,670.63 $6,365,913.78 $126,756.85

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00

Payment Due: $6,492,670.63 $6,365,913.78 $126,756.85
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

R1BVAR-M3-023 0700 9004 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

R1
B
V

R1BVAR-M3-024 0700 9005 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000

-22.000

Unit Price:
This Est:
Total:

1,000.00
0.00

-22,000.00

R1
B
V

R1BVAR-M3-023 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

500.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 9000 108-08.04 HOUR LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

R1
B
V

R1BVAR-M3-024 0700 9003 108-08.04 HOUR LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

500.00
0.00
0.00

R1
B
V

R1BVAR-M3-024 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0010 411-12.01 L.M. SCORING SHOULDERS (CONTINUOUS) 
(16IN WIDTH)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

800.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0020 411-12.02 L.M. SCORING SHOULDERS (NON-
CONTINUOUS) (16IN WIDTH)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

800.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0030 411-12.03 L.M. SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

800.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0040 411-12.04 L.M. SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

800.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0050 712-01.50 EACH MAINTENANCE OF TRAFFIC Bid:
This Est:
Total:

30.000
18.000
60.000

Unit Price:
This Est:
Total:

3,000.00
54,000.00

180,000.00

R1
B
V

R1BVAR-M3-023 0700 9006 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

R1
B
V

Project Number Bid % Federal Project Number Project Current Amount Project Description

R1BVAR-M3-023 6.52 NA 126,756.85 The random on-call pavement marking on various Interstate an

R1BVAR-M3-024 93.47 NA 0.00 The retracing of pavement markings with spray thermoplastic
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

R1BVAR-M3-024 0700 9007 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid:
This Est:
Total:

0.000
0.000

4,080.000

Unit Price:
This Est:
Total:

1.00
0.00

4,080.00

R1
B
V

R1BVAR-M3-023 0700 0060 713-02.34 EACH DELINEATORS (ALL) Bid:
This Est:
Total:

500.000
0.000
0.000

Unit Price:
This Est:
Total:

5.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0070 716-01.11 EACH RAISED PVMT MARKERS (BI-
DIRECTIONAL) (1 COLOR LENS)

Bid:
This Est:
Total:

300.000
0.000
0.000

Unit Price:
This Est:
Total:

5.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0080 716-01.12 EACH RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS)

Bid:
This Est:
Total:

400.000
0.000
0.000

Unit Price:
This Est:
Total:

5.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0090 716-01.13 EACH RAISED PVMT MARKERS (BI-
DIRECTIONAL) (2 COLOR LENS)

Bid:
This Est:
Total:

250.000
0.000
0.000

Unit Price:
This Est:
Total:

5.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0100 716-01.21 EACH SNOWPLOWABLE RAISED PAVEMENT 
MARKERS (BI-DIR) (1 COLOR)

Bid:
This Est:
Total:

300.000
0.000
0.000

Unit Price:
This Est:
Total:

30.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0110 716-01.22 EACH SNOWPLOWABLE RAISED PAVMENT 
MARKERS (MONO-DIR)(1 COLOR)

Bid:
This Est:
Total:

250.000
0.000
0.000

Unit Price:
This Est:
Total:

30.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0120 716-01.23 EACH SNOWPLOWABLE RAISED PAVEMENT 
MARKERS (BI-DIR)(2 COLOR)

Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

30.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0130 716-01.40 EACH REMOVE AND REPLACE LENS ON 
SNOWPLOWABLE REFLECTIVE MARKER

Bid:
This Est:
Total:

350.000
0.000
0.000

Unit Price:
This Est:
Total:

5.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0140 716-02.03 L.F. PLASTIC PAVEMENT MARKING (CROSS-
WALK)

Bid:
This Est:
Total:

150.000
0.000
0.000

Unit Price:
This Est:
Total:

5.75
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0150 716-02.04 S.Y. PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

Bid:
This Est:
Total:

500.000
81.000

498.320

Unit Price:
This Est:
Total:

15.00
1,215.00
7,474.80

R1
B
V

R1BVAR-M3-023 0700 0160 716-02.05 L.F. PLASTIC PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

350.000
445.000
813.000

Unit Price:
This Est:
Total:

7.50
3,337.50
6,097.50

R1
B
V

R1BVAR-M3-023 0700 0170 716-02.06 EACH PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW)

Bid:
This Est:
Total:

60.000
18.000
87.000

Unit Price:
This Est:
Total:

75.00
1,350.00
6,525.00

R1
B
V

R1BVAR-M3-023 0700 0180 716-02.07 L.F. PLASTIC PAVEMENT MARKING (24" 
BARRIER LINE)

Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

7.50
0.00
0.00

R1
B
V
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

R1BVAR-M3-023 0700 0190 716-02.08 L.F. PLASTIC PAVEMENT MARKING (8" 
DOTTED LINE)

Bid:
This Est:
Total:

200.000
74.000

496.000

Unit Price:
This Est:
Total:

2.25
166.50

1,116.00

R1
B
V

R1BVAR-M3-023 0700 0200 716-02.09 L.F. PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK)

Bid:
This Est:
Total:

60.000
0.000

37.000

Unit Price:
This Est:
Total:

15.75
0.00

582.75

R1
B
V

R1BVAR-M3-023 0700 0210 716-03.01 EACH PLASTIC WORD PAVEMENT MARKING 
(ONLY)

Bid:
This Est:
Total:

15.000
0.000
9.000

Unit Price:
This Est:
Total:

175.00
0.00

1,575.00

R1
B
V

R1BVAR-M3-023 0700 0220 716-03.02 EACH PLASTIC WORD PAVEMENT MARKING 
(RXR)

Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

250.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0230 716-03.03 EACH PLASTIC WORD PAVEMENT MARKING 
(STOP AHEAD)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

225.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0240 716-03.04 EACH PLASTIC WORD PAVEMENT MARKING 
(SCHOOL)

Bid:
This Est:
Total:

5.000
0.000
4.000

Unit Price:
This Est:
Total:

225.00
0.00

900.00

R1
B
V

R1BVAR-M3-023 0700 0250 716-03.05 EACH PLASTIC WORD PAVEMENT MARKING 
(BIKE LANE)

Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

225.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0260 716-03.06 EACH PLASTIC WORD PAVEMENT MARKING 
(SIGNAL AHEAD)

Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

250.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0270 716-03.07 EACH PLASTIC WORD PAVEMENT MARKING 
(STOP)

Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

225.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0280 716-03.08 EACH PLASTIC WORD PAVEMENT MARKING 
(PED-XING)

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

225.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0290 716-04.01 EACH PLASTIC PAVEMENT MARKING 
(STRAIGHT-TURN ARROW)

Bid:
This Est:
Total:

5.000
0.000

12.000

Unit Price:
This Est:
Total:

150.00
0.00

1,800.00

R1
B
V

R1BVAR-M3-023 0700 0300 716-04.02 EACH PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

150.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0310 716-04.04 L.F. PLASTIC PAVEMENT MARKING 
(TRANSVERSE SHOULDER)

Bid:
This Est:
Total:

200.000
0.000
0.000

Unit Price:
This Est:
Total:

5.25
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0320 716-04.05 EACH PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW)

Bid:
This Est:
Total:

10.000
0.000
8.000

Unit Price:
This Est:
Total:

75.00
0.00

600.00

R1
B
V
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

R1BVAR-M3-023 0700 0330 716-04.06 EACH PLASTIC PAVEMENT MARKING (WRONG 
WAY ARROW)

Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

75.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0340 716-04.07 EACH PLASTIC PAVEMENT MARKING (EXIT 
ONLY ARROW)

Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

125.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0350 716-04.08 EACH PLASTIC PAVEMENT MARKING (OPTION 
LANE ARROW)

Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

125.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0360 716-04.09 EACH PLASTIC PAVEMENT MARKING (H.O.V. 
DIAMOND)

Bid:
This Est:
Total:

20.000
0.000
0.000

Unit Price:
This Est:
Total:

150.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0370 716-04.10 EACH PLASTIC PAVEMENT MARKING (HANDICAP 
SYMBOL)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

125.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0380 716-04.12 S.F. PLASTIC PAVEMENT MARKING (YIELD 
LINE)

Bid:
This Est:
Total:

75.000
0.000

321.050

Unit Price:
This Est:
Total:

7.50
0.00

2,407.88

R1
B
V

R1BVAR-M3-023 0700 0390 716-04.14 EACH PLASTIC PAVEMENT MARKING (LANE 
REDUCTION ARROW)

Bid:
This Est:
Total:

20.000
0.000
1.000

Unit Price:
This Est:
Total:

150.00
0.00

150.00

R1
B
V

R1BVAR-M3-023 0700 0400 716-04.15 EACH PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW SHARED

Bid:
This Est:
Total:

20.000
0.000
0.000

Unit Price:
This Est:
Total:

250.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0410 716-05.01 L.M. PAINTED PAVEMENT MARKING (4" LINE) Bid:
This Est:
Total:

15.000
0.000
0.000

Unit Price:
This Est:
Total:

525.00
0.00
0.00

R1
B
V

R1BVAR-M3-024 0700 0010 716-05.72 L.M. PERFORMANCE BASED RETRACING 
SPRAY THERMO 4IN

Bid:
This Est:
Total:

971.000
0.000

356.994

Unit Price:
This Est:
Total:

1,350.00
0.00

481,941.90

R1
B
V

R1BVAR-M3-024 0700 0020 716-05.73 L.M. PERFORMANCE BASED RETRACING 
SPRAY THERMO 6IN

Bid:
This Est:
Total:

2,470.000
0.000

2,927.458

Unit Price:
This Est:
Total:

1,875.00
0.00

5,488,983.75

R1
B
V

Stockpiled Materials Adjustment Adj This Est:
Adj Total:

0.000
1,484.130

Adj This Est:
Adj Total:

0.00
-1,488,847.42

R1
B

Stockpiled Materials Initial Payment Adj This Est:
Adj Total:

0.000
0.000

Adj This Est:
Adj Total:

0.00
1,488,847.42

R1
B

R1BVAR-M3-024 0700 0030 716-05.74 L.F. PERFORMANCE BASED RETRACING 
SPRAY THERMO 8IN

Bid:
This Est:
Total:

97,680.000
0.000

94,718.000

Unit Price:
This Est:
Total:

0.40
0.00

37,887.20

R1
B
V
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R1BVAR-M3-023 0700 0420 716-08.01 L.F. REMOVAL OF PAVEMENT MARKING (LINE) Bid:
This Est:
Total:

5,000.000
0.000

168.000

Unit Price:
This Est:
Total:

0.35
0.00

58.80

R1
B
V

R1BVAR-M3-023 0700 0430 716-08.02 L.F. REMOVAL OF PAVEMENT MARKING (8" 
BARRIER LINE)

Bid:
This Est:
Total:

500.000
0.000
0.000

Unit Price:
This Est:
Total:

0.50
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0440 716-08.03 L.F. REMOVAL OF PAVEMENT MARKING 
(CROSS-WALK)

Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

1.50
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0450 716-08.04 S.Y. REMOVAL OF PAVEMENT MARKING 
(CHANNELIZATION STRIPING)

Bid:
This Est:
Total:

50.000
0.000
0.000

Unit Price:
This Est:
Total:

6.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0460 716-08.05 L.F. REMOVAL OF PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

250.000
0.000

22.000

Unit Price:
This Est:
Total:

2.50
0.00

55.00

R1
B
V

R1BVAR-M3-023 0700 0470 716-08.06 EACH REMOVAL OF PAVEMENT MARKING (TURN 
LANE ARROW)

Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

20.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0480 716-08.07 EACH REMOVAL OF PAVEMENT MARKING 
(STRAIGHT-TURN ARROW)

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

25.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0490 716-08.08 EACH REMOVAL OF PAVEMENT MARKING 
(DOUBLE TURNING ARROW)

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

25.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0500 716-08.09 L.F. REMOVAL OF PAVEMENT MARKING 
(DOTTED LINE)

Bid:
This Est:
Total:

50.000
0.000
0.000

Unit Price:
This Est:
Total:

0.35
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0510 716-08.10 L.F. REMOVAL OF PAVEMENT MARKING 
(TRANSVERSE SHOULDER)

Bid:
This Est:
Total:

50.000
0.000
0.000

Unit Price:
This Est:
Total:

2.50
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0520 716-08.11 EACH REMOVAL OF WORD PAVEMENT 
MARKING (DESCRIPTION) / (ONLY)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0530 716-08.12 EACH REMOVAL OF WORD PAVEMENT 
MARKING (DESCRIPTION) / (STOP AHEAD)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

75.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0540 716-08.13 EACH REMOVAL OF WORD PAVEMENT 
MARKING (DESCRIPTION) / (SCHOOL)

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

75.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0550 716-09.94 L.M. CONTRAST PAVEMENT SHADOW 
MARKING 6"

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

22,500.00
0.00
0.00

R1
B
V
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R1BVAR-M3-023 0700 0560 716-10.50 EACH PREFORMED PLASTIC PAVEMENT 
MARKING (INTERSTATE SHIELD)

Bid:
This Est:
Total:

25.000
0.000
0.000

Unit Price:
This Est:
Total:

850.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0570 716-12.01 L.M. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (4IN LINE)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

2,595.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0580 716-12.02 L.M. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN LINE)

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

3,200.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0590 716-12.03 L.F. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (8IN BARRIER LINE)

Bid:
This Est:
Total:

175.000
0.000
0.000

Unit Price:
This Est:
Total:

1.25
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0600 716-12.04 L.F. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (4IN DOTTED LINE)

Bid:
This Est:
Total:

175.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0610 716-12.05 L.F. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN DOTTED LINE)

Bid:
This Est:
Total:

175.000
0.000
0.000

Unit Price:
This Est:
Total:

1.25
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0620 716-12.06 L.F. ENHANCED FLAT LINE THERMO (8IN LINE) Bid:
This Est:
Total:

200.000
0.000
0.000

Unit Price:
This Est:
Total:

2.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0630 716-12.07 L.F. ENHANCED FLAT LINE THERMO (8IN 
BROKEN LN)

Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

2.00
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0640 716-12.08 L.F. ENHANCED FLAT LINE THERMO (12IN 
BARRIER LINE)

Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

4.75
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0650 716-12.09 L.F. ENHANCED FLAT LINE THERMO (12IN 
LINE)

Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

4.75
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0660 716-13.06 L.M. SPRAY THERMO PVMT MRKNG (40 mil) 
(4IN LINE)

Bid:
This Est:
Total:

30.000
0.000
1.753

Unit Price:
This Est:
Total:

1,350.00
0.00

2,366.55

R1
B
V

R1BVAR-M3-023 0700 0670 716-13.07 L.M. SPRAY THERMO PVMT MRKNG (40 mil) 
(6IN LINE)

Bid:
This Est:
Total:

45.000
16.079
42.819

Unit Price:
This Est:
Total:

1,650.00
26,530.35
70,651.35

R1
B
V

R1BVAR-M3-023 0700 0680 716-13.08 L.F. SPRAY THERMO PVMT MRKNG (40 mil) 
(8IN BARRIER LINE)

Bid:
This Est:
Total:

5,000.000
0.000
0.000

Unit Price:
This Est:
Total:

0.38
0.00
0.00

R1
B
V

R1BVAR-M3-023 0700 0690 716-13.09 L.F. SPRAY THERMO PVMT MRKNG (40 mil) 
(4IN DOTTED LINE)

Bid:
This Est:
Total:

200.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

R1
B
V
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R1BVAR-M3-023 0700 0700 716-13.10 L.F. SPRAY THERMO PVMT MRKNG (40 mil) 
(6IN DOTTED LINE)

Bid:
This Est:
Total:

2,500.000
126.000

1,533.700

Unit Price:
This Est:
Total:

1.25
157.50

1,917.13

R1
B
V

R1BVAR-M3-023 0700 0710 716-50.01 L.M. ROADWAY CLEANING FOR PAVEMENT 
MARKING

Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

R1
B
V

R1BVAR-M3-024 0700 0040 716-50.01 L.M. ROADWAY CLEANING FOR PAVEMENT 
MARKING

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

R1
B
V

R1BVAR-M3-024 0700 0050 717-01 LS MOBILIZATION Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

100,000.00
0.00

100,000.00

R1
B
V

R1BVAR-M3-023 0700 0720 717-01.03 EACH MOBILIZATION (PER CALL-OUT) Bid:
This Est:
Total:

10.000
16.000
47.000

Unit Price:
This Est:
Total:

2,500.00
40,000.00

117,500.00

R1
B
V

R1BVAR-M3-023 0700 0730 717-01.04 EACH MOBILIZATION (DESCRIPTION) / (PER 
LEVEL 1 CALL-OUT)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

2,500.00
0.00
0.00

R1
B
V
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