
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/21/2024
JJ09618

Contractor: CNX190 Estimate Number: 0012 Estimate Type: Progress Estimate Approved: No Pay Period: 06/01/2024
Contractor: Diamond Specialized, Inc.
Contractor's 416 Township Road 373

Address: RICHMOND, OH  43944     

Contract Location: The tunnel cleaning of the McCallie Tunnel on U.S. 11 (U.S.
  

Counties: HAMILTON
 

 
 

 
 

 
 

 

 

 

 

Project(s): 33SVAR-M3-003

to 06/30/2024
 Time

Allowed: 354.0 Days
Charged: 354.0  Days

Elapsed Calendar Days: 354.0  Days
Percent Time: 100.00 %

Percent Complete($) 99.77 %
Percent Behind: .23 %

 Dates
Let: 05/12/2023

Awarded: 05/31/2023
Contract Executed: 06/22/2023

Date Notice to Proceed: 07/13/2023
Work Began: 07/19/2023

To Be Completed: 06/30/2024
Substantial Work Complete: 06/30/2024

Accepted: 06/30/2024
  

Original Contract: $282,610.00
  

  
 

Current Contract:
 

$282,610.00
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $281,985.68 $248,164.48 $33,821.20

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $281,985.68 $248,164.48 $33,821.20

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00

Payment Due: $281,985.68 $248,164.48 $33,821.20
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/21/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

33SVAR-M3-003 0700 0010 104-03.71 S.F. ADDITIONAL WORK (DESCRIPTION) / 
(CLEANING OF PORTAL FACADES @ 
MCCALLIE T

Bid:
This Est:
Total:

7,850.000
7,857.000
7,857.000

Unit Price:
This Est:
Total:

1.60
12,571.20
12,571.20

33
SV
A

33SVAR-M3-003 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

515.00
0.00
0.00

33
SV
A

33SVAR-M3-003 0700 9001 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

390.00
0.00
0.00

33
SV
A

33SVAR-M3-003 0700 9002 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

370.00
0.00
0.00

33
SV
A

33SVAR-M3-003 0700 0020 712-01.52 EACH MAINTENANCE OF TRAFFIC (                       
) / (MCCALLIE TUNNELS)

Bid:
This Est:
Total:

12.000
1.000

12.000

Unit Price:
This Est:
Total:

3,300.00
3,300.00

39,600.00

33
SV
A

33SVAR-M3-003 0700 0030 712-01.53 EACH MAINTENANCE OF TRAFFIC (                       
) / (BACHMAN TUNNELS)

Bid:
This Est:
Total:

12.000
1.000

12.000

Unit Price:
This Est:
Total:

1,950.00
1,950.00

23,400.00

33
SV
A

33SVAR-M3-003 0700 0040 712-01.54 EACH MAINTENANCE OF TRAFFIC (                       
) / (STRINGERS RIDGE TUNNEL)

Bid:
This Est:
Total:

12.000
1.000

12.000

Unit Price:
This Est:
Total:

1,750.00
1,750.00

21,000.00

33
SV
A

33SVAR-M3-003 0700 0050 713-20.40 S.F. GRAFFITI REMOVAL Bid:
This Est:
Total:

250.000
0.000

38.160

Unit Price:
This Est:
Total:

3.00
0.00

114.48

33
SV
A

33SVAR-M3-003 0700 0060 717-01 LS MOBILIZATION Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

14,300.00
0.00

14,300.00

33
SV
A

33SVAR-M3-003 0700 0070 719-02.01 CYCL REMOVAL AND DISPOSAL OF LITTER Bid:
This Est:
Total:

36.000
3.000

36.000

Unit Price:
This Est:
Total:

500.00
1,500.00

18,000.00

33
SV
A

33SVAR-M3-003 0700 0080 760-01.01 EACH TUNNEL CLEANING (MCCALLIE TUNNELS) Bid:
This Est:
Total:

12.000
1.000

12.000

Unit Price:
This Est:
Total:

5,150.00
5,150.00

61,800.00

33
SV
A

33SVAR-M3-003 0700 0090 760-01.02 EACH TUNNEL CLEANING (BACHMAN TUNNELS) Bid:
This Est:
Total:

12.000
1.000

12.000

Unit Price:
This Est:
Total:

3,900.00
3,900.00

46,800.00

33
SV
A

33SVAR-M3-003 0700 0100 760-01.03 EACH TUNNEL CLEANING (STRINGER RIDGE 
TUNNEL)

Bid:
This Est:
Total:

12.000
1.000

12.000

Unit Price:
This Est:
Total:

3,700.00
3,700.00

44,400.00

33
SV
A

Project Number Bid % Federal Project Number Project Current Amount Project Description

33SVAR-M3-003 100.00 NA 33,821.20 The tunnel cleaning of the McCallie Tunnel on U.S. 11 (U.S.
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