
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/12/2025
JJ09618

Contractor: CNX329 Estimate Number: 0012 Estimate Type: Progress Estimate Approved: No Pay Period: 01/22/2025
Contractor: Sweeping Corporation of America, LLC
Contractor's PO Box 74027

Address: CLEVELAND, OH  44194     

Contract Location: The sweeping on various Interstate and State Routes.
  

Counties: ANDERSON, BLOUNT, CAMPBELL, COCKE, GRAINGER, JEFFERSON, KNOX, LOUDON, MONROE, 
ROANE, SEVIER
 

 
 

 
 

 
 

 

 

 

 

Project(s): R1BVAR-M3-033

to 02/20/2025
 Time

Allowed: 465.0 Days
Charged: 457.0  Days

Elapsed Calendar Days: 457.0  Days
Percent Time: 98.28 %

Percent Complete($) 99.76 %
Percent Behind: --- %

 Dates
Let: 10/06/2023

Awarded: 10/17/2023
Contract Executed: 11/01/2023

Date Notice to Proceed: 11/22/2023
Work Began: 03/01/2024

To Be Completed: 02/28/2025
Substantial Work Complete: 02/28/2025

Accepted:

  

Original Contract: $796,028.72
  

  
 

Current Contract:
 

$796,028.72
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $794,102.19 $709,849.61 $84,252.58

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $794,102.19 $709,849.61 $84,252.58

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00

Payment Due: $794,102.19 $709,849.61 $84,252.58
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/12/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

R1BVAR-M3-033 0700 9002 108-07 DAY LIQUIDATED DAMAGES / FAILURE TO 
BEGIN WORK

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

R1
B
V

R1BVAR-M3-033 0700 9003 108-08.03 L.M. LIQUIDATED DAMAGES (SWEEPING) / 
FAILURE TO COMPLETE SWEEPING 
CYCLE ON TIME

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

49.36
0.00
0.00

R1
B
V

R1BVAR-M3-033 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES / STATE ROUTE 
LANE CLOSURES

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

500.00
0.00
0.00

R1
B
V

R1BVAR-M3-033 0700 9000 108-08.04 HOUR LIQUIDATED DAMAGES / INTERSTATE 
LANE CLOSURE

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

R1
B
V

R1BVAR-M3-033 0700 0010 719-01 L.M. SWEEPING Bid:
This Est:
Total:

16,127.000
1,706.900

16,087.970

Unit Price:
This Est:
Total:

49.36
84,252.58

794,102.20

R1
B
V

Project Number Bid % Federal Project Number Project Current Amount Project Description

R1BVAR-M3-033 100.00 n/a 84,252.58 The sweeping on various Interstate and State Routes.
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