
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/02/2024
JJ09618

Contractor: CNX341 Estimate Number: 0002 Estimate Type: Progress Estimate Approved: No Pay Period: 03/21/2024
Contractor: Sweeping Corporation of America, LLC
Contractor's PO Box 74027

Address: CLEVELAND, OH  44194     

Contract Location: The drain cleaning on various Interstate and State Routes.
  

Counties: ANDERSON, BLOUNT, CAMPBELL, COCKE, GRAINGER, JEFFERSON, KNOX, LOUDON, MONROE, 
ROANE, SEVIER
 

 
 

 
 

 
 

 

 

 

 

Project(s): R1BVAR-M3-034

to 04/20/2024
 Time

Allowed: 465.0 Days
Charged: 151.0  Days

Elapsed Calendar Days: 151.0  Days
Percent Time: 32.47 %

Percent Complete($) 24.81 %
Percent Behind: 7.66 %

 Dates
Let: 10/06/2023

Awarded: 10/17/2023
Contract Executed: 11/01/2023

Date Notice to Proceed: 11/22/2023
Work Began: 03/01/2024

To Be Completed: 02/28/2025
Substantial Work Complete:

Accepted:

  

Original Contract: $155,300.00
  

  
 

Current Contract:
 

$155,300.00
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $38,533.50 $7,128.50 $31,405.00

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $38,533.50 $7,128.50 $31,405.00

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00

Payment Due: $38,533.50 $7,128.50 $31,405.00
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 05/02/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

R1BVAR-M3-034 0700 9000 108-07 DAY LIQUIDATED DAMAGES / FAILURE TO 
BEGIN WORK

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

R1
B
V

R1BVAR-M3-034 0700 9001 108-07 DAY LIQUIDATED DAMAGES / FAILURE TO 
MAINTAIN CONTINUOUS OPERATION

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

100.00
0.00
0.00

R1
B
V

R1BVAR-M3-034 0700 9003 108-08.04 HOUR LIQUIDATED DAMAGES / INTERSTATE 
LANE CLOSURE

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

R1
B
V

R1BVAR-M3-034 0700 9004 108-08.04 HOUR LIQUIDATED DAMAGES / STATE ROUTE 
LANE CLOSURE

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

500.00
0.00
0.00

R1
B
V

R1BVAR-M3-034 0700 9002 108-08.09 EACH LIQUIDATED DAMAGES / FAILURE TO 
COMPLETE DRAIN CLEANING ON TIME

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

100.00
0.00
0.00

R1
B
V

R1BVAR-M3-034 0700 0010 611-07.11 EACH CLEAN DRAIN(WITH GRATE) Bid:
This Est:
Total:

1,200.000
339.000
339.000

Unit Price:
This Est:
Total:

79.00
26,781.00
26,781.00

R1
B
V

R1BVAR-M3-034 0700 0020 611-07.12 EACH CLEAN DRAIN(WALL DRAIN) Bid:
This Est:
Total:

100.000
36.000
97.500

Unit Price:
This Est:
Total:

59.00
2,124.00
5,752.50

R1
B
V

R1BVAR-M3-034 0700 0030 611-07.13 L.F. PIPE CLEANING (<18IN DIA.) Bid:
This Est:
Total:

800.000
300.000
300.000

Unit Price:
This Est:
Total:

3.00
900.00
900.00

R1
B
V

R1BVAR-M3-034 0700 0040 611-07.14 L.F. PIPE CLEANING (>OR=18IN DIA.) Bid:
This Est:
Total:

2,400.000
0.000
0.000

Unit Price:
This Est:
Total:

8.00
0.00
0.00

R1
B
V

R1BVAR-M3-034 0700 0050 611-07.20 EACH HEAVY DRAIN CLEANING Bid:
This Est:
Total:

40.000
3.000

18.000

Unit Price:
This Est:
Total:

200.00
600.00

3,600.00

R1
B
V

R1BVAR-M3-034 0700 0060 712-01.02 EACH LANE CLOSURE Bid:
This Est:
Total:

50.000
2.000
3.000

Unit Price:
This Est:
Total:

500.00
1,000.00
1,500.00

R1
B
V

Project Number Bid % Federal Project Number Project Current Amount Project Description

R1BVAR-M3-034 100.00 n/a 31,405.00 The drain cleaning on various Interstate and State Routes.
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