
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/03/2025
JJ09618

Contractor: CNY036 Estimate Number: 0003 Estimate Type: Progress Estimate Approved: No Pay Period: 11/01/2024
Contractor: Brown Builders, Inc.
Contractor's 2807 Clinard Dr

Address: SPRINGFIELD, TN  37172     

Contract Location: The repair of the bridge on S.R. 76 over the CSX Railroad (L
  

Counties: ROBERTSON
 

 
 

 
 

 
 

 

 

 

 

Project(s): 74S076-M3-003

to 12/10/2024
 Time

Allowed: 274.0 Days
Charged: 253.0  Days

Elapsed Calendar Days: 253.0  Days
Percent Time: 92.34 %

Percent Complete($) 104.02 %
Percent Behind: --- %

 Dates
Let: 02/09/2024

Awarded: 02/29/2024
Contract Executed: 03/12/2024

Date Notice to Proceed: 04/02/2024
Work Began: 08/12/2024

To Be Completed: 12/31/2024
Substantial Work Complete:

Accepted:
  

Original Contract: $1,208,492.10
  

  
 

Current Contract:
 

$1,232,117.10
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $1,252,428.00 $1,207,893.10 $44,534.90

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $1,252,428.00 $1,207,893.10 $44,534.90

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: -$128,634.00 -$274,466.20 $145,832.20

Payment Due: $1,123,794.00 $933,426.90 $190,367.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/03/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

74S076-M3-003 0500 9008 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid:
This Est:
Total:

0.000
0.000

9,251.780

Unit Price:
This Est:
Total:

1.00
0.00

9,251.78

74
S0
76

74S076-M3-003 0500 9011 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

800.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0010 202-04.01 LS REMOVAL OF STRUCTURES 
(DESCRIPTION, STA.) / (BRIDGE NO. 
74SR0760003)

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

200,000.00
0.00

200,000.00

74
S0
76

74S076-M3-003 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 9005 407-09 DOLL ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid:
This Est:
Total:

58.000
-73.630
73.630

Unit Price:
This Est:
Total:

430.00
-31,660.90
31,660.90

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

147.260
0.000

Adj This Est:
Adj Total:

63,321.80
0.00

74
S0

74S076-M3-003 0500 0030 411-01.11 TON ACS MIX(PG64-22) GRADING E RDWY Bid:
This Est:
Total:

93.000
-76.740
76.740

Unit Price:
This Est:
Total:

430.00
-32,998.20
32,998.20

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

153.480
0.000

Adj This Est:
Adj Total:

65,996.40
0.00

74
S0

74S076-M3-003 0500 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 9001 411-03.40 DOLL MATERIAL VARIATION DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

Project Number Bid % Federal Project Number Project Current Amount Project Description

74S076-M3-003 99.97 N/A 190,367.10 The repair of the bridge on S.R. 76 over the CSX Railroad (L
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/03/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

74S076-M3-003 0500 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

Anti-strip 411 Adj This Est:
Adj Total:

0.000
141.900

Adj This Est:
Adj Total:

0.00
141.90

74
S0

74S076-M3-003 0500 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0040 415-01.02 S.Y. COLD PLANING BITUMINOUS PAVEMENT Bid:
This Est:
Total:

880.000
0.000

175.500

Unit Price:
This Est:
Total:

30.00
0.00

5,265.00

74
S0
76

74S076-M3-003 0500 9006 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,800.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0050 604-02.03 LB. EPOXY COATED REINFORCING STEEL Bid:
This Est:
Total:

2,504.000
0.000

1,984.100

Unit Price:
This Est:
Total:

3.15
0.00

6,249.92

74
S0
76

74S076-M3-003 0500 0060 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid:
This Est:
Total:

8.000
0.000

12.640

Unit Price:
This Est:
Total:

4,500.00
0.00

56,880.00

74
S0
76

74S076-M3-003 0500 0070 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE DECK) Bid:
This Est:
Total:

12.000
0.000

10.830

Unit Price:
This Est:
Total:

4,500.00
0.00

48,735.00

74
S0
76

74S076-M3-003 0500 0080 604-10.01 LS CONCRETE REPAIRS Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

15,500.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0090 604-10.05 S.F. CONCRETE Bid:
This Est:
Total:

100.000
0.000

164.840

Unit Price:
This Est:
Total:

450.00
0.00

74,178.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

164.840
0.000

Adj This Est:
Adj Total:

74,178.00
0.00

74
S0

74S076-M3-003 0500 0100 604-10.14 LS REMOVE EXISTING WEARING SURFACE Bid:
This Est:
Total:

1.000
0.000
0.900

Unit Price:
This Est:
Total:

20,000.00
0.00

18,000.00

74
S0
76

74S076-M3-003 0500 0110 604-10.22 L.F. CONCRETE PARAPET REPAIR Bid:
This Est:
Total:

41.000
0.000

40.830

Unit Price:
This Est:
Total:

1,100.00
0.00

44,913.00

74
S0
76

74S076-M3-003 0500 0120 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB)

Bid:
This Est:
Total:

18.000
0.000
8.000

Unit Price:
This Est:
Total:

1,025.00
0.00

8,200.00

74
S0
76
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/03/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

74S076-M3-003 0500 0130 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid:
This Est:
Total:

105.000
0.000

192.000

Unit Price:
This Est:
Total:

85.00
0.00

16,320.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

0.000
-192.000

Adj This Est:
Adj Total:

0.00
-16,320.00

74
S0

74S076-M3-003 0500 0140 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAL DEPTH 
OF SLAB)

Bid:
This Est:
Total:

15.000
0.000

50.560

Unit Price:
This Est:
Total:

905.00
0.00

45,756.80

74
S0
76

74S076-M3-003 0500 0150 604-10.54 S.F. CONCRETE REPAIRS Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

2,500.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0160 604-10.58 GAL. EPOXY INJECTION (INJECTION) Bid:
This Est:
Total:

1.000
0.000
0.850

Unit Price:
This Est:
Total:

1,800.00
0.00

1,530.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

0.850
0.000

Adj This Est:
Adj Total:

1,530.00
0.00

74
S0

74S076-M3-003 0500 0170 604-10.62 L.F. EPOXY INJECTION REPAIR (COMPLETE 
AND IN PLACE)

Bid:
This Est:
Total:

43.000
0.000

39.170

Unit Price:
This Est:
Total:

400.00
0.00

15,668.00

74
S0
76

74S076-M3-003 0500 0180 604-10.63 L.F. CONCRETE REPAIRS (CRACKS) Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

450.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0190 604-10.83 S.F. COMPOSITE FIBER ENCASEMENT Bid:
This Est:
Total:

150.000
0.000

300.000

Unit Price:
This Est:
Total:

300.00
0.00

90,000.00

74
S0
76

74S076-M3-003 0500 0200 604-20.10 L.F. MODIFY BRIDGE RAIL Bid:
This Est:
Total:

156.000
0.000

168.000

Unit Price:
This Est:
Total:

290.00
0.00

48,720.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

0.000
-18.000

Adj This Est:
Adj Total:

0.00
-5,220.00

74
S0

74S076-M3-003 0500 9007 604-22.50 DOLL DEFECTIVE CONCRETE Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0210 615-02.22 L.F. PRESTRESSED CONCRETE BOX BEAM 
(18" X 36")

Bid:
This Est:
Total:

41.000
0.000

41.000

Unit Price:
This Est:
Total:

1,600.00
0.00

65,600.00

74
S0
76

74S076-M3-003 0500 0220 617-01 S.Y. BRIDGE DECK SEALANT Bid:
This Est:
Total:

454.000
0.000

468.000

Unit Price:
This Est:
Total:

43.00
0.00

20,124.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

0.000
-468.000

Adj This Est:
Adj Total:

0.00
-20,124.00

74
S0
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/03/2025
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Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

74S076-M3-003 0500 0230 705-20.25 EACH TEMPORARY CRASH CUSHION (MASH TL-
3)

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

9,500.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0240 707-07.01 S.F. CHAIN-LINK FENCE (BRIDGES) Bid:
This Est:
Total:

980.000
1,242.000
1,242.000

Unit Price:
This Est:
Total:

40.00
49,680.00
49,680.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

-1,242.000
-1,242.000

Adj This Est:
Adj Total:

-49,680.00
-49,680.00

74
S0

74S076-M3-003 0500 0250 712-01 LS TRAFFIC CONTROL Bid:
This Est:
Total:

1.000
0.400
1.000

Unit Price:
This Est:
Total:

50,000.00
20,000.00
50,000.00

74
S0
76

74S076-M3-003 0500 0260 712-02.02 L.F. INTERCONNECTED PORTABLE BARRIER 
RAIL

Bid:
This Est:
Total:

260.000
0.000

100.000

Unit Price:
This Est:
Total:

70.00
0.00

7,000.00

74
S0
76

74S076-M3-003 0500 0270 712-04.01 EACH FLEXIBLE DRUMS (CHANNELIZING) Bid:
This Est:
Total:

28.000
0.000

25.000

Unit Price:
This Est:
Total:

45.00
0.00

1,125.00

74
S0
76

74S076-M3-003 0500 0280 712-04.50 EACH BARRIER RAIL DELINEATOR Bid:
This Est:
Total:

10.000
0.000

10.000

Unit Price:
This Est:
Total:

16.00
0.00

160.00

74
S0
76

74S076-M3-003 0500 0290 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid:
This Est:
Total:

35.000
0.000
0.000

Unit Price:
This Est:
Total:

60.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0300 712-06 S.F. SIGNS (CONSTRUCTION) Bid:
This Est:
Total:

468.000
0.000

284.500

Unit Price:
This Est:
Total:

9.00
0.00

2,560.50

74
S0
76

74S076-M3-003 0500 0310 712-07.02 L.F. TEMPORARY BARRICADES (TYPE II) Bid:
This Est:
Total:

45.000
0.000
8.000

Unit Price:
This Est:
Total:

18.50
0.00

148.00

74
S0
76

74S076-M3-003 0500 0320 712-07.03 L.F. TEMPORARY BARRICADES (TYPE III) Bid:
This Est:
Total:

36.000
0.000

24.000

Unit Price:
This Est:
Total:

23.00
0.00

552.00

74
S0
76

74S076-M3-003 0500 0330 712-09.01 L.F. REMOVABLE PAVEMENT MARKING LINE Bid:
This Est:
Total:

4,965.000
-1,559.000
3,431.000

Unit Price:
This Est:
Total:

4.00
-6,236.00
13,724.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

1,559.000
-3,431.000

Adj This Est:
Adj Total:

6,236.00
-13,724.00

74
S0

74S076-M3-003 0500 0340 712-09.04 L.F. REMOVABLE PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

36.000
0.000

34.000

Unit Price:
This Est:
Total:

40.00
0.00

1,360.00

74
S0
76
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Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

74S076-M3-003 0500 0340 712-09.04 L.F. Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

0.000
-34.000

Adj This Est:
Adj Total:

0.00
-1,360.00

74
S0

74S076-M3-003 0500 9500 713-16.01 EACH CHANGEABLE MESSAGE SIGN UNIT / Bid:
This Est:
Total:

0.000
2.000
2.000

Unit Price:
This Est:
Total:

7,875.00
15,750.00
15,750.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

-2.000
-2.000

Adj This Est:
Adj Total:

-15,750.00
-15,750.00

74
S0

74S076-M3-003 0500 0350 716-01.21 EACH SNOWPLOWABLE RAISED PAVEMENT 
MARKERS (BI-DIR) (1 COLOR)

Bid:
This Est:
Total:

4.000
0.000
4.000

Unit Price:
This Est:
Total:

300.00
0.00

1,200.00

74
S0
76

74S076-M3-003 0500 0360 716-01.30 EACH REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER

Bid:
This Est:
Total:

4.000
0.000
2.000

Unit Price:
This Est:
Total:

60.00
0.00

120.00

74
S0
76

74S076-M3-003 0500 0370 716-02.03 L.F. PLASTIC PAVEMENT MARKING (CROSS-
WALK)

Bid:
This Est:
Total:

190.000
0.000
0.000

Unit Price:
This Est:
Total:

17.00
0.00
0.00

74
S0
76

74S076-M3-003 0500 0380 716-12.02 L.M. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN LINE)

Bid:
This Est:
Total:

0.200
0.000
0.738

Unit Price:
This Est:
Total:

12,000.00
0.00

8,856.00

74
S0
76

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

0.000
-0.538

Adj This Est:
Adj Total:

0.00
-6,456.00

74
S0

74S076-M3-003 0500 0390 717-01 LS MOBILIZATION Bid:
This Est:
Total:

1.000
0.250
1.000

Unit Price:
This Est:
Total:

120,000.00
30,000.00

120,000.00

74
S0
76

74S076-M3-003 0500 0400 730-40 EACH TEMPORARY TRAFFIC SIGNAL SYSTEM Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

140,000.00
0.00

140,000.00

74
S0
76
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