
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/05/2024
JJ09618

Contractor: CNY037 Estimate Number: 0006 Estimate Type: Progress Estimate Approved: No Pay Period: 10/01/2024
Contractor: Bell & Associates Construction, LLC
Contractor's P O Box 363

Address: BRENTWOOD, TN  37024-0363

Contract Location: The repair of the bridge on S.R. 100 over the Harpeth River
  

Counties: DAVIDSON
 

 
 

 
 

 
 

 

 

 

 

Project(s): 19S100-M3-002

to 10/29/2024
 Time

Allowed: 243.0 Days
Charged: 190.0  Days

Elapsed Calendar Days: 190.0  Days
Percent Time: 78.19 %

Percent Complete($) 107.11 %
Percent Behind: --- %

 Dates
Let: 02/09/2024

Awarded: 02/29/2024
Contract Executed: 03/12/2024

Date Notice to Proceed: 04/02/2024
Work Began: 05/01/2024

To Be Completed: 11/30/2024
Substantial Work Complete: 10/08/2024

Accepted: 10/10/2024
  

Original Contract: $1,885,892.00
  

  
 

Current Contract:
 

$1,885,892.00
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $2,012,403.56 $2,012,950.36 -$546.80

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $2,012,403.56 $2,012,950.36 -$546.80

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 -$3,279.96 $3,279.96

Payment Due: $2,012,403.56 $2,009,670.40 $2,733.16
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/05/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

19S100-M3-002 0500 9008 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

5,000.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 9009 108-08.04 HOUR LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

2,000.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
S1
00

Fuel Adjustment (FUE2) Adj This Est:
Adj Total:

-546.800
-546.800

Adj This Est:
Adj Total:

-546.80
-546.80

19
S1

19S100-M3-002 0500 9007 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 0010 208-01.05 L.M. BROOMING & DEGRASSING SHOULDERS Bid:
This Est:
Total:

0.700
0.000
0.400

Unit Price:
This Est:
Total:

8,600.00
0.00

3,440.00

19
S1
00

19S100-M3-002 0500 0020 209-05 C.Y. SEDIMENT REMOVAL Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 0030 209-08.02 L.F. TEMPORARY SILT FENCE (WITH BACKING) Bid:
This Est:
Total:

320.000
0.000

76.000

Unit Price:
This Est:
Total:

6.25
0.00

475.00

19
S1
00

19S100-M3-002 0500 0040 403-01 TON BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

Bid:
This Est:
Total:

3.000
0.000
2.271

Unit Price:
This Est:
Total:

1,250.00
0.00

2,838.75

19
S1
00

19S100-M3-002 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 9005 407-09 DOLL ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 0050 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid:
This Est:
Total:

697.000
0.000

900.020

Unit Price:
This Est:
Total:

270.00
0.00

243,005.40

19
S1
00

19S100-M3-002 0500 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
S1
00

Project Number Bid % Federal Project Number Project Current Amount Project Description

19S100-M3-002 99.98 n/a 2,733.16 The repair of the bridge on S.R. 100 over the Harpeth River
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/05/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

19S100-M3-002 0500 9000 411-03.20 DOLL 411 AC Content Adjustment Adj This Est:
Adj Total:

0.000
-1,357.430

Adj This Est:
Adj Total:

0.00
-1,357.43

19
S1

19S100-M3-002 0500 9001 411-03.40 DOLL MATERIAL VARIATION DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

19
S1
00

19S100-M3-002 0500 0060 602-08.01 LS JACKING STRUCTURES (DESCRIPTION) / 
(STEEL TRUSS)

Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

222,000.00
0.00

222,000.00

19
S1
00

19S100-M3-002 0500 0070 602-10.12 LS BEARING DEVICE (REPAIR) Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

40,000.00
0.00

40,000.00

19
S1
00

19S100-M3-002 0500 0080 602-10.32 LB. STRUCTURAL STEEL (REPAIRS) Bid:
This Est:
Total:

6,782.000
0.000

7,046.000

Unit Price:
This Est:
Total:

80.00
0.00

563,680.00

19
S1
00

19S100-M3-002 0500 0090 603-02.15 LS REPAINT EXISTING BEARINGS Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

2,500.00
0.00

2,500.00

19
S1
00

19S100-M3-002 0500 0100 604-10.05 S.F. CONCRETE Bid:
This Est:
Total:

6.000
0.000

60.060

Unit Price:
This Est:
Total:

1,100.00
0.00

66,066.00

19
S1
00

19S100-M3-002 0500 0110 604-10.14 LS REMOVE EXISTING WEARING SURFACE Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

100,000.00
0.00

100,000.00

19
S1
00

19S100-M3-002 0500 0120 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB)

Bid:
This Est:
Total:

56.000
0.000

16.850

Unit Price:
This Est:
Total:

1,325.00
0.00

22,326.25

19
S1
00

19S100-M3-002 0500 0130 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid:
This Est:
Total:

1,122.000
0.000

1,003.200

Unit Price:
This Est:
Total:

145.00
0.00

145,464.00

19
S1
00

19S100-M3-002 0500 0140 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAL DEPTH 
OF SLAB)

Bid:
This Est:
Total:

56.000
0.000

151.060

Unit Price:
This Est:
Total:

580.00
0.00

87,614.80

19
S1
00

19S100-M3-002 0500 0150 604-10.54 S.F. CONCRETE REPAIRS Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

800.00
0.00
0.00

19
S1
00
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/05/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

19S100-M3-002 0500 0160 604-10.63 L.F. CONCRETE REPAIRS (CRACKS) Bid:
This Est:
Total:

12.000
0.000

21.500

Unit Price:
This Est:
Total:

550.00
0.00

11,825.00

19
S1
00

19S100-M3-002 0500 0170 617-01 S.Y. BRIDGE DECK SEALANT Bid:
This Est:
Total:

3,690.000
0.000

3,781.110

Unit Price:
This Est:
Total:

36.00
0.00

136,119.96

19
S1
00

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

91.110
0.000

Adj This Est:
Adj Total:

3,279.96
0.00

19
S1

19S100-M3-002 0500 0180 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION FENCE Bid:
This Est:
Total:

320.000
0.000

76.000

Unit Price:
This Est:
Total:

2.00
0.00

152.00

19
S1
00

19S100-M3-002 0500 0190 712-01 LS TRAFFIC CONTROL Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

35,000.00
0.00

35,000.00

19
S1
00

19S100-M3-002 0500 0200 712-02.10 L.F. PORTABLE BARRIER RAIL  (MASH TL-3) Bid:
This Est:
Total:

300.000
0.000

320.000

Unit Price:
This Est:
Total:

46.00
0.00

14,720.00

19
S1
00

19S100-M3-002 0500 0210 712-02.12 L.F. PORTABLE BARRIER RAIL, REDUCED 
DEFLECTION (MASH TL-3)

Bid:
This Est:
Total:

887.000
0.000

900.000

Unit Price:
This Est:
Total:

46.00
0.00

41,400.00

19
S1
00

19S100-M3-002 0500 0220 712-02.60 EACH TEMPORARY WORK ZONE CRASH 
CUSHION (MASH TL-3)

Bid:
This Est:
Total:

2.000
0.000
2.000

Unit Price:
This Est:
Total:

11,500.00
0.00

23,000.00

19
S1
00

19S100-M3-002 0500 0230 712-04.01 EACH FLEXIBLE DRUMS (CHANNELIZING) Bid:
This Est:
Total:

48.000
0.000

60.000

Unit Price:
This Est:
Total:

48.00
0.00

2,880.00

19
S1
00

19S100-M3-002 0500 0240 712-04.50 EACH BARRIER RAIL DELINEATOR Bid:
This Est:
Total:

45.000
0.000

63.000

Unit Price:
This Est:
Total:

17.00
0.00

1,071.00

19
S1
00

19S100-M3-002 0500 0250 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid:
This Est:
Total:

8.000
0.000

11.000

Unit Price:
This Est:
Total:

48.00
0.00

528.00

19
S1
00

19S100-M3-002 0500 0260 712-06 S.F. SIGNS (CONSTRUCTION) Bid:
This Est:
Total:

769.000
0.000

768.750

Unit Price:
This Est:
Total:

9.50
0.00

7,303.13

19
S1
00

19S100-M3-002 0500 0270 712-07.03 L.F. TEMPORARY BARRICADES (TYPE III) Bid:
This Est:
Total:

70.000
0.000

48.000

Unit Price:
This Est:
Total:

22.00
0.00

1,056.00

19
S1
00

19S100-M3-002 0500 0280 712-09.02 L.F. REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE)

Bid:
This Est:
Total:

6,085.000
0.000

7,126.000

Unit Price:
This Est:
Total:

4.75
0.00

33,848.50

19
S1
00
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/05/2024
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

19S100-M3-002 0500 0290 712-09.04 L.F. REMOVABLE PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

48.000
0.000

22.000

Unit Price:
This Est:
Total:

42.00
0.00

924.00

19
S1
00

19S100-M3-002 0500 0300 712-09.31 L.F. REMOVABLE BLACK-OUT TAPE (8IN) Bid:
This Est:
Total:

3,653.000
0.000

2,632.000

Unit Price:
This Est:
Total:

4.75
0.00

12,502.00

19
S1
00

19S100-M3-002 0500 0310 713-16.01 EACH CHANGEABLE MESSAGE SIGN UNIT Bid:
This Est:
Total:

4.000
0.000
4.000

Unit Price:
This Est:
Total:

5,300.00
0.00

21,200.00

19
S1
00

19S100-M3-002 0500 0320 716-12.02 L.M. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN LINE)

Bid:
This Est:
Total:

0.700
0.000
1.364

Unit Price:
This Est:
Total:

12,000.00
0.00

16,368.00

19
S1
00

19S100-M3-002 0500 0330 717-01 LS MOBILIZATION Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

80,000.00
0.00

80,000.00

19
S1
00

19S100-M3-002 0500 0340 730-40 EACH TEMPORARY TRAFFIC SIGNAL SYSTEM Bid:
This Est:
Total:

1.000
0.000
1.000

Unit Price:
This Est:
Total:

75,000.00
0.00

75,000.00

19
S1
00
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