
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/10/2025
JJ09618

Contractor: CNY234 Estimate Number: 0001 Estimate Type: Progress Estimate Approved: No Pay Period: 11/19/2024
Contractor: Vulcan Construction Materials, LLC
Contractor's PO Box 101131

Address: ATLANTA, GA  30392     

Contract Location: The grading, drainage, construction of concrete box bridges,
  

Counties: RUTHERFORD
 

 
 

 
 

 
 

 

 

 

 

Project(s): 75013-3252-14

to 03/31/2025
 Time

Allowed: 1122.0 Days
Charged: 133.0  Days

Elapsed Calendar Days: 133.0  Days
Percent Time: 11.85 %

Percent Complete($) 0.58 %
Percent Behind: 11.27 %

 Dates
Let: 10/04/2024

Awarded: 10/21/2024
Contract Executed: 10/29/2024

Date Notice to Proceed: 11/19/2024
Work Began: 02/27/2025

To Be Completed: 12/15/2027
Substantial Work Complete:

Accepted:
  

Original Contract: $52,967,663.45
  

  
 

Current Contract:
 

$52,967,663.45
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $736,032.86 $0.00 $736,032.86

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $736,032.86 $0.00 $736,032.86

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: -$204,937.86 $0.00 -$204,937.86

Payment Due: $531,095.00 $0.00 $531,095.00
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/10/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

75013-3252-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES AND 
GRADES

Bid:
This Est:
Total:

1.000
0.200
0.200

Unit Price:
This Est:
Total:

450,000.00
90,000.00
90,000.00

75
01
3-

75013-3252-14 0100 0020 108-03 LS CPM PROJECT SCHEDULE Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

200,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9020 108-07 DAY LIQUIDATED DAMAGES / VETERANS 
PKWY CLOSURE RESTRICTION

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

10,000.00
0.00
0.00

75
01
3-

75013-3252-14 0300 9021 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

2,500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9019 108-08.04 HOUR LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0300 9014 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 1100 9015 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9016 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0300 9017 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 1100 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0030 109-10.01 HOUR TRAINEE Bid:
This Est:
Total:

5,600.000
0.000
0.000

Unit Price:
This Est:
Total:

0.80
0.00
0.00

75
01
3-

75013-3252-14 0100 0040 201-01 LS CLEARING AND GRUBBING Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

250,000.00
0.00
0.00

75
01
3-

Project Number Bid % Federal Project Number Project Current Amount Project Description

75013-3252-14 99.81 STP-99(39) 531,095.00 The grading, drainage, construction of concrete box bridges,
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/10/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

75013-3252-14 0100 0050 202-01 LS REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

80,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0060 203-01 C.Y. ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

Bid:
This Est:
Total:

60,035.000
0.000
0.000

Unit Price:
This Est:
Total:

29.50
0.00
0.00

75
01
3-

75013-3252-14 0100 9005 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

44.25
0.00
0.00

75
01
3-

75013-3252-14 0100 0070 203-02.01 TON BORROW EXCAVATION (GRADED SOLID 
ROCK)

Bid:
This Est:
Total:

17,600.000
0.000
0.000

Unit Price:
This Est:
Total:

34.20
0.00
0.00

75
01
3-

75013-3252-14 0100 0080 203-03 C.Y. BORROW EXCAVATION (UNCLASSIFIED) Bid:
This Est:
Total:

105,035.000
0.000
0.000

Unit Price:
This Est:
Total:

31.30
0.00
0.00

75
01
3-

75013-3252-14 0100 0090 203-03.15 C.Y. BORROW EXCAVATION (CLAY) Bid:
This Est:
Total:

170.000
0.000
0.000

Unit Price:
This Est:
Total:

31.30
0.00
0.00

75
01
3-

75013-3252-14 0100 0100 203-04 C.Y. PLACING AND SPREADING TOPSOIL Bid:
This Est:
Total:

11,295.000
0.000
0.000

Unit Price:
This Est:
Total:

20.70
0.00
0.00

75
01
3-

75013-3252-14 0100 0110 203-05 C.Y. UNDERCUTTING Bid:
This Est:
Total:

9,835.000
0.000
0.000

Unit Price:
This Est:
Total:

23.50
0.00
0.00

75
01
3-

75013-3252-14 0100 0120 203-06 M.G. WATER Bid:
This Est:
Total:

365.000
0.000
0.000

Unit Price:
This Est:
Total:

11.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0130 203-08 C.Y. CHANNEL EXCAVATION (UNCLASSIFIED) Bid:
This Est:
Total:

360.000
0.000
0.000

Unit Price:
This Est:
Total:

51.40
0.00
0.00

75
01
3-

75013-3252-14 0100 0140 204-06.01 C.Y. FLOWABLE FILL (GENERAL) Bid:
This Est:
Total:

40.000
0.000
0.000

Unit Price:
This Est:
Total:

250.00
0.00
0.00

75
01
3-

75013-3252-14 0300 2310 204-08 C.Y. FOUNDATION FILL MATERIAL Bid:
This Est:
Total:

672.000
0.000
0.000

Unit Price:
This Est:
Total:

105.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0150 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid:
This Est:
Total:

1,575.000
0.000
0.000

Unit Price:
This Est:
Total:

10.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0160 209-05 C.Y. SEDIMENT REMOVAL Bid:
This Est:
Total:

1,882.000
0.000
0.000

Unit Price:
This Est:
Total:

10.00
0.00
0.00

75
01
3-
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/10/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

75013-3252-14 0100 0170 209-08.02 L.F. TEMPORARY SILT FENCE (WITH BACKING) Bid:
This Est:
Total:

16,428.000
152.000
152.000

Unit Price:
This Est:
Total:

6.50
988.00
988.00

75
01
3-

75013-3252-14 0100 0180 209-08.03 L.F. TEMPORARY SILT FENCE (WITHOUT 
BACKING)

Bid:
This Est:
Total:

53,415.000
790.000
790.000

Unit Price:
This Est:
Total:

3.30
2,607.00
2,607.00

75
01
3-

75013-3252-14 0100 0190 209-08.07 EACH ROCK CHECK DAM Bid:
This Est:
Total:

71.000
0.000
0.000

Unit Price:
This Est:
Total:

750.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0200 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid:
This Est:
Total:

13.000
0.000
0.000

Unit Price:
This Est:
Total:

750.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0210 209-09.01 BAG SANDBAGS Bid:
This Est:
Total:

2,000.000
0.000
0.000

Unit Price:
This Est:
Total:

5.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0220 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15') Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0230 209-09.43 EACH CURB INLET PROTECTION (TYPE 4) Bid:
This Est:
Total:

209.000
0.000
0.000

Unit Price:
This Est:
Total:

160.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0240 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid:
This Est:
Total:

1,828.000
0.000
0.000

Unit Price:
This Est:
Total:

29.50
0.00
0.00

75
01
3-

75013-3252-14 0100 0250 209-20.03 S.Y. POLYETHYLENE SHEETING (6 MIL. 
MINIMUM)

Bid:
This Est:
Total:

260.000
0.000
0.000

Unit Price:
This Est:
Total:

2.50
0.00
0.00

75
01
3-

75013-3252-14 0100 0260 209-40.30 EACH CATCH BASIN PROTECTION (TYPE A) Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

400.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0270 209-40.33 EACH CATCH BASIN PROTECTION (TYPE D) Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

750.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0280 209-40.41 EACH CATCH BASIN FILTER ASSEMBLY(TYPE 1) Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

800.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0290 209-40.42 EACH CATCH BASIN FILTER ASSEMBLY(TYPE 2) Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

1,100.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0300 209-40.46 EACH CATCH BASIN FILTER ASSEMBLY(TYPE 6) Bid:
This Est:
Total:

185.000
0.000
0.000

Unit Price:
This Est:
Total:

650.00
0.00
0.00

75
01
3-
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/10/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

75013-3252-14 0100 0310 209-40.47 EACH CATCH BASIN FILTER ASSEMBLY(TYPE 7) Bid:
This Est:
Total:

7.000
0.000
0.000

Unit Price:
This Est:
Total:

980.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0320 209-65.03 L.F. TEMPORARY DIVERSION CHANNEL Bid:
This Est:
Total:

84.000
0.000
0.000

Unit Price:
This Est:
Total:

60.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0330 209-65.04 L.F. TEMPORARY IN STREAM DIVERSION Bid:
This Est:
Total:

1,900.000
0.000
0.000

Unit Price:
This Est:
Total:

45.00
0.00
0.00

75
01
3-

75013-3252-14 1100 4300 303-01 TON MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

Bid:
This Est:
Total:

62,826.000
0.000
0.000

Unit Price:
This Est:
Total:

34.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0340 303-01.01 TON GRANULAR BACKFILL (ROADWAY) Bid:
This Est:
Total:

6,113.000
0.000
0.000

Unit Price:
This Est:
Total:

40.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0350 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid:
This Est:
Total:

333.000
0.000
0.000

Unit Price:
This Est:
Total:

35.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0360 307-01.08 TON ASPHALT CONCRETE MIX (PG64-22) 
(BPMB-HM) GRADING B-M2

Bid:
This Est:
Total:

852.000
0.000
0.000

Unit Price:
This Est:
Total:

110.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0370 307-01.21 TON ASP. CONC. MIX(PG70-22) (BPMB-HM) GR. 
A-S

Bid:
This Est:
Total:

19,178.000
0.000
0.000

Unit Price:
This Est:
Total:

105.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0380 307-02.01 TON ASPHALT CONCRETE MIX (PG70-22) 
(BPMB-HM) GRADING A

Bid:
This Est:
Total:

22,293.000
0.000
0.000

Unit Price:
This Est:
Total:

95.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0390 307-02.08 TON ASPHALT CONCRETE MIX (PG70-22) 
(BPMB-HM) GRADING B-M2

Bid:
This Est:
Total:

14,312.000
0.000
0.000

Unit Price:
This Est:
Total:

100.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC CONTENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 1100 4310 402-01 TON BITUMINOUS MATERIAL FOR PRIME COAT 
(PC)

Bid:
This Est:
Total:

198.000
0.000
0.000

Unit Price:
This Est:
Total:

900.00
0.00
0.00

75
01
3-
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75013-3252-14 1100 4320 402-02 TON AGGREGATE FOR COVER MATERIAL (PC) Bid:
This Est:
Total:

702.000
0.000
0.000

Unit Price:
This Est:
Total:

45.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0400 403-01 TON BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

Bid:
This Est:
Total:

86.000
0.000
0.000

Unit Price:
This Est:
Total:

1,200.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0410 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid:
This Est:
Total:

916.000
0.000
0.000

Unit Price:
This Est:
Total:

135.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0420 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid:
This Est:
Total:

8,415.000
0.000
0.000

Unit Price:
This Est:
Total:

135.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9006 411-03.20 DOLL PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9012 411-03.30 DOLL RIDEABILITY DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9007 411-03.40 DOLL MATERIAL VARIATION DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9008 411-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 9009 411-05.41 DOLL HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0430 501-01.03 S.Y. PORTLAND CEMENT CONCRETE 
PAVEMENT (PLAIN) 10"

Bid:
This Est:
Total:

24.000
0.000
0.000

Unit Price:
This Est:
Total:

250.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0440 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY) Bid:
This Est:
Total:

482.000
0.000
0.000

Unit Price:
This Est:
Total:

1,300.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0450 604-01.02 LB. STEEL BAR REINFORCEMENT (ROADWAY) Bid:
This Est:
Total:

99,108.000
0.000
0.000

Unit Price:
This Est:
Total:

1.75
0.00
0.00

75
01
3-
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75013-3252-14 0300 9010 604-01.06 C.Y. CLASS A CONCRETE ADJUSTMENT 
(INCREASE)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,495.00
0.00
0.00

75
01
3-

75013-3252-14 0300 9011 604-01.07 C.Y. CLASS A CONCRETE ADJUSTMENT 
(DECREASE)

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,131.00
0.00
0.00

75
01
3-

75013-3252-14 0300 2320 604-02.01 C.Y. CLASS A CONCRETE (BOX BRIDGES) Bid:
This Est:
Total:

752.000
0.000
0.000

Unit Price:
This Est:
Total:

1,300.00
0.00
0.00

75
01
3-

75013-3252-14 0300 2330 604-02.02 LB. STEEL BAR REINFORCEMENT (BOX 
BRIDGES)

Bid:
This Est:
Total:

184,614.000
0.000
0.000

Unit Price:
This Est:
Total:

1.75
0.00
0.00

75
01
3-

75013-3252-14 0300 2340 604-02.30 L.F. CONCRETE CULVERT ENCASEMENT 
(DESCRIPTION) / (3 BARREL 18â€™ x 7â
€™ SLAB CULVERT @ STA. 9

Bid:
This Est:
Total:

104.000
0.000
0.000

Unit Price:
This Est:
Total:

2,150.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0460 607-03.02 L.F. 18" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

9,405.000
0.000
0.000

Unit Price:
This Est:
Total:

125.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0470 607-05.02 L.F. 24" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

4,629.000
0.000
0.000

Unit Price:
This Est:
Total:

145.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0480 607-06.02 L.F. 30" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

1,403.000
0.000
0.000

Unit Price:
This Est:
Total:

185.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0490 607-07.02 L.F. 36" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

6,614.000
0.000
0.000

Unit Price:
This Est:
Total:

225.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0500 607-08.02 L.F. 42" CONCRETE PIPE CULVERT (CLASS III) Bid:
This Est:
Total:

617.000
0.000
0.000

Unit Price:
This Est:
Total:

300.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0510 607-16.01 L.F. 23"X 14" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT

Bid:
This Est:
Total:

124.000
0.000
0.000

Unit Price:
This Est:
Total:

125.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0520 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid:
This Est:
Total:

499.000
0.000
0.000

Unit Price:
This Est:
Total:

45.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0530 607-39.04 L.F. 30" PIPE CULVERT (SIDE DRAIN) Bid:
This Est:
Total:

112.000
0.000
0.000

Unit Price:
This Est:
Total:

120.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0540 607-39.05 L.F. 36" PIPE CULVERT (SIDE DRAIN) Bid:
This Est:
Total:

58.000
0.000
0.000

Unit Price:
This Est:
Total:

153.00
0.00
0.00

75
01
3-

Page 7RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/10/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

75013-3252-14 0100 0550 611-01.02 EACH MANHOLES, > 4' - 8' DEPTH Bid:
This Est:
Total:

11.000
0.000
0.000

Unit Price:
This Est:
Total:

10,550.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0560 611-01.03 EACH MANHOLES, > 8' - 12' DEPTH Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

13,985.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0570 611-01.04 EACH MANHOLES, > 12' - 16' DEPTH Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

14,845.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0580 611-01.21 EACH REWORK MANHOLE Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

3,485.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0590 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

4,985.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0600 611-05.01 L.F. TRENCH DRAINS Bid:
This Est:
Total:

40.000
0.000
0.000

Unit Price:
This Est:
Total:

425.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0610 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

21.000
0.000
0.000

Unit Price:
This Est:
Total:

1,645.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0620 611-07.56 EACH 18IN ENDWALL (CROSS DRAIN) 6:1 Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

2,830.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0630 611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

2,435.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0640 611-07.60 EACH 30IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

3,965.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0650 611-07.63 EACH 36IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

5,135.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0660 611-07.66 EACH 42IN ENDWALL (CROSS DRAIN) 3:1 Bid:
This Est:
Total:

7.000
0.000
0.000

Unit Price:
This Est:
Total:

6,310.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0670 611-09.01 EACH ADJUSTMENT OF EXISTING CATCHBASIN Bid:
This Est:
Total:

13.000
0.000
0.000

Unit Price:
This Est:
Total:

1,595.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0680 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' DEPTH Bid:
This Est:
Total:

24.000
0.000
0.000

Unit Price:
This Est:
Total:

6,475.00
0.00
0.00

75
01
3-
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75013-3252-14 0100 0690 611-12.02 EACH CATCH BASINS, TYPE 12, > 4' - 8' DEPTH Bid:
This Est:
Total:

122.000
0.000
0.000

Unit Price:
This Est:
Total:

7,555.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0700 611-12.03 EACH CATCH BASINS, TYPE 12, > 8' - 12' DEPTH Bid:
This Est:
Total:

29.000
0.000
0.000

Unit Price:
This Est:
Total:

9,895.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0710 611-14.02 EACH CATCH BASINS, TYPE 14, > 4' - 8' DEPTH Bid:
This Est:
Total:

14.000
0.000
0.000

Unit Price:
This Est:
Total:

11,975.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0720 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' DEPTH Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

4,275.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0730 611-42.02 EACH CATCH BASINS, TYPE 42, > 4' - 8' DEPTH Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

4,485.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0740 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid:
This Est:
Total:

350.000
0.000
0.000

Unit Price:
This Est:
Total:

89.80
0.00
0.00

75
01
3-

75013-3252-14 0100 0750 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid:
This Est:
Total:

253.000
0.000
0.000

Unit Price:
This Est:
Total:

108.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0760 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid:
This Est:
Total:

160.000
0.000
0.000

Unit Price:
This Est:
Total:

252.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0770 621-05.01 S.F. TEMPORARY SHORING Bid:
This Est:
Total:

1,500.000
0.000
0.000

Unit Price:
This Est:
Total:

35.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0780 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid:
This Est:
Total:

132,000.000
0.000
0.000

Unit Price:
This Est:
Total:

8.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0790 701-02 S.F. CONCRETE DRIVEWAY Bid:
This Est:
Total:

5,118.000
0.000
0.000

Unit Price:
This Est:
Total:

12.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0800 701-02.03 S.F. CONCRETE CURB RAMP Bid:
This Est:
Total:

3,580.000
0.000
0.000

Unit Price:
This Est:
Total:

25.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0810 702-03 C.Y. CONCRETE COMBINED CURB & GUTTER Bid:
This Est:
Total:

1,738.000
0.000
0.000

Unit Price:
This Est:
Total:

490.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0820 705-01.04 L.F. METAL BEAM GUARD FENCE Bid:
This Est:
Total:

394.000
0.000
0.000

Unit Price:
This Est:
Total:

97.50
0.00
0.00

75
01
3-
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75013-3252-14 0100 0830 705-06.01 L.F. W BEAM GR (TYPE 2) MASH TL-3 Bid:
This Est:
Total:

2,977.000
0.000
0.000

Unit Price:
This Est:
Total:

37.50
0.00
0.00

75
01
3-

75013-3252-14 0100 0840 705-06.11 EACH GR TERMINAL (IN-INLINE) MASH TL-3 Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

1,500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0850 705-06.20 EACH TANGENT ENERGY ABSORBING TERM 
MASH TL-3

Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

3,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0860 705-06.30 EACH GR TERMINAL (ENERGY ABSORBING) 
MASH TL-2

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

2,900.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0870 706-01 L.F. GUARDRAIL REMOVED Bid:
This Est:
Total:

4,811.000
0.000
0.000

Unit Price:
This Est:
Total:

0.50
0.00
0.00

75
01
3-

75013-3252-14 0100 0880 706-10.26 EACH ROUNDED END ELEMENT Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0890 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION FENCE Bid:
This Est:
Total:

7,675.000
0.000
0.000

Unit Price:
This Est:
Total:

2.50
0.00
0.00

75
01
3-

75013-3252-14 0100 0900 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid:
This Est:
Total:

350.000
0.000
0.000

Unit Price:
This Est:
Total:

48.70
0.00
0.00

75
01
3-

75013-3252-14 0100 0910 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid:
This Est:
Total:

1,436.000
0.000
0.000

Unit Price:
This Est:
Total:

51.30
0.00
0.00

75
01
3-

75013-3252-14 0100 0920 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid:
This Est:
Total:

99.000
0.000
0.000

Unit Price:
This Est:
Total:

55.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0930 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid:
This Est:
Total:

369.000
0.000
0.000

Unit Price:
This Est:
Total:

53.30
0.00
0.00

75
01
3-

75013-3252-14 0100 0940 710-02 L.F. AGGREGATE UNDERDRAINS (WITH PIPE) Bid:
This Est:
Total:

25,900.000
0.000
0.000

Unit Price:
This Est:
Total:

10.90
0.00
0.00

75
01
3-

75013-3252-14 0100 0950 712-01 LS TRAFFIC CONTROL Bid:
This Est:
Total:

1.000
0.200
0.200

Unit Price:
This Est:
Total:

1,000,050.00
200,010.00
200,010.00

75
01
3-

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

-0.200
-0.200

Adj This Est:
Adj Total:

-200,010.00
-200,010.00

75
01
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75013-3252-14 0100 0960 712-02.02 L.F. INTERCONNECTED PORTABLE BARRIER 
RAIL

Bid:
This Est:
Total:

26,200.000
0.000
0.000

Unit Price:
This Est:
Total:

30.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0970 712-02.60 EACH TEMPORARY WORK ZONE CRASH 
CUSHION (MASH TL-3)

Bid:
This Est:
Total:

24.000
0.000
0.000

Unit Price:
This Est:
Total:

6,500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0980 712-04.01 EACH FLEXIBLE DRUMS (CHANNELIZING) Bid:
This Est:
Total:

300.000
0.000
0.000

Unit Price:
This Est:
Total:

40.00
0.00
0.00

75
01
3-

75013-3252-14 0100 0990 712-04.50 EACH BARRIER RAIL DELINEATOR Bid:
This Est:
Total:

1,310.000
0.000
0.000

Unit Price:
This Est:
Total:

8.35
0.00
0.00

75
01
3-

75013-3252-14 0100 1000 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid:
This Est:
Total:

26.000
0.000
0.000

Unit Price:
This Est:
Total:

26.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1010 712-06 S.F. SIGNS (CONSTRUCTION) Bid:
This Est:
Total:

1,241.000
469.320
469.320

Unit Price:
This Est:
Total:

10.50
4,927.86
4,927.86

75
01
3-

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

-469.320
-469.320

Adj This Est:
Adj Total:

-4,927.86
-4,927.86

75
01

75013-3252-14 0100 1020 712-07.03 L.F. TEMPORARY BARRICADES (TYPE III) Bid:
This Est:
Total:

288.000
0.000
0.000

Unit Price:
This Est:
Total:

23.60
0.00
0.00

75
01
3-

75013-3252-14 0100 1030 712-08.03 EACH ARROW BOARD (TYPE C) Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

1,270.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1040 713-01.01 C.Y. CLASS A CONCRETE (FOUNDATION FOR 
SIGN SUPPORTS)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

665.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1050 713-01.02 LB. STEEL BAR REINFORCEMENT
(FOUNDATION FOR SIGN SUPPORTS)

Bid:
This Est:
Total:

201.000
0.000
0.000

Unit Price:
This Est:
Total:

3.50
0.00
0.00

75
01
3-

75013-3252-14 0100 1060 713-02.04 EACH DELINEATOR (MILE MARKER) & STEEL 
POST

Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

260.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1070 713-06 LB. STEEL I-BEAMS & WF-BEAMS
(BREAKAWAY) SIGN SUPPORT

Bid:
This Est:
Total:

530.000
0.000
0.000

Unit Price:
This Est:
Total:

6.35
0.00
0.00

75
01
3-

75013-3252-14 0100 1080 713-11.01 LB. "U" SECTION STEEL POSTS Bid:
This Est:
Total:

1,588.000
0.000
0.000

Unit Price:
This Est:
Total:

6.15
0.00
0.00

75
01
3-
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75013-3252-14 0100 1090 713-11.02 LB. PERFORATED/KNOCKOUT SQUARE TUBE 
POST

Bid:
This Est:
Total:

678.000
0.000
0.000

Unit Price:
This Est:
Total:

5.25
0.00
0.00

75
01
3-

75013-3252-14 0100 1100 713-11.21 EACH P POST SLIP BASE Bid:
This Est:
Total:

18.000
0.000
0.000

Unit Price:
This Est:
Total:

675.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1110 713-11.22 EACH U POST SLIP BASE Bid:
This Est:
Total:

58.000
0.000
0.000

Unit Price:
This Est:
Total:

375.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1120 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS (0.080" 
THICK)

Bid:
This Est:
Total:

374.000
0.000
0.000

Unit Price:
This Est:
Total:

14.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1130 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS (0.100" 
THICK)

Bid:
This Est:
Total:

119.000
0.000
0.000

Unit Price:
This Est:
Total:

16.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1140 713-14 S.F. EXTRUDED ALUMINUM PANEL SIGNS Bid:
This Est:
Total:

104.000
0.000
0.000

Unit Price:
This Est:
Total:

28.50
0.00
0.00

75
01
3-

75013-3252-14 0100 1150 713-14.21 S.F. STREET NAME SIGN (RIGID 0.100IN THICK Bid:
This Est:
Total:

120.000
0.000
0.000

Unit Price:
This Est:
Total:

53.50
0.00
0.00

75
01
3-

75013-3252-14 0100 1160 713-15 LS REMOVAL OF SIGNS, POSTS AND 
FOOTINGS

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

4,050.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1170 713-15.07 EACH SUSPENDED FLAT SHEET ALUMINUM 
SIGN (0.080" THICK)

Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

365.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1180 713-16.01 EACH CHANGEABLE MESSAGE SIGN UNIT Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

7,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1190 714-02.01 L.F. ENCASED CONDUIT (2" PVC, SCHEDULE 
80)

Bid:
This Est:
Total:

120.000
0.000
0.000

Unit Price:
This Est:
Total:

12.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1200 714-03 L.F. JACKED OR BORED CONDUIT Bid:
This Est:
Total:

95.000
0.000
0.000

Unit Price:
This Est:
Total:

80.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1210 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PVC, 
SCHEDULE 40)

Bid:
This Est:
Total:

11,075.000
0.000
0.000

Unit Price:
This Est:
Total:

10.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1220 714-03.03 L.F. DIRECT BURIAL CONDUIT (DESCRIPTION) 
/ (2" PVC, SCHEDULE 80)

Bid:
This Est:
Total:

1,245.000
0.000
0.000

Unit Price:
This Est:
Total:

12.00
0.00
0.00

75
01
3-

Page 12RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 04/10/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

75013-3252-14 0100 1230 714-05.04 EACH PULL BOXES (TYPE C) Bid:
This Est:
Total:

128.000
0.000
0.000

Unit Price:
This Est:
Total:

900.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1240 714-06.05 L.F. CABLE (1/C # 6 AWG) Bid:
This Est:
Total:

19,475.000
0.000
0.000

Unit Price:
This Est:
Total:

2.20
0.00
0.00

75
01
3-

75013-3252-14 0100 1250 714-06.06 L.F. CABLE (1/C # 4 AWG) Bid:
This Est:
Total:

20,295.000
0.000
0.000

Unit Price:
This Est:
Total:

3.50
0.00
0.00

75
01
3-

75013-3252-14 0100 1260 714-06.08 L.F. CABLE (DESCRIPTION) / (1/C # 1/0 AWG) Bid:
This Est:
Total:

8,060.000
0.000
0.000

Unit Price:
This Est:
Total:

6.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1270 714-06.09 L.F. CABLE (DESCRIPTION) / (#4 SOLID 
COPPER SOFT DRAWN)

Bid:
This Est:
Total:

240.000
0.000
0.000

Unit Price:
This Est:
Total:

3.50
0.00
0.00

75
01
3-

75013-3252-14 0100 1280 714-08.09 EACH LIGHT STANDARDS (DESCRIPTION) / (45' 
M.H., SINGLE)

Bid:
This Est:
Total:

82.000
0.000
0.000

Unit Price:
This Est:
Total:

5,960.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1290 714-08.10 EACH LIGHT STANDARDS (DESCRIPTION) / (45' 
M.H., DOUBLE)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

6,230.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1300 714-08.20 EACH FOUNDATION (ONLY) FOR LIGHT 
STANDARD

Bid:
This Est:
Total:

83.000
0.000
0.000

Unit Price:
This Est:
Total:

2,200.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1310 714-09.09 EACH LUMINAIRES (DESCRIPTION) / (155 WATT 
SINGLE LED OFFSET)

Bid:
This Est:
Total:

82.000
0.000
0.000

Unit Price:
This Est:
Total:

1,200.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1320 714-09.11 EACH LUMINAIRES (DESCRIPTION) / (155 WATT 
DOUBLE LED OFFSET)

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

1,200.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1330 714-09.12 EACH LUMINAIRES (DESCRIPTION) / (155 WATT 
LED OFFSET)

Bid:
This Est:
Total:

17.000
0.000
0.000

Unit Price:
This Est:
Total:

1,560.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1340 714-09.13 EACH LUMINAIRES (DESCRIPTION) / (155 WATT 
SINGLE LED OFFSET)

Bid:
This Est:
Total:

7.000
0.000
0.000

Unit Price:
This Est:
Total:

1,200.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1350 714-25.01 LS ELECTRICAL CONNECTION 
(DESCRIPTION) / (PSA THRU PSF)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

19,460.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1360 714-25.02 LS ELECTRICAL CONNECTION 
(DESCRIPTION) / (PSG THRU PSJ)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

10,800.00
0.00
0.00

75
01
3-
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75013-3252-14 0100 1370 714-25.03 LS ELECTRICAL CONNECTION 
(DESCRIPTION) / (PSK)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

3,680.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1380 716-02.04 S.Y. PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

Bid:
This Est:
Total:

128.000
0.000
0.000

Unit Price:
This Est:
Total:

30.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1390 716-02.05 L.F. PLASTIC PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

648.000
0.000
0.000

Unit Price:
This Est:
Total:

20.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1400 716-02.06 EACH PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW)

Bid:
This Est:
Total:

51.000
0.000
0.000

Unit Price:
This Est:
Total:

200.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1410 716-02.08 L.F. PLASTIC PAVEMENT MARKING (8" 
DOTTED LINE)

Bid:
This Est:
Total:

600.000
0.000
0.000

Unit Price:
This Est:
Total:

4.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1420 716-02.09 L.F. PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK)

Bid:
This Est:
Total:

1,140.000
0.000
0.000

Unit Price:
This Est:
Total:

45.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1430 716-02.11 L.F. PLASTIC PAVEMENT MARKING (6" 
DOTTED LINE)

Bid:
This Est:
Total:

4,464.000
0.000
0.000

Unit Price:
This Est:
Total:

3.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1440 716-02.12 L.M. PLASTIC PAVEMENT MARKING (8IN LINE) Bid:
This Est:
Total:

0.350
0.000
0.000

Unit Price:
This Est:
Total:

10,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1450 716-03.01 EACH PLASTIC WORD PAVEMENT MARKING 
(ONLY)

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1460 716-04.01 EACH PLASTIC PAVEMENT MARKING 
(STRAIGHT-TURN ARROW)

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

300.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1470 716-04.04 L.F. PLASTIC PAVEMENT MARKING 
(TRANSVERSE SHOULDER)

Bid:
This Est:
Total:

500.000
0.000
0.000

Unit Price:
This Est:
Total:

10.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1480 716-04.13 EACH PLASTIC PAVEMENT MARKING (BIKELANE 
SYMBOL & ARROW)

Bid:
This Est:
Total:

31.000
0.000
0.000

Unit Price:
This Est:
Total:

500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1490 716-04.15 EACH PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW SHARED

Bid:
This Est:
Total:

20.000
0.000
0.000

Unit Price:
This Est:
Total:

425.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1500 716-05.01 L.M. PAINTED PAVEMENT MARKING (4" LINE) Bid:
This Est:
Total:

11.700
0.000
0.000

Unit Price:
This Est:
Total:

2,000.00
0.00
0.00

75
01
3-
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75013-3252-14 0100 1510 716-05.04 S.Y. PAINTED PAVEMENT MARKING 
(CHANNELIZATION STRIPING)

Bid:
This Est:
Total:

2,017.000
0.000
0.000

Unit Price:
This Est:
Total:

5.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1520 716-05.05 L.F. PAINTED PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

165.000
0.000
0.000

Unit Price:
This Est:
Total:

15.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1530 716-05.06 EACH PAINTED PAVEMENT MARKING (TURN 
LANE ARROW)

Bid:
This Est:
Total:

11.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1540 716-05.21 L.F. PAINTED PAVEMENT MARKING(4"DOTTED 
LINE)

Bid:
This Est:
Total:

750.000
0.000
0.000

Unit Price:
This Est:
Total:

0.25
0.00
0.00

75
01
3-

75013-3252-14 0100 1550 716-08.01 L.F. REMOVAL OF PAVEMENT MARKING (LINE) Bid:
This Est:
Total:

4,450.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1560 716-08.02 L.F. REMOVAL OF PAVEMENT MARKING (8" 
BARRIER LINE)

Bid:
This Est:
Total:

825.000
0.000
0.000

Unit Price:
This Est:
Total:

2.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1570 716-08.04 S.Y. REMOVAL OF PAVEMENT MARKING 
(CHANNELIZATION STRIPING)

Bid:
This Est:
Total:

400.000
0.000
0.000

Unit Price:
This Est:
Total:

10.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1580 716-08.05 L.F. REMOVAL OF PAVEMENT MARKING (STOP 
LINE)

Bid:
This Est:
Total:

125.000
0.000
0.000

Unit Price:
This Est:
Total:

8.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1590 716-08.06 EACH REMOVAL OF PAVEMENT MARKING (TURN 
LANE ARROW)

Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

75.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1600 716-08.09 L.F. REMOVAL OF PAVEMENT MARKING 
(DOTTED LINE)

Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1610 716-12.02 L.M. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN LINE)

Bid:
This Est:
Total:

17.300
0.000
0.000

Unit Price:
This Est:
Total:

8,500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1620 717-01 LS MOBILIZATION Bid:
This Est:
Total:

1.000
0.250
0.250

Unit Price:
This Est:
Total:

1,750,000.00
437,500.00
437,500.00

75
01
3-

75013-3252-14 0100 1630 730-01.01 EACH REMOVE & RELOCATE EXISTING TRAFFIC 
SIGNAL EQUIPMENT

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

2,500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1640 730-01.02 EACH REMOVAL OF SIGNAL EQUIPMENT Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

2,500.00
0.00
0.00

75
01
3-
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75013-3252-14 0100 1650 730-01.03 EACH MODIFICATION OF EXISTING TRAFFIC 
SIGNAL EQUIPMENT

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

16,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1660 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE)

Bid:
This Est:
Total:

17.000
0.000
0.000

Unit Price:
This Est:
Total:

1,415.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1670 730-02.59 EACH SIGNAL HEAD ASSEMBLY (140 A4F WITH 
BACKPLATE)

Bid:
This Est:
Total:

15.000
0.000
0.000

Unit Price:
This Est:
Total:

1,820.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2200 730-03.12 EACH AERIAL SPLICE ENCLOSURE Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

1,260.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1680 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid:
This Est:
Total:

14.000
0.000
0.000

Unit Price:
This Est:
Total:

1,200.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1690 730-03.23 EACH INSTALL PULL BOX (FIBER OPTIC-TYPE A) Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

2,400.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2210 730-03.23 EACH INSTALL PULL BOX (FIBER OPTIC-TYPE A) Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

2,400.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2220 730-03.33 EACH FIBER OPTIC SPLICE FUSION Bid:
This Est:
Total:

44.000
0.000
0.000

Unit Price:
This Est:
Total:

140.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2230 730-03.40 EACH NETWORK SWITCH (DESCRIPTION) / 
(TYPE A)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

7,800.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2240 730-03.53 L.F. FIBER OPTIC CABLE (DESCRIPTION) / 
(36F)

Bid:
This Est:
Total:

11,830.000
0.000
0.000

Unit Price:
This Est:
Total:

3.60
0.00
0.00

75
01
3-

75013-3252-14 0110 2250 730-03.54 L.F. FIBER OPTIC DROP CABLE (12F) Bid:
This Est:
Total:

370.000
0.000
0.000

Unit Price:
This Est:
Total:

3.10
0.00
0.00

75
01
3-

75013-3252-14 0110 2260 730-03.57 EACH FIBER OPTIC DROP PANEL 
(DESCRIPTION) / (12F)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

725.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1700 730-05.01 EACH ELECTRICAL SERVICE CONNECTION Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

6,500.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1710 730-08.02 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid:
This Est:
Total:

3,170.000
0.000
0.000

Unit Price:
This Est:
Total:

1.50
0.00
0.00

75
01
3-
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75013-3252-14 0100 1720 730-08.03 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid:
This Est:
Total:

5,575.000
0.000
0.000

Unit Price:
This Est:
Total:

1.75
0.00
0.00

75
01
3-

75013-3252-14 0100 1730 730-08.04 L.F. SIGNAL CABLE - 9 CONDUCTOR Bid:
This Est:
Total:

505.000
0.000
0.000

Unit Price:
This Est:
Total:

2.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2270 730-11.10 EACH RISER ASSEMBLY (DESCRIPTION) / 
(UTILITY POLE)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

750.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1740 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC SCHEDULE 
40)

Bid:
This Est:
Total:

285.000
0.000
0.000

Unit Price:
This Est:
Total:

18.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2280 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC SCHEDULE 
40)

Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

18.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1750 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC SCHEDULE 
40)

Bid:
This Est:
Total:

335.000
0.000
0.000

Unit Price:
This Est:
Total:

20.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1760 730-12.23 L.F. CONDUIT 2" DIAMETER (DIRECTIONAL 
BORE)

Bid:
This Est:
Total:

210.000
0.000
0.000

Unit Price:
This Est:
Total:

80.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2290 730-12.23 L.F. CONDUIT 2" DIAMETER (DIRECTIONAL 
BORE)

Bid:
This Est:
Total:

125.000
0.000
0.000

Unit Price:
This Est:
Total:

80.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1770 730-12.24 L.F. CONDUIT 3" DIAMETER (DIRECTIONAL 
BORE)

Bid:
This Est:
Total:

1,015.000
0.000
0.000

Unit Price:
This Est:
Total:

80.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1780 730-13.08 EACH VEHICLE DETECTOR (DESCRIPTION) / 
(RADAR - STOP LINE)

Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

11,560.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1790 730-13.13 EACH VEHICLE DETECTOR (RADAR - ADVANCE) Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

11,560.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1800 730-15.32 EACH CABINET (EIGHT PHASE BASE MOUNTED) Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

24,620.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1810 730-16.04 EACH CONTROLLER (ATC) Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

5,840.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1820 730-23.28 EACH PEDESTAL POLE (TYPE A) Bid:
This Est:
Total:

9.000
0.000
0.000

Unit Price:
This Est:
Total:

2,100.00
0.00
0.00

75
01
3-
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75013-3252-14 0100 1830 730-25.13 EACH CANTILEVER SIGNAL SUPPORT (1 ARM @ 
65')

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

42,160.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1840 730-25.14 EACH CANTILEVER SIGNAL SUPPORT (1 ARM @ 
70')

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

45,720.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1850 730-25.15 EACH CANTILEVER SIGNAL SUPPORT (1 ARM @ 
75')

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

49,280.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1860 730-25.16 EACH CANTILEVER SIGNAL SUPPORT (1 ARM @ 
80')

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

50,260.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1870 730-26.11 EACH COUNTDOWN PED SGNL HEAD 
W/AUDIBLE PUSHBUTTON & 15IN SIGN

Bid:
This Est:
Total:

16.000
0.000
0.000

Unit Price:
This Est:
Total:

2,120.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1880 740-06.01 S.Y. GEOMEMBRANE Bid:
This Est:
Total:

1,200.000
0.000
0.000

Unit Price:
This Est:
Total:

23.50
0.00
0.00

75
01
3-

75013-3252-14 0100 1890 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION 
CONTROL)

Bid:
This Est:
Total:

2,843.000
0.000
0.000

Unit Price:
This Est:
Total:

3.20
0.00
0.00

75
01
3-

75013-3252-14 0100 1900 740-10.04 S.Y. GEOTEXTILE (TYPE IV)(STABILIZATION) Bid:
This Est:
Total:

16,240.000
0.000
0.000

Unit Price:
This Est:
Total:

2.90
0.00
0.00

75
01
3-

75013-3252-14 0900 2350 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

2,370.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2360 790-03.08 EACH POLE 40FT CLASS H2 METAL Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

6,245.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2370 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

3,475.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2380 790-04.09 EACH POLE 45FT CLASS H2 METAL Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

6,655.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2390 790-05.03 EACH POLE 50FT CLASS 3 WOOD Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

3,545.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2400 790-05.08 EACH POLE 50FT CLASS H2 METAL Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

7,110.00
0.00
0.00

75
01
3-
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75013-3252-14 0900 2410 790-06.08 EACH POLE 55FT CLASS H2 METAL Bid:
This Est:
Total:

14.000
0.000
0.000

Unit Price:
This Est:
Total:

7,590.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2420 790-07.08 EACH POLE 60FT CLASS H2 METAL Bid:
This Est:
Total:

23.000
0.000
0.000

Unit Price:
This Est:
Total:

8,555.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2430 790-08.04 EACH POLE 65FT CLASS H2 METAL Bid:
This Est:
Total:

20.000
0.000
0.000

Unit Price:
This Est:
Total:

8,750.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2440 790-09.06 EACH POLE 70FT CLASS H3 METAL Bid:
This Est:
Total:

17.000
0.000
0.000

Unit Price:
This Est:
Total:

10,150.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2450 790-10.06 EACH POLE 75FT CLASS H3 METAL Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

12,900.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2460 790-20.31 EACH FIELD POLE MODIFICTION Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

534.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2470 790-20.90 EACH METAL TAG INSTALLATION Bid:
This Est:
Total:

98.000
0.000
0.000

Unit Price:
This Est:
Total:

14.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2480 790-22.10 EACH 1PH SUSPENSION ANGLE 25KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

588.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2490 790-22.11 EACH 1PH DDE ANGLE 25KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

735.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2500 790-22.13 EACH 1PH DEAD END 25KV Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

519.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2510 790-22.15 EACH 1PH DEAD END TAP W/ EXTENSION 25KV Bid:
This Est:
Total:

17.000
0.000
0.000

Unit Price:
This Est:
Total:

685.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2520 790-22.16 EACH 1PH DDE TANGENT 25KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

633.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2530 790-26.04 EACH 3PH CROSSARM SGL LRG COND ON ST 
POLE 25KV

Bid:
This Est:
Total:

53.000
0.000
0.000

Unit Price:
This Est:
Total:

1,335.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2540 790-26.10 EACH 3PH VERTICAL TANGENT 25KV Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

1,360.00
0.00
0.00

75
01
3-
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75013-3252-14 0900 2550 790-26.13 EACH 3PH CROSSARM DBL SM ANGLE LRG 
COND 25KV

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

1,905.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2560 790-26.15 EACH 3PH XARM DBL 10FT LRG COND SM 
ANGLE 25KV

Bid:
This Est:
Total:

13.000
0.000
0.000

Unit Price:
This Est:
Total:

2,190.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2570 790-26.20 EACH 3PH VERTICAL ANGLE LRG COND 25KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,955.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2580 790-26.21 EACH 3PH VERTICAL DDE ANGLE 25KV Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

3,150.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2590 790-26.26 EACH 3PH CROSSARM DEAD END 25KV Bid:
This Est:
Total:

20.000
0.000
0.000

Unit Price:
This Est:
Total:

1,435.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2600 790-26.27 EACH 3PH CROSSARM DBL DDE 25KV Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

5,535.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2610 790-26.32 EACH 3PH CROSSARM 10FT FBRGLS X-ARM 
DDE 25KV

Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

2,490.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2620 790-26.39 EACH 3PH XARM FBRGLS NEUT ON ARM 
BRCLESS 25KV

Bid:
This Est:
Total:

48.000
0.000
0.000

Unit Price:
This Est:
Total:

1,245.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2630 790-26.47 EACH 3PH SPECIAL CONST CROSSARM DDE 
25KV

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

2,610.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2640 790-30.02 EACH SECONDARY ASSEMBLIES LRG ANGLE Bid:
This Est:
Total:

35.000
0.000
0.000

Unit Price:
This Est:
Total:

139.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2650 790-30.03 EACH SECONDARY ASSEMBLIES DEADEND Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

338.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2660 790-32.01 EACH DOWN GUY - THROUGH BOLT TYPE Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

444.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2670 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid:
This Est:
Total:

31.000
0.000
0.000

Unit Price:
This Est:
Total:

551.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2680 790-32.29 EACH DOWN GUY HEAVY CONSTRUCTION - 
PREFORM

Bid:
This Est:
Total:

150.000
0.000
0.000

Unit Price:
This Est:
Total:

384.00
0.00
0.00

75
01
3-
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75013-3252-14 0900 2690 790-33.17 EACH ROCK ANCHOR EXPANDING TYPE Bid:
This Est:
Total:

10.000
0.000
0.000

Unit Price:
This Est:
Total:

673.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2700 790-33.20 EACH ANCHOR TRIPLE EYE POWER INSTALLED Bid:
This Est:
Total:

18.000
0.000
0.000

Unit Price:
This Est:
Total:

1,345.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2710 790-33.21 EACH ANCHOR TWIN EYE POWER INSTALLED Bid:
This Est:
Total:

62.000
0.000
0.000

Unit Price:
This Est:
Total:

673.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2720 790-36.04 EACH TRANSFER SERVICE Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

392.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2730 790-36.13 EACH TRANSFER STREET LIGHT Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

958.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2740 790-36.14 EACH TRANSFER CONDUCTOR Bid:
This Est:
Total:

41.000
0.000
0.000

Unit Price:
This Est:
Total:

406.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2750 790-40.02 L.F. OH COND 2 7/1 ACSR SPARATE Bid:
This Est:
Total:

4,112.000
0.000
0.000

Unit Price:
This Est:
Total:

2.70
0.00
0.00

75
01
3-

75013-3252-14 0900 2760 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid:
This Est:
Total:

8,098.000
0.000
0.000

Unit Price:
This Est:
Total:

3.40
0.00
0.00

75
01
3-

75013-3252-14 0900 2770 790-40.09 L.F. OH COND 336.4 18/1 ACSR MERLIN Bid:
This Est:
Total:

7,991.000
0.000
0.000

Unit Price:
This Est:
Total:

4.60
0.00
0.00

75
01
3-

75013-3252-14 0900 2780 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid:
This Est:
Total:

75,801.000
0.000
0.000

Unit Price:
This Est:
Total:

7.20
0.00
0.00

75
01
3-

75013-3252-14 0900 2790 790-41.03 L.F. UG PRI COND 1/0 AL 15KV Bid:
This Est:
Total:

632.000
0.000
0.000

Unit Price:
This Est:
Total:

15.50
0.00
0.00

75
01
3-

75013-3252-14 0900 2800 790-41.06 L.F. UG PRI COND 4/0 AL 15KV Bid:
This Est:
Total:

573.000
0.000
0.000

Unit Price:
This Est:
Total:

18.50
0.00
0.00

75
01
3-

75013-3252-14 0900 2810 790-41.12 L.F. UG PRI COND 1 AL 25KV Bid:
This Est:
Total:

1,230.000
0.000
0.000

Unit Price:
This Est:
Total:

17.50
0.00
0.00

75
01
3-

75013-3252-14 0900 2820 790-41.30 L.F. UG PRI COND 500MCM CU 15KV Bid:
This Est:
Total:

1,470.000
0.000
0.000

Unit Price:
This Est:
Total:

53.50
0.00
0.00

75
01
3-
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75013-3252-14 0900 2830 790-41.40 L.F. UG PRI COND 500MCM CU 25KV Bid:
This Est:
Total:

1,116.000
0.000
0.000

Unit Price:
This Est:
Total:

57.50
0.00
0.00

75
01
3-

75013-3252-14 0900 2840 790-41.49 L.F. UG SEC COND 4/0 AL TPLX Bid:
This Est:
Total:

28.000
0.000
0.000

Unit Price:
This Est:
Total:

19.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2850 790-42.02 L.F. CONDUIT - ROLLED PLASTIC 2IN DIA Bid:
This Est:
Total:

829.000
0.000
0.000

Unit Price:
This Est:
Total:

95.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2860 790-42.26 L.F. __ DUCT BANK @ __IN-__IN DEPTH / 
(2@36-48)

Bid:
This Est:
Total:

194.000
0.000
0.000

Unit Price:
This Est:
Total:

98.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2870 790-42.27 L.F. __ DUCT BANK @ __IN-__IN DEPTH / 
(2@36-48)

Bid:
This Est:
Total:

327.000
0.000
0.000

Unit Price:
This Est:
Total:

135.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2880 790-42.28 L.F. __ DUCT BANK @ __IN-__IN DEPTH / 
(2@36-48)

Bid:
This Est:
Total:

628.000
0.000
0.000

Unit Price:
This Est:
Total:

184.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2890 790-42.38 L.F. CONDUIT (DESCRIPTION) / (SCH40, 2") Bid:
This Est:
Total:

310.000
0.000
0.000

Unit Price:
This Est:
Total:

4.40
0.00
0.00

75
01
3-

75013-3252-14 0900 2900 790-42.39 L.F. CONDUIT (DESCRIPTION) / (SCH40, 3") Bid:
This Est:
Total:

436.000
0.000
0.000

Unit Price:
This Est:
Total:

11.50
0.00
0.00

75
01
3-

75013-3252-14 0900 2910 790-42.40 L.F. CONDUIT (DESCRIPTION) / (SCH40, 4") Bid:
This Est:
Total:

1,235.000
0.000
0.000

Unit Price:
This Est:
Total:

16.50
0.00
0.00

75
01
3-

75013-3252-14 0900 2920 790-42.42 L.F. CONDUIT (DESCRIPTION) / (SCH40, 6") Bid:
This Est:
Total:

817.000
0.000
0.000

Unit Price:
This Est:
Total:

25.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2930 790-43.01 EACH LOADBREAK ELBOW 200A 15KV Bid:
This Est:
Total:

9.000
0.000
0.000

Unit Price:
This Est:
Total:

1,130.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2940 790-43.06 EACH LOADBREAK JUNCTION 4 PT 200A 15KV Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

1,400.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2950 790-43.08 EACH ELBOW ARRESTER 200A 15KV Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

580.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2960 790-43.10 EACH SPLICE 200A 15KV Bid:
This Est:
Total:

16.000
0.000
0.000

Unit Price:
This Est:
Total:

915.00
0.00
0.00

75
01
3-
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75013-3252-14 0900 2970 790-43.11 EACH OUTDOOR TERMINATOR URD 15KV Bid:
This Est:
Total:

26.000
0.000
0.000

Unit Price:
This Est:
Total:

675.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2980 790-43.17 EACH LOADBREAK ELBOW 200A 25KV Bid:
This Est:
Total:

9.000
0.000
0.000

Unit Price:
This Est:
Total:

419.00
0.00
0.00

75
01
3-

75013-3252-14 0900 2990 790-43.27 EACH OUTDOOR TERMINATOR URD 25KV Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

494.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3000 790-43.34 EACH UG GROUND ROD ASSEMBLY Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

499.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3010 790-43.46 EACH SECONDARY PULLBOX LARGE Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

1,025.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3020 790-43.47 EACH PRIMARY PULLBOX Bid:
This Est:
Total:

7.000
0.000
0.000

Unit Price:
This Est:
Total:

2,525.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3030 790-43.50 EACH SECONDARY RISER W/ 2IN CONDUIT Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,145.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3040 790-43.51 EACH SECONDARY RISER W/ 3IN CONDUIT Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

1,490.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3050 790-43.52 EACH SECONDARY RISER W/ 4IN CONDUIT Bid:
This Est:
Total:

7.000
0.000
0.000

Unit Price:
This Est:
Total:

1,580.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3060 790-43.58 EACH 3PH PRIMARY RISER W/ 6IN CONDUIT Bid:
This Est:
Total:

21.000
0.000
0.000

Unit Price:
This Est:
Total:

3,315.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3070 790-43.67 EACH SECONDARY PULLBOX (DESCRIPTION) / 
(FOR SMART GRID FIBER)

Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

2,190.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3080 790-43.80 EACH LOADBREAK BUSHING INSERT 25KV Bid:
This Est:
Total:

7.000
0.000
0.000

Unit Price:
This Est:
Total:

692.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3090 790-43.81 EACH LOADBREAK BUSHING INSERT 15KV Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

1,095.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3100 790-43.82 EACH INSULATED PROTECTIVE CAP Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

214.00
0.00
0.00

75
01
3-
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75013-3252-14 0900 3110 790-43.85 EACH PRIMARY PULLBOX (DESCRIPTION) / 
(TRAFFIC RATED)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,750.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3120 790-44.16 EACH PRIMARY VAULT (DESCRIPTION) / (4' X 6' 
HEAVY DUTY CONCRETE)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

14,950.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3130 790-44.17 EACH PRIMARY VAULT (DESCRIPTION) / (6' X 8' 
HEAVY DUTY CONCRETE)

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

19,200.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3140 790-49.02 EACH 3PH XFMR BNK POLE MTD W/ 
FUSE/ARRESTERS

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

3,520.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3150 790-59.03 EACH CUTOUT KNIFE SWITCH-SNGL 
LOADBREAK 25KV

Bid:
This Est:
Total:

28.000
0.000
0.000

Unit Price:
This Est:
Total:

1,125.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3160 790-59.05 EACH GOLB SWITCH 25KV Bid:
This Est:
Total:

14.000
0.000
0.000

Unit Price:
This Est:
Total:

9,920.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3170 790-60.14 EACH 3PH SECTIONALIZING CABINET 15KV Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

4,395.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3180 790-61.01 EACH 1PH FUSE CUTOUT XARM MOUNT 25KV Bid:
This Est:
Total:

34.000
0.000
0.000

Unit Price:
This Est:
Total:

570.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3190 790-61.11 EACH 3PH SECTLR OR RECL W/ BYP SW 
ELECTC 25KV

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

11,000.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3200 790-65.03 EACH LIGHTNING ARRESTER ARM MTD 9 KV Bid:
This Est:
Total:

104.000
0.000
0.000

Unit Price:
This Est:
Total:

428.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3210 790-65.05 EACH LIGHTNING ARRESTER ARM MTD 18 KV Bid:
This Est:
Total:

49.000
0.000
0.000

Unit Price:
This Est:
Total:

450.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3220 790-65.11 EACH 3PH REGULATOR PLATFORM MOUNT Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

38,950.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3230 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid:
This Est:
Total:

84.000
0.000
0.000

Unit Price:
This Est:
Total:

401.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3240 790-68.11 EACH DEAD END SHOE Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

144.00
0.00
0.00

75
01
3-
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75013-3252-14 0900 3250 790-68.12 EACH LARGE BRACES Bid:
This Est:
Total:

13.000
0.000
0.000

Unit Price:
This Est:
Total:

191.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3260 790-68.13 EACH SGL PHASE MOUNTING BRACKET - 
FIBERGLASS

Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

253.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3270 790-69.04 EACH FIBERGLASS CROSSARM ASSEMBLY Bid:
This Est:
Total:

17.000
0.000
0.000

Unit Price:
This Est:
Total:

627.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3280 790-69.06 EACH HARDWARE FOR SGL PH CONV TRANS Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

404.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3290 790-69.08 EACH GROUND-GROUND ROD Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

264.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3300 790-69.12 EACH GROUND ASSEMBLY GROUND PLATE 
TYPE

Bid:
This Est:
Total:

87.000
0.000
0.000

Unit Price:
This Est:
Total:

152.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3310 790-69.22 EACH POLE TOP PIN Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

232.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3320 790-69.26 EACH EXTENSION LINK - EPOXY -1FT Bid:
This Est:
Total:

26.000
0.000
0.000

Unit Price:
This Est:
Total:

69.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3330 790-69.28 EACH EXTENSION LINK - EPOXY -6FT Bid:
This Est:
Total:

141.000
0.000
0.000

Unit Price:
This Est:
Total:

153.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3340 790-69.30 EACH POLE TOP PIN FOR ST POLE Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

149.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3350 790-69.32 EACH ARM PIN Bid:
This Est:
Total:

27.000
0.000
0.000

Unit Price:
This Est:
Total:

139.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3360 790-70.20 EACH STREET LIGHT (DESCRIPTION) / (M29-75-
LEDA, SEE PLANS)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,925.00
0.00
0.00

75
01
3-

75013-3252-14 0110 2300 790-74.35 EACH FIBER STORAGE DOUBLE LOOP Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

175.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3370 790-98.01 L.F. REMOVE WIRE Bid:
This Est:
Total:

96,947.000
0.000
0.000

Unit Price:
This Est:
Total:

1.40
0.00
0.00

75
01
3-
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75013-3252-14 0900 3380 790-98.02 EACH REMOVE POLES Bid:
This Est:
Total:

71.000
0.000
0.000

Unit Price:
This Est:
Total:

652.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3390 790-98.03 EACH REMOVE FRAMING/ASSOCIATED 
APPARATUS

Bid:
This Est:
Total:

828.000
0.000
0.000

Unit Price:
This Est:
Total:

300.00
0.00
0.00

75
01
3-

75013-3252-14 0900 3400 790-98.20 LS TREE AND BRUSH REMOVAL OFF ROW Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

50,000.00
0.00
0.00

75
01
3-

75013-3252-14 0902 3550 791-01.08 L.F. 12IN STEEL GAS MAIN Bid:
This Est:
Total:

9,637.000
0.000
0.000

Unit Price:
This Est:
Total:

265.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3410 791-02.27 LS <=2 IN PE TEMP. BY-PASS FOR TIE-IN Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

25,000.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3420 791-03.02 L.F. 2IN HDPE GAS MAIN Bid:
This Est:
Total:

358.000
0.000
0.000

Unit Price:
This Est:
Total:

60.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3430 791-03.04 L.F. 4IN HDPE GAS MAIN Bid:
This Est:
Total:

385.000
0.000
0.000

Unit Price:
This Est:
Total:

70.00
0.00
0.00

75
01
3-

75013-3252-14 0902 3560 791-03.05 L.F. 6IN HDPE GAS MAIN Bid:
This Est:
Total:

11,335.000
0.000
0.000

Unit Price:
This Est:
Total:

85.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3440 791-04.11 L.F. HDD 2IN PE PIPE - ROCK Bid:
This Est:
Total:

284.000
0.000
0.000

Unit Price:
This Est:
Total:

175.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3450 791-04.13 L.F. HDD 4IN PE PIPE - ROCK Bid:
This Est:
Total:

1,058.000
0.000
0.000

Unit Price:
This Est:
Total:

235.00
0.00
0.00

75
01
3-

75013-3252-14 0902 3570 791-04.14 L.F. HDD 6IN PE PIPE - ROCK Bid:
This Est:
Total:

870.000
0.000
0.000

Unit Price:
This Est:
Total:

280.00
0.00
0.00

75
01
3-

75013-3252-14 0902 3580 791-04.34 L.F. HDD 12IN STEEL PIPE - ROCK Bid:
This Est:
Total:

1,255.000
0.000
0.000

Unit Price:
This Est:
Total:

675.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3460 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

4,500.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3470 791-06.03 EACH CONNECT TO 4IN EX. PE MAIN Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

4,500.00
0.00
0.00

75
01
3-
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75013-3252-14 0902 3590 791-06.04 EACH CONNECT TO 6IN EX. PE MAIN Bid:
This Est:
Total:

14.000
0.000
0.000

Unit Price:
This Est:
Total:

5,000.00
0.00
0.00

75
01
3-

75013-3252-14 0902 3600 791-06.35 EACH CONNECT TO 12IN EX. STL MAIN W/ 
STOPPLE

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

80,000.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3480 791-07.02 EACH 4IN PE GAS VALVE ASSEMBLY Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

3,000.00
0.00
0.00

75
01
3-

75013-3252-14 0902 3610 791-07.03 EACH 6IN PE GAS VALVE ASSEMBLY Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

4,500.00
0.00
0.00

75
01
3-

75013-3252-14 0902 3620 791-07.13 EACH 12IN STEEL GAS VALVE ASSEMBLY Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

70,000.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3490 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

150.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3500 791-08.40 EACH RECONNECT SERVICE ASSEMBLY Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

1,250.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3510 791-09.02 EACH 3-WIRE CATHODIC PROTECTION STATION Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3520 791-09.03 EACH 17LB MAGNESIUM ANODES Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

1,500.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3530 791-09.08 EACH REMOVE REGULATOR STATION Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

4,000.00
0.00
0.00

75
01
3-

75013-3252-14 0901 3540 791-09.22 EACH FAULT CURRENT MITIGATION SYSTEM Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

55,000.00
0.00
0.00

75
01
3-

75013-3252-14 0902 3630 791-12.31 EACH 12IN ANSI 300 WELD-IN INSULATOR Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

30,000.00
0.00
0.00

75
01
3-

75013-3252-14 0903 3640 793-01.41 EACH ANCHOR 1IN Bid:
This Est:
Total:

26.000
0.000
0.000

Unit Price:
This Est:
Total:

1,280.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3710 793-07.16 L.F. 12-96 FIBER(INSTALLATION ONLY) Bid:
This Est:
Total:

10,815.000
0.000
0.000

Unit Price:
This Est:
Total:

4.20
0.00
0.00

75
01
3-
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75013-3252-14 0905 3840 793-07.19 L.F. 288-432 FIBER(INSTALLATION ONLY) Bid:
This Est:
Total:

8,915.000
0.000
0.000

Unit Price:
This Est:
Total:

5.80
0.00
0.00

75
01
3-

75013-3252-14 0904 3720 793-07.23 EACH FIBER OPTIC MAINTENANCE LOOP Bid:
This Est:
Total:

26.000
0.000
0.000

Unit Price:
This Est:
Total:

600.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3730 793-10.20 L.F. EXPOSE EXISTING CABLE/CONDUIT (ALL 
DEPTHS)

Bid:
This Est:
Total:

126.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3740 793-11.58 EACH REMOVE HANDHOLE Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

3,485.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3750 793-12.02 EACH REARRANGEMENT EXISTING CABLE Bid:
This Est:
Total:

120.000
0.000
0.000

Unit Price:
This Est:
Total:

449.00
0.00
0.00

75
01
3-

75013-3252-14 0903 3650 793-13.07 L.F. 4IN SCHEDULE 40 PVC Bid:
This Est:
Total:

743.000
0.000
0.000

Unit Price:
This Est:
Total:

19.00
0.00
0.00

75
01
3-

75013-3252-14 0903 3660 793-13.12 L.F. 1 DUCT FORMATION @ 36IN DEPTH Bid:
This Est:
Total:

211.000
0.000
0.000

Unit Price:
This Est:
Total:

22.00
0.00
0.00

75
01
3-

75013-3252-14 0903 3670 793-13.17 L.F. 2 DUCT FORMATION @ 36IN DEPTH Bid:
This Est:
Total:

266.000
0.000
0.000

Unit Price:
This Est:
Total:

24.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3760 793-13.33 L.F. 6 DUCT FORMATION @ 48IN DEPTH Bid:
This Est:
Total:

8,055.000
0.000
0.000

Unit Price:
This Est:
Total:

42.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3770 793-13.34 L.F. 6 DUCT FORMATION @ 60IN DEPTH Bid:
This Est:
Total:

80.000
0.000
0.000

Unit Price:
This Est:
Total:

68.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3780 793-13.35 L.F. 6 DUCT FORMATION @ 72IN DEPTH Bid:
This Est:
Total:

80.000
0.000
0.000

Unit Price:
This Est:
Total:

89.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3790 793-14.01 L.F. SAND ENCASEMENT PER DUCT Bid:
This Est:
Total:

44,280.000
0.000
0.000

Unit Price:
This Est:
Total:

4.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3800 793-14.05 EACH MH PRECAST 4-FT W X 8-FT L X 6-FT H Bid:
This Est:
Total:

15.000
0.000
0.000

Unit Price:
This Est:
Total:

29,750.00
0.00
0.00

75
01
3-

75013-3252-14 0903 3680 793-14.19 L.F. 4IN SCH 80 ORANGE FLEXPIPE Bid:
This Est:
Total:

978.000
0.000
0.000

Unit Price:
This Est:
Total:

11.00
0.00
0.00

75
01
3-
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75013-3252-14 0904 3810 793-14.20 EACH PLACE MANHOLE OVER EXISTING CABLE Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

4,265.00
0.00
0.00

75
01
3-

75013-3252-14 0903 3690 793-16.04 L.F. DIRECTIONAL BORE 4IN/FLEX SLEEVE Bid:
This Est:
Total:

978.000
0.000
0.000

Unit Price:
This Est:
Total:

60.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3820 793-16.13 L.F. BORE/JACK 8IN CASING - ROCK Bid:
This Est:
Total:

835.000
0.000
0.000

Unit Price:
This Est:
Total:

340.00
0.00
0.00

75
01
3-

75013-3252-14 0903 3700 793-98.04 EACH REMOVE POLES ALL SIZES Bid:
This Est:
Total:

26.000
0.000
0.000

Unit Price:
This Est:
Total:

680.00
0.00
0.00

75
01
3-

75013-3252-14 0904 3830 793-98.05 L.F. RETIRE BURIED FACILITIES IN PLACE Bid:
This Est:
Total:

7,895.000
0.000
0.000

Unit Price:
This Est:
Total:

1.50
0.00
0.00

75
01
3-

75013-3252-14 0906 3850 795-01.03 L.F. 6IN DIP RESTRAINED JOINT WATER LINE Bid:
This Est:
Total:

140.000
0.000
0.000

Unit Price:
This Est:
Total:

76.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3860 795-01.04 L.F. 6IN DIP SLIP JOINT WATER LINE Bid:
This Est:
Total:

140.000
0.000
0.000

Unit Price:
This Est:
Total:

74.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3870 795-01.05 L.F. 8IN DIP RESTRAINED JOINT WATER LINE Bid:
This Est:
Total:

120.000
0.000
0.000

Unit Price:
This Est:
Total:

106.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3880 795-01.06 L.F. 8IN DIP SLIP JOINT WATER LINE Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

96.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3890 795-01.07 L.F. 10IN DIP RESTRAINED JOINT WATER LINE Bid:
This Est:
Total:

240.000
0.000
0.000

Unit Price:
This Est:
Total:

117.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3900 795-01.08 L.F. 10IN DIP SLIP JOINT WATER LINE Bid:
This Est:
Total:

150.000
0.000
0.000

Unit Price:
This Est:
Total:

106.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3910 795-01.09 L.F. 12IN DIP RESTRAINED JOINT WATER LINE Bid:
This Est:
Total:

120.000
0.000
0.000

Unit Price:
This Est:
Total:

133.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3920 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

120.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3930 795-01.13 L.F. 16IN DIP RESTRAINED JOINT WATER LINE Bid:
This Est:
Total:

570.000
0.000
0.000

Unit Price:
This Est:
Total:

219.00
0.00
0.00

75
01
3-
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75013-3252-14 0907 4230 795-01.14 L.F. 16IN DIP SLIP JOINT WATER LINE Bid:
This Est:
Total:

8,800.000
0.000
0.000

Unit Price:
This Est:
Total:

188.00
0.00
0.00

75
01
3-

75013-3252-14 0907 4240 795-01.22 L.F. 30IN DIP SLIP JOINT WATER LINE Bid:
This Est:
Total:

2,400.000
0.000
0.000

Unit Price:
This Est:
Total:

445.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3940 795-05.77 L.F. BORE/JACK 12IN STEEL CASING PIPE-
ROCK.

Bid:
This Est:
Total:

110.000
0.000
0.000

Unit Price:
This Est:
Total:

680.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3950 795-05.79 L.F. BORE/JACK 16IN STEEL CASING PIPE-
ROCK.

Bid:
This Est:
Total:

120.000
0.000
0.000

Unit Price:
This Est:
Total:

750.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3960 795-05.80 L.F. BORE/JACK 18IN STEEL CASING PIPE-
ROCK.

Bid:
This Est:
Total:

230.000
0.000
0.000

Unit Price:
This Est:
Total:

788.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3970 795-05.81 L.F. BORE/JACK 20IN STEEL CASING PIPE-
ROCK.

Bid:
This Est:
Total:

110.000
0.000
0.000

Unit Price:
This Est:
Total:

810.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3980 795-05.82 L.F. BORE/JACK 24IN STEEL CASING PIPE-
ROCK.

Bid:
This Est:
Total:

430.000
0.000
0.000

Unit Price:
This Est:
Total:

875.00
0.00
0.00

75
01
3-

75013-3252-14 0906 3990 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

3,550.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4000 795-07.06 EACH 8IN X 8IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

4,650.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4010 795-07.10 EACH 10IN X 10IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

9,350.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4020 795-07.15 EACH 12IN X 12IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

12,000.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4030 795-07.18 EACH 16IN X 8IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

16,000.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4040 795-07.19 EACH 16IN X 10IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

17,000.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4050 795-07.21 EACH 16IN X 16IN TAPPING SLEEVE AND VALVE Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

34,000.00
0.00
0.00

75
01
3-
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75013-3252-14 0907 4250 795-07.61 EACH __IN X __IN TAPPING SLEEVE AND VALVE 
/ (20X20)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

65,000.00
0.00
0.00

75
01
3-

75013-3252-14 0907 4260 795-07.62 EACH __IN X __IN TAPPING SLEEVE AND VALVE 
/ (30X16)

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

53,000.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4060 795-07.63 EACH __IN X __IN TAPPING SLEEVE AND VALVE 
/ (20X16)

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

45,000.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4070 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

1,950.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4080 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

2,600.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4090 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

3,700.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4100 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

4,400.00
0.00
0.00

75
01
3-

75013-3252-14 0907 4270 795-08.14 EACH 16IN GATE VALVE ASSEMBLY Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

17,500.00
0.00
0.00

75
01
3-

75013-3252-14 0907 4280 795-08.24 EACH __ IN GATE VALVE ASSEMBLY / (30) Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

63,000.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4110 795-09.55 L.F. HDD 3IN HDPE CASING PIPE- ROCK Bid:
This Est:
Total:

500.000
0.000
0.000

Unit Price:
This Est:
Total:

109.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4120 795-09.62 L.F. 1IN PEX SERVICE PIPE Bid:
This Est:
Total:

900.000
0.000
0.000

Unit Price:
This Est:
Total:

26.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4130 795-09.64 L.F. 2IN PEXa SERVICE PIPE Bid:
This Est:
Total:

300.000
0.000
0.000

Unit Price:
This Est:
Total:

34.00
0.00
0.00

75
01
3-

75013-3252-14 0907 4290 795-09.80 L.F. 4IN CASING PIPE Bid:
This Est:
Total:

260.000
0.000
0.000

Unit Price:
This Est:
Total:

166.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4140 795-10.05 EACH 2IN AUTO AIR RELEASE VALVE ASSEMBLY Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

3,200.00
0.00
0.00

75
01
3-
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75013-3252-14 0906 4150 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid:
This Est:
Total:

11.000
0.000
0.000

Unit Price:
This Est:
Total:

7,350.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4160 795-13.01 LB. DI FITTINGS Bid:
This Est:
Total:

20,000.000
0.000
0.000

Unit Price:
This Est:
Total:

11.30
0.00
0.00

75
01
3-

75013-3252-14 0906 4170 795-14.02 C.Y. CLASS B CONCRETE Bid:
This Est:
Total:

50.000
0.000
0.000

Unit Price:
This Est:
Total:

335.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4180 795-14.10 S.Y. RESTORE GRAVEL Bid:
This Est:
Total:

100.000
0.000
0.000

Unit Price:
This Est:
Total:

133.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4190 795-15.07 L.F. 24IN STEEL CASING PIPE OPEN CUT 
METHOD

Bid:
This Est:
Total:

140.000
0.000
0.000

Unit Price:
This Est:
Total:

240.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4200 795-16.16 EACH RELOCATE/RECONNECT 3/4IN WATER 
METER ASSEMBLY

Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

1,200.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4210 795-16.17 EACH RELOCATE/RECONNECT 1IN WATER 
METER ASSEMBLY

Bid:
This Est:
Total:

3.000
0.000
0.000

Unit Price:
This Est:
Total:

1,200.00
0.00
0.00

75
01
3-

75013-3252-14 0906 4220 795-16.21 EACH RELOCATE/RECONNECT 2IN WATER 
METER ASSEMBLY

Bid:
This Est:
Total:

5.000
0.000
0.000

Unit Price:
This Est:
Total:

2,400.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1910 797-05.01 L.F. 8IN DIP GRAVITY SEWER 0FT-6FT DEPTH Bid:
This Est:
Total:

217.000
0.000
0.000

Unit Price:
This Est:
Total:

185.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1920 797-05.03 L.F. 8IN DIP GRAVITY SEWER 12FT-18FT 
DEPTH

Bid:
This Est:
Total:

333.000
0.000
0.000

Unit Price:
This Est:
Total:

420.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1930 797-05.04 L.F. 8IN DIP GRAVITY SEWER >18FT DEPTH Bid:
This Est:
Total:

607.000
0.000
0.000

Unit Price:
This Est:
Total:

810.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1940 797-05.51 L.F. 8IN PVC GRAVITY SEWER 0FT-6FT DEPTH Bid:
This Est:
Total:

97.000
0.000
0.000

Unit Price:
This Est:
Total:

115.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1950 797-05.52 L.F. 8IN PVC GRAVITY SEWER 6FT-12FT 
DEPTH

Bid:
This Est:
Total:

417.000
0.000
0.000

Unit Price:
This Est:
Total:

420.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1960 797-06.66 L.F. BORE/JACK 20IN STEEL CASING PIPE-
UNCON.

Bid:
This Est:
Total:

314.000
0.000
0.000

Unit Price:
This Est:
Total:

1,855.00
0.00
0.00

75
01
3-
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75013-3252-14 0100 1970 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

12,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1980 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

12,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 1990 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTH Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

15,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2000 797-07.08 EACH 48IN MANHOLE 16FT-20FT DEPTH Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

20,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2010 797-07.09 EACH 48IN MANHOLE 20FT-24FT DEPTH Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

28,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2020 797-07.56 EACH MANHOLE DROP CONNECTION 
ASSEMBLY

Bid:
This Est:
Total:

1.000
0.000
0.000

Unit Price:
This Est:
Total:

8,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2030 797-07.60 EACH ADJUST EXISTING MANHOLE Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

4,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2040 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE LATERAL Bid:
This Est:
Total:

63.000
0.000
0.000

Unit Price:
This Est:
Total:

250.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2050 797-10.02 EACH CONNECT 8IN SEWER TO EXIST. 
MANHOLE

Bid:
This Est:
Total:

2.000
0.000
0.000

Unit Price:
This Est:
Total:

18,000.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2060 797-11.40 S.Y. RESTORE ASPHALT Bid:
This Est:
Total:

31.000
0.000
0.000

Unit Price:
This Est:
Total:

200.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2070 797-11.42 S.Y. RESTORE GRAVEL Bid:
This Est:
Total:

29.000
0.000
0.000

Unit Price:
This Est:
Total:

100.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2080 797-11.61 S.Y. REMOVAL OF ASPHALT Bid:
This Est:
Total:

31.000
0.000
0.000

Unit Price:
This Est:
Total:

50.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2090 801-01.07 UNIT TEMPORARY SEEDING (WITH MULCH) Bid:
This Est:
Total:

700.000
0.000
0.000

Unit Price:
This Est:
Total:

45.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2100 801-01.35 UNIT GRASS SEED MIX (RIPZN/FLPL) W/MULCH Bid:
This Est:
Total:

169.000
0.000
0.000

Unit Price:
This Est:
Total:

106.00
0.00
0.00

75
01
3-
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75013-3252-14 0100 2110 801-01.36 UNIT SPECIAL WETLAND SEED MIXTURE Bid:
This Est:
Total:

169.000
0.000
0.000

Unit Price:
This Est:
Total:

96.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2120 801-03 M.G. WATER (SEEDING & SODDING) Bid:
This Est:
Total:

242.000
0.000
0.000

Unit Price:
This Est:
Total:

135.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2130 802-01.10 EACH TREES (DESCRIPTION) / (GLEDITSIA 
TRICANTHOS (HONEY LOCUST 2-5

Bid:
This Est:
Total:

49.000
0.000
0.000

Unit Price:
This Est:
Total:

215.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2140 802-01.11 EACH TREES (DESCRIPTION) / (JUNIPERUS 
VIRGINIANA (EASTERN RED CEDAR

Bid:
This Est:
Total:

40.000
0.000
0.000

Unit Price:
This Est:
Total:

210.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2150 802-01.12 EACH TREES (DESCRIPTION) / (CELTIS 
OCCIDENTALIS ( HACKBERRY 2-5 FT

Bid:
This Est:
Total:

40.000
0.000
0.000

Unit Price:
This Est:
Total:

190.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2160 802-02.40 EACH CUTTINGS: SALIX NIGRA (24-48IN 
LENGTH)

Bid:
This Est:
Total:

40.000
0.000
0.000

Unit Price:
This Est:
Total:

12.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2170 802-11.02 EACH ACER RUBRUM (RED MAPLE 2-5FT CNTNR 
GRWN)

Bid:
This Est:
Total:

9.000
0.000
0.000

Unit Price:
This Est:
Total:

80.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2180 802-11.03 EACH ACER SACCHARINUM (SILVER MAPLE 2-
5FT CNTNR GRWN)

Bid:
This Est:
Total:

8.000
0.000
0.000

Unit Price:
This Est:
Total:

80.00
0.00
0.00

75
01
3-

75013-3252-14 0100 2190 803-01 S.Y. SODDING (NEW SOD) Bid:
This Est:
Total:

60,382.000
0.000
0.000

Unit Price:
This Est:
Total:

5.70
0.00
0.00

75
01
3-
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