
STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 06/20/2025
JJ09618

Contractor: CNY264 Estimate Number: 0002 Estimate Type: Progress Estimate Approved: No Pay Period: 04/21/2025
Contractor: Charles Blalock & Sons, Inc.
Contractor's PO Box 4750

Address: SEVIERVILLE, TN  37864-4750

Contract Location: The resurfacing on I-40 from the Knox County line (L.M. 0.00
  

Counties: SEVIER
 

 
 

 
 

 
 

 

 

 

 

Project(s): 78I040-F8-002

to 05/20/2025
 Time

Allowed: 347.0 Days
Charged: 183.0  Days

Elapsed Calendar Days: 183.0  Days
Percent Time: 52.74 %

Percent Complete($) 30.85 %
Percent Behind: 21.89 %

 Dates
Let: 10/04/2024

Awarded: 10/21/2024
Contract Executed: 10/29/2024

Date Notice to Proceed: 11/19/2024
Work Began: 04/14/2025

To Be Completed: 10/31/2025
Substantial Work Complete:

Accepted:
  

Original Contract: $10,987,752.50
  

  
 

Current Contract:
 

$10,987,752.50
Amounts

 Total to Date Previous to Date This Estimate
Total Earnings: $3,475,938.84 $453,920.00 $3,022,018.84

Stockpiled Materials: $0.00 $0.00 $0.00
Amount Due: $3,475,938.84 $453,920.00 $3,022,018.84

Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 -$5,920.00 $5,920.00

Payment Due: $3,475,938.84 $448,000.00 $3,027,938.84
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 06/20/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

78I040-F8-002 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,600.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9014 108-08.04 HOUR LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9015 108-08.05 LANE LIQUIDATED DAMAGES Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1,000.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

Fuel Adjustment (FUE2) Adj This Est:
Adj Total:

-16,146.110
-16,146.110

Adj This Est:
Adj Total:

-16,146.11
-16,146.11

78
I0

78I040-F8-002 1100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 1100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR 
BITUMINOUS MATERIAL.

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0010 201-01 LS CLEARING AND GRUBBING Bid:
This Est:
Total:

1.000
0.300
1.000

Unit Price:
This Est:
Total:

320,000.00
96,000.00

320,000.00

78
I0
40

78I040-F8-002 0100 0020 208-01.05 L.M. BROOMING & DEGRASSING SHOULDERS Bid:
This Est:
Total:

19.000
0.000
0.000

Unit Price:
This Est:
Total:

2,000.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0030 303-01 TON MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

Bid:
This Est:
Total:

311.000
0.000
0.000

Unit Price:
This Est:
Total:

60.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0040 307-03.12 TON ASPHALT CONCRETE MIX (PG76-22) 
GRADING CM

Bid:
This Est:
Total:

18,441.000
12,949.360
12,949.360

Unit Price:
This Est:
Total:

152.00
1,968,302.72
1,968,302.72

78
I0
40

78I040-F8-002 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC CONTENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

Project Number Bid % Federal Project Number Project Current Amount Project Description

78I040-F8-002 100.00 NH-I-40-8(191) 3,027,938.84 The resurfacing on I-40 from the Knox County line (L.M. 0.00
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 06/20/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

78I040-F8-002 0100 9001 307-03.20 DOLL 307 AC Content Adjustment Adj This Est:
Adj Total:

-28,213.420
-28,213.420

Adj This Est:
Adj Total:

-28,213.42
-28,213.42

78
I0

78I040-F8-002 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

Anti-strip 307 Adj This Est:
Adj Total:

8,113.500
8,113.500

Adj This Est:
Adj Total:

8,113.50
8,113.50

78
I0

78I040-F8-002 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0050 403-01 TON BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

Bid:
This Est:
Total:

100.000
82.220
82.220

Unit Price:
This Est:
Total:

1,475.00
121,274.50
121,274.50

78
I0
40

78I040-F8-002 1100 0410 403-02.01 TON TRACKLESS TACK COAT Bid:
This Est:
Total:

314.000
0.000
0.000

Unit Price:
This Est:
Total:

1,475.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0060 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid:
This Est:
Total:

1,125.000
0.000
0.000

Unit Price:
This Est:
Total:

280.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0070 411-03.23 TON ACS MIX (PG76-22) OGFC Bid:
This Est:
Total:

19,226.000
0.000
0.000

Unit Price:
This Est:
Total:

219.25
0.00
0.00

78
I0
40

78I040-F8-002 0100 9009 411-03.32 DOLL RIDEABILITY (SP411B) Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9006 411-03.40 DOLL MATERIAL VARIATION DEDUCTION Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT PAYMENT Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 06/20/2025
JJ09618

Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

78I040-F8-002 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT

Bid:
This Est:
Total:

0.000
0.000
0.000

Unit Price:
This Est:
Total:

1.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0080 411-12.01 L.M. SCORING SHOULDERS (CONTINUOUS) 
(16IN WIDTH)

Bid:
This Est:
Total:

19.000
0.000
0.000

Unit Price:
This Est:
Total:

950.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0090 415-01.01 TON COLD PLANING BITUMINOUS PAVEMENT Bid:
This Est:
Total:

21,526.000
13,298.990
13,298.990

Unit Price:
This Est:
Total:

35.00
465,464.65
465,464.65

78
I0
40

78I040-F8-002 0100 0100 712-01 LS TRAFFIC CONTROL Bid:
This Est:
Total:

1.000
0.160
0.320

Unit Price:
This Est:
Total:

400,000.00
64,000.00

128,000.00

78
I0
40

78I040-F8-002 0100 0110 712-04.01 EACH FLEXIBLE DRUMS (CHANNELIZING) Bid:
This Est:
Total:

237.000
176.000
176.000

Unit Price:
This Est:
Total:

41.00
7,216.00
7,216.00

78
I0
40

78I040-F8-002 0100 0120 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid:
This Est:
Total:

119.000
0.000
0.000

Unit Price:
This Est:
Total:

2.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0130 712-06 S.F. SIGNS (CONSTRUCTION) Bid:
This Est:
Total:

3,306.000
1,688.000
1,898.000

Unit Price:
This Est:
Total:

12.00
20,256.00
22,776.00

78
I0
40

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

210.000
0.000

Adj This Est:
Adj Total:

2,520.00
0.00

78
I0

78I040-F8-002 0100 0140 712-06.16 EACH SIGNS (CONSTRUCTION)(REDUCED 
SPEED WARNING)

Bid:
This Est:
Total:

4.000
0.000
4.000

Unit Price:
This Est:
Total:

850.00
0.00

3,400.00

78
I0
40

Material Discrepancy Payment Adjustment Adj This Est:
Adj Total:

4.000
0.000

Adj This Est:
Adj Total:

3,400.00
0.00

78
I0

78I040-F8-002 0100 0150 712-08.03 EACH ARROW BOARD (TYPE C) Bid:
This Est:
Total:

4.000
4.000
4.000

Unit Price:
This Est:
Total:

1,600.00
6,400.00
6,400.00

78
I0
40

78I040-F8-002 0100 0160 712-08.08 EACH SPEED FEEDBACK SIGN ASSEMBLY Bid:
This Est:
Total:

2.000
2.000
2.000

Unit Price:
This Est:
Total:

6,500.00
13,000.00
13,000.00

78
I0
40

78I040-F8-002 0100 0170 712-08.09 EACH DIGITAL SPEED LIMIT SIGN ASSEMBLY Bid:
This Est:
Total:

10.000
10.000
10.000

Unit Price:
This Est:
Total:

5,500.00
55,000.00
55,000.00

78
I0
40

78I040-F8-002 0100 0180 712-08.12 DAY QUEUE PROTECTION TRUCK Bid:
This Est:
Total:

50.000
10.000
10.000

Unit Price:
This Est:
Total:

1,900.00
19,000.00
19,000.00

78
I0
40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 06/20/2025
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Line Primary/

Project Number Cat # Item # Item Code Units Supplemental Description Total Item Quantity Total Amount

78I040-F8-002 0100 0190 713-16.01 EACH CHANGEABLE MESSAGE SIGN UNIT Bid:
This Est:
Total:

6.000
2.000
2.000

Unit Price:
This Est:
Total:

7,500.00
15,000.00
15,000.00

78
I0
40

78I040-F8-002 0100 0200 716-01.23 EACH SNOWPLOWABLE RAISED PAVEMENT 
MARKERS (BI-DIR)(2 COLOR)

Bid:
This Est:
Total:

1,459.000
0.000
0.000

Unit Price:
This Est:
Total:

37.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0210 716-01.30 EACH REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER

Bid:
This Est:
Total:

1,459.000
917.000
917.000

Unit Price:
This Est:
Total:

11.00
10,087.00
10,087.00

78
I0
40

78I040-F8-002 0100 0220 716-02.06 EACH PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW)

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

185.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0230 716-02.07 L.F. PLASTIC PAVEMENT MARKING (24" 
BARRIER LINE)

Bid:
This Est:
Total:

665.000
0.000
0.000

Unit Price:
This Est:
Total:

8.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0240 716-04.01 EACH PLASTIC PAVEMENT MARKING 
(STRAIGHT-TURN ARROW)

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

250.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0250 716-04.07 EACH PLASTIC PAVEMENT MARKING (EXIT 
ONLY ARROW)

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

265.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0260 716-04.08 EACH PLASTIC PAVEMENT MARKING (OPTION 
LANE ARROW)

Bid:
This Est:
Total:

4.000
0.000
0.000

Unit Price:
This Est:
Total:

265.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0270 716-04.14 EACH PLASTIC PAVEMENT MARKING (LANE 
REDUCTION ARROW)

Bid:
This Est:
Total:

11.000
0.000
0.000

Unit Price:
This Est:
Total:

265.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0280 716-05.49 L.M. PAINTED PAVEMENT MARKINGS(8" LINE) Bid:
This Est:
Total:

25.000
23.290
23.290

Unit Price:
This Est:
Total:

1,600.00
37,264.00
37,264.00

78
I0
40

78I040-F8-002 0100 0290 716-09.86 L.M. CONTRAST PAVEMENT MARKING 6" Bid:
This Est:
Total:

3.800
0.000
0.000

Unit Price:
This Est:
Total:

50,000.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0300 716-09.87 EACH CONTRAST PAVEMENT MARKINGS 
WORDS AND SYMBOLS

Bid:
This Est:
Total:

13.000
0.000
0.000

Unit Price:
This Est:
Total:

1,300.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0310 716-09.89 L.F. CONTRAST PAVEMENT MARKING 12" Bid:
This Est:
Total:

225.000
0.000
0.000

Unit Price:
This Est:
Total:

22.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0320 716-09.90 L.F. CONTRAST PAVEMENT MARKING 6" 
DOTTED

Bid:
This Est:
Total:

572.000
0.000
0.000

Unit Price:
This Est:
Total:

13.50
0.00
0.00

78
I0
40

Page 5RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 06/20/2025
JJ09618

Line Primary/
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78I040-F8-002 0100 0330 716-10.50 EACH PREFORMED PLASTIC PAVEMENT 
MARKING (INTERSTATE SHIELD)

Bid:
This Est:
Total:

6.000
0.000
0.000

Unit Price:
This Est:
Total:

1,900.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0340 716-10.51 EACH PRFRMED PLSTC PVMNT MRKNG (STATE 
SHLD)

Bid:
This Est:
Total:

12.000
0.000
0.000

Unit Price:
This Est:
Total:

2,400.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0350 716-12.02 L.M. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN LINE)

Bid:
This Est:
Total:

25.000
0.000
0.000

Unit Price:
This Est:
Total:

6,500.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0360 716-12.03 L.F. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (8IN BARRIER LINE)

Bid:
This Est:
Total:

1,587.000
0.000
0.000

Unit Price:
This Est:
Total:

3.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0370 716-12.05 L.F. ENHANCED FLATLINE THERMO  PVMT 
MRKNG (6IN DOTTED LINE)

Bid:
This Est:
Total:

3,885.000
0.000
0.000

Unit Price:
This Est:
Total:

3.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0380 716-12.08 L.F. ENHANCED FLAT LINE THERMO (12IN 
BARRIER LINE)

Bid:
This Est:
Total:

2,243.000
0.000
0.000

Unit Price:
This Est:
Total:

6.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0390 716-12.10 L.F. ENHANCED FLAT LINE THERMO (12IN 
DOTTED)

Bid:
This Est:
Total:

2,325.000
0.000
0.000

Unit Price:
This Est:
Total:

6.00
0.00
0.00

78
I0
40

78I040-F8-002 0100 0400 717-01 LS MOBILIZATION Bid:
This Est:
Total:

1.000
0.250
0.500

Unit Price:
This Est:
Total:

640,000.00
160,000.00
320,000.00

78
I0
40
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