
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/15/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000067544 Vendor Name: GENERAL CONSTRUCTORS, INC.

Contract ID: CNJ303 Estimate Number: 0008 Pay Period: 11/01/2011
to: 04/24/2012

Contract Location: Time Allowed: 384.0 days
OVER ELLINGTON PARKWAY (LM 0.77) Time Charged: 378.0 days

Elapsed Calendar Days: 378.0 days
Percent Time: 151.04 %
Percent Complete ($) 107.56 %
Percent Behind: -43.48 %

Contractor: Date Let: 08/06/2010
GENERAL CONSTRUCTORS, INC. Date Awarded: 08/12/2010
P O Box 429 Date Contract Executed: 09/02/2010
Gallatin, TN 37066 Date Notice to Proceed: 09/23/2010
Phone: Date Work Began: 04/08/2011

Date to be Completed: 10/11/2011
Date Time Stopped: 10/05/2011
Date Accepted: 11/04/2011

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19947-4274-04 100.00 N/A Bridge No. 19-04915-00.77 Cleveland St. over Ellingtion Pkwy

Current Contract Amount $ 497,285.50 
Original Contract Amount $ 499,785.50 

Total to Date Prev to Date This Estimate
Participating $ 534,062.26 $ 536,586.90 $ -2,524.64

Total Earnings $ 534,062.26 $ 536,586.90 $ -2,524.64 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 534,062.26 $ 536,586.90 $ -2,524.64 
Test Report Payment Adjustment $ 0.00 $ -7,000.00 $ 7,000.00 
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Total Adjusted Earnings $ 534,062.26 $ 529,586.90 $ 4,475.36 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 534,062.26 $ 529,586.90 $ 4,475.36 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19947-4274-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 1,400.00

$1,400.000 
  
19947-4274-04 0500 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
19947-4274-04 0500 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 655.950 $ 655.95 

  

19947-4274-04 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 749.570 $ 749.57 

  
19947-4274-04 0500 9500 109-97 REBATE LS 0.000 1.000 $ -2,500.00 1.000 $ -2,500.00

$-2,500.000 
  

19947-4274-04 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 26,500.00

(BR. NO. 19-04915-00.77) $26,500.000 
  
19947-4274-04 0500 0030 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19947-4274-04 0500 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 555.000 0.000 $ 0.00 473.000 $ 946.00 

$2.000 
  

19947-4274-04 0500 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 158.000 0.000 $ 0.00 277.410 $ 8,322.30
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$30.000 
  

19947-4274-04 0500 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 71.000 0.000 $ 0.00 63.670 $ 11,906.29

$187.000 
  
19947-4274-04 0500 9014 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9014 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -288.940 $ -288.94 

  
19947-4274-04 0500 9000 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19.600 $ 19.60 

  
19947-4274-04 0500 9001 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19947-4274-04 0500 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
19947-4274-04 0500 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
19947-4274-04 0500 9002 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19947-4274-04 0500 9003 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19947-4274-04 0500 0090 411-01.10 ACS MIX(PG64-22) GRADING D TON 57.000 0.000 $ 0.00 114.920 $ 21,260.20

$185.000 
  

19947-4274-04 0500 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -388.040 $ -388.04 

  
19947-4274-04 0500 9004 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19947-4274-04 0500 9005 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0500 9005 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 12.600 $ 12.60 71.400 $ 71.40 
  
19947-4274-04 0500 9006 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19947-4274-04 0500 0100 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 144.000 0.000 $ 0.00 177.590 $ 5,327.70

$30.000 
  
19947-4274-04 0500 0110 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
19947-4274-04 0500 0120 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
19947-4274-04 0500 0130 602-10.06 STRUCTURAL STEEL LB. 450.000 0.000 $ 0.00 807.000 $ 60,525.00

$75.000 
  
19947-4274-04 0500 0140 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
  
19947-4274-04 0500 0150 603-02.20 SPOT PAINTING EXISTING STEEL STRUCTURES S.F. 1,404.000 0.000 $ 0.00 1,870.380 $ 22,444.56

$12.000 
  

19947-4274-04 0500 0160 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

(PAINT OPERATIONS) $7,000.000 
0500 0160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LS $ 7,000.000 1.000 $ 7,000.00 0.000 $ 0.00 

  

19947-4274-04 0500 9008 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$188.000 
  
19947-4274-04 0500 0170 604-02.03 EPOXY COATED REINFORCING STEEL LB. 1,180.000 0.000 $ 0.00 1,374.000 $ 2,198.40

$1.600 
  
19947-4274-04 0500 0180 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 14.000 0.000 $ 0.00 14.130 $ 6,641.10

$470.000 
  
19947-4274-04 0500 0190 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 227.000 0.000 $ 0.00 226.340 $ 49,794.80

$220.000 
  
19947-4274-04 0500 0200 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 40.000 0.000 $ 0.00 40.000 $ 240.00 
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$6.000 
  

19947-4274-04 0500 0210 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 620.000 0.000 $ 0.00 620.000 $ 3,720.00

$6.000 
  
19947-4274-04 0500 0220 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,201.000 0.000 $ 0.00 1,228.670 $ 3,071.68

$2.500 
  
19947-4274-04 0500 0230 604-10.05 CONCRETE S.F. 130.000 0.000 $ 0.00 172.090 $ 13,767.20

$80.000 
  
19947-4274-04 0500 0240 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 423.000 0.000 $ 0.00 422.890 $ 10,995.14

$26.000 
  
19947-4274-04 0500 0250 604-10.20 HYDRODEMOLITION S.Y. 1,051.000 0.000 $ 0.00 1,057.670 $ 35,960.78

$34.000 
  
19947-4274-04 0500 0260 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 25.000 0.000 $ 0.00 19.200 $ 4,800.00

$250.000 
  
19947-4274-04 0500 0270 604-10.32 EXPANSION JOINT REPAIRS (TYPE A) L.F. 71.000 0.000 $ 0.00 71.000 $ 31,950.00

$450.000 
  
19947-4274-04 0500 0280 604-10.54 CONCRETE REPAIRS S.F. 260.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
19947-4274-04 0500 9009 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19947-4274-04 0500 0290 617-02 BRIDGE DECK CRACK SEALING L.F. 1,250.000 0.000 $ 0.00 777.000 $ 699.30 

$0.900 
  
19947-4274-04 0500 0300 617-05 SEALANT (DESCRIPTION) GAL. 7.000 0.000 $ 0.00 7.000 $ 1,050.00

(HMWM) $150.000 
  
19947-4274-04 0500 0310 619-01 BRIDGE DECK OVERLAY (PMC) S.Y. 1,051.000 0.000 $ 0.00 1,056.110 $ 62,310.49

$59.000 
  

19947-4274-04 0500 9017 619-01.01 POLYMER MODIFIED CONCRETE(VARIABLE 
DEPTH) C.Y. 0.000 0.000 $ 0.00 20.300 $ 10,962.00

$540.000 
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19947-4274-04 0500 0320 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 300.000 0.000 $ 0.00 584.060 $ 2,920.30

$5.000 
  
19947-4274-04 0500 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  
19947-4274-04 0500 0330 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 360.000 0.000 $ 0.00 338.300 $ 8,457.50

$25.000 
  
19947-4274-04 0500 9007 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 25.000 $ 937.50 

$37.500 
  

19947-4274-04 0500 0340 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,600.00

$2,600.000 
  

19947-4274-04 0500 0350 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  

19947-4274-04 0500 0360 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE 
ENDPOST L.F. 103.000 -0.532 $ -37.24 102.668 $ 7,186.76

$70.000 
  
19947-4274-04 0500 0370 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  
19947-4274-04 0500 0380 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 500.000 0.000 $ 0.00 350.000 $ 5,950.00

$17.000 
  
19947-4274-04 0500 0390 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 89.000 $ 2,225.00

$25.000 
  
19947-4274-04 0500 0400 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 25.000 0.000 $ 0.00 22.000 $ 440.00 

$20.000 
  
19947-4274-04 0500 0410 712-05.03 WARNING LIGHTS (TYPE C) EACH 182.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
19947-4274-04 0500 0420 712-06 SIGNS (CONSTRUCTION) S.F. 1,380.000 0.000 $ 0.00 808.000 $ 7,272.00

$9.000 
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19947-4274-04 0500 0430 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 192.000 0.000 $ 0.00 40.000 $ 320.00 
$8.000 

  
19947-4274-04 0500 0440 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,550.00

$775.000 
  
19947-4274-04 0500 0450 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 5,496.000 $ 10,992.00

$2.000 
  

19947-4274-04 0500 0460 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 63.000 $ 315.00 

$5.000 
  
19947-4274-04 0500 0470 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
19947-4274-04 0500 0480 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  

19947-4274-04 0500 0490 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 9.000 0.000 $ 0.00 16.889 $ 1,351.12

$80.000 
  
19947-4274-04 0500 0500 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 35.000 $ 770.00 

$22.000 
  

19947-4274-04 0500 0510 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 440.00 

$220.000 
  
19947-4274-04 0500 0520 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.400 0.000 $ 0.00 0.322 $ 1,610.00

$5,000.000 
  

19947-4274-04 0500 0530 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.700 0.000 $ 0.00 0.341 $ 2,250.60

$6,600.000 
  
19947-4274-04 0500 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,500.00

$21,500.000 
  
19947-4274-04 0500 0550 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 6.550 $ 262.00 

$40.000 
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19947-4274-04 0500 9010 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

  
19947-4274-04 0500 0560 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
19947-4274-04 0500 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  

Project Number: 19947-4274-04 Project Current Amount $ 4,475.36
Contract Current Amount $ 4,475.36 
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