
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNK056 Estimate Number: 0020 Pay Period: 01/01/2015
to: 01/01/2015

Contract Location: Time Allowed: 775.0 days
THE EXPANSION OF THE RURAL SMARTWAY INTELLIGENT Time Charged: 1181 days

Elapsed Calendar Days: 1181 days
Percent Time: 152.39 %
Percent Complete ($) 91.02 %
Percent Behind: 61.37 %

Contractor: Date Let: 02/11/2011
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 02/22/2011
1630 Church Street Alley Date Contract Executed: 03/18/2011
Nashville, TN 37203-2995 Date Notice to Proceed: 04/08/2011
Phone: Date Work Began: 06/01/2011

Date to be Completed: 05/21/2013
Date Time Stopped: 07/01/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

BLOUNT 
JEFFERSON 
KNOX 
LOUDON 
SEVIER 
SULLIVAN 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-3170-04 100.00 N/A Region 1 Rural ITS Expansion

Current Contract Amount $ 2,723,870.23 
Original Contract Amount $ 2,562,365.75 

Total to Date Prev to Date This Estimate

9/30/2015



Participating $ 2,490,683.47 $ 2,496,236.27 $ -5,552.80
Total Earnings $ 2,490,683.47 $ 2,496,236.27 $ -5,552.80 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,490,683.47 $ 2,496,236.27 $ -5,552.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,490,683.47 $ 2,496,236.27 $ -5,552.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,490,683.47 $ 2,496,236.27 $ -5,552.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-3170-04 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 

98017-3170-04 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 23,480.00
$23,480.000 

98017-3170-04 0100 0020 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 35,221.00
$35,221.000 

98017-3170-04 0100 0030 203-03.01 BORROW EXCAVATION (SELECT MATERIAL) C.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

98017-3170-04 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98017-3170-04 0100 0050 209-03.21 FILTER SOCK (12 INCH) L.F. 1,770.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

98017-3170-04 0100 0060 209-03.23 FILTER SOCK (24 INCH) L.F. 675.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

98017-3170-04 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 490.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 
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98017-3170-04 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,940.000 0.000 $ 0.00 853.000 $ 1,706.00
$2.000 

98017-3170-04 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 

98017-3170-04 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

98017-3170-04 0100 0110 209-09.01 SANDBAGS BAG 170.000 0.000 $ 0.00 0.000 $ 0.00 
$1.250 

98017-3170-04 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

98017-3170-04 0100 0130 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 6,075.000 0.000 $ 0.00 0.000 $ 0.00 
$1.050 

98017-3170-04 0100 0140 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

98017-3170-04 0100 0150 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$175.000 

98017-3170-04 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 55.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

98017-3170-04 0100 0170 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 450.000 0.000 $ 0.00 450.000 $ 9,900.00
$22.000 

98017-3170-04 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$33.000 

98017-3170-04 0100 0180 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 3.000 $ 1,686.00
$562.000 

98017-3170-04 0100 0190 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 14,350.00
$2,870.000 

98017-3170-04 0100 0200 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,243.000 
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98017-3170-04 0100 0210 705-14.20 RELOCATE AND REWORK ATTENUATOR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,213.000 

98017-3170-04 0100 0220 706-01 GUARDRAIL REMOVED L.F. 235.000 0.000 $ 0.00 230.500 $ 299.65 
$1.300 

98017-3170-04 0100 0230 706-03.01 POSTS FURNISHED EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$112.000 

98017-3170-04 0100 0240 706-03.10 POST BLOCKOUTS & BACKUP PLATES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$6.200 

98017-3170-04 0100 0250 706-05 GUARDRAIL ADJUSTMENT L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$6.200 

98017-3170-04 0100 0260 706-10.73 REMOVAL OF GUARDRAIL & POST FOR REUSE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$1.300 

98017-3170-04 0100 0270 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 
$23.000 

98017-3170-04 0100 0280 707-01.13 GATE - CHAIN-LINK FENCE-6 FOOT (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
(WITH PADLOCK) $1,409.000 

98017-3170-04 0100 0290 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

98017-3170-04 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

98017-3170-04 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 69,011.00
$69,011.000 

98017-3170-04 0100 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 165.000 $ 6,105.00
$37.000 

98017-3170-04 0100 0330 712-05.01 WARNING LIGHTS (TYPE A) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$29.000 

98017-3170-04 0100 0340 712-05.03 WARNING LIGHTS (TYPE C) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

9/30/2015



98017-3170-04 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 500.000 0.000 $ 0.00 688.000 $ 6,054.40
$8.800 

98017-3170-04 0100 0360 712-06.01 VERTICAL PANELS S.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98017-3170-04 0100 0370 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 4,200.00
$1,400.000 

98017-3170-04 0100 0380 712-08.06 UNIFORMED POLICE OFFICER HOUR 250.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

98017-3170-04 0100 0390 714-05.04 PULL BOXES (TYPE C) EACH 100.000 0.000 $ 0.00 89.000 $ 31,862.00
$358.000 

98017-3170-04 0100 1010 714-05.06 PULL BOXES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 10.000 $ 14,550.00
PULL BOXES (TYPE E) $1,455.000 

98017-3170-04 0100 0400 714-06.04 CABLE (1/C # 8 AWG) L.F. 3,730.000 0.000 $ 0.00 2,616.000 $ 2,354.40
$0.900 

98017-3170-04 0100 0410 714-06.06 CABLE (1/C # 4 AWG) L.F. 6,930.000 0.000 $ 0.00 4,611.000 $ 7,838.70
$1.700 

98017-3170-04 0100 0420 714-06.07 CABLE (1/C # 2 AWG) L.F. 14,330.000 0.000 $ 0.00 15,144.000 $ 37,860.00
$2.500 

98017-3170-04 0100 0430 714-06.08 CABLE (DESCRIPTION) L.F. 8,420.000 0.000 $ 0.00 7,044.000 $ 25,358.40
(1/C #0 AWG) $3.600 

98017-3170-04 0100 0440 714-06.09 CABLE (DESCRIPTION) L.F. 5,580.000 0.000 $ 0.00 4,510.000 $ 20,295.00
(1/C #00 AWG) $4.500 

98017-3170-04 0100 0450 714-08.11 LIGHT STANDARDS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 18,055.00
(40' POLE HEIGHT) $3,611.000 

98017-3170-04 0100 0460 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 128,000.00
$128,000.000 

98017-3170-04 0100 9502 725-03.91 ADDITIONAL CAMELEON LICENSES LS 0.000 0.000 $ 0.00 1.000 $ 9,919.74
$9,919.740 
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98017-3170-04 0100 9503 725-03.92 COMMUNICATION SERVICE CABINETS EACH 0.000 0.000 $ 0.00 3.000 $ 2,283.99
$761.330 

98017-3170-04 0100 9504 725-03.93 TMC T1 ROUTERS & CONFIGURATION LS 0.000 0.000 $ 0.00 1.000 $ 16,535.19
$16,535.190 

98017-3170-04 0100 9505 725-03.94 MEDIA CONVERTERS EACH 0.000 0.000 $ 0.00 2.000 $ 3,358.76
$1,679.380 

98017-3170-04 0100 9506 725-03.95 FIBER SPLICING & POWER INSTALLATION EACH 0.000 0.000 $ 0.00 2.000 $ 2,566.80
$1,283.400 

98017-3170-04 0100 9507 725-03.96 FIBER (48 CO) L.F. 0.000 0.000 $ 0.00 5,194.000 $ 10,388.00
$2.000 

98017-3170-04 0100 0470 725-11.01 CABLE MARKERS EACH 80.000 0.000 $ 0.00 83.000 $ 5,976.00
$72.000 

98017-3170-04 0100 0480 725-11.02 MULTI-T1 ETHERNET BRIDGE EACH 6.000 0.000 $ 0.00 6.000 $ 31,482.00
$5,247.000 

98017-3170-04 0100 0490 725-11.03 VIDEO ENCODER EACH 21.000 0.000 $ 0.00 21.000 $ 53,802.00
$2,562.000 

98017-3170-04 0100 0500 725-11.04 T3 ETHERNET BRIDGE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$7,206.000 

98017-3170-04 0100 0510 725-11.05 CCTV POLE & FOUNDATION (50FT POLE) EACH 9.000 0.000 $ 0.00 10.000 $ 107,100.00
$10,710.000 

98017-3170-04 0100 0520 725-11.06 CCTV POLE & FOUNDATION (50FT POLE W/LWRNG DVICE) EACH 6.000 0.000 $ 0.00 5.000 $ 77,570.00
$15,514.000 

98017-3170-04 0100 0530 725-11.07 CCTV POLE & FOUNDATION (80FT POLE W/LWRNG DVICE) EACH 6.000 0.000 $ 0.00 7.000 $ 164,997.00
$23,571.000 

98017-3170-04 0100 0540 725-11.08 LOWERING TOOL FOR CAMERA LOWERING DEVICE EACH 1.000 0.000 $ 0.00 1.000 $ 1,767.00
$1,767.000 

98017-3170-04 0100 0550 725-11.09 CCTV CAMERA SYSTEM EACH 21.000 0.000 $ 0.00 21.000 $ 84,945.00
$4,045.000 
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98017-3170-04 0100 0560 725-11.10 WIRELESS ETHERNET RADIO (DIRECTIONAL) EACH 13.000 0.000 $ 0.00 13.000 $ 31,174.00
$2,398.000 

98017-3170-04 0100 0570 725-11.11 WIRELESS ETHERNET RADIO (OMNIDIRECTIONAL) EACH 13.000 0.000 $ 0.00 13.000 $ 32,942.00
$2,534.000 

98017-3170-04 0100 0580 725-11.12 TELEPHONE SERVICE CABLE L.F. 2,910.000 0.000 $ 0.00 1,677.000 $ 3,354.00
$2.000 

98017-3170-04 0100 0590 725-11.13 2 IN CONDUIT L.F. 11,730.000 0.000 $ 0.00 10,499.290 $ 74,544.96
$7.100 

98017-3170-04 0100 0600 725-11.14 3 IN CONDUIT L.F. 200.000 0.000 $ 0.00 11.000 $ 94.60 
$8.600 

98017-3170-04 0100 0610 725-11.15 2 IN CONDUIT (BORED) L.F. 1,230.000 0.000 $ 0.00 2,377.000 $ 42,786.00
$18.000 

98017-3170-04 0100 0620 725-11.16 3 IN CONDUIT (BORED) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

98017-3170-04 0100 0630 725-11.17 2 IN STRUCTURES CONDUIT L.F. 1,100.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

98017-3170-04 0100 0640 725-11.18 DEMARCATION SITE - TYPE 1 EACH 22.000 0.000 $ 0.00 22.000 $ 56,936.00
$2,588.000 

98017-3170-04 0100 0650 725-11.19 DEMARCATION SITE - TYPE 2 EACH 2.000 0.000 $ 0.00 2.000 $ 4,932.00
$2,466.000 

98017-3170-04 0100 0660 725-11.20 MODIFY EXISTING ELECTRICAL CONN EACH 3.000 0.000 $ 0.00 3.000 $ 2,151.00
$717.000 

98017-3170-04 0100 0670 725-11.21 CABINET (TYPE "A") EACH 5.000 0.000 $ 0.00 5.000 $ 8,575.00
$1,715.000 

98017-3170-04 0100 0680 725-11.22 CABINET (TYPE "B") EACH 21.000 0.000 $ 0.00 21.000 $ 85,974.00
$4,094.000 

98017-3170-04 0100 0690 725-11.23 CCTV RELOCATION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$7,284.000 
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98017-3170-04 0100 0700 725-11.24 BURN-IN LS 1.000 0.000 $ 0.00 1.000 $ 23,949.00
$23,949.000 

98017-3170-04 0100 0710 725-11.25 UNSCHEDULED MAINTENANCE (LABOR) HOUR 100.000 0.000 $ 0.00 123.000 $ 10,824.00
$88.000 

98017-3170-04 0100 0720 725-11.26 SPARE PARTS LS 1.000 0.000 $ 0.00 1.116 $ 102,519.11
$91,863.000 

98017-3170-04 0100 0730 725-11.27 AS-BUILT PLANS LS 1.000 0.000 $ 0.00 1.000 $ 2,260.00
$2,260.000 

98017-3170-04 0100 0740 725-11.28 ELECTRICAL CONN (LENOIR CITY UTILITIES BOARD) LS 1.000 0.000 $ 0.00 1.000 $ 5,316.00
$5,316.000 

98017-3170-04 0100 0750 725-11.29 ELECTRICAL CONN (ALCOA ELECTRIC DEPARTMENT) LS 1.000 0.000 $ 0.00 1.000 $ 5,316.00
$5,316.000 

98017-3170-04 0100 0760 725-11.30 ELECTRICAL CONN (SEVIER COUNTY ELECTRIC SYSTEM) LS 1.000 0.000 $ 0.00 1.000 $ 5,316.00
$5,316.000 

98017-3170-04 0100 0770 725-11.31 ELECTRICAL CONN (APPALACHAIN ELECTRIC COOPERATIVE) LS 1.000 0.000 $ 0.00 1.000 $ 5,316.00
$5,316.000 

98017-3170-04 0100 0780 725-11.32 ELECTRICAL CONN (KNOXVILLE UTILITIES BOARD) LS 1.000 0.000 $ 0.00 1.000 $ 5,316.00
$5,316.000 

98017-3170-04 0100 0790 725-11.33 ELECTRICAL CONN (JOHNSON CITY POWER BOARD) LS 1.000 0.000 $ 0.00 1.000 $ 5,316.00
$5,316.000 

98017-3170-04 0100 0800 725-11.34 ELECTRICAL CONN (APPALACHAIN POWER) LS 1.000 0.000 $ 0.00 1.000 $ 5,316.00
$5,316.000 

98017-3170-04 0100 0810 725-11.35 COMMUNICATION CONN (UC SYNERGETIC) LS 1.000 0.000 $ 0.00 1.000 $ 18,879.00
$18,879.000 

98017-3170-04 0100 0820 725-11.36 COMMUNICATION CONN (CENTURY LINK) LS 1.000 0.000 $ 0.00 1.000 $ 18,879.00
$18,879.000 

98017-3170-04 0100 0830 725-11.37 COMMUNICATION CONN (AT&T) LS 1.000 0.000 $ 0.00 1.000 $ 18,879.00
$18,879.000 
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98017-3170-04 0100 0840 725-11.38 VIDEO WALL EXPANSION LS 1.000 0.000 $ 0.00 1.000 $ 378,920.00
$378,920.000 

98017-3170-04 0100 0850 725-11.39 UPGRADE OF EXISTING MONITOR PROJECTION UNITS EACH 18.000 0.000 $ 0.00 18.000 $ 274,608.00
$15,256.000 

98017-3170-04 0100 0860 725-11.40 VIDEO DISTRIBUTION SOFTWARE LS 1.000 0.000 $ 0.00 1.000 $ 63,062.00
$63,062.000 

98017-3170-04 0100 0870 725-11.41 PREVENTATIVE MAINTENANCE AND SERVICE SUPPORT LS 1.000 -0.100 $ -5,552.80 1.000 $ 55,528.00
$55,528.000 

98017-3170-04 0100 0880 725-11.42 ANNUAL MAINTENANCE (YEAR 1 / OPTIONAL) LS 1.000 0.000 $ 0.00 0.500 $ 16,927.50
$33,855.000 

98017-3170-04 0100 0890 725-11.43 EQUIPMENT REPLACEMENT LS 1.000 0.000 $ 0.00 0.284 $ 14,200.00
$50,000.000 

98017-3170-04 0100 0900 725-11.44 TRAINING LS 1.000 0.000 $ 0.00 1.000 $ 1,016.00
$1,016.000 

98017-3170-04 0100 1020 725-11.45 CONDUIT BANK (TYPE 4) L.F. 0.000 0.000 $ 0.00 3,520.000 $ 42,240.00
$12.000 

98017-3170-04 0100 9500 725-12.34 CONDUIT BANK TYPE 4 BORED L.F. 0.000 0.000 $ 0.00 870.000 $ 28,710.00
CONDUIT BANK (TYPE4) (BORED) $33.000 

98017-3170-04 0100 0910 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 370.000 0.000 $ 0.00 0.000 $ 0.00 
$2.500 

98017-3170-04 0100 0920 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 1,770.000 0.000 $ 0.00 0.000 $ 0.00 
(EPSC) $4.000 

98017-3170-04 0100 0930 740-11.05 TEMPORARY SEDIMENT TUBE 24IN (DESCRIPTION) L.F. 675.000 0.000 $ 0.00 0.000 $ 0.00 
(EPSC) $6.000 

98017-3170-04 0100 0940 801-01 SEEDING (WITH MULCH) UNIT 100.000 0.000 $ 0.00 89.960 $ 4,498.00
$50.000 

98017-3170-04 0100 0950 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 50.000 0.000 $ 0.00 42.680 $ 2,134.00
$50.000 
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98017-3170-04 0100 0960 801-02 SEEDING (WITHOUT MULCH) UNIT 50.000 0.000 $ 0.00 3.660 $ 183.00 
$50.000 

98017-3170-04 0100 0970 801-02.15 FERTILIZER TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

98017-3170-04 0100 0980 801-03 WATER (SEEDING & SODDING) M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

98017-3170-04 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

98017-3170-04 0100 0990 803-01 SODDING (NEW SOD) S.Y. 4,290.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

98017-3170-04 0100 1000 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 5,000.000 0.000 $ 0.00 406.340 $ 914.27 
$2.250 

Project Number: 98017-3170-04 Project Current Amount $ -5,552.80
Contract Current Amount $ -5,552.80 
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