
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNK128 Estimate Number: 0006 Pay Period: 11/18/2011
to: 11/18/2011

Contract Location: Time Allowed: 67.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR 78 FROM LEWIS CREEK Time Charged: 73.0 days

Elapsed Calendar Days: 73.0 days
Percent Time: 108.96 %

Contractor: Date Let: 06/17/2011
FORD CONSTRUCTION COMPANY Date Awarded: 07/06/2011
P O Box 527 Date Contract Executed: 07/20/2011
Dyersburg, TN 38025-0527 Date Notice to Proceed: 08/10/2011
Phone: Date Work Began: 09/06/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 10/21/2011
Date Accepted: 10/25/2011

Estimate Paid: NO 

Counties:
DYER 
LAUDERDALE 

= 
Project Number PCT Fed State Project Number Description 1

23011-3238-94 4.96 STP/HSIP-78(16) S.R. 78 From L.M. 2.64 (North of Lewis Creek) to L.M. 7.88
23011-8238-14 61.81 STP/HSIP-78(16) S.R. 78 From L.M. 2.64 (North of Lewis Creek) to L.M. 7.88
49008-3245-94 3.62 STP/HSIP-88(14) S.R.88 From L.M. 16.25 (JCT. S.R. 210) To L.M. 19.04 (JCT.
49008-8245-14 29.61 STP/HSIP-88(14) S.R.88 From L.M. 16.25 (JCT. S.R. 210) To L.M. 19.04 (JCT.

Current Contract Amount $ 1,508,403.10 
Original Contract Amount $ 1,511,923.10 

Percent Complete ($) 90.37 %

Total to Date Prev to Date This Estimate
Participating $ 1,363,194.56 $ 1,363,194.56 $ 0.00 

Total Earnings $ 1,363,194.56 $ 1,363,194.56 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,363,194.56 $ 1,363,194.56 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,363,194.56 $ 1,363,194.56 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,363,194.56 $ 1,363,194.56 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
23011-3238-94 0100 9027 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-8238-14 0100 9028 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49008-3245-94 0100 9029 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49008-8245-14 0100 9030 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-3238-94 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
23011-8238-14 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -470.00

$470.000 
  
49008-3245-94 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
49008-8245-14 0100 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -2,350.00

$470.000 
  
23011-3238-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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23011-8238-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,044.570 $ -3,044.57 

  
49008-3245-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49008-8245-14 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23011-3238-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23011-8238-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49008-3245-94 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49008-8245-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-8238-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 400.000 0.000 $ 0.00 215.440 $ 12,064.64

$56.000 
  
49008-8245-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 217.000 0.000 $ 0.00 0.000 $ 0.00 

$56.000 
  
23011-8238-14 0100 0020 203-06 WATER M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49008-8245-14 0100 0020 203-06 WATER M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-8238-14 0100 0030 208-01.02 SHOULDER PREPARATION L.M. 8.520 0.000 $ 0.00 7.300 $ 9,855.00

$1,350.000 
  
49008-8245-14 0100 0030 208-01.02 SHOULDER PREPARATION L.M. 4.520 0.000 $ 0.00 3.730 $ 5,035.50
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$1,350.000 
  

23011-8238-14 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 1,658.000 0.000 $ 0.00 246.200 $ 5,416.40

(C OR D) $22.000 
  

49008-8245-14 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 596.000 0.000 $ 0.00 0.000 $ 0.00 

(C OR D) $22.000 
  

23011-8238-14 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 184.000 0.000 $ 0.00 99.270 $ 18,067.14

$182.000 
  

49008-8245-14 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$182.000 
  

23011-8238-14 0100 9501 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 962.670 $ 95,304.33

$99.000 
  

49008-8245-14 0100 9500 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 599.670 $ 59,367.33

$99.000 
  

23011-8238-14 0100 0060 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 1,150.000 0.000 $ 0.00 0.000 $ 0.00 

$101.000 
  

49008-8245-14 0100 0060 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 610.000 0.000 $ 0.00 0.000 $ 0.00 

$101.000 
  
23011-8238-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 536.030 $ 536.03 

  
49008-8245-14 0100 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 333.910 $ 333.91 

  
23011-8238-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 450.000 $ 450.00 
  
49008-8245-14 0100 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 259.200 $ 259.20 

  
23011-8238-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49008-8245-14 0100 9012 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-8238-14 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 11.630 $ 8,315.45

$715.000 
  
49008-8245-14 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 6.210 $ 4,440.15

$715.000 
  
23011-8238-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49008-8245-14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23011-8238-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

49008-8245-14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-8238-14 0100 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 850.000 0.000 $ 0.00 676.130 $ 67,274.94

$99.500 
  
23011-8238-14 0100 0090 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 5,399.000 0.000 $ 0.00 5,187.310 $ 543,889.45

(PG70-22) $104.850 
  
49008-8245-14 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 2,437.000 0.000 $ 0.00 2,446.720 $ 256,538.59

(PG70-22) $104.850 
  

23011-8238-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

Page 5 of 9Estimate Summary to Contractor

5/2/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy35F.htm



CONTENT 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,794.960 $ 3,794.96 
  

49008-8245-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,618.920 $ 1,618.92 

  
23011-3238-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-8238-14 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49008-3245-94 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
49008-8245-14 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-8238-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23011-8238-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,979.600 $ 2,979.60 

  
49008-8245-14 0100 9035 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9035 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,243.200 $ 1,243.20 

  

23011-8238-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23011-3238-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 10.580 0.000 $ 0.00 6.740 $ 8,054.30

$1,195.000 
  

49008-3245-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 4.580 0.000 $ 0.00 2.952 $ 3,527.64

$1,195.000 
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23011-8238-14 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,933.000 0.000 $ 0.00 1,400.000 $ 3,780.00

$2.700 
  
49008-8245-14 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 13,350.000 0.000 $ 0.00 16,022.970 $ 43,262.02

$2.700 
  
23011-8238-14 0100 0110 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 178.000 0.000 $ 0.00 272.000 $ 10,608.00

$39.000 
  
49008-3245-94 0100 0020 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 200.000 0.000 $ 0.00 296.160 $ 3,702.00

$12.500 
  
49008-3245-94 0100 0030 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 350.000 0.000 $ 0.00 394.750 $ 9,474.00

$24.000 
  

23011-3238-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 3.000 $ 7,410.00

$2,470.000 
  

49008-3245-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,880.00

$2,470.000 
  
23011-8238-14 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,750.00

$13,750.000 
  
49008-8245-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,750.00

$13,750.000 
  
23011-8238-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 724.000 0.000 $ 0.00 710.000 $ 5,751.00

$8.100 
  
49008-8245-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 579.000 0.000 $ 0.00 620.000 $ 5,022.00

$8.100 
  
49008-8245-14 0100 0120 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
49008-3245-94 0100 0042 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 430.00 

$215.000 
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49008-3245-94 0100 0044 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 780.00 

$195.000 
  
49008-3245-94 0100 0046 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 320.00 

(YIELD SIGN FOR RR CROSS-BUCK) $160.000 
  

23011-3238-94 0100 0030 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 346.000 0.000 $ 0.00 360.000 $ 3,240.00

$9.000 
  

49008-3245-94 0100 0050 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 184.000 0.000 $ 0.00 207.000 $ 1,863.00

$9.000 
  

23011-3238-94 0100 0040 716-01.12 RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS) EACH 40.000 0.000 $ 0.00 29.000 $ 261.00 

$9.000 
  
49008-3245-94 0100 0060 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 96.000 0.000 $ 0.00 71.000 $ 781.00 

$11.000 
  

23011-3238-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 31.400 $ 753.60 

$24.000 
  
23011-3238-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 82.000 $ 1,066.00

$13.000 
  
49008-3245-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 72.000 0.000 $ 0.00 196.000 $ 2,548.00

$13.000 
  

49008-3245-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 540.00 

$180.000 
  
49008-3245-94 0100 0090 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,680.00

$420.000 
  
23011-8238-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 9.953 $ 8,559.58

$860.000 
  
49008-8245-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.290 0.000 $ 0.00 5.405 $ 4,648.30
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$860.000 
  

23011-3238-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 20.260 0.000 $ 0.00 20.240 $ 47,564.00

$2,350.000 
  

49008-3245-94 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 8.890 0.000 $ 0.00 8.157 $ 19,168.95

$2,350.000 
  
23011-8238-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,050.00

$18,050.000 
  
49008-8245-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,050.00

$18,050.000 
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