
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK150 Estimate Number: 0005 Pay Period: 12/07/2011
to: 10/15/2012

Contract Location: Time Allowed: 59.0 days
SR108 Slide Repairs .. Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 86.44 %
Percent Complete ($) 140.29 %
Percent Behind: - %

Contractor: Date Let: 03/02/2011
HIGHWAYS, INC. Date Awarded: 03/02/2011
PO Box 96 Date Contract Executed: 03/03/2011
Brentwood, TN 37024 Date Notice to Proceed: 03/03/2011
Phone: Date Work Began: 03/14/2011

Date to be Completed: 04/30/2011
Date Time Stopped: 04/22/2011
Date Accepted: 04/22/2011

Estimate Paid: NO 

Counties:
GRUNDY 

Project Number BID PCT Fed State Project Number Description 1
31007-4234-04 100.00 N/A SR108 Slide Repairs ..

Current Contract Amount $ 516,050.00 
Original Contract Amount $ 510,050.00 

Total to Date Prev to Date This Estimate
Participating $ 688,475.95 $ 688,475.95 $ 0.00 

Total Earnings $ 688,475.95 $ 688,475.95 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 688,475.95 $ 688,475.95 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

11/28/2012



 
 

 
 

Total Adjusted Earnings $ 688,475.95 $ 688,475.95 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 688,475.95 $ 688,475.95 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
31007-4234-04 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  

31007-4234-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 100.000 0.000 $ 0.00 155.070 $ 5,582.52

$36.000 
  

31007-4234-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 273.860 $ 24,373.54

$89.000 
  
31007-4234-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,126.310 $ -1,126.31 

  
31007-4234-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 202.500 $ 202.50 

  
31007-4234-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31007-4234-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.500 0.000 $ 0.00 0.640 $ 640.00 

$1,000.000 
  
31007-4234-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31007-4234-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
31007-4234-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 100.000 0.000 $ 0.00 201.350 $ 20,537.70

$102.000 
  

31007-4234-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -517.560 $ -517.56 

  
31007-4234-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31007-4234-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 192.000 $ 192.00 

  

31007-4234-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31007-4234-04 0100 0050 622-01 PNEUMATICALLY PLACED CONCRETE S.F. 6,030.000 0.000 $ 0.00 9,000.000 $ 405,000.00

$45.000 
  
31007-4234-04 0100 0060 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 350.000 0.000 $ 0.00 612.500 $ 18,375.00

$30.000 
  
31007-4234-04 0100 9000 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  

31007-4234-04 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
31007-4234-04 0100 0080 707-10.01 ROCKFALL FENCE (TYPE I) L.F. 150.000 0.000 $ 0.00 150.000 $ 36,000.00

$240.000 
  
31007-4234-04 0100 0090 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 500.000 0.000 $ 0.00 403.460 $ 14,524.56

$36.000 
  
31007-4234-04 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.028 $ 25,700.00

$25,000.000 
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31007-4234-04 0100 0110 712-02.45 INTERCONNECTED PORTABLE BARRIER RAIL
(TO REMAIN) L.F. 300.000 0.000 $ 0.00 330.000 $ 16,500.00

$50.000 
  
31007-4234-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.000 $ 0.00 2.006 $ 14,042.00

$7,000.000 
  
31007-4234-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 85,000.00

$85,000.000 
  
31007-4234-04 0100 0140 730-40.01 PORTABLE TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
  
31007-4234-04 0100 9500 740-06.01 GEOMEMBRANE S.Y. 0.000 0.000 $ 0.00 430.000 $ 6,450.00

$15.000 
  

31007-4234-04 0100 0150 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE GEN.NOTES, DETAILS) $10.000 
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