
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNK154 Estimate Number: 0011 Pay Period: 05/04/2012
to: 05/04/2012

Contract Location: Time Allowed: 334.0 days
THE REPAIR OF TWO (2) BRIDGES ON SR 211 OVER BRANCHES Time Charged: 322.0 days

Elapsed Calendar Days: 322.0 days
Percent Time: 96.41 %
Percent Complete ($) 87.43 %
Percent Behind: 8.98 %

Contractor: Date Let: 05/06/2011
THOMSON & THOMSON, INC. Date Awarded: 05/12/2011
PO Box 10037 Date Contract Executed: 05/27/2011
Jackson, TN 38308-0100 Date Notice to Proceed: 06/17/2011
Phone: Date Work Began: 08/09/2011

Date to be Completed: 05/15/2012
Date Time Stopped: 05/03/2012
Date Accepted: 05/03/2012

Estimate Paid: NO 

Counties:
DYER 

Project Number BID PCT Fed State Project Number Description 1
23211-4223-04 100.00 N/A SR 211 

Current Contract Amount $ 602,590.15 
Original Contract Amount $ 576,278.15 

Total to Date Prev to Date This Estimate
Participating $ 537,439.89 $ 537,439.89 $ 0.00 

Total Earnings $ 537,439.89 $ 537,439.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 537,439.89 $ 537,439.89 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 537,439.89 $ 537,439.89 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 537,439.89 $ 537,439.89 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
23211-4223-04 0500 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
23211-4223-04 0500 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -69.510 $ -69.51 

  

23211-4223-04 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 653.100 $ 653.10 

  
23211-4223-04 0500 0010 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 342.000 0.000 $ 0.00 105.020 $ 1,312.75

$12.500 
  
23211-4223-04 0500 9502 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 0.000 0.000 $ 0.00 175.400 $ 1,029.60

$5.870 
  

23211-4223-04 0500 9503 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 0.000 0.000 $ 0.00 25.380 $ 929.42 

Shoulder Gravel $36.620 
  

23211-4223-04 0500 9500 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 0.000 0.000 $ 0.00 92.630 $ 30,567.90

$330.000 
  
23211-4223-04 0500 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23211-4223-04 0500 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0500 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 32.400 $ 32.40 

  
23211-4223-04 0500 9012 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23211-4223-04 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.100 0.000 $ 0.00 0.350 $ 350.00 

$1,000.000 
  
23211-4223-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23211-4223-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23211-4223-04 0500 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 60.000 0.000 $ 0.00 94.990 $ 32,296.60

$340.000 
  

23211-4223-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 58.460 $ 58.46 

  
23211-4223-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23211-4223-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 48.000 $ 48.00 

  

23211-4223-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23211-4223-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 712.000 0.000 $ 0.00 633.340 $ 4,750.05

$7.500 
  
23211-4223-04 0500 0050 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 308.000 0.000 $ 0.00 308.000 $ 2,618.00

$8.500 
  
23211-4223-04 0500 0060 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 281.000 0.000 $ 0.00 267.080 $ 2,804.34

$10.500 
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23211-4223-04 0500 0070 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 38,157.50

$38,157.500 
  
23211-4223-04 0500 0080 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 12,352.00

$12,352.000 
  
23211-4223-04 0500 0090 604-10.18 REINFORCING STEEL (REPAIRS) LB. 20,600.000 0.000 $ 0.00 21,410.200 $ 20,982.00

$0.980 
  
23211-4223-04 0500 0100 604-10.26 BRACING EACH 6.000 0.000 $ 0.00 6.000 $ 5,100.00

$850.000 
  
23211-4223-04 0500 0110 604-10.42 CONCRETE REPAIRS C.F. 66.000 0.000 $ 0.00 72.630 $ 5,883.03

$81.000 
  
23211-4223-04 0500 0120 604-10.51 SCARIFYING S.Y. 90.000 0.000 $ 0.00 89.100 $ 4,321.35

$48.500 
  
23211-4223-04 0500 0130 604-10.54 CONCRETE REPAIRS S.F. 300.000 0.000 $ 0.00 198.430 $ 12,897.95

$65.000 
  

23211-4223-04 0500 0140 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 50.000 0.000 $ 0.00 95.420 $ 8,110.70

$85.000 
  
23211-4223-04 0500 0150 604-10.85 CLASS "D" CONCRETE (OVERLAY) C.Y. 75.000 0.000 $ 0.00 99.340 $ 42,219.50

$425.000 
  
23211-4223-04 0500 0160 606-24.10 SHEET PILES S.F. 2,928.000 0.000 $ 0.00 0.000 $ 0.00 

$30.500 
  

23211-4223-04 0500 0170 615-02.03 PRESTRESSED CONCRETE BOX BEAM (21" X 
36") L.F. 198.000 0.000 $ 0.00 179.320 $ 50,487.55

$281.550 
  
23211-4223-04 0500 0180 617-02 BRIDGE DECK CRACK SEALING L.F. 85.000 0.000 $ 0.00 81.000 $ 283.50 

$3.500 
  
23211-4223-04 0500 0190 617-05 SEALANT (DESCRIPTION) GAL. 2.000 0.000 $ 0.00 10.000 $ 1,250.00

(SEE PLANS DESCRIPTION) $125.000 
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23211-4223-04 0500 0200 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 245.000 0.000 $ 0.00 276.700 $ 43,275.88
$156.400 

  
23211-4223-04 0500 0210 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 215.200 $ 13,105.68

$60.900 
  
23211-4223-04 0500 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$76.125 
  
23211-4223-04 0500 9504 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 150.000 $ 2,400.00

$16.000 
  
23211-4223-04 0500 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 300.00 

$24.000 
  
23211-4223-04 0500 9505 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  

23211-4223-04 0500 0220 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 8.000 0.000 $ 0.00 7.000 $ 16,065.00

$2,295.000 
  

23211-4223-04 0500 0230 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 3.000 0.000 $ 0.00 4.000 $ 26,000.00

$6,500.000 
  
23211-4223-04 0500 0240 709-05.08 MACHINED RIP-RAP (CLASS B) TON 476.000 0.000 $ 0.00 227.700 $ 9,449.55

$41.500 
  
23211-4223-04 0500 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
23211-4223-04 0500 0260 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 970.000 0.000 $ 0.00 440.000 $ 6,600.00

$15.000 
  
23211-4223-04 0500 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 34.000 0.000 $ 0.00 34.000 $ 1,088.00

$32.000 
  
23211-4223-04 0500 0280 712-05.03 WARNING LIGHTS (TYPE C) EACH 24.000 0.000 $ 0.00 24.000 $ 672.00 

$28.000 
  
23211-4223-04 0500 0290 712-06 SIGNS (CONSTRUCTION) S.F. 484.000 0.000 $ 0.00 608.000 $ 3,952.00

8/13/2012



$6.500 
  
23211-4223-04 0500 0300 712-06.01 VERTICAL PANELS S.F. 28.000 0.000 $ 0.00 52.000 $ 572.00 

$11.000 
  
23211-4223-04 0500 0310 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,163.000 0.000 $ 0.00 9,187.000 $ 13,321.15

$1.450 
  

23211-4223-04 0500 0320 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 48.000 0.000 $ 0.00 44.000 $ 528.00 

$12.000 
  

23211-4223-04 0500 0330 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.100 0.000 $ 0.00 0.200 $ 5,000.00

$25,000.000 
  
23211-4223-04 0500 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 78,500.00

$78,500.000 
  
23211-4223-04 0500 0350 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 2.000 0.000 $ 0.00 2.000 $ 33,000.00

$16,500.000 
  
23211-4223-04 0500 9501 803-01 SODDING (NEW SOD) S.Y. 0.000 0.000 $ 0.00 601.250 $ 2,134.44

$3.550 
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