
5/16/2012 20161208

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

CNK156 Pay Period:  5/16/2012Contract: Estimate Number: 0006 to  12/08/2016Estimate Type: Final Estimate Approved:No

Dement Construction Company, LLCContractor:
Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

05/06/2011
05/12/2011

06/02/2011

01/04/2012

%

$0.00

344.0
300.0
300.0

87.21

%Percent Complete($):
%Percent Behind:

SHELBY

6.42

Date Notice to Proceed: 06/23/2011

05/31/2012
04/17/2012
04/17/2012

$529,439.80
$529,439.80

$433,465.38 $0.00$433,465.38

$0.00
$0.00Test Report Payment Adjustments:

$433,465.38 $433,465.38 0.00

$433,465.38 $0.00$433,465.38

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

THE REPAIR OF (2) BRIDGES ON GRASSY LAKE ROAD

80.79

20161208

Project(s) 79946-4495-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
N/A100.00 000.0079946-4495-04 0OSSF2 & OSSF3 over Branch

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79946-4495-04 0500 9013 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $390.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

79946-4495-04 0500 9011 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110500
-44.50-44.500

0.000.000

79946-4495-04 0500 9012 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120500
1,037.531,037.530

0.000.000

79946-4495-04 0500 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,000.00
0.000
1.000

$0.00
$14,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

79946-4495-04 0500 0020 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $8.00

0.000
0.000

$0.00
$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79946-4495-04 0500 0030 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $55.00

0.000
0.000

$0.00
$0.00

208-01.01 DITCHES

79946-4495-04 0500 0040 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $5.00

0.000
248.000

$0.00
$1,240.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

79946-4495-04 0500 0050 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $25.00

0.000
597.970

$0.00
$14,949.25

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

79946-4495-04 0500 0060 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $325.00

0.000
67.990

$0.00
$22,096.75

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79946-4495-04 0500 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060500
-124.61-124.610

0.000.000

79946-4495-04 0500 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070500
48.1048.100

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79946-4495-04 0500 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79946-4495-04 0500 0070 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,200.00
0.000
0.490

$0.00
$588.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

79946-4495-04 0500 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

79946-4495-04 0500 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79946-4495-04 0500 0080 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $200.00

0.000
158.650

$0.00
$31,730.00

411-01.10 ACS MIX(PG64-22) GRADING D

79946-4495-04 0500 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500
-290.76-290.760

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79946-4495-04 0500 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79946-4495-04 0500 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500
135.20135.200

0.000.000

79946-4495-04 0500 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79946-4495-04 0500 0090 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
840.000 $6.25

0.000
1,295.760

$0.00
$8,098.50

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

79946-4495-04 0500 0100 MBFM Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $5,000.00
0.000
1.610

$0.00
$8,050.00

601-10.06 TREATED TIMBER REPAIRS

79946-4495-04 0500 0110 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $10,000.00
0.000
4.000

$0.00
$40,000.00

604-04.05 BRIDGE END DRAINS(SIZE)/(SEE
PLANS DETAILS)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 535 33535 33 0 000 0079946-4495-04 0500 0120 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
627.000 $4.00

0.000
535.330

$0.00
$2,141.32

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

79946-4495-04 0500 0130 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $345.00

0.000
34.900

$0.00
$12,040.50

604-09.10 CLASS A CONCRETE
(DESCRIPTION)/(SEE PLANS
DETAILS)

79946-4495-04 0500 0140 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $70.00

0.000
0.000

$0.00
$0.00

604-10.05 CONCRETE

79946-4495-04 0500 0150 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
111.000 $485.00

0.000
87.270

$0.00
$42,325.95

604-10.09 CONCRETE

79946-4495-04 0500 0160 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
21,100.000 $1.34

0.000
15,836.700

$0.00
$21,221.18

604-10.18 REINFORCING STEEL (REPAIRS)

79946-4495-04 0500 0170 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
685.000 $36.00

0.000
0.000

$0.00
$0.00

604-10.20 HYDRODEMOLITION

79946-4495-04 0500 0180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
98.000 $880.00

0.000
98.000

$0.00
$86,240.00

604-10.41 EXPANSION JOINT REPAIRS
(TYPE E)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01800500
-42,076.30196.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01800500
42,076.300.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9 33 9 339 33 0 000 0079946-4495-04 0500 0190 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $80.00

0.000
9.330

$0.00
$746.40

604-10.54 CONCRETE REPAIRS

79946-4495-04 0500 0200 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.00
0.000
0.000

$0.00
$0.00

604-10.80 BRIDGE REPAIRS

79946-4495-04 0500 0210 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $16,000.00
0.000
1.000

$0.00
$16,000.00

604-10.90 MISCELLANEOUS BRIDGE ITEMS

79946-4495-04 0500 0220 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
320.000 $66.00

0.000
320.000

$0.00
$21,120.00

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

79946-4495-04 0500 0230 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $130.00

0.000
80.000

$0.00
$10,400.00

620-03 CONCRETE PARAPET
(DESCRIPTION)/(SEE PLANS
DETAILS)

79946-4495-04 0500 0240 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
216.000 $68.00

0.000
200.800

$0.00
$13,654.40

705-01.01 GUARDRAIL AT BRIDGE ENDS

79946-4495-04 0500 9009 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $85.00
0.000

14.400
$0.00

$1,224.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 75 0075 00 0 000 0079946-4495-04 0500 0250 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
148.000 $23.85

0.000
75.000

$0.00
$1,788.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

79946-4495-04 0500 9010 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $35.78
0.000
0.000

$0.00
$0.00

705-02.50 SHOP CURVED GUARDRAIL

79946-4495-04 0500 0260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $2,355.00
0.000
8.000

$0.00
$18,840.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

79946-4495-04 0500 0270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $14.00

0.000
0.000

$0.00
$0.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

79946-4495-04 0500 0280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,000.00
0.000
0.000

$0.00
$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

79946-4495-04 0500 0290 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
230.000 $45.00

0.000
114.710

$0.00
$5,161.95

709-05.08 MACHINED RIP-RAP (CLASS B)

79946-4495-04 0500 0300 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $350.00
0.000
1.000

$0.00
$350.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79946-4495-04 0500 0310 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
654.000 $10.00

0.000
0.000

$0.00
$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

79946-4495-04 0500 0320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $25.00

0.000
37.000

$0.00
$925.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79946-4495-04 0500 0330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $28.00

0.000
6.000

$0.00
$168.00

712-05.03 WARNING LIGHTS (TYPE C)

79946-4495-04 0500 0340 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
682.000 $5.00

0.000
140.500

$0.00
$702.50

712-06 SIGNS (CONSTRUCTION)

79946-4495-04 0500 0350 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,908.000 $0.75

0.000
0.000

$0.00
$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

79946-4495-04 0500 0360 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $5.00

0.000
0.000

$0.00
$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

79946-4495-04 0500 0370 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,500.00
0.000
0.000

$0.00
$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 780 78 0 000 0079946-4495-04 0500 0380 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.800 $9,900.00
0.000
0.777

$0.00
$7,692.30

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

79946-4495-04 0500 0390 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $26,000.00
0.000
1.000

$0.00
$26,000.00

717-01 MOBILIZATION

79946-4495-04 0500 0400 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $10,000.00
0.000
0.000

$0.00
$0.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

79946-4495-04 0500 0410 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $50.00
0.000
0.000

$0.00
$0.00

801-03 WATER (SEEDING & SODDING)

79946-4495-04 0500 0420 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,500.000 $3.00

0.000
1,069.890

$0.00
$3,209.67

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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