
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK211 Estimate Number: 0008 Pay Period: 09/11/2012
to: 10/30/2012

Contract Location: Time Allowed: 433.0 days
THE ON-CALL ASPHALT PAVEMENT REPAIR Time Charged: 432.0 days

Elapsed Calendar Days: 432.0 days
Percent Time: 99.77 %
Percent Complete ($) 168.76 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
ROGERS GROUP, INC. Date Awarded: 05/12/2011
PO Box 25250 Date Contract Executed: 06/06/2011
Nashville, TN 37202 Date Notice to Proceed: 06/27/2011
Phone: Date Work Began: 06/27/2011

Date to be Completed: 09/01/2012
Date Time Stopped: 08/31/2012
Date Accepted: 08/31/2012

Estimate Paid: NO 

Counties:
MACON 
SMITH 
SUMNER 
TROUSDALE 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98039-4195-04 100.00 N/A Consisting of the placement and pick-up of Asphalt

Current Contract Amount $ 325,800.00 
Original Contract Amount $ 325,800.00 

Total to Date Prev to Date This Estimate
Participating $ 419,148.71 $ 419,148.71 $ 0.00 

Total Earnings $ 419,148.71 $ 419,148.71 $ 0.00 

11/28/2012



 
 

 
 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 419,148.71 $ 419,148.71 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 419,148.71 $ 419,148.71 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 419,148.71 $ 419,148.71 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4195-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(material order) $100.000 
  
98039-4195-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(work order) $1,000.000 
  
98039-4195-04 0700 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9002 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,123.630 $ -1,123.63 

  

98039-4195-04 0700 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 10,873.800 $ 10,873.80

$1.000 
0700 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,586.680 $ 1,586.68 

  
98039-4195-04 0700 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 61,455.130 $ 61,455.13

$1.000 
0700 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -73,154.890 $ -73,154.89 

  

98039-4195-04 0700 0010 307-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING A (PICK-UP) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$51.000 
  

98039-4195-04 0700 0020 307-50.03 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING BM2 (PICK-UP) TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 

11/28/2012



  

98039-4195-04 0700 0030 307-50.07 ASPHALT CONCRETE MAINTENANCE MIX 
(PICK-UP) TON 1,200.000 0.000 $ 0.00 1,697.560 $ 105,248.72

$62.000 
  

98039-4195-04 0700 9006 307-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 1,138.810 $ 64,912.17

$57.000 
  

98039-4195-04 0700 9008 307-50.13 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 1,850.290 $ 112,867.69

$61.000 
  

98039-4195-04 0700 9007 307-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING A (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  

98039-4195-04 0700 9009 307-50.23 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING BM2 (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$64.000 
  
98039-4195-04 0700 0040 407-50.01 AFTER HOURS PICK-UP DAY 16.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98039-4195-04 0700 0050 407-50.04 NIGHT PLACEMENT TON 400.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  

98039-4195-04 0700 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 53,720.570 $ 53,720.57

$1.000 
0700 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -57,975.670 $ -57,975.67 

  

98039-4195-04 0700 0060 411-50.01 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PICK-UP) TON 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$64.000 
  

98039-4195-04 0700 0070 411-50.02 ASPHALT CONC. MAINT. MIX (PG64-22) 
GRADING D (PLACED) TON 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$84.000 
  

98039-4195-04 0700 9010 411-50.11 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  

11/28/2012



98039-4195-04 0700 9012 411-50.12 ASPHALT CONC. MAINT. MIX (PG70-22) 
GRADING D (PLACED) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  

98039-4195-04 0700 9011 411-50.21 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PICK-UP) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$73.000 
  

98039-4195-04 0700 9013 411-50.22 ASPHALT CONC. MAINT. MIX (PG76-22) 
GRADING D (PLACED) TON 0.000 0.000 $ 0.00 1,468.530 $ 136,573.29

$93.000 
  
98039-4195-04 0700 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 2.687 $ 4,164.85

$1,550.000 
  

11/28/2012


