
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNK229 Estimate Number: 0005 Pay Period: 12/22/2011
to: 12/22/2011

Contract Location: Time Allowed: 60.0 days
RESURFACING ON SR 5 AND THIN MIX OVERLAY ON SR 15 Time Charged: 59.0 days

Elapsed Calendar Days: 59.0 days
Percent Time: 98.33 %
Percent Complete ($) 99.62 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 05/12/2011
P. O. Box 38289 Date Contract Executed: 05/27/2011
Germantown, TN 38183 Date Notice to Proceed: 09/02/2011
Phone: Date Work Began: 09/02/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/30/2011
Date Accepted: 11/17/2011

Estimate Paid: NO 

Counties:
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
55002-3230-94 5.16 STP/HSIP-NHE-5(89) FROM: L.M. 11.78 (JCT. S.R 15) TO L.M. 15.58 (BR. OVER
55002-8230-14 89.56 STP/HSIP-NHE-5(89) FROM: L.M. 11.78 (JCT. S.R 15) TO L.M. 15.58 (BR. OVER
55003-3226-94 0.80 STP/HSIP-15(169) FROM: L.M. 11.34 (FOURTH ST.) TO: L.M. 11.56 (OLD FALCON
55003-8226-14 4.48 STP/HSIP-15(169) FROM: L.M. 11.34 (FOURTH ST.) TO: L.M. 11.56 (OLD FALCON

Current Contract Amount $ 1,880,688.75 
Original Contract Amount $ 1,871,813.75 

Total to Date Prev to Date This Estimate
Participating $ 1,961,651.79 $ 1,961,651.79 $ 0.00 

Total Earnings $ 1,961,651.79 $ 1,961,651.79 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,961,651.79 $ 1,961,651.79 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,961,651.79 $ 1,961,651.79 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,961,651.79 $ 1,961,651.79 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
55002-3230-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
55002-8230-14 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
55003-3226-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
55003-8226-14 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
55002-3230-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55002-8230-14 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,060.570 $ -12,060.57 

  
55003-3226-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55003-8226-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -227.520 $ -227.52 

  
PAYMENT ADJUSTMENT FOR BITUMINOUS 
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55002-3230-94 0100 9018 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

55002-8230-14 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 39,868.480 $ 39,868.48 

  

55003-3226-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55003-8226-14 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 986.130 $ 986.13 

  
55002-8230-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$41.500 
  
55002-8230-14 0100 0020 203-06 WATER M.G. 22.000 0.000 $ 0.00 7.100 $ 106.50 

$15.000 
  

55002-8230-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 2,215.000 0.000 $ 0.00 1,822.220 $ 44,006.61

(D OR C) $24.150 
  

55002-8230-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 138.000 0.000 $ 0.00 148.160 $ 15,186.40

$102.500 
  
55002-8230-14 0100 0055 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 4,264.000 0.000 $ 0.00 4,350.770 $ 353,935.14

$81.350 
  
55002-8230-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 26,612.380 $ 26,612.38 

  

55002-8230-14 0100 0060 307-04.01 ASPHALT CONCRETE MIX (PG82-22) (BPMB-
HM) GRADING A TON 246.000 0.000 $ 0.00 123.610 $ 14,215.15

$115.000 
  
55002-8230-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,434.690 $ 3,434.69 

  
55002-8230-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55002-8230-14 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 31.000 0.000 $ 0.00 29.220 $ 22,937.70

$785.000 
  
55003-8226-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.900 $ 706.50 

$785.000 
  
55002-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55002-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55002-8230-14 0100 0080 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,871.000 0.000 $ 0.00 3,032.280 $ 245,159.84

$80.850 
  
55002-8230-14 0100 0090 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,824.000 0.000 $ 0.00 9,955.160 $ 873,067.53

$87.700 
  
55003-8226-14 0100 0020 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 488.000 0.000 $ 0.00 448.430 $ 42,376.64

(PG70-22) $94.500 
  

55002-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 27,954.520 $ 27,954.52 

  

55003-8226-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,780.280 $ 1,780.28 

  
55002-3230-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55002-8230-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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55003-3226-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55003-8226-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55002-8230-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55002-8230-14 0100 0100 411-04.10 ACS MIX(PG82-22) GRADING D TON 71.000 0.000 $ 0.00 49.880 $ 6,733.80

$135.000 
  
55002-8230-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,206.510 $ 8,206.51 

  
55003-8226-14 0100 9026 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9026 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 293.340 $ 293.34 

  

55002-8230-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55003-8226-14 0100 9027 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55002-8230-14 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 15.200 0.000 $ 0.00 6.949 $ 2,432.15

$350.000 
  

55002-8230-14 0100 0120 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 15.200 0.000 $ 0.00 7.145 $ 2,500.75

$350.000 
  
55002-8230-14 0100 0130 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,092.000 0.000 $ 0.00 865.510 $ 17,742.96

$20.500 
  
55003-8226-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 5,333.000 0.000 $ 0.00 5,333.330 $ 9,333.33

$1.750 
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55002-3230-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 7.000 $ 18,060.00

$2,580.000 
  
55002-8230-14 0100 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
55003-8226-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
55002-8230-14 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 733.000 0.000 $ 0.00 1,348.000 $ 7,346.60

$5.450 
  
55003-8226-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 431.000 0.000 $ 0.00 434.000 $ 2,365.30

$5.450 
  
55002-8230-14 0100 0160 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  

55002-8230-14 0100 0170 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 250.000 0.000 $ 0.00 37.000 $ 303.40 

$8.200 
  

55002-8230-14 0100 0180 716-01.12 RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS) EACH 500.000 0.000 $ 0.00 681.000 $ 5,584.20

$8.200 
  

55002-8230-14 0100 9500 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 0.000 0.000 $ 0.00 516.000 $ 9,159.00

$17.750 
  
55003-3226-94 0100 0010 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 672.000 0.000 $ 0.00 346.000 $ 3,183.20

$9.200 
  

55002-3230-94 0100 0020 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 84.000 0.000 $ 0.00 73.400 $ 1,651.50

$22.500 
  
55002-3230-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 450.000 0.000 $ 0.00 512.000 $ 5,785.60

$11.300 
  
55003-3226-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 168.000 0.000 $ 0.00 189.000 $ 2,135.70

$11.300 
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55003-3226-94 0100 0030 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 1,080.00

$180.000 
  
55003-3226-94 0100 0040 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,760.00

$440.000 
  

55002-3230-94 0100 0040 716-03.06 PLASTIC WORD PAVEMENT MARKING 
(SIGNAL AHEAD) EACH 8.000 0.000 $ 0.00 7.000 $ 3,080.00

$440.000 
  
55002-3230-94 0100 0050 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 4.000 0.000 $ 0.00 4.000 $ 680.00 

$170.000 
  

55002-3230-94 0100 0060 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 23.000 0.000 $ 0.00 23.000 $ 4,830.00

$210.000 
  
55002-8230-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 24.100 0.000 $ 0.00 19.399 $ 13,967.28

$720.000 
  

55003-8226-14 0100 0060 716-05.08 PAINTED PAVEMENT MARKING (PARKING 
LINE) L.F. 800.000 0.000 $ 0.00 346.000 $ 899.60 

$2.600 
  

55002-3230-94 0100 0070 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 17.100 0.000 $ 0.00 19.672 $ 74,360.16

$3,780.000 
  

55003-3226-94 0100 0050 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 1.100 0.000 $ 0.00 0.850 $ 3,213.00

$3,780.000 
  

55002-3230-94 0100 0080 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 380.000 0.000 $ 0.00 175.000 $ 455.00 

$2.600 
  
55002-8230-14 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  
55003-8226-14 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
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55002-8230-14 0100 0210 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 740.00 
$370.000 

  
55002-8230-14 0100 0220 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$8.400 
  
55002-8230-14 0100 0230 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 5.000 $ 79.00 

$15.800 
  
55002-8230-14 0100 0240 730-14.01 SHIELDED DETECTOR CABLE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  
55002-8230-14 0100 0250 730-14.02 SAW SLOT L.F. 748.000 0.000 $ 0.00 738.000 $ 3,099.60

$4.200 
  
55002-8230-14 0100 0260 730-14.03 LOOP WIRE L.F. 2,523.000 0.000 $ 0.00 2,574.000 $ 1,544.40

$0.600 
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