
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNK264 Estimate Number: 0003 Pay Period: 10/22/2011
to: 05/23/2012

Contract Location: Time Allowed: 104.0 days
RESURFACING ON SR 416 FROM BIRDS CREEK RD TO OLD NEWPORT HWY Time Charged: 104.0 days

Elapsed Calendar Days: 104.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.25 %
Percent Behind: 0.75 %

Contractor: Date Let: 06/17/2011
CHARLES BLALOCK & SONS, INC. Date Awarded: 07/06/2011
PO Box 4750 Date Contract Executed: 07/14/2011
Sevierville, TN 37864-4750 Date Notice to Proceed: 08/04/2011
Phone: Date Work Began: 08/30/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/15/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78018-3225-94 2.55 HSIP-416(7) From North Of Bird Creek Road To Old Newport Highway
78018-4225-04 97.45 N/A From North Of Bird Creek To Old Newport Highway

Current Contract Amount $ 724,105.50 
Original Contract Amount $ 724,105.50 

Total to Date Prev to Date This Estimate
Participating $ 726,511.37 $ 729,308.56 $ -2,797.19

Total Earnings $ 726,511.37 $ 729,308.56 $ -2,797.19 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 726,511.37 $ 729,308.56 $ -2,797.19 

9/26/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ -0.99 $ 0.99 
Total Adjusted Earnings $ 726,511.37 $ 729,307.57 $ -2,796.20 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 726,511.37 $ 729,307.57 $ -2,796.20 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
78018-3225-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
78018-4225-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
78018-3225-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78018-4225-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -59.060 $ -59.06 -59.060 $ -59.06 

  

78018-3225-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78018-4225-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78018-4225-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 7.100 0.000 $ 0.00 7.100 $ 14,200.00

$2,000.000 
  

78018-4225-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 949.000 0.000 $ 0.00 944.200 $ 25,021.30

$26.500 
  
78018-4225-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,100.000 0.000 $ 0.00 1,318.920 $ 130,573.08

9/26/2012



$99.000 
0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 99.000 0.010 $ 0.99 0.000 $ 0.00 

  
78018-4225-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78018-4225-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 54.000 $ 54.00 54.000 $ 54.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,552.500 $ 1,552.50 

  

78018-4225-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78018-4225-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 10.000 0.000 $ 0.00 9.400 $ 6,110.00

$650.000 
  
78018-4225-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78018-4225-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78018-4225-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 538.000 0.000 $ 0.00 0.000 $ 0.00 

$99.000 
  
78018-4225-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,879.000 6.190 $ 665.43 4,004.700 $ 430,505.25

$107.500 
  

78018-4225-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 3.440 $ 3.44 2,229.890 $ 2,229.89 

  
78018-3225-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78018-4225-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78018-4225-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

9/26/2012



$1.000 
  
78018-4225-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 6.000 $ 6.00 4,005.000 $ 4,005.00 

  

78018-4225-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78018-3225-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 4.000 $ 12,500.00 4.000 $ 12,500.00

$3,125.000 
  

78018-3225-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 2.000 2.000 $ 3,000.00 2.000 $ 3,000.00

$1,500.000 
  
78018-4225-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
78018-4225-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 487.000 0.000 $ 0.00 585.000 $ 8,775.00

$15.000 
  
78018-3225-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 8.000 $ 1,100.00

(OM-3) $137.500 
  
78018-3225-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(W11-3) $200.000 
  

78018-3225-94 0100 0050 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 240.000 337.000 $ 3,033.00 337.000 $ 3,033.00

$9.000 
  
78018-4225-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 135.000 0.000 $ 0.00 60.000 $ 900.00 

$15.000 
  
78018-4225-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.000 0.000 $ 0.00 20.294 $ 10,147.00

$500.000 
  

78018-4225-04 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 14.000 -10.000 $ -22,000.00 19.302 $ 42,464.40

$2,200.000 

9/26/2012



  
78018-4225-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

Project Number: 78018-3225-94 Project Current Amount $ 18,533.00
Project Number: 78018-4225-04 Project Current Amount $ -21,329.20

Contract Current Amount $ -2,796.20 

9/26/2012


