
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK292 Estimate Number: 0004 Pay Period: 01/01/2012
to: 01/10/2012

Contract Location: Time Allowed: 57.0 days
THE RESURFACING ON US 70N (SR 24) FROM WEST OF GARRETT Time Charged: 80.0 days

Elapsed Calendar Days: 80.0 days
Percent Time: 140.35 %
Percent Complete ($) 127.04 %
Percent Behind: 13.31 %

Contractor: Date Let: 08/05/2011
HIGHWAYS, INC. Date Awarded: 08/18/2011
PO Box 96 Date Contract Executed: 08/30/2011
Brentwood, TN 37024 Date Notice to Proceed: 09/20/2011
Phone: Date Work Began: 10/26/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 12/08/2011
Date Accepted: 12/12/2011

Estimate Paid: NO 

Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71003-3234-94 17.93 STP/HSIP-24(44) From West of Garrett Ave & 4th Street To West of Neal
71003-8234-14 82.07 STP/HSIP-24(44) From West of Garrett Ave & 4th Street To West of Neal

Current Contract Amount $ 545,532.00 
Original Contract Amount $ 545,532.00 

Total to Date Prev to Date This Estimate
Participating $ 666,606.64 $ 666,606.64 $ 0.00 

Total Earnings $ 666,606.64 $ 666,606.64 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 666,606.64 $ 666,606.64 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 666,606.64 $ 666,606.64 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 666,606.64 $ 666,606.64 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
71003-3234-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
71003-8234-14 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -18.000 $ -7,020.00

$390.000 
  
71003-3234-94 0100 9021 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURES) $1,000.000 
  
71003-8234-14 0100 9022 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURES) $1,000.000 
  
71003-3234-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-8234-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-3234-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -179.900 $ -179.90 

  
71003-8234-14 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,285.970 $ -10,285.97 

  
71003-3234-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 155.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
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71003-3234-94 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.200 0.000 $ 0.00 0.050 $ 25.00 
$500.000 

  
71003-8234-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 9.930 $ 4,965.00

$500.000 
  
71003-3234-94 0100 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-8234-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-3234-94 0100 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-8234-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-3234-94 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 50.000 0.000 $ 0.00 104.000 $ 8,320.00

$80.000 
  
71003-8234-14 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,405.000 0.000 $ 0.00 5,862.870 $ 469,029.60

$80.000 
  
71003-3234-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -274.210 $ -274.21 

  
71003-8234-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,458.520 $ -15,458.52 

  
71003-3234-94 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-8234-14 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-3234-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-8234-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
71003-3234-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 90.000 $ 90.00 

  
71003-8234-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,098.500 $ 5,098.50 

  
71003-3234-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-8234-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71003-8234-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 35,318.000 0.000 $ 0.00 44,899.110 $ 22,449.56

$0.500 
  
71003-8234-14 0100 0040 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 21.000 0.000 $ 0.00 25.000 $ 5,000.00

$200.000 
  
71003-8234-14 0100 0050 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 23.000 0.000 $ 0.00 18.000 $ 900.00 

$50.000 
  
71003-3234-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 850.000 0.000 $ 0.00 881.000 $ 14,977.00

$17.000 
  
71003-3234-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,275.00

$25.500 
  
71003-3234-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
71003-3234-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 850.000 0.000 $ 0.00 900.000 $ 900.00 

$1.000 
  
71003-8234-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
71003-3234-94 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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71003-8234-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 44.000 0.000 $ 0.00 1.000 $ 5.00 

$5.000 
  
71003-3234-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
71003-8234-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 44.000 0.000 $ 0.00 1.000 $ 5.00 

$5.000 
  
71003-8234-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,629.000 0.000 $ 0.00 1,877.000 $ 9,385.00

$5.000 
  
71003-8234-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
71003-3234-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 6.000 0.000 $ 0.00 18.889 $ 472.23 

$25.000 
  
71003-3234-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,070.000 0.000 $ 0.00 1,345.000 $ 13,450.00

$10.000 
  
71003-3234-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 38.000 0.000 $ 0.00 41.000 $ 6,150.00

$150.000 
  
71003-3234-94 0100 0120 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 468.000 0.000 $ 0.00 713.000 $ 17,825.00

$25.000 
  
71003-3234-94 0100 0130 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
71003-3234-94 0100 0140 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 2,000.00

$250.000 
  
71003-3234-94 0100 0150 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
71003-8234-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.600 0.000 $ 0.00 13.854 $ 7,619.70

$550.000 
  
71003-3234-94 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 12.800 0.000 $ 0.00 12.019 $ 40,263.65

$3,350.000 
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71003-3234-94 0100 0170 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 110.000 0.000 $ 0.00 428.000 $ 428.00 

$1.000 
  
71003-3234-94 0100 0180 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 40.000 0.000 $ 0.00 62.000 $ 62.00 

$1.000 
  
71003-8234-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
71003-8234-14 0100 0130 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
71003-8234-14 0100 0140 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 15.000 0.000 $ 0.00 5.000 $ 60.00 

$12.000 
  
71003-8234-14 0100 0150 730-14.02 SAW SLOT L.F. 5,044.000 0.000 $ 0.00 8,968.000 $ 22,420.00

$2.500 
  
71003-8234-14 0100 0160 730-14.03 LOOP WIRE L.F. 8,966.000 0.000 $ 0.00 25,700.000 $ 12,850.00

$0.500 
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